

Blueprint Intergovernmental Agency Board of Directors Meeting  
Receipt and File: Blueprint Infrastructure Community Engagement Update  
November 6, 2025

This document provides the IA Board with information regarding recent and upcoming public engagement activities for Blueprint Infrastructure.

## RECENT & UPCOMING ENGAGEMENT

Active projects employ a range of engagement strategies tailored to residents, businesses, homeowner associations, neighborhood associations, and project working groups. Purposeful, timely, and project-centric community engagement remains paramount in fostering constructive relationships with community members directly impacted by or with vested interest in the project. This is accomplished through targeted outreach efforts, such as engaging stakeholders in small group settings or one-on-one interactions to disseminate information and facilitate discussions pertaining to project ideas or concerns. Examples of stakeholder engagement initiatives include door-to-door outreach to businesses or residences, participation in homeowner/neighborhood association gatherings, and the organization of virtual meetings. The Blueprint team remains accessible to the community, with an open invitation for stakeholders to connect with any staff member.

Project-related public engagement activities that have transpired or are scheduled between September 11, 2025, and March 6, 2026, (spanning the period between the last and forthcoming IA Board meetings) encompass the following initiatives.

### [Airport Gateway](#)

- Construction for Airport Gateway Segment G-1 (Springhill Road from Capital Circle SW to south of Windy Pines Lane) is ongoing and expected to be complete to mid-2026. Public notices for traffic pattern changes will be communicated as necessary.

### [Magnolia Drive Trail](#)

- Construction of Magnolia Drive Trail Phase 2 is ongoing and scheduled to continue through mid-2026. Public notices for traffic pattern changes will be communicated as necessary.

### [Monroe-Adams Placemaking](#)

- Construction of underground electric utility for Kesner Street is ongoing. Staff has coordinated with business owners to ensure business operations are not interrupted.

### [North Monroe Gateway](#)

- Construction of two landscaped medians between Allen Road to John Knox Rd will begin late 2025. Public notices for traffic pattern changes will be communicated as necessary.

### [Northeast Corridor Connector: Bannerman Road](#)

- In anticipation of Phase 1 improvements (Orchard Pond Trail, intersection improvements at Bull Headley Road/Bannerman Road, and stormwater pond construction at the eastern end of the corridor) beginning construction in late 2025 and early 2026, Blueprint staff hosted a booth at the August 29<sup>th</sup> and October 3<sup>rd</sup> Block Party at Bannerman Crossing where residents were able to talk with the project team to learn more about the Bannerman Road project.

### [Northeast Gateway Phase 1A – Interstate 10 Overpass](#)

- Construction for the Northeast Gateway bridge over Interstate 10 is ongoing with construction scheduled to continue through 2027. Public notices for traffic pattern changes will be communicated as necessary.

### [Northeast Gateway Phase 2](#)

- A construction contractor has been selected for the Clarecastle Sidewalk. A postcard mailing will be sent out to inform residents of the upcoming construction. Sidewalk construction is estimated to be complete in early 2026.
- A postcard mailing was sent to residents in the Killimore Lane area informing them of traffic pattern changes for the construction of the Northeast Park access road.

### [Northwest Connector Tharpe Street](#)

- A public meeting is anticipated in late 2025/early 2026 as part of the ongoing Project Development and Environment (PD&E) Study.

The [Blueprint Infrastructure Quarter 3 2025 Project Status Report](#) was published in October 2025 on the Blueprint website. The status of all projects is updated regularly and appears on their respective web pages.

- [Airport Gateway](#)
- [Alternative Sewer Solutions](#)
- [Animal Service Center](#)
- [Bike Route System](#)
- [Capital Cascades Trail Segment 4](#)
- [Capital Circle Southwest](#)
- [College Avenue Placemaking](#)
- [Debbie Lightsey Nature Park](#)
- [Fairgrounds Beautification and Improvement](#)
- [Florida A&M University Entry Points](#)
- [Greenways Master Plan Implementation](#)
- [Lake Jackson Greenway](#)
- [Lake Lafayette and St. Marks Regional Linear Park](#)
- [Magnolia Drive Trail](#)
- [Market District Placemaking](#)
- [Midtown Placemaking](#)
- [Monroe-Adams Placemaking](#)
- [North Monroe Gateway](#)
- [Northeast Corridor Connector: Bannerman Road](#)

- [Northeast Gateway: Welaunee Boulevard](#)
- [Northeast Park](#)
- [Northwest Connector Corridor: Tharpe Street](#)
- [Orange Avenue Widening](#)
- [Orange-Meridian Placemaking](#)
- [Southside Gateway](#)
- [Westside Student Gateway](#)