

BLUEPRINT INFRASTRUCTURE QUARTER 3 2024 PROJECT STATUS REPORT



Lake Jackson Greenway Project

OCTOBER 2024

32 CURRENT PROJECTS

PROJECT HIGHLIGHTS

13

GREENWAY, TRAIL, BIKE ROUTE SYSTEM, AND CONNECTIVITY PROJECTS

10

PLACEMAKING, BEAUTIFICATION, OR QUALITY OF LIFE IMPROVEMENT PROJECTS

5

GATEWAY PROJECTS

4

REGIONAL MOBILITY ROADWAY PROJECTS

MAGNOLIA DRIVE TRIAL



LAKE LAFAYETTE AND ST. MARKS REGIONAL LINEAR PARK



NORTH MONROE GATEWAY



NORTHEAST GATEWAY



MONROE-ADAMS PLACEMAKING



Improvements identified in projects in planning, design, or construction, will provide:

- Over **26 miles** of improved roadways
- Over **121 miles** of bicycle and pedestrian facilities
- Over **348 Acres** of new or improved public space
- **Thousands** of new tree plantings

PROJECT MILESTONES IN Q3 2024

Projects Entering or Completing Planning or Design

Airport Gateway: Segment D

13 Easements/Acquisitions:

Market District Placemaking
 Northeast Connector: Bannerman Road
 Northeast Gateway: Welaunee Blvd.

Projects Beginning or Completing Construction

Animal Services Center
 Lake Jackson Greenway: Phase 1

Q3 2024 PROJECT STATUS UPDATE

Project	PHASE	Project	PHASE	Project	PHASE
Airport Gateway	PLANNING/DESIGN	GWMP: Capital Circle SW GWs & Debbie Lightsey Nature Park 	CONST.	Northeast Gateway	DESIGN/CONSTRUCTION
Alt. Sewer Solutions Study (Comprehensive Wastewater Treatment Plan)	STUDY COMPLETED	GWMP: Lake Jackson Greenways 	CONST.	Northeast Park	PERMITTING
BRS: Downtown- Univ. Protected Bike Lane 	DESIGN	GWMP: Market District Connector 	PLANNING	Northwest Connector	PLANNING/PRE-DESIGN
BRS: Blair Stone Trail 	PLANNING	GWMP: Southwood Greenway 	DESIGN FINAL/CITY OF TLH. MANAGED	Orange Ave. Road-Widening	DESIGN/FDOT MANAGED
BRS: Ridge Road Project 	PLANNING	GWMP: University Greenway 	PLANNING/DESIGN	Orange-Meridian Placemaking	DESIGN/PERMITTING
BRS: SW Area Connector 	DESIGN	Lake Lafayette and St. Marks Regional Linear Park	CONSTRUCTION	Southside Gateway	ROW ACQUISITION/FDOT MANAGED
Capital Cascades Trail Segment 3 & Amenities	CONSTRUCTION	Magnolia Drive Trail	DESIGN/CONSTRUCTION	Tallahassee-Leon County Animal Service Center	CONSTRUCTION
Cascades Trail Seg. 4	DESIGN	Market District Placemaking	PERMITTING/DESIGN	Westside Student Gateway	PLANNING/FDOT MANAGED
Capital Circle SW Road Project	CONSTRUCTION/FDOT MANAGED	Midtown Placemaking	DESIGN/FDOT MANAGED		
College Avenue Placeking	PRE-DESIGN	Monroe-Adams Placemaking	DESIGN/ROW ACQUISITION	 GWMP =	Implementing the Greenways Master Plan Project
Fairgrounds Beautification and Improv.	MASTER PLANNING	North Monroe Gateway	CONST. (FDOT)/DESIGN (BLUEPRINT)	 BRS =	Build the Bike Route System Project
Florida A&M Entry Points	PRE-DESIGN	Northeast Connector	DESIGN		



BLUEPRINT INFRASTRUCTURE QUARTER 3 2024 PROJECT STATUS REPORT

This document provides an update on Blueprint Infrastructure projects for the first quarter of 2024 (July 1, 2024 to September 30, 2024). Its purpose is to give an overview of all projects, project timelines, and also provide statistics about the improvements these projects will provide, once completed. Included in the Q3 2024 Status Report are project snapshots for all Blueprint Infrastructure projects.



Walking tour of the Capital Cascades Trail with the City of Chamblee

CONTACT

850.219.1060

BlueprintIA.org

info@BlueprintIA.org

315 S. Calhoun Street, Suite 450

Tallahassee, FL 32301

 Blueprint Intergovernmental Agency

 @BlueprintIA2020

 @BlueprintIA2020