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Current Status
• Final design and permitting began in November 2023.

• The concept plan detailing proposed trail connections, public space

amenities, and stormwater improvements, as presented to the IA Board at the

September 21, 2023 meeting, is available on the project website.

• The concept plan was presented at the Capital Cascades Trail Segment 4

Open House at Pineview Elementary on February 2, 2023, and attended by

approximately 200 people.

• Blueprint has constructed two new sidewalks connecting the Greater Bond

neighborhood to the St Marks Trail and Capital Cascades Trail Segment 4.

• Development of a paper, “Innovative Stormwater Technologies: A White Paper

on Stormwater Management System Design Practice in Florida” has been

completed and has been posted on the project website.

Project Highlights
• Capital Cascades Trail Segment 4 provides connectivity, water quality,

stormwater, and recreational improvements and completes the 4.25-mile

Capital Cascades Trail project linking Leon High School in Downtown

Tallahassee to Lake Henrietta.

• Segment 4 will complete the stormwater and amenity improvements for the

portion of the Capital Cascades Trail from the convergence of the Central

Drainage Ditch and the St. Augustine Branch near Lake Bradford Road to

Munson Slough at Springhill Road.

Project Website:
https://blueprintia.org/projects/cct-segment-4/

Staff Contact: Abraham Prado

(850) 219-1076

Abe.Prado@Blueprintia.org

Capital Cascades Trail 

Segment 4

https://go.boarddocs.com/fla/talgov/Board.nsf/goto?open&id=CVP4YE0DD426
https://blueprintia.org/projects/cct-segment-4/
https://blueprintia.org/wp-content/uploads/Innovative-Stormwater-Technologies-A-White-Paper-on-Stormwater-Management-System-Design-Practice-in-Florida.pdf
https://blueprintia.org/projects/cct-segment-4/
mailto:Abe.Prado@Blueprintia.org


Timeline

Community Engagement: Public engagement is ongoing through all phases of a project, from

concept to construction, programming, and maintenance. Public engagement is two-way

communication inclusive of all decision-makers and stakeholders. Each Blueprint project will have a

customized Public Engagement Plan that is developed at the start of the project, and outreach

activities and techniques will vary from project to project, as each project’s outcome and

stakeholder community character is unique.

Design: The design phase includes development of final plans and construction documents for

Capital Cascades Trail Segment 4 and associated facilities (stormwater, multimodal facilities, etc.).

Construction: Construction work will fully implement the final design plans for the Capital Cascades

Trail Segment 4.

Next Steps

• Design will continue through 2024 with an anticipate completion date of

Q4 2024.

• Continue community engagement with project stakeholders.

2022

Q1 Q2 Q3 Q4

Design
Q3 2021 – Q4 2024

2023

Q1 Q2 Q3 Q4

Construction
Q1 2025 – Q3 2026

2024
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2025
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Q1: January – March Q2: April – June  Q3: July – September Q4: October – December 
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