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Project Highlights
• The project provides:

• Approximately 6.6 miles of greenway trails in the Capital Circle

Southwest (CCSW) corridor.

• A 113-acre nature park that includes approximately 1.6 miles of

multiuse paths, boardwalks over wetlands, and a 2.2 mile single-track

mountain-bike trail, which has been completed.

• Creation of the Golden Aster Trail, which has been completed, and

the Munson Slough Connector from Lake Henrietta to CCSW.

• The CCSW Greenway’s trails and shared use paths connect neighborhoods

in south and southwest Tallahassee to several parks, greenways, and the

Apalachicola National Forest.
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Current Status
• The Grand Opening of Debbie Lightsey Nature Park and the Golden Aster

Trail was held on October 18, 2023.

• A single-track bike trail, which is the final phase of the project, is expected to

begin construction in Q1 2024.

• FDOT began constructing the portion of the Greenway along Capital Circle

Southwest from Orange Avenue to Springhill Road in Q3 2022.

• Coordination remains ongoing for the Lake Munson Connector.

• Ownership of completed project components has been transferred to the

City of Tallahassee Parks, Recreation, & Neighborhood Affairs.
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Community Engagement: Public engagement is ongoing through all phases of a project, from

concept to construction, programming, and maintenance. Public engagement is two-way

communication inclusive of all decision-makers and stakeholders. Each Blueprint project will have a

customized Public Engagement Plan that is developed at the start of the project, and outreach

activities and techniques will vary from project to project, as each project’s outcome and

stakeholder community character is unique.

Construction: Construction includes full implementation of final design plans for all

elements of the Debbie Lightsey Nature Park and Capital Circle SW Greenways.
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Next Steps
• The design and build process for the Debbie Lightsey Nature Park Single-

Track Mountain Bike Trail is anticipated to be underway by Q1 2024.

Q1: January – March Q2: April – June  Q3: July – September Q4: October – December 
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