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Current Status

• The purchase of the 50-acre park space closed on October 18, 2022.

• Blueprint engaged with residents surrounding Northeast Park through an online

survey, mailers, and an open house.

• A Facilities Needs Assessment was completed in March 2023, and is available on

the project webpage (linked here).

• At their August 24th 2023 meeting, the IA Board approved the conceptual

design.

Project Highlights

• The project provides for the creation of a park in Northeast Tallahassee, located

on Centerville Road adjacent to the Montford Middle and Roberts Elementary

Schools.

• As an “area park,” it will serve the needs of the unincorporated portions of NE

Leon County and multiple neighborhoods.

• A mixture of active and passive uses are envisioned for this 50-acre Leon County

park.

Northeast Park

Project Website:

https://blueprintia.org/projects/northeast-park/

Staff Contact: Eric Mason

(850) 219-1085

Eric.Mason@Blueprintia.org

https://blueprintia.org/projects/northeast-park/
https://blueprintia.org/projects/northeast-park/
mailto:Eric.Mason@BlueprintIA.org


Timeline

Community Engagement: Public engagement is ongoing through all phases of a project, from

concept to construction, programming, and maintenance. Public engagement is two-way

communication inclusive of all decision-makers and stakeholders. Each Blueprint project will have

a customized Public Engagement Plan that is developed at the start of the project, and outreach

activities and techniques will vary from project to project, as each project’s outcome and

stakeholder community character is unique.

Planning: The planning phase involves work identifying tasks, deliverables, and processes that are
vital to successful project completion.

Design: The design phase includes development of plans and construction documents for

Northeast Park and associated facilities.

Construction: Construction work will fully implement the final design plans for Northeast Park..

Next Steps

• Design will be completed in Q3 2024.

2022

Q1 Q2 Q3 Q4

2023

Q1 Q2 Q3 Q4

Planning
Q3 2021 – Q4 2022

Design & Permitting
Q1 2023 – Q3 2024

2024

Q1 Q2 Q3 Q4

2025

Q1 Q2 Q3 Q4

Q1: January – March Q2: April – June  Q3: July – September Q4: October – December 

Construction
Q4 2024 – Q3 2026




