

BLUEPRINT INFRASTRUCTURE QUARTER 4 2025 PROJECT STATUS REPORT



Northeast Gateway Pile Driving

JANUARY 2026

29 CURRENT PROJECTS

PROJECT HIGHLIGHTS

12

GREENWAY, TRAIL, BIKE ROUTE
SYSTEM, AND CONNECTIVITY
PROJECTS

8

PLACEMAKING, BEAUTIFICATION,
OR QUALITY OF LIFE
IMPROVEMENT PROJECTS

5

GATEWAY PROJECTS

4

REGIONAL MOBILITY
ROADWAY PROJECTS

Improvements identified in projects in planning,
design, or construction, will provide:

- Over **29 miles** of improved roadways
- Over **113 miles** of bicycle and pedestrian facilities
- Over **542 Acres** of new or improved public space
- **Thousands** of new tree plantings

ORANGE-MERIDIAN
PARK



NORTHEAST
GATEWAY




DLNP MOUNTAIN
BIKE TRAIL



ANIMAL SERVICES
CENTER



AIRPORT
GATEWAY



BLUEPRINT INFRASTRUCTURE QUARTER 4 2025 PROJECT STATUS REPORT

This document provides an update on Blueprint Infrastructure projects for the fourth quarter of 2025 (October 1, 2025 to December 31, 2025). Its purpose is to give an overview of all projects, project statuses, and also provide statistics about the improvements these projects will provide, once completed. Included in the Q4 2025 Status Report are project snapshots for all active Blueprint Infrastructure projects.



Tallahassee-Leon County Animal Services Center - New Kennels

CONTACT

850.219.1060

BlueprintIA.org

info@BlueprintIA.org

315 S. Calhoun Street, Suite 450

Tallahassee, FL 32301

 Blueprint Intergovernmental Agency

 Blueprint Intergovernmental Agency

 @Blueprint_IA

 @Blueprint_IA

PROJECT MILESTONES IN Q4 2025

Projects Entering or Completing Planning or Design

GWMP: Lake Jackson Greenway Phase II - Entering Design

5 Easements/Acquisitions:

Northeast Connector: Bannerman Road

Projects Beginning or Completing Construction

GWMP: Southwood Greenway: Tram Road Trail - Began Construction

Debbie Lightsey Nature Park: Mountain Bike Trail - Began Construction

Tallahassee-Leon County Animal Services Center - Construction Complete

Q4 2025 PROJECT STATUS UPDATE

Project	PHASE	Project	PHASE	Project	PHASE
Airport Gateway	PLANNING/ DESIGN/ ROW ACQUISITION/ CONSTRUCTION	GWMP: Lake Jackson Greenway Phase II 	DESIGN	Orange Ave. Road-Widening	DESIGN/ FDOT MANAGED
Alt. Sewer Solutions Study (Comprehensive Wastewater Treatment Plan)	STUDY COMPLETED	GWMP: Southwood Greenway - Tram Road Trail 	CONSTRUCTION/ CITY OF TLH MANAGED	Orange-Meridian Placemaking	DESIGN/ CONSTRUCTION
BRS: Downtown-Univ. Protected Bike Lane 	DESIGN/ PERMITTING	GWMP: University Greenway 	PLANNING	Southside Gateway	ROW ACQUISITION/ FDOT MANAGED
BRS: Blair Stone Trail 	PLANNING	Lake Lafayette and St. Marks Regional Linear Park	CONSTRUCTION	Tallahassee-Leon County Animal Service Center	COMPLETE
BRS: Ridge Road Project 	PLANNING	Magnolia Drive Trail	DESIGN/ ROW ACQUISITION/ CONSTRUCTION	Westside Student Gateway	PLANNING/ FDOT MANAGED
BRS: SW Area Connector 	DESIGN	Market District Placemaking	DESIGN/ CONSTRUCTION		
Cascades Trail Seg. 4	DESIGN/ PERMITTING	Monroe-Adams Placemaking	DESIGN/ CONSTRUCTION		
Capital Circle SW Road Project	CONSTRUCTION/ FDOT MANAGED	North Monroe Gateway	DESIGN/ CONSTRUCTION		
College Avenue Placemaking	PRE-DESIGN	Northeast Connector	DESIGN/ ROW ACQUISITION	 GWMP =	Implementing the Greenways Master Plan Project
Fairgrounds Beautification and Improv.	DESIGN	Northeast Gateway	DESIGN/ ROW ACQUISITION/ CONSTRUCTION	 BRS =	Build the Bike Route System Project
Florida A&M Entry Points	PRE-DESIGN	Northeast Park	CONSTRUCTION		
GWMP: Capital Circle SW GWs & Debbie Lightsey Nature Park 	CONST.	Northwest Connector	PLANNING		