



*Cascades Park Amphitheater*

## Project Highlights

- This project includes two phases. The first is to reduce rainwater impacts, or make weatherization improvements on the Amphitheater stage. The second is to procure a new house speaker system that will reduce the impact of sound from the amphitheater on the nearby neighborhoods.
- The Amphitheater Weatherization project was completed in late 2020.

## Current Status


- A contract has been awarded for the second phase of this project.
- A formal kickoff meeting in September to discuss project details in depth, refine the schedule, and identify any challenges to meeting project goals.

## Next Steps

- Renderings will be developed of the installed speakers for review, to ensure the design meets the desired aesthetic of the Capital Cascades Amphitheater.
- Due to the technical nature of the speakers requested, a lead time of 12 weeks for speaker delivery has been identified, the project is anticipated to be completed in Q1 2022.

## Timeline

Procurement and Installation of Speakers  
Q1 2021 – Q2 2021




**Procurement:** This phase involves identifying the appropriate procurement method for the project, entering into a contract, and acquiring parts and services from a vendor.

**Installation:** This phase of the project includes removing the old system, installation of the new system, integration, testing, tuning, and staff training.

# BLUEPRINT

INTERGOVERNMENTAL AGENCY



Capital City Amphitheater Weatherization