



*Northeast Corridor Connector: Bannerman Road & Meridian Greenway*

## Project Highlights

- Enhances the Bannerman Road corridor by adding a median and widening to four lanes from Quail Common Drive to Preservation Road along with adding a median to accommodate turn lanes from Quail Common Drive to Meridian Road.
- Improvements also include new multimodal facilities along Bannerman Road to improve accessibility and safety for people walking and biking.


## Current Status

- The Final Engineering Report is underway and includes: field survey and technical analyses, including intersection evaluation, environmental assessment, and stormwater planning.
- The 2020 Traffic Feasibility Analysis and the widening of Bannerman Road to four lanes from Quail Common Drive to Preservation Road was approved by the IA Board at their September 17, 2020 meeting.
- Blueprint Staff are currently reviewing potential routes and implementation options for the Meridian Greenway.

## Next Steps

- Design is anticipated to begin in Fall 2021 after completion of the final engineering report.

## Timeline



**Community Engagement:** Public engagement is ongoing through all phases of a project, from concept to construction, programming, and maintenance. Public engagement is two-way communication inclusive of all decision-makers and stakeholders. Each Blueprint project will have a customized Public Engagement Plan that is developed at the start of the project, and outreach activities and techniques will vary from project to project, as each project's outcome and stakeholder community character is unique.

**Design:** The design phase includes development of final plans and construction documents for the Northeast Corridor Connector. Stakeholder and community input will be taken into account for final design.


**Right of Way Acquisition:** This phase will consist of efforts to acquire any right of way fee and/or easement parcels necessary to complete the project. Any right of way acquisitions necessitated will be undertaken consistent with [Blueprint Real Estate Policy](#) and Florida State Statutes.

**Construction:** Construction work will fully implement the final design plans for the Northeast Corridor Connector.

# BLUEPRINT



INTERGOVERNMENTAL AGENCY



Northeast Connector Corridor: Bannerman Road