



Midtown Placemaking

Project Highlights

- The IA Board authorized \$1,000,000 in FY2021 for engineering and design services along Thomasville Road from Monroe Street to Seventh Avenue.
- Blueprint will also coordinate with the newly established Midtown Stakeholders Committee as the project is developed.
- Over the past three years, the Capital Region Transportation Planning Agency (CRTPA) has conducted numerous traffic studies and developed proposed concepts for streetscaping, safety, and resiliency improvements along the Thomasville Road and Monroe Street corridors.

Current Status


- At the December 10, 2020 IA Board meeting, the IA Board approved the procurement of design services for the Thomasville Road South segment, from 7th Avenue to N. Monroe Street. The scope for these services is under development.

Planning/Pre-Engineering
Q3 – Q4 2021

Design
Q4 2021 – Q3 2022

Right of Way Acquisition
Q2 2022 – Q2 2023

Construction
Q1 2023 – Q4 2025



BLUEPRINT



INTERGOVERNMENTAL AGENCY

