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MEETING 

 

 
 

December 13, 2018 

3:00 pm 

City Commission Chambers 

Chair:  Curtis Richardson 

Agenda 

I. AGENDA MODIFICATIONS Page 

    

II. INFORMATIONAL ITEMS/PRESENTATIONS 

• CAC Chairman’s Report – Hugh Tomlinson 
 

   
III. CONSENT  
1. Approval of the September 20, 2018 Blueprint Intergovernmental 

Agency Board of Directors Workshop and Meeting Minutes  
3 

2. Appointments to the Blueprint Intergovernmental Agency Citizens 
Advisory Committee 

23 

3. Acceptance of the 8 80 Cities Summary Report on the ‘Public Spaces to 
Great Places Summit,’ October 1 – 5, 2018 

57 

4. Acceptance of the Status  Report on the Activities for the Applied  
Science and Advanced Manufacturing Target Industries 

73 

   

IV. GENERAL BUSINESS/PRESENTATIONS  

5.  Acceptance of the Status Report on the Operations of the Tallahassee-
Leon County Office of Economic Vitality 

83 

6. Acceptance of the Status Report on Blueprint Intergovernmental 
Agency Infrastructure Projects 

103 

7.  Approval of a Funding Request to Implement Improvements to the 
Future StarMetro Superstop Site, a Component of the 
Orange/Meridian Placemaking Project 

114 

8. 
 
 
 

Acceptance of Northeast Gateway Project Update; Approval of an 
Interlocal Agreement for the Design and Construction of Welaunee 
Boulevard, Portions of Segments 2 and 3 

124 
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NEXT BOARD OF DIRECTORS MEETING: February 28, 2019 
 

In accordance with the Americans with Disabilities Act and Section 286.26, Florida Statutes, 
persons needing a special accommodation to attend this meeting should contact Susan 
Emmanuel, Public Information Officer, 315 South Calhoun Street, Suite 450, Tallahassee, 
Florida, 32301, at least 48 hours prior to the meeting. Telephone: 850-219-1060; or 
1-800-955-8770 (Voice) or 711 via Florida Relay Service. 

VI. CITIZENS TO BE HEARD 

Citizens desiring to speak must fill out a Speaker Request Form. The 
Chair reserves the right to limit the number of speakers or time allotted 
to each. 

 

   

VII. ADJOURN  



 

 

Blueprint Intergovernmental Agency  
Board of Directors 

Agenda Item #1 
 

December 13, 2018 
 

Title: Approval of the September 20, 2018 Blueprint Intergovernmental Agency 
Board of Directors Workshop and Meeting Minutes 

Category: Consent 

Department:  Blueprint Intergovernmental Agency 

Contact: 
Benjamin H. Pingree, Director, Department of PLACE 
Autumn Calder, Director, Blueprint Infrastructure Program 
Cristina Paredes, Director, Office of Economic Vitality 

 

STATEMENT OF ISSUE: 
This agenda item presents the summary meeting minutes for the September 20, 2018 Blueprint 
Intergovernmental Agency Board of Directors (IA Board) workshop and meeting and requests 
the IA Board’s review and approval of the minutes as presented. 

FISCAL IMPACT: 
This item does not have a fiscal impact.  

OPTIONS: 
Option 1: Approve the September 20, 2018 Blueprint Intergovernmental Agency Board of 

Directors workshop and meeting minutes. 

Option 2:  IA Board direction. 

RECOMMENDED ACTION: 
Option 1:  Approve the September 20, 2018 Blueprint Intergovernmental Agency Board of 

Directors workshop and meeting minutes. 

Attachments: 

1. Draft Summary Minutes of the Blueprint Intergovernmental Agency Board of Directors 
Workshop on September 20, 2018 

2. Draft Summary Minutes of the Blueprint Intergovernmental Agency Board of Directors 
Meeting on September 20, 2018 
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Blueprint Intergovernmental Agency 
Board of Directors 
Workshop Minutes 

Date: December 13, 2018 
To: Board of Directors 
From:  Benjamin H. Pingree, PLACE Director  
Subject:  Summary Minutes to Board of Directors Workshop of September 20, 2018 

MEMBERS PRESENT 
COUNTY       CITY 
Commissioner Mary Ann Lindley Commissioner Curtis Richardson, Chair 
Commissioner Kristin Dozier Mayor Andrew Gillum 
Commissioner Nick Maddox Commissioner Nancy Miller 
Commissioner Bryan Desloge Commissioner Scott Maddox 
Commissioner Bill Proctor Commissioner Ziffer (telephonically)  
Commissioner Jimbo Jackson 
Commissioner John Dailey 

MEMBERS ABSENT 
COUNTY       CITY 

I. AGENDA MODIFICATIONS

 Ben Pingree noted a couple of housekeeping items for the workshop agenda:
o Additional information from Leon County Research & Development Authority

(LCRDA)
o Telephonic participation by Commissioner Ziffer for both the Workshop and IA

Board Meeting.

Commissioner Desloge moved, seconded by Commissioner Dailey, to 
allow telephonic participation by Commissioner Ziffer.  

The motion passed 8-0. 

II. DISCUSSION/PRESENTATIONS

1. Workshop on the Office of Economic Vitality’s Programs, Actions and Implementation of
the Economic Development Strategic/Work Plan

Attachment #1 
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Ben Pingree introduced the item and Al Latimer, Office of Economic Vitality Director, 
provided a presentation to the IA Board on the programs, actions, and implementation 
of the strategic and work plans, which included:  

 Advancement of Economic Development Priorities in Tallahassee-Leon County 
since the Launch of the Office of Economic Vitality 
o Alignment of Minority and Women-owned Small Business Enterprises with 

the economic development offices. 
o Data center that is easy to navigate and captures how Tallahassee-Leon 

County’s economic competitiveness. 
o Global recognition for industry and magnetic technologies through the ACE 

8 Tour. 
o $155-million total economic impact; assisted in the creation of 173 jobs, and 

$18-million in economic or capital investments. 
o Tallahassee MSA Real GDP per capita grew 2.2%, the second highest 

percent change of the 22 MSAs in Florida in 2017, and outpaced the real 
GDP per capita growth rates of the State of Florida (.6%: outpaced only by 
the Space Coast) and the US (1.3%). 

 Alignment of the Office of Economic Vitality’s Efforts to Maximize Business 
Vitality and Global Competitiveness 
o Economic Development Strategic/Work Plan 

 Started with 86 action steps and added 67 as a result of the Targeted 
Industry Study. 

 19 completed 
 49 were active 
 41 were scheduled to begin in 2019 

o Optimization of Committee Structures to Maximize Private Sector 
Partnerships 
 Transitions the Economic Vitality Competitiveness Committee to 

specialized Taskforces allowing for specific objectives and timelines, to 
convene as needed, and be comprised of expertise matched to the 
objectives. 

 Ongoing engagement of business leaders and stakeholders, developing 
skills and talent necessary for tomorrow’s workforce. 

 The 36 original members would continue to be engaged with the 
taskforces 

 
Commissioner Miller expressed concern with the transition of the EVCC to task forces. 
The intention with the whole effort was to open it to other aspects to the economy to 
capture additional opportunities. Furthermore, she encouraged staff to include 
innovation, arts, and entrepreneurship on taskforce initiatives.  
 

o Team Restructure 
o Engaging, Educating, Equipping and Empowering Minority, Women, and 

Small Business Enterprises 
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 Disparity Study, which would provide guidance to mitigate economic 
segregation, would be complete for the December 13, 2018 
Intergovernmental Agency Board Meeting.  

 MGT of America would include a response to the Harvard Study on 
Economic Inequality and Economic Segregation in the Disparity Study. 

o Targeted Industries: Focusing on Global Competitiveness in Applied  
 Sciences (Magnetic Technologies) 

 Staff dedicated to support development of applied sciences and 
manufacturing 

 Launching a marketing plan branding Tallahassee as the Magnetic 
Capital of the World.  

 Next steps: conduct a site inventory, implement 13 Work Plan actions, 
align Capital LOOP with Targeted Industries, and establish an industry 
presence. 

 Funding Implementation: Economic Development Sales Tax Program 
o FY 2020 – FY 2024 Sales Tax Revenues Estimates, specifically regarding 

the 12% Dedicated to Economic Development 
o Blueprint 2020 Economic Development Capital Projects 

 Tallahassee Airport: Annual allocations from the $14.1 million allows the 
Airport the planning tools necessary for to pursue grant awards. 

 Convention Center 
 Up to $20 million to be built by FSU as a part of the development of 

the Arena District on the Tucker Civic Center site. 
 Staff recommended updating the needs analysis to determine the 

metrics and other operational details. 
 Capacity to bond, up to $20 million if the need was justified based 

upon the study, would be available in 2021.  
 Next steps: continue to work with the Bond Counsel and FSU (the 

project lead and funder of the updated study) in preparation for future 
bonding.  

 
Commissioner Proctor requested clarification on the $20 million for the convention 
center. Ben Pingree confirmed that the Blueprint Intergovernmental Agency would 
fund up to $20 million of the project, as stated in the Interlocal Agreement. FSU would 
fund, aggregated through the Arena and Madison Mile Districts, considerably more. 
Commissioner Proctor supported the project as well as preparations and positioning 
of the Agency to bond $20 million. Additionally, he requested a workshop with the 
DeVen Group and FSU to allow the IA Board the opportunity to clarify the vision for 
the community and parameters of agreement. He cited the experience and lessons 
learned through renovations at the Civic Center years earlier and expressed his desire 
for thorough conversations with all parties before committing to the project.  
 
Commissioner Scott Maddox agreed with Commissioner Proctor noting that both 
governments were financially responsible for overages at the Civic Center. 
Additionally, the City allocated an annual appropriation for meeting room renovations 
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as part of a temporary arrangement, however, that appropriation has continued into 
the present. He supported the request for a workshop for clarifying conversations. 
Overall, the project was an asset for Tallahassee. The updated study was necessary, 
as the original one did not contemplate the connection to the Turnbull Center, a 
boutique hotel, or Madison Mile. The IA Board needed that information to make an 
informed and educated decision about the effects to constituents. As well as the 
preliminary discussions of a use agreement as to how the space within would be 
allocated ensuring that constituents would have open access since the project 
included their tax dollars.  
 
Commissioner Scott Maddox stated his opinion that if there was to be a cost for 
advance funding that it be borne by the project, not by the Blueprint budget. Similar to 
the Airport project, the allocations would be received as the tax revenues were 
generated. He was not opposed to advanced funding if FSU felt it necessary, however, 
the cost of that should come from the project.  
 
Commissioner Dozier supported the commitment to the project and bonding the $20 
million. However, she was concerned with the long-term impacts to the budget. She 
supported creative approaches and the oversight requested by Commissioner Proctor 
and Commissioner Scott Maddox.   
 
Commissioner Proctor emphasized the importance of the use agreement on the 
facility. FSU grew and operated under its own Master Plan and such an agreement 
would be necessary for the City and County as well as the community at large, to be 
included. The temperament of leadership could change with successors and having 
the agreement in writing and a secured understanding protected all parties and 
guaranteed public access to a facility funded through public dollars. Furthermore, 
there could be a reimbursement clause included to take effect once the facility was 
profitable. 
 
Commissioner Richardson supported the project and process discussions. He also 
agreed with the importance of further conversation to clarify and define the terms of 
agreement for payback of the advance funding costs and use of the facility by the City, 
County, the community, and organizations that might not have the financial resources 
to afford it otherwise.  
 

o Economic Development Proposals in the Interlocal Agreement 
 Continue to evaluate the following proposals: 

 Entrepreneurial Development Fund 
 Minority and Women Business Investment 
 Technology and Innovation Incubators 
 Economic Opportunity Rapid Response 
 South Monroe/Adams Corridor Catalyst 

 Direct staff to take no further action currently: 
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 Business Retention, Expansion, and Attraction – completed and 
implemented by OEV 

 Quantum Leaps and Signature Festivals – completed and 
implemented by Tourism 

 Raising the Ship Talent Development – completed and implemented 
by OEV and Career Pathways Council 

 
Commissioner Miller requested clarification on the items for no further action. Ben 
Pingree stated that the proposals for no further action were on items where the IA 
Board had previously taken action and OEV and/or a community partner stepped 
forward to assist with similar programs. Thereby allowing the IA Board and staff to 
focus their capacity on the identified Target Industry sectors, with which the IA Board 
previously aligned OEV’s limited resources. It did not preclude the IA Board from, in 
the future, elevating any of the three to active status, should the need arise.  
 
Commissioner Miller specifically noted the implementation of micro-loans and 
questioned which of the proposals that program aligned with. Mr. Pingree stated that 
it would come under Minority and Women Business Investment. She was concerned 
that small businesses would not be included. Mr. Pingree reassured her that it would 
be Minority, Women, and Small Business enterprises.  
 
Commissioner Proctor was reluctant to relinquish an active stance or suspend 
activities on the Raising the Ship; a physical center for workforce issues. Mr. Pingree 
clarified that staff was actively engaged and activities would not be suspended. Each 
of the three areas were places where community partners were taking the lead and 
OEV staff would continue to engage through collaboration and support.  
 
Mayor Gillum requested additional information on talent development. Mr. Pingree 
stated that the proposal provided funding for an in-depth assessment of job seekers 
and estimated employment needs, capital funding for a Southeast Regional Center of 
Excellence, and programmatic funding to support a Socially Responsible Enterprise.  
 
Mayor Gillum stated that those organizations and programs existed prior to OEV and 
yet the talent gap remained. Part of the impetus for Raising the Ship was to level the 
field and ensure access to talent development and training in part for people who 
might not be able to afford or pay to get access. The IA Board previously debated the 
economic development strategy for the community to ensure it was not one that used 
taxpayer dollars as incentive to recruit or accelerate specific developments but one 
that also focused on and funded talent development as well. He did not support pulling 
back on the proposal but rather continue to actively engage in workforce issues to 
address a growing need in a competitive economic development area. 
 
Commissioner Lindley expressed appreciation for the hard work and optimism of staff, 
did not feel it was the right time to pull back on the three listed initiatives. 
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Commissioner Dozier suggested modifying the language to reflect the progress made 
while acknowledging the work that was still necessary. She suggested that the IA 
Board could better serve the community by allocating the limited resources available 
into workforce training programs that allowed for rapid response to particular sectors 
of recruitment such as advanced manufacturing training. To focus the available 
resources in areas that supported the community’s return on investment rather than 
spread through a variety of programs.  
 
Commissioner Nick Maddox spoke to the importance of the language used and the 
perception it created based on the apparent benefit to the individual. “Take no further 
action” did not fit with the community or the sentiment of the IA Board. Furthermore, it 
negated the importance of business retention, talent development, etc. It implied that 
everyone was completely satisfied with the outcome and he, and the IA Board, wanted 
more. He suggested using transitional language that acknowledged progress and left 
it open for future action.  
 
Commissioner Richardson agreed with the sentiments expressed by his colleagues, 
about workforce and talent. The dearth of talent existed with college graduates as well 
as with blue-collar trades or medical technicians. He did not want to send the message 
to the community that OEV or the Intergovernmental Agency Board thought things are 
handled and were moving on.  
 
Ben Pingree noted that was certainly not the intent of staff and noted the removal of 
Action Item #7 from IA Board consideration. OEV staff would continue with the 
initiatives and collaborations in the various proposals, elevate new opportunities that 
arise in the future, and maximize resources as best possible.  
 
Mayor Gillum clarified that it was less about the signal communicated to the 
community. It was about the choices made and actions taken by the IA Board to 
improve the situation. There was a very real gap between the current workforce skills, 
the ones needed for advancement, and the skills that employers need for their 
businesses.  
 
Commissioner Proctor questioned if there was staff fatigue, burnout, or need for 
expansion with the recognition that they cannot do it all. He suggested exploring that 
more closely and adding support positions to the areas to remain vibrant and strong.  
 
Ben Pingree reassured the IA Board that staff would continue to focus on each of the 
areas outlined. He acknowledged the celebration of the accomplishments of the first 
two years and looked forward excitedly to the next twenty. 
 

 EDA Disaster Grant Opportunity 
 Supports plans to develop an incubator at Innovation Park and 

aligned with key drivers of economic development and success. 
 LCRDA was the grant applicant and sought out OEV for a 60:40 

funding match to address student retention, or $2.5 million. 
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 Aligned all of the resources and assets at Innovation Park: FSU and 
FAMU research, Mag Lab, College of Engineering and identified and 
acknowledge the need for wet lab space as well as the opportunity 
for entrepreneurial investment. 

 Leverage $2.5 million into $17 million for the community 
 
Commissioner Lindley moved, seconded by Commissioner Desloge, to approve 
Action Items #1 – 6 and the modified Action Item #8.  
 
Action Item #1: Accept the update on the Economic Development 
Strategic/Work Plan for Tallahassee-Leon County toward ongoing economic 
growth actions. 
 
Action Item #2: Transition the Economic Vitality Competitiveness Committee to 
targeted and strategic taskforces, to include Magnetic Technologies, Leon 
Works Expo, Manufacturing and Data, to provide specific feedback on 
competitiveness within the target industries and amend agreements, if 
necessary. 
 
Action Item #3: Accept the OEV restructuring plan in order to optimize the 
shared human and technical resources. 
 
Action Item #4: Commence the bond financing process for the issuance of up 
to $20 million toward the convention center as early as October 2020 (FY 2021), 
subject to the IA Board's final approval of the scope, size, and operations plan 
for the hotel and convention center. 
 
Action Item #5: Continue to participate with FSU in the market and feasibility 
analysis for the hotel and convention center and be brought back to the IA 
Board upon completion with staff recommendations. 
 
Action Item #6: Direct staff to continue to evaluate the following economic 
development proposals required by the Interlocal Agreement, with guidance from the 
EVLC, and to the IA Board for consideration: 

 Consideration of Entrepreneurial Development Fund (Proposal A) as 
recommended in the Incubation and Accelerator Study. 

 Collaborate with the FAMU Small Business Development Center to evaluate 
partnerships with FAMU Federal Credit Union and Apalachee Regional Planning 
Council to maximize the investment of microloans to help minority and women 
owned small businesses and entrepreneurs (Proposal B).  

 Identify the criteria and process to evaluate future funding requests regarding 

the construction or expansion of incubator facilities.  
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 Continue to evaluate the establishment of a fund associated with developing 
physical assets that will facilitate and enhance economic vitality and 
competitiveness in Florida’s Capital (Proposal E). 

 Evaluate the South Monroe/Adams Corridor Catalyst proposal (Proposal G).  

 
REVISED Action Item #8: Issue a letter of support for the 40,000 square foot 
high-tech incubator as presented in the LCRDA proposal and pledge $2.5 
million. Should LCRDA be awarded the grant, direct staff to bring an agenda 
item on February 28, 2019 identifying the next steps, funding strategy to meet 
the grant requirements, and any necessary agreements to formalize the IA's 
participation in the project. 
 
Action Item #9: Accept the OEV Preliminary Draft FY 2020-2024 Budget 
Summary 
 
The motion passed 12-0 with Commissioner Scott Maddox out of chambers.  
 
Commissioner Dozier inquired of the site selection inventory related to the applied 
science and advance target industry, in particular magnetic technology. Ben Pingree 
stated that the IA Board would have the opportunity to discuss this in further detail in 
the IA Board Meeting on Item #11.  
 
Commissioner Miller reiterated the importance of OEV and appreciated the 
opportunity to workshop issues specific to that office, to drill down and participate more 
thoroughly in the decision-making. She recommended that future meetings be 
‘separate but together’ with the Blueprint Infrastructure program. The return on the 
investment would be extraordinary to the Agency and community. It would also be of 
benefit to the new Commissioners getting up to speed.  

 
 

III. CITIZENS TO BE HEARD ON NON-AGENDAED ITEMS 
3-minute limit per speaker; there will not be any discussion by the Commission 

Speakers: None 
 
 
IV. ADJOURN 
The meeting adjourned at 4:45 p.m. 
 

The next Blueprint Intergovernmental Agency Board of Directors Meeting  
is scheduled for 

Thursday, September 20, 2018 at 5:00 p.m. 
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Blueprint Intergovernmental Agency 
Board of Directors 
Meeting Minutes 

 
Date:  December 13, 2018 
To:  Board of Directors 
From:    Benjamin H. Pingree, PLACE Director  
Subject:   Summary Minutes to Board of Directors Meeting of September 20, 2018 
                  
 
MEMBERS PRESENT 

COUNTY           CITY 
Commissioner Mary Ann Lindley Commissioner Curtis Richardson, Chair 
Commissioner Kristin Dozier Mayor Andrew Gillum 
Commissioner Nick Maddox Commissioner Nancy Miller 
Commissioner Bryan Desloge Commissioner Scott Maddox 
Commissioner Bill Proctor Commissioner Gil Ziffer (telephonically) 
Commissioner Jimbo Jackson   
Commissioner John Dailey  

 
MEMBERS ABSENT 

COUNTY           CITY 
  

 
 
I. AGENDA MODIFICATIONS  

 
 Distribution of an updated Item #10: Ratification of IA Board Workshop Actions 
 Move Blueprint and Office of Economic Vitality (OEV) Project Updates to the end of 

the agenda for a more expedited meeting.  
 

Commissioner Desloge moved, seconded by Commissioner Scott Maddox, to 
accept the agenda modifications.  

 
 

II. INFORMATIONAL ITEMS/PRESENTATIONS 
 
 Citizen’s Advisory Committee Chairman’s Report  

o Hugh Tomlinson provided an overview of the CAC’s meeting on September which 
included the following: 

 Unanimous support of the four options for the Capital Cascades Trail 
Segment 3 project update and authorization requests for the Segment 3 
amenities. Further discussion included ADA accessibility for restrooms and 
design consideration for family changing rooms as well as public safety 
concerns. 

 Full support of the consent items with the exception of Item #9: Request for 
Approval of Eminent Domain Resolutions for the Acquisition of Privately-

Attachment #2 
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Owned Property Required for the SR 263 Capital Circle Road Improvement 
Project From County Road 2203/Springhill Road to State Road 371/Orange 
Avenue (W1) Project. The Committee did not feel they had enough facts 
and were privy to specific circumstances or negotiations.  

 Celebrated the promotion of Autumn Calder to Blueprint Director.  
 

 Recognition of Smokey Hollow Commemoration Working Group 
Commissioner Richardson spoke briefly on the history and significance on Smokey 
Hollow and presented plaques to Chairman, John Lawrence and Vice Chair, 
Althamese Barnes in appreciation of their service. 
 

 Blueprint Project Updates Presentation 
This item was informational only.  
 

 OEV Project Updates Presentation 
This item was informational only.  

 
 

III. CONSENT 
 
ACTION TAKEN:  Commissioner Scott Maddox moved, seconded by Commissioner 
John Dailey, to approve the Consent Agenda.  
 
The motion passed 12-0. 
 
1. Approval of the June 21, 2018 Board of Directors Meeting and Workshop Minutes  

The IA Board approved Option #1: Approve the June 21, 2018 Board of Directors 
meeting minutes. 
 

2. Acceptance of the Status Report on Blueprint Intergovernmental Agency Infrastructure 
Projects 
The IA Board approved Option #1: Accept the September 2018 status report on the 
Blueprint infrastructure projects. 
 

3. Acceptance of the Status Report on the Operations of the Tallahassee-Leon County 
Office of Economic Vitality 
The IA Board approved Option #1: Accept the Tallahassee-Leon County Office of 
Economic Vitality Status Report. 
 

4. Proposed 2019 Meeting Schedule for Blueprint Intergovernmental Agency Committees 
The IA Board approved Option #1: Approve the proposed 2019 Meeting Schedule 
for the Blueprint Intergovernmental Agency Committees. 
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6. Authorization to Enter into a Joint Partnership Agreement to Fund Enhanced Lighting on 
Capital Circle Southwest 
The IA Board approved Option #1: Authorize Blueprint to develop a JPA with FDOT 
allowing the utilization of Blueprint funds to design and install the fiberglass poles 
and fixtures consistent with the style in the already completed portions of Capital 
Circle in an amount not to exceed $3,000,000.  
 

7. Approve Modifications to the Target Business Program 
The IA Board approved Option #1: Approve the modifications to the Target 
Business Program to include the new target industries, expanded to the urban 
service area, more accurately reflect the reimbursement process that occurs, and 
revise business profile score card as listed below:  

• Expand to include the urban service area and location areas to allow points 
for Opportunity Zones, Urban Job Tax Credit Area, and Priority Commercial 
Development Areas (identified industrial or Commercial Park, Innovation 
Park, or Tallahassee International Airport).  

• Expanded Environmental Sensitivity to include brownfield remediation 
points. 

• Modified bonus points sections to provide points for competitive projects 
and if more than 50 of the jobs (by Standard Occupational Classification 
(SOC) code) are included in Target Industry list or CareerSource’s Regional 
Demand Occupations high skill/high wage list. 

 
8. Request for Approval of Eminent Domain Resolutions for the Acquisition of Privately-

Owned Property Required for the FDOT SR 263 Capital Circle Road Improvement Project 
from County Road 2203/Springhill Road to State Road 371/Orange Avenue Project 
The IA Board approved Option #1: Approve Resolutions Nos. 2018-04; 2018-05; and 
2018-06 authorizing Blueprint to utilize its power of eminent domain to acquire the 
privately-owned parcels identified as Parcel 109, 111 and 801, which are required 
for the construction of State Road 263/Capital Circle from County Road 
2203/Springhill Road to State Road 371/Orange Avenue W1 Project. 
 

9. Recognition and Sunset of the Smokey Hollow Commemoration Working Group 
The IA Board approved Option #1: Sunset the Smokey Hollow Commemoration 
Working Group. 
 

10. Ratification of IA Board Workshop Action 
The IA Board approved Option #1: Ratify action items 1 – 6 and 8 as approved by 
the IA Board at the September 20, 2018 Workshop 

 
Commissioner Ziffer disconnected from the call.  
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ITEMS PULLED FOR DISCUSSION 
 
5. Appointment and Reappointment of Members to the Blueprint Citizens Advisory 

Committee 
 

Commissioner Miller expressed concern of a possible conflict of interest with the 
appointee from the Big Bend Environmental Forum. She noted that the applicant worked 
extensively with a number of projects and was regularly involved in grant proposals for 
the Agency. His involvement with the Alternative Wastewater Solutions Study through the 
Wakulla Alliance was also of concern.  
 
Commissioner Dozier expressed support for the appointment although she understood 
the Commissioner Miller’s concern with recusals. Principally if it inhibited the 
effectiveness of the committee member. Ben Pingree spoke to the application process 
and that staff could pause the process for IA Board guidance.  
 
Commissioner Dozier moved, seconded by Commissioner Desloge, to approve 
Option #1.  
 
Option 1: Appoint Sean McGlynn to the Blueprint Citizens Advisory Committee 
(CAC) to represent the Big Bend Environmental Forum. 
 
Commissioner Nick Maddox moved, seconded by Commissioner Scott Maddox, a 
substitute motion. 
 
Substitute Motion: Direct staff to analyze potential conflicts of interest with the 
applicant and report back to the IA Board. 
 
Commissioner Desloge questioned if the appointment could be conditionally approved 
pending staff analysis. Patrick Kinni stated that two routes were available to the IA Board: 
instruct staff to inquire of the nominee as to potential conflicts or direct staff to monitor the 
situation and report if there were reoccurring conflicts of interest. The IA Board maintained 
the authority to remove anyone from the Citizens Advisory Committee.  
 
Commissioner Dozier clarified that the second option was the intent of her motion. She 
requested that the IA Board move forward with the appointment and that staff continue to 
monitor the situation.  
 
Commissioner Miller requested that staff compare the submitted 20-page resume for 
projects that would have presented conflicts had the appointment occurred earlier. 
Furthermore, a discussion with the applicant that the appointment would preclude their 
ability to apply for grant money from the Agency in the future.  
 
The substitute motion passed 7-4. 
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Commissioner Scott Maddox moved, seconded by Commissioner Nick Maddox, to 
approve Option #2.  
 
Option 2: Reappoint Allen Stucks and Claudette Cromartie to serve their second 
three-year term on the Blueprint Citizens Advisory Committee (CAC). 
 
The motion passed 11-0. 

 
 

V. PUBLIC HEARING 
 
14. Second and Final Public Hearing to Adopt the FY 2019 Operating Budget and FY 2019-

2023 Five Year Capital Improvement Program Budget for the Blueprint Intergovernmental 
Agency 
 
Ben Pingree provided a presentation to the IA Board on the FY 2019 Operating Budget 
and FY 2019-2023 Capital Improvement Plan, which included decreases to both 
Operating budgets -0.54% for the Infrastructure Program and -1.32% for OEV. Increasing 
internal staff capacity on the Infrastructure side by seven positions, through sun setting 
the GEC contract; without a corresponding increase in the overall budget. Additionally, 
there is a 36% increase to the Capital Improvement Plan Mr. Pingree clarified the 
allocations to Blueprint 2000 projects of $16.6-million and Blueprint 2020 projects of $5.8-
million. A copy of the presentation is on file at Blueprint Intergovernmental Agency. 
 
In response to staffing questions from Mayor Gillum, Mr. Pingree stated that Blueprint 
would be onboarding project management and planning staff necessary to align with the 
work plan and meet project goals, as directed by the IA Board at the June 21, 2018 
meeting. Mayor Gillum noted that, coming from the assumption that pay would be 
equitable on the public and private sector parts, he was more partial to the private sector 
being involved in the tax generating power of the work.  
 
There were no speakers on the budget.  
 
Commissioner Proctor stated that he could not support the proposed budget because it 
did not include funding for improvements to the Fairgrounds. It was public space that was 
utilized by all segments of the community unrelated to the proposed convention center.  
He offered a substitute motion to include $12-million in funding for the Fairgrounds project 
to move it, at a minimum, into the feasibility study phase. It failed for lack of a second.  
 
Mayor Gillum stated that his concern with the proposed budget was to bring the project 
management functions in-house. One of the things he appreciated about the structure of 
Blueprint Intergovernmental Agency was that tax resources were spread widely 
throughout the private sector in a predominately-public sector community. He was not 
sure that the savings, once the loaded rate of salaries and benefits were accounted for.  
 
Commissioner Dozier agreed with the Mayor in general however, she noted the economy 
of scale that existed in utilizing internal resources from similar departments without 
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duplicating services. She questioned the efficiencies shown over the last few years of the 
process of bringing more services in-house. Autumn Calder stated that Blueprint had 
downsized the General Engineering Consultant (GEC) team over the last six years, with 
only three project management positions on that team funded in the proposed budget. 
The cost ratio for in-house versus GEC was approximately one to three. The proposed 
budget requested seven new, in-house, positions funded by the sunset of the three GEC 
positions.  
 
In terms of continuing to invest money into the community and private sector, all of the 
positions were tied to the day-to-day project management functions. Elements of design 
and engineering would continue to be outsourced to the private sector; with $35-million 
allocated in the Capital Improvement Plan for FY19 alone. Blueprint managed eight 
projects with three project managers in FY18. As a result of IA Board guidance to advance 
fund projects that would increase to fourteen projects in FY19.  
 
Commissioner Dailey moved, seconded by Commissioner Scott Maddox, to 
approve Option #1 through #4.  
 
Option 1: Conduct the Public Hearing to adopt the FY 2019 Blueprint 
Intergovernmental Agency Operating Budget as presented and approve the FY 
2019 Operating Budget Resolution (Resolution No. 2018-07). 
 
Option 2: Conduct the public hearing to approve and adopt the Fiscal Year 2019 – 
2023 Capital Improvement Program as presented and approve the FY 2019 Capital 
Improvement Program Budget Resolution (Resolution No. 2018-08). 
 
Option 3: Authorize the deallocation of $250,000 from the Cascades Park project to 
fund the construction of the Capital Cascades Trail Segment 3 skateable art 
amenity, in lieu of the sound wall. 
 
Option 4: Direct Blueprint staff to request significant benefit project funding from 
Leon County ($370,000) and the City of Tallahassee ($380,000) toward the 
Northeast Corridor project. 
 
The motion passed 8-3. With Commissioner Proctor, Mayor Gillum, and 
Commissioner Nick Maddox casting dissenting votes.  
 
 

IV. GENERAL BUSINESS 
  

11. Acceptance of the Status Report on the Activities for the Applied Science and Advance 
Manufacturing Target Industries, Specifically Regarding Magnetic Technologies  
 
Commissioner Dozier questioned the best option to expand the scope. Ben Pingree 
stated that staff identified a cogent scope of services with a targeted dollar amount. 
However, if Commissioner Dozier would like to included specifics to be expanded on, 
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even potentially within the same dollar amount, it would be good to include it in the motion 
and staff would move forward accordingly. Commissioner Dozier stated that it seemed 
that the community needed an in depth study, across all sectors, for a fully developed 
strategic site map. Completing only a portion of that survey could result in duplicated 
efforts and cost more in the end. She supported approval of the item and would appreciate 
the option to review an expanded scope option in December 2018. Ben Pingree stated 
that in the attachment it spoke to the next steps, however, it would be reasonable to 
reevaluate same in December or potentially a spring 2019 IA Board meeting. That item 
could include the findings of the approved work along with subsequent actions.  
 
Additionally, Commissioner Dozier stated that the Fairgrounds was a strategic site for 
some. While she was not interested in changing the ranking of project prioritization, she 
requested that OEV staff meet with the County Administrator to see where the consultant 
could assess that site. This would allow all parties to gain additional information and it 
would provide further options in the future.  
 
Commissioner Dozier moved, seconded by Commissioner Nick Maddox, to 
approve Option #1 and 2.  
 
Option #1: Accept the status report on the activities for the applied science and 
advance manufacturing target industries.  
 
Option #2: Approve the implementation of Phase 1 of the site inventory program 
utilizing existing resources previously allocated by the IA Board for activities for 
the applied science and advance manufacturing target industries in an amount not 
to exceed $25,000.00. 
 
The motion passed 10-0 with Commissioner Nick Maddox out of chambers.  
 
 

12. Acceptance of the Capital Cascades Trail Segment 3 Project Update and Authorization 
Requests for the Segment 3 Amenities 
 
Commissioner Scott Maddox moved, seconded by Commissioner Desloge, to 
approve Option #1, #2, and #3 as amended  
 
Option 1: Authorize Blueprint to proceed with the procurement of the construction 
of the proposed Pond amenities, the St. Marks Trailhead, and the Coal Chute Pond 
Trail Loop, in conjunction with the City of Tallahassee’s FAMU Way Phase 3 project. 
Authorize the Intergovernmental Management Committee to execute a third 
Amendment to the MOU by and between the City of Tallahassee and Blueprint 
Intergovernmental Agency, dated May 2, 2017, consistent herewith in a form 
approved by legal counsel.  
 

19



Board of Directors Public Meeting 
September 20, 2018   Page 8 of 9 

 

 

 

Option 2: Authorize Blueprint to procure the design and construction services for 
of the Capital Cascades Trail Segment 3 Restroom in accordance with the Blueprint 
Procurement Policy. 
 

Option 3: Authorize Blueprint to issue a RFP for the History & Culture Trail 
interpretive kiosk installations in accordance with the Blueprint Procurement 
Policy. Authorize staff to enter into an agreement with the Council on Culture and 
Arts to assist with the artist solicitation and selection of the public art component 
of this project, in a form approved by legal counsel and authorize the 
Intergovernmental Management Committee to execute same, in accordance with 
Blueprint Procurement Policies. 
 
The motion passed 10-0 with Commissioner Nick Maddox out of chambers.  
 

13. Status Update on the Blueprint 2020 Northeast Connector: Bannerman Road Project 
 
Citizen Comment: 

Max Hurley, 117 South Gadsden Street, spoke on behalf of the Summerbrooke Home 
Owners Association. In coordination with them and developers of the Cawthorn 
property, with guidance from Blueprint staff, he reported that both parties supported 
the widening of Bannerman Road. 

 
Commissioner Desloge moved, seconded by Commissioner Jackson, to approve 
Option #1, #2, and #3 as amended  
 
Option 1: Accept the status update on the Blueprint 2020 Northeast Connector: 
Bannerman Road. 
 
Option 2: Authorize Blueprint to broaden the scope of the PD&E re-evaluation to 
include a feasibility study of widening Bannerman Road to four-lanes from east of 
Tekesta Drive to Bull Headley Road. 
 
Option 3:  Direct Blueprint to initiate the process to significantly amend the 
Northeast Connector: Bannerman Road project. 
 
The motion passed 10-0 with Commissioner Nick Maddox out of chambers.  
 
 

VI. CITIZENS TO BE HEARD ON NON-AGENDAED ITEMS 
3-minute limit per speaker; there will not be any discussion by the Commission 

Speakers:  
Lauren Perlman, 6349 Fitz Lane, spoke in support of advance funding the Animal 
Shelter to ensure it remained a priority.  
 
Kate McFall, 1206 Walton Drive, spoke in support of advance funding the Animal 
Shelter because for the challenges of the dated facility. If it did not make the short list 
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for funding, there were critical issues that needed to be addressed and she hoped the 
IA Board could find ways of funding and supporting the Shelter.  
 
Frank Allocon, 3515 Offaly Court, spoke as the Chair of the IA Board of Directors for 
the Animal Shelter to request prioritization of renovations or a new facility and advance 
fund it in the current budget cycle.  
 

Commissioner Richardson stated that the need for options and a temporary solution were 
part of recent conversations with City Manager to bridge the gap until the allocation of 
Blueprint funds for the project occurs. Commissioner Scott Maddox stated that to change 
the rankings would replace large projects with one relatively small project. Albeit one that 
all had the desire and willingness to fix. He stated that he was working on fixes that could 
come from the City’s Capital Projects funds to address some of the more egregious 
problems. Secondly, and more long term, a provision existed within the rules and 
regulations of Blueprint to capitalize on matching funds that could change the ranking 
based on a funding match. He would elevate the issue to the Animal Task Force to 
brainstorm the options for matching dollars, from capital budgets, grants, etc., that would 
affect the ranking without changing the processes.  

 
 
VII. ADJOURN 
The meeting adjourned at 6:30 p.m. 
 

The next Blueprint Intergovernmental Agency Board of Directors Meeting  
is scheduled for Thursday, December 13, 2018, at 3:00 p.m. 
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Blueprint Intergovernmental Agency  
Board of Directors 

Agenda Item #2 
 

December 13, 2018 
 

Title: Appointments to the Blueprint Intergovernmental Agency Citizens Advisory 
Committee 

Category: Consent 

Department:  Blueprint Intergovernmental Agency, Infrastructure Program 

Contact: 
Benjamin H. Pingree, Director, Department of PLACE 
Autumn Calder, Director, Blueprint Infrastructure Program 
Megan Doherty, Principal Planner, Blueprint Infrastructure Program 

 

STATEMENT OF ISSUE: 
This agenda item seeks approval by the Blueprint Intergovernmental Agency Board of Directors 
(IA Board) to appoint three new members to the Blueprint Citizens Advisory Committee (CAC) 
to fill existing vacancies. This agenda item also addresses the IA Board’s direction at the 
September 20, 2018 meeting to assess potential conflicts of interest that may occur with Seán 
McGlynn, nominee for the Big Bend Environmental Forum.  

 

FISCAL IMPACT: 
This item does not have a fiscal impact.  

 
RECOMMENDED ACTION: 
Option 1:  Appoint Seán McGlynn to the CAC to represent the Big Bend Environmental 

Forum, appoint Linda Vaughn to the CAC to represent the elderly community, and 
appoint Daniel Petronio to the CAC to fill the financial expert position. 
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SUPPLEMENTAL INFORMATION: 
Three positions on the Blueprint CAC became vacant on or before November 30, 2018 and 
appointments to fill these seats require action by the IA Board. Kent Wimmer, member 
representing the Big Bend Environmental forum, completed his two terms of service as of 
November 30, 2018. Gordon Hansen, member representing the elderly community, completed 
his first term of service as of November 30, 2018 and is not seeking reappointment for a second 
term. George Smith, member filling the financial expert seat, has resigned from the CAC, 
effective October 2018. In accordance with the Interlocal Agreement and CAC Bylaws, Blueprint 
has received a nomination from the Big Bend Environmental Forum to fill the seat representing 
the Big Bend Environmental forum. Blueprint staff contacted the Tallahassee Senior Center to 
assist in soliciting applications to fill the seat representing the elderly community. In accordance 
with the Interlocal Agreement and CAC Bylaws, Blueprint has advertised the financial expert 
seat vacancy and received one application.  
 

CAC Nominations: 
 
Big Bend Environmental Forum Representative: Seán McGlynn has submitted an 
application for this appointment, included as Attachment #1.  Per the terms of the Second 
Amended and Restated Interlocal Agreement, this position is nominated by the Big Bend 
Environmental Forum  specifically to represent this organization.  
 
Elderly Community: Linda Vaughn has submitted an application for this appointment, 
included as Attachment #2. The Second Amended and Restated Interlocal Agreement does 
not specify qualifications or associations for this position.    
 
Financial Expert: Daniel Petronio has submitted an application for this appointment, 
included as Attachment #3. Per the terms of the Second Amended and Restated Interlocal 
Agreement, this position must be filled by a person with qualifications as a financial expert 
with bonding experience.  

Potential Conflicts of Interest Assessment 

At the September 20, 2018 meeting, the IA Board directed staff to bring back an analysis of 
potential conflicts of interest that may occur specifically for Seán McGlynn, the nominee for the 
Big Bend Environmental Forum representative to the CAC. Following that meeting, Blueprint 
staff contacted Mr. McGlynn to convey the IA Board’s direction regarding his nomination. Mr. 
McGlynn was informed that as a member of a CAC, he will be obligated to follow any applicable 
laws regarding Government in the Sunshine, Code of Ethics for Public Officers, and Public 
Records Disclosure.  

To assist in the IA Board directed analysis of any current or future conflicts Mr. McGlynn may 
have related to Blueprint projects, Blueprint submitted a letter to Mr. McGlynn, included as 
Attachment #4,  describing obligations of CAC members  and specifying the laws with which Mr. 
McGlynn would have to comply as  a member of the CAC. The letter also requested Mr. McGlynn 
provide a written response to specific questions to determine whether a current or future conflict 
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of interest existed or was anticipated by Mr. McGlynn. Per Mr. McGlynn’s responses, included 
as Attachment #5, no current or future conflict of interest exists that would prohibit Mr. 
McGlynn from serving as a member of the Blueprint CAC. Lastly, Blueprint also requested Mr. 
McGlynn submit a signed State of Florida Financial Disclosure Form. 

Action by the TCC and CAC: This item was presented to the CAC at their November 29, 2018 
meeting. This item was not presented to the TCC. 

OPTIONS: 
Option 1:  Appoint Seán McGlynn to the CAC to represent the Big Bend Environmental 

Forum, appoint Linda Vaughn to the CAC to represent the elderly community, and 
appoint Daniel Petronio to the CAC to fill the financial expert position. 

 
Option 2:  At the IA Board’s direction, appoint other citizens to fill the CAC vacancies. 

RECOMMENDED ACTION: 
Option 1:  Appoint Seáan McGlynn to the CAC to represent the Big Bend Environmental 

Forum, appoint Linda Vaughn to the CAC to represent the elderly community, and 
appoint Daniel Petronio to the CAC to fill the financial expert position. 

 

Attachments 

1. CAC Membership Application for Seán McGlynn 
2. CAC Membership Application for Linda Vaughn 
3. CAC Membership Application for Daniel Petronio  
4. Blueprint Intergovernmental Agency Letter to Seán McGlynn, dated October 31, 2018 
5. Seán McGlynn’s Responses to Conflict of Interest Questions  
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 1 

Please return via email to: 
Megan.doherty@blueprintia.org 

Via mail:  
Blueprint Intergovernmental 
Agency 
315 South Calhoun St, Suite 450 
Tallahassee, Florida 32301 

Via fax: (850) 219-1098 

Questions? Please call: 219-
1060 

CITIZEN ADVISORY COMMITTEE 
APPLICATION 

Nominating Organization (if applicable): Big Bend Environmental Forum (BBEF) 

Name: Seán E. McGlynn, Ph.D. 

Address: 568 Beverly Court, Tallahassee, FL 32301 

Email: mcglynnlabs@gmail.com, www.mcglynnlabs.com 
******************************************************************************************************************** 

Work Phone: (850) 570-1476 (cell)                           Home Phone: none 

Occupation: Biochemist 

Employer: self-employed 

Address: same as above 

Race:  X   White    Hispanic    Asian or Pacific Islander 

Sex: X   Male   Female 

Identify any potential conflicts of interest that might occur if you are appointed: 

_________________________________________________   _  ______ _____ _____________ 

___________________________________________________ _____________ _______ 

Are you a City resident?   X  Yes  No 
Are you a Leon County resident? X  Yes  No 
Are you a City property owner?   X  Yes  No 
Are you a Leon County property owner? X  Yes  No 
Can you serve a full three-year term? X  Yes  No 
Can you regularly attend meetings?  X  Yes  No Conflicts none 
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Please provide biographical information about yourself (attach a resume, if available).  Identify previous 
experience on other boards/committees; charitable/community activities; and skills or services you 
could contribute to this board/committee: 
 
Please see attached 
 
Education: Bachelor of Science, Biochemistry, LSU, 1977 (College/University Attended and 
degree received); Doctorate Biological Science, Ecology, FSU 1995 (Graduate School Attended 
and Degree received) 
 
References: 
Cal Jamison: (850) 509-4814 and (850) 926-5686,  
John Outland: (850) 544-3645 and (850) 878-6828         
Jack Rudloe: (850) 984-5297, (850) 445-6786 and (850) 984-5233      
        
 
 
All statements and information given in this application are true to the best of my knowledge. 
 
 

Signature:  Date: 08/28/18 
 
(7/13/16) 
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Seán E. McGlynn, PH.D.: 568 Beverly Ct., Tallahassee, FL 32301, 
President, Technical Director, McGlynn Laboratories Inc., November 1997 to the Present 
 

 
Education:  

1. Bachelor of Science, Biochemistry, LSU, 1977;  
2. Master of Arts, History, FSU, 1989;  
3. Doctorate Biological Science, Ecology, FSU 1995 

 
I am an environmental scientist with over 42 years of experience addressing a wide range of environmental issues.  
My technical expertise is in water quality and aquatic system ecology . I have managed ecosystem studies from 
Florida to Texas, including Apalachee Bay, Amelia Estuary, Apalachicola Bay, Barataria Bay, Choctawhatchee Bay, 
Escambia Bay, Laguna Madre, Ochlocknee Bay and River and Perdido Bay. The application of scientific methods to 
aquatic ecosystems, particularly in the areas of lake and coastal zone management is my expertise. I have performed 
hydrographic studies all over Florida, from the Peace River to Pensacola.  
 
I have a private environmental laboratory, McGlynn Laboratories Inc., a nationally accredited environmental 
laboratory (NELAC). McGlynn Laboratories is certified by the EPA for the analysis of microbiology nutrients, 
metals and organic hydrocarbons. McGlynn Laboratories is certified by the FDEP for Stream Condition Index. MLI 
is approved by FDEP for TMDL sampling of surface waters for priority pollutants. MLI data is used and accepted at 
the highest level of regulatory data usage in the TMDL program. I began working on aquatic issues since 1976 at the 
Center for Wetland Resources at Louisiana State University, studying aquatic ecosystems in hypersaline Laguna 
Madre, Texas and Barataria Bay, South Louisiana. I became the Research Director at Receptor Molecules, a 
Research and Development Laboratory developing monoclonal antibodies pollutant assays in 1986. Later I was the 
Laboratory Director at the Center for Aquatic Research and Resource Management (FSU), Environmental Planning 
and Analysis, and Adjunct Professor at FSU where I managed ecosystem studies in Apalachee Bay, Amelia Estuary, 
Apalachicola Bay, Choctawhatchee Bay and Perdido Bay. I am currently the President of McGlynn Laboratories 
Inc., founded in 1997, and still thriving after 21 years. 
 
I have a lot of experience with dye trace studies, from karst features to springs tracing the underground flow paths in 
water filled caves and flushing rates in rivers, bays and estuaries. We have done many studies in sinkholes and 
springs for exploratory purposes, to connect different ecosystems. I studied at Louisiana State University and Florida 
State University where I earned my doctorate under the legendary ecologist, Skip Livingston. Like him, I try to 
achieve an understanding of the complexity and working dynamics of ecosystems. My dissertation was on the 
cycling of petroleum hydrocarbons within the aquatic food chain in Lake Jackson, their metabolism and fate, 
basically phytoremediation. I have studied the toxicology and environmental fate of these pollutants looking for 
mechanisms to organically metabolize and rehabilitate toxic environments into useful habitat. My ultimate goal is 
using these skills in ecosystem management, promoting restoration and rehabilitation. 
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Throughout my life I have been fascinated by all things aquatic, specializing in the study of aquatic habitats, water 
and sediment quality. All this is crucial for the health of aquatic plants and the higher organisms that are specially 
adapted to for life in wetter habitats. Lately most of my research has focused upon the Wakulla Springshed. The 
karst interactions between surface water and ground water are truly amazing. Our previous study of the lakes has 
come into focus as these lakes and the sinking streams all eventually flow into Wakulla Spring, possibly the largest 
and deepest single event spring in the world. Wakulla Spring soaking up pollutants as we develop and build septic 
tanks and fertilizers throughout the springshed. This is poisoning our premier natural feature. Now is a very dynamic 
time for Wakulla Spring with the TMDL, the BMAP and the SWIM programs all focusing on restoring Wakulla 
Spring. We are in the restoration process now. Every day Wakulla Spring gets better and better. We are still far from 
the finish line and increasingly dark water and greenish water are welling up at the springhead. Algae coat the 
bottom.  
 
Currently I am working on nutrient, and color dynamics at Wakulla Spring. Lately my business is more focused on 
habitat and water quality restoration projects. We have worked with many impaired waterbodies in the Total 
Maximum Daily Load Program (TMDL), notably at Wakulla Spring, Lake Tallavana and the Killearn Chain of 
Lakes. We are also engaged with aquatic habitat restoration including the replacement of invasive exotic species that 
have invaded our habitat: harmful algae, chinese tallow; sesbania; hydrilla, island apple snails; alligator weed, kudzo 
and other harmful exotics with beneficial native plants and animals indigenous to our area. 
 
With expertise in sampling, analysis, hydrographic and hydrogeologist assessments, dye studies, database 
assessment, quality assurance and quality control (QA/QC) and environmental permitting, I offer a wide range of 
environmental expertise earned during 33 years of work on scientific assessments of our environment.  
 

Employment 
McGlynn Laboratories, Inc., President, (Fall 1997 to present). A private biotechnology firm specializing in 
environmental analysis of aquatic ecosystems (nutrients, metals, and hydrocarbons), mitigation, monitoring, 
biological impacts, taxonomy, toxicology, productivity, spectral radiometry, sediment oxygen demands etc. 
 
Department of Biological Science, FSU, Adjunct Professor, (Fall 1986 to 2000) Designing field experimentation 
in environmental chemistry. 
 

Current Projects: 
1. Research at Wakulla Spring, Dark Water: Causes and Sources, Phase II, Water quality sampling, dye trace 

studies, SAV transplant, spectral radiometry and secchi. 2016-present. 
2. Lake Management for Lake Tallavana: Environmental consultant, Gadsden County, FL, lake management 

including a lake wide shore-line restoration, TMDL water quality sampling and assessment, 2004-Present 
3. Lake Management for Killearn Estates: Environmental consultant, Killearn Estates HOA, Tallahassee, 

FL,TMDL water quality sampling and assessment, 2008-present. 
4. Analysis of Chlorophyll’s: we are contracted to run all the chlorophyll analysis for Greenwater 

Laboratories, formerly Cyanolabs, 2007-present. 
5. Environmental Assessment for Lake Powell Environmental consultant, Bay County, FL. Sediment, ground 

water and surface water sampling and assessment, 2004-Present. 
6. Climate Change Study: phycocyanin analysys for Environmental Scientist | Spécialiste de l'environnement, 

Great Lakes Surveillance| Surveillance des Grands Lacs, Water Quality Monitoring and Surveillance 
Division | Surveillance de la qualité de l'eau, Science and Technology Branch | Direction générale des 
sciences et technologies, Environment and Climate Change Canada | Environnement et Changement 
Climatique Canada, 2017-present. 

7. Environmental Assessment for Fortera Corporation: Marianna and Gretna, Florida, Environmental 
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compliance monitoring, NPDES permit compliance, Gadsden County, FL, quarterly permit chemical 
analysis, 2004-present 

8. Environmental Assessment for City of Marianna Wastewater Sprayfield: Environmental compliance 
monitoring, City of Marianna, Marianna, FL, Stream condition index (SCI) sampling and analysis, 2009-
present. 

 
 

Environmental Education Programs 
1) Save Our Waters, later known as the TAPP (Think About Personal Pollution): 2003-2005, funded by  

EPA/FDEP, a 319 Grant awarded to the Ochlockonee Soil and Water Conservation District (Dr. McGlynn 
was the project administrator), a multi-media education program to reduce nonpoint source pollution and 
soil erosion, for this grant. The primary objective of this public education program is to reduce the amount 
of nonpoint source pollution entering the rivers, streams, and lakes of the St. Marks River and Ochlockonee 
River watersheds. The foundation of the multi-media education campaign, aimed at the citizens of Leon, 
Gadsden, Jefferson, and Wakulla Counties, was to: raise the awareness of the unique geologic and 
hydrologic features in the St. Marks River and Ochlockonee River Watersheds; advance an understanding 
of the interaction of the watersheds' soil and water resources; create a sense of "belonging to a special 
place," thereby promoting a feeling of personal responsibility in caring for the health of the natural 
systems; educate the public about specific actions they could adopt in their daily lives to improve water 
quality and reduce soil erosion and nonpoint source pollution; reduce nonpoint source pollution from 
neighborhood yards impacting water systems in the St. Marks and Ochlockonee River watersheds through a 
targeted community outreach program. This broad-ranging media campaign was accomplished through: 
production and implementation of radio "message-ads" with sufficient market coverage to create a 
recognizable message with "audience anticipation" when aired; production and implementation of 
television "message-ads" on a variety of cable networks, the three major network affiliates, and local access 
channels with sufficient market coverage to create a recognizable message with "audience anticipation" 
when aired; implementation of a marketing and public relations campaign where representatives are 
interviewed on local talk shows (television and radio), in addition to distributing press kits, press releases, 
news articles, trade and association articles, newsletter articles, and products to multiple media markets; 
dissemination of information through an interactive web site in simple, easy to understand language; 
spreading the message of what each citizen can do to reduce nonpoint source pollution; explaining "how-
to" practices in detail; linking other sources and information; informing farmers and timber producers of 
federal cost-share programs available to aid in soil conservation; broadcasting on-line videos; 
implementation of outreach programs in cooperation with the two largest citizen-based organizations in 
Leon County, the Council of Neighborhood Associations (CONA) and Citizens United for Responsible 
Growth (CURG), targeting community and neighborhood involvement in a comprehensive community 
outreach program. It is expected that up to twenty-five neighborhoods (with a minimum of fifteen) will 
participate in workshops. The project will seek to enlist 80% of these neighborhoods in a certification 
program related to implementation of best management practices (BMP’s) that reduce nonpoint sources of 
pollution. 

2) The Killearn Estates Plantation Educational Outreach grant (2015-2016) Funded through the 
Department of Environmental Protection Nonpoint Source Implementation Grant C999451512-0.  These 
outreach efforts focus on the Killearn Estates Plantation neighborhood, which is located within the City of 
Tallahassee in Leon County, Florida. The Killearn Estates Plantation neighborhood surface water bodies 
are adversely affected from nonpoint source pollution.  Stormwater runoff is generated from the uplands 
surrounding waterbodies including pavements, yards, driveways, and roofs. Efforts to control stormwater 
pollution in a residential area must begin with individual homeowners.  Common individual behavior 
patterns that generate urban stormwater pollution include inappropriate lawn fertilizing and disposing of 
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trash and recyclables; not properly addressing pet-waste, leaf litter and yard clippings; mismanagement of 
leftover paint and household chemicals; improper applying of pesticides and herbicides, washing cars and 
changing motor-oil, and improper care of shoreline areas.  

The educational outreach effort funded through this grant consisted of: 
• Four Focus Groups from the target neighborhood; 
• Outreach to local schools with a stormwater drain marker project and education on nonpoint 

source pollution; 
• Installation of 300 storm drain markers from the school project by high school volunteers; 
• Six articles on Best Management Practices to reduce nonpoint source pollution published in the 

Killearn Kloverleaf magazine; 
• Design and development of three unique Best Management Practice posters to reduce nonpoint 

source pollution posters specially for the Killearn community  
• Installation of six message kiosks in the community parks of the Killearn community with the 

BMP posters. 
• Attendance at a community event highlighting efforts of the outreach effort and promoting Best 

Management Practices residents can use to reduce nonpoint source pollution. 
• Post educational outreach survey. 

All work was performed in accordance with the outlined parameters of the grant agreement and effectively 
delivered to the target neighborhood and audience.  The tasks of this grant were completed with 
professional delivery within a compressed delivery time frame that was originally presented as one year 
and what amounted to less than 5 ½ months of implementation time.  The Killearn Estates community and 
the students involved in this grant all came away with a greater appreciation for the sources of nonpoint 
source pollution within their immediate areas with knowledge on the steps to abate these types of pollution 
and recognize the challenges to make positive change in the water quality of the lakes within this 
community. 

Water quality was monitored quarterly since 2009 by the Killearn Homes Association (KHA). 
McGlynn Laboratories (MLI), the laboratory doing this monitoring for the KHA, had a TMDL Audit 
completed in March 20, 2006. MLIs standard limnological tests, like chlorophyll, ammonia, nitrite, nitrate, 
nitrate/nitrite, ortho-phosphate, total kjeldahl nitrogen, total phosphorus and turbidity, were all approved for 
use in the TMDL program and were found to fulfill the highest data requirements for use on the verified list 
of Impaired Waters.  MLI data has been used in almost every TMDL issued by FDEP in the 
Ochlockonee/St Marks Basin. Water quality monitoring was conducted during the education period and 
will continue for at least three years afterwards. The final report will be updated after the monitoring is 
completed to document the effectiveness of this education initiative.  

 
Environmental Interest Group Positions 

1. Wakulla Springs Alliance, current Chair 
2. Florida Lake Management Society, current Chapter President, North West Division 
3. Florida Water Resources Monitoring Council, current board member 
4. McGlynn Laboratories Inc., current Technical Director 
5. Friends of Wakulla Springs, current Board of Directors, former President 
6. Big Bend Environmental Forum, current Board of Directors 
7. Big Bend Sierra Club, former Conservation Chair, former President 
8. Ochlocknee River Soil & Water Conservation District, former elected Supervisor 
9. Apalachee Audubon Society, former Program Director, former President 
10. Blue Print 2000, former Sensitive Lands Committee 

 
Academic Publications 
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1. Two Rivers, The Karst Lakes of Leon County, and the Floridan Aquifer. Water Quality Dynamics in 
Times of Drought, by Sean E. McGlynn. Proceedings of the 12th Annual Conference of the Florida Lake 
Management Society, 2001 Annual Conference, Tallahassee, FL., 5(2001), p. 53. 

2. Interstate Issues Regarding Water Quality in the Ochlockonee River, by Kevin R. Pope and Sean E. 
McGlynn. Proceedings of the 12th Annual Conference of the Florida American Lake Management Society, 
2001 Annual Conference, Tallahassee, FL., 5(2001), p. 60. 

3. The Ochlockonee River, Ecology and Dynamics in Times of Drought, by Sean E. McGlynn. 
Proceedings of the North American Lake Management Society, 2000 Annual Conference, Miami, FL., 
11(2000), p.102 

4. The Vertical Migration of Harmful Algal Blooms due to Changes in Aquatic Light Fields and the 
Resulting Difficulties in Interpreting Chlorophyll a Results, by Sean E. McGlynn. Proceedings of the 
North American Lake Management Society, 2000 Annual Conference, Miami, FL., 11(2000), p.103 

5. Okeeheepkee, Disappearing Waters and Karst Lakes, by Seán E. McGlynn. Proceedings of the Fl. Lake 
Management Society, 2000 Annual Conference, Key West, FL., 11(2000) pp. 76-87. 

6. Seasonal Growth Responses of Sub-Temperate Estuarine Phytoplankton to Nitrogen and 
Phosphorus, an Outdoor Microcosm, by David A. Flemer, R. J. Livingston and S. E. McGlynn. 
Estuaries. 21 (1) (1998) pp 145-159. 

7. Factors Controlling Sea Grass Development in a Gulf Coastal System, Water/Sediment Quality and 
Light, by R. J. Livingston, S. E. McGlynn and. X. Niu. Aquatic Botany. 60 (1998) pp 135-159. 

8. Endolithic Microalgae in Granitic Rocks from the Coast of Maine (USA), by Seán E. McGlynn and 
AKSK Prasad, Phycologia. 36 (4), 71 (1997). 

9. Sediment and Plant Interactions, Aquatic PAH Equilibria, a Model, by S. E. McGlynn and R. J. 
Livingston. International Journal of Quantum Chemistry. 64 (3), (1997) pp. 271-283. 

 
Professional Publications 

1. Wakulla Spring Dark Water: Causes and Sources, Upper Lake Lafayette and Lake Jackson Dye 
Studies, by Seán E. McGlynn and Robert E. Deyle, Wakulla Springs Alliance, January 8, 2018.   

2. Wakulla Spring Dark Water: Causes and Sources, Phase I, Final Report, Draft, by Seán E. McGlynn 
and Robert E. Deyle, Wakulla Springs Alliance, February 2017. 

3. Nitrogen Contributions of Karst Seepage into the Upper Floridan Aquifer from Sinking Streams and 
Sinking Lakes in the Wakulla Springshed, by Seán E. McGlynn and Robert E. Deyle, Wakulla Springs 
Alliance, September 30, 2016. 

4. Killearn Lakes, Watershed Management Plan, prepared for the Killearn Lakes Homes Association, by 
Seán E. McGlynn, December, 2017. 

5. Lake Tallavana, Watershed Management Program, prepared for the Lake Tallavana Homes 
Association, by Seán E. McGlynn, May, 2014. 

6. The Leon County Lakes, 2001 Annual Report, prepared by Seán McGlynn for the Leon County Board of 
County Commissioners, September 2001. 

7. Lake Jackson Natural Drawdown and Restoration Efforts, by Tyler Macmillan and Seán McGlynn, 
Florida Lake Management Society Newsletter, 2002. 

8. Leon County Lakes Ecology, 2002 Annual Report, prepared by Seán McGlynn for the Leon County 
Board of County Commissioners, September 2002. 

9. Leon County Lakes Ecology, 2003 Annual Report, prepared by Seán McGlynn for the Leon County 
Board of County Commissioners, November 2003. 

10. Leon County Lakes Ecology, 2004 Annual Report, prepared by Seán McGlynn for the Leon County 
Board of County Commissioners, September 2004. 

11. Leon County Lakes Ecology, 2006 Annual Report, prepared by Seán McGlynn for Leon County, 
Florida, May, 200 
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12. Choctawhatchee Bay Watershed Water Quality Assessment Report: by Seán E. McGlynn and others. 
February 2004. 

13. Woodville Recharge Basin Aquifer Protection Study, Phase 1: by Seán E. McGlynn. December 2003. 
14. Leon County Lakes Ecology, 2003 Annual Report: by Seán E. McGlynn. November 2003. 
15. Leon County Lakes Ecology, 2002 Annual Report: by Seán E. McGlynn. November 2002. 
16. The Leon County Lakes Ecology Project, 9 Year Report: by Seán E. McGlynn. September 2001. 
17. Surface/Groundwater Assessment, Steelfield Road Landfill, West Bay, Florida: by Seán E. McGlynn. 

July 2001. 
18. The Ochlockonee River, Interactions with the Lakes of Leon County, Florida, by Seán E. McGlynn. 

September 2000. 
19. The Lester Cove Study, by Seán E. McGlynn. April 2000. 
20. The Lester Creek Study, Storm Report, by Seán E. McGlynn. October 1999. 
21. The Sinkhole in Upper Lake Lafayette, by Seán E. McGlynn, September 1999. 
22. The Lester Creek Study, A Base Flow Report, by Seán E. McGlynn and Marlane Castellanos. November 

1997. 
23. An Interim Report on the Trophic Status of Lake Jackson, by R. J. Livingston, A. K. S. K. Prasad and 

S. E. McGlynn. July 1996.  
24. A Comprehensive Quality Assurance Plan for McGlynn Laboratories, Inc., by Seán E. McGlynn, 

August 1997. 
25. A Comprehensive Quality Assurance Plan for the Center for Aquatic Research and Research 

Management, by Seán E. McGlynn, October 1994. 
26. A Comprehensive Quality Assurance Plan for Environmental Planning and Analysis, Inc., by Seán E. 

McGlynn, August 1994. 
27. The Ecology of the Choctawhatchee River System, a report for the North West Florida Water 

Management District, vol. I, II and III, by R. J. Livingston, J. M. Jimeian, F. Jordan, and S. E. McGlynn.  
28. Intercalibration Study between the Florida Department of Environmental Regulation, Alabama 

Department of Environmental Management and Environmental Planning and Analysis, Inc., by R. J. 
Livingston, Seán E. McGlynn and Glenn C. Woodsum, Feb. 1990. 

29. Polynuclear Aromatic Hydrocarbons in the Lakes of Leon County: an Interim Report, by R. J. 
Livingston and S. E. McGlynn, Nov. 1994. 

30. Preliminary Data Concerning the Distribution of Color in the Perdido Drainage System, by R. J. 
Livingston and Seán E. McGlynn, Feb. 1990. 

31. Standard Operating Procedures for the Center for Aquatic Research and Research Management, 
(Analytical Protocols for Water Quality Chemistry), by Seán E. McGlynn, Jan. 1994. 

32. Standard Operating Procedures for Environmental Planning and Analysis, Inc., (Analytical Protocols 
for Water Quality Chemistry), by Seán E. McGlynn, Jan. 1994. 

 
Presentations and Workshops 

1. Wakulla Spring, Preserving a Prehistoric Landscape, by Seán E. McGlynn, Ph.D., Rotary Club 
Tallahassee, FSU Alumni Center, April 2018 

2. Wakulla Spring Dark Water: Causes and Sources Phase I, by Seán E. McGlynn, Ph.D., Wakulla 
Springs Alliance Program, Renaissance Center, Tallahassee, Florida, February 21, 2017. 

3. Sinking Lakes and Streams in the Wakulla Springshed, by Seán E. McGlynn, Ph.D., 1st Annual Karst 
Symposium, Florida State University, November 2017. 

4. Wakulla Spring Past and Future, by Seán E. McGlynn, Ph.D., Audubon Program Meeting, King Life 
Sciences Building, Florida State University, Tallahassee, Florida, April 2017. 

5. Nitrogen Contributions of Karst Seepage into the Upper Floridan Aquifer from Sinking Streams and 
Sinking Lakes in the Wakulla Springshed, Seán E. McGlynn and Robert E. Deyle, Florida Lake 
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Management Society, 28th Annual Technical Convention, Captiva Island, October 2016 
6. Wakulla Springs, Florida Springs Institute, 2016 Florida Springs Restoration Summit, Klein Center, 

College of Central Florida, Ocala, FL, October 2016. 
7. The Fallschase Aquifer Protection Parcel, Approved For Acquisition and Restoration Council, 

Florida Forever List, by Seán E. McGlynn, Ph.D., The Leon County Water Resources Committee, 
Conference Room, Renaissance Center, Tallahassee Florida, July 17, 2015 

8. Limpkins, Wetlands and Manatees, by Seán E. McGlynn, Ph.D., Audubon Program Meeting, Unitarian 
Universalist Church, Tallahassee, Florida, October 2014.  

9. Waterlogged Manatees in Wetlands, by Seán E. McGlynn, Ph.D., Friends of Wakulla Springs Program, 
San Marcos de Apalache Historic State Park, St. Marks, Florida, November 2014. 

10. Upper Lake Lafayette Aquifer Protection Parcel, Florida Forever Funding, by Seán E. McGlynn, 
Ph.D., Acquisition and Restoration Council (ARC), Conference Rooms A and B, Marjory Stoneman 
Douglas Building, Florida Department of Environmental Protection, Tallahassee, Florida, August 15, 2014 

11. Why Water Matters in the Florida Big Bend, by Seán E. McGlynn, Ph.D., Sierra Club, Program, 
December 2014.  

12. Green-Out In the Lakes of Killearn Estates, by Seán E. McGlynn, Ph.D., City Commission Chambers, 
Tallahassee, Florida, May 2014. 

13. Tallavana Homeowners Association, A TMDL Meeting, Town of Havana City Hall, Havana, Florida, 
September 19, 2013  

14. Terrebonne Bay Marsh Creation/Nourishment Project, by Seán E. McGlynn, Ph.D., Conference Room, 
Terrebonne Parish Council Office, Houma, Louisiana, January 2011. 

15. Lake Munson, by Seán E. McGlynn, Ph.D., Leon County Courthouse, Wakulla Spring Basin Working 
Group, Conference Rooms A and B, Marjory Stoneman Douglas Building, Florida Department of 
Environmental Protection, Tallahassee, Florida, February 4, 2010. 

16. Cross Creek Wetlands, Farm Pond and Bridge, by Seán E. McGlynn, Ph.D., Conference Room, Antique 
Car Museum, Tallahassee, Florida, May 2009. 

17. Wakulla Springs and Karst Topology, by Seán E. McGlynn, Ph.D., Sail High School, September 21, 
2009.  

18. Wakulla Springs Ecology, by Seán E. McGlynn, Ph.D., Tallahassee Community College, September 10, 
2009. 

19. Lake Munson Symposium, by Seán E. McGlynn, Ph.D., Leon County Agricultural Center, Tallahassee, 
Florida, June 26, 2009 

20. Water Quality, Keep it Clean, by Seán E. McGlynn, Ph.D., The Sierra Club, United Methodist Church, 
Tallahassee, Florida, August 18, 2008 

21. Tallavana Homeowners Association, Lake Committee, Town of Havana City Hall, Havana, Florida, 
June 29, 2008  

22. The Friends of Lake Talquin, by Seán E. McGlynn, Ph.D., November 5, 2007 
23. Woodville Recharge Basin Aquifer Protection Study, by Seán E. McGlynn, Ph.D., 18th Annual 

Florida Lake Management Society, Conference & the North American Lake Management Society 
Southeast Regional Conference, Naples, Florida June 2007. 

24. Verdura Plantation, A Lost Tallahassee Landmark and a little-known historic site of the grandest 
scale, by Seán E. McGlynn, Ph.D., Leon County Courthouse, Tallahassee, Florida, January 2007. 

25. The St. Andrew Bay Watershed Stormwater Management Plan, Collection, Organization, Options 
and Prioritization (CO-OP) Project, by Seán E. McGlynn, Ph.D., for the St. Andrew Bay Environmental 
Study Team (BEST), Parker City Hall, Panama City, FL, January 2007. 

26. Troubled Waters &Wakulla County, by Seán E. McGlynn, Ph.D., Wakulla Sea Cow, The Lodge at 
Wakulla Springs, Wakulla Springs,, Florida, February 2005. 

27. The Ochlockonee River, by Seán E. McGlynn, Ph.D., Cairo Rotary Club, Cairo Georgia, October, 2005. 
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28. Save our Sinks, Woodville Recharge Basin, by Seán E. McGlynn, Ph.D., Woodville Community Center, 
Live Oak Room, Woodville, Florida, March 2004. 

29. The Ochlockonee River, by Seán E. McGlynn, Ph.D., Wakulla County Commission, Crawfordville, 
Florida, August, 2004. 

30. Think About Personal Pollution, TAPP, A Campaign of the Ochlockonee River Soil and Water 
Conservation District, by Seán E. McGlynn, Ph.D., Leon County Courthouse, Tallahassee, Florida, 
August 2004. 

31. Lake Jackson TMDL, by Seán E. McGlynn, Ph.D., Leon County Courthouse, Tallahassee, Florida, 
November, 2003 

32. Two Rivers, Karst Lakes and the Floridan Aquifer, Part 1, The St. Marks Basin, by Seán E. McGlynn, 
Ph.D., Leon County Courthouse, Tallahassee, Florida, March 2004. 

33. Two Rivers, Karst Lakes and the Floridan Aquifer, Part 2, The Ochlockonee Basin, by Seán E. 
McGlynn, Ph.D., Leon County Courthouse, Tallahassee, Florida, March 2004. 

34. The Karst Lakes od f Leon County, by Seán E. McGlynn, Ph.D., Leon County Courthouse, Tallahassee, 
Florida, January 2004. 

35. The Ochlockonee River, by Seán E. McGlynn, Ph.D., Leon County Commission, Crawfordville, Florida, 
April, 2003. 

36. Choctawhatchee Bay Water Quality And Nutrient Loading Assessment, by Seán E. McGlynn, Ph.D., 
for the Choctawhatchee Basin Alliance, Okaloosa Walton Community College, Mattie Kelly Arts 
Foundation, Destin. Florida, April 2002. 

37. Lake Jackson, Natural Drawdown and Restoration, by Seán E. McGlynn, Ph.D., Leon County 
Courthouse, Tallahassee, Florida, November 2002. 

38. Lake Jackson, a karst lake in Leon County, by Seán E. McGlynn, Ph.D., Leon County Courthouse, 
Tallahassee, Florida, April 2002. 

39. Between Two Rivers, the Karst Lakes of Leon County, and the Floridan Aquifer, by Seán E. 
McGlynn, Ph.D., Leon County Courthouse, Tallahassee, Florida, May 2001. 

40. Woodville Recharge Water Quality & Karst Topography, by Seán E. McGlynn, Ph.D., American Water 
Resources Association (AWRA), Sandestin, Destin, Florida, March 2000. 

41. Characterization of Algal Blooms: Chlorophylls and Other Means of Algal Identification: by Seán E. 
McGlynn, Florida Lake Management Society, 2001 Annual Conference, Tallahassee, FL., 2001. 

42. Measurement of Phytoplankton in Environmental Water: by Seán E. McGlynn and John McDonald, 
YSI. North American Lake Management Society, 2000 Annual Conference, Miami, FL., 2000. 

 
Grants 

1. Wakulla Spring - Dark Water: Causes and Sources Phase I.  Grant to Wakulla Springs Alliance, written by 
McGlynn Laboratories, Inc., funded by the Fish and Wildlife Foundation of Florida, Inc. through the Protect 
Florida Springs Tag Grant Program. 
Protect Florida Springs Tag Grant Project, PFS #1516-05.  
Sept 30, 2016 - July 1, 2017  

Project Description: The Upper Wakulla River (WBID 1006) is impaired for nitrate; the TMDL has set a 
target concentration of 0.35 mg/L as a monthly average. This goal represents a 56.2% reduction from the time 
of assessment. While data from this project show an average nitrate concentration of 0.4 mg/L, Wakulla Springs 
is nearing its nutrient reduction goal set by the TMDL. Wakulla Springs has also lost its crystalline clarity. Its 
invisible water has been its hallmark. Glass bottom boats no longer ply the waters of Wakulla Springs. For the 
past 20 years water has rarely been clear enough to see the caverns which lie beneath 50 to 90 feet of spring 
water.  

We analyzed daily samples from the Wakulla Springs boat dock: for three parameters, brown tannins (true 
color, PtCo units with a 10 cm cuvette, to increase accuracy with a full wavelength absorbance scan, 400 – 1000 
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nm); specific conductance (uS); and nitrate (mg/L). We conducted weekly sampling from a boat at the spring 
boil for these parameters, as well as transmittance of photosynthetically active radiation (PAR) light and its 
absorbance at each wavelength of the PAR/visible light spectrum. We also analyzed these samples for the two 
most likely causes of dark water: brown tannins (measured as true color) and green chlorophylls (measured as 
corrected chlorophyll a and phaeophytin, a degraded form of chlorophyll). This enabled us to calculate the PAR 
depth limit, the depth at which plant growth is limited by available light. We also measured Secchi disk 
visibility. 

We conducted light and dark event sampling on eight occasions (4 light and 4 dark events) during periods 
when the water at Wakulla Springs was relatively clear and obviously dark to construct “optical fingerprints” of 
the springhead and the major karst feature sources of inflow: the sinking lakes and sinks - Bradford Brook 
Chain of Lakes, Lake Iamonia, Lake Jackson, Upper Lake Lafayette, Lake Miccosukee, Lake Munson, and 
Cheryl Sink, and the sinking streams - Black Creek, Fisher Creek, Jump Creek, Lost Creek, and Mill Creek. For 
these events we analyzed samples for true color, corrected chlorophyll a, and phaeophytin from the Wakulla 
Springs boil and each of the karst sources. We also conducted light absorbance scans of filtered water from the 
karst sources and PAR transmittance analyses at the spring boil in a 10 cm cuvette for 400 – 1000 nm). We 
calculated loadings of tannins (true color), chlorophyll a, and phaeophytin to the ground water from the sinking 
streams and lakes to assess the likely relative importance of these different sources to the dark water conditions 
at the spring. 

This Dark Water investigation demonstrated for the first time that the "green dark water" conditions that 
have been experienced at Wakulla Spring since the late 1990s are caused by chlorophyll and phaeophytin. It 
also documented for the first time the effects of the dynamics of the inter-connected Wakulla Springs and 
Spring Creek Spring complex hydrologic system on "brown dark water" conditions at the spring. 

2. Wakulla Springs Dark Water: Causes and Sources, Phase II. Grant to Wakulla Springs Alliance, written by 
McGlynn Laboratories, Inc. , funded by the Fish and Wildlife Foundation of Florida, Inc. through the Protect 
Florida Springs Tag Grant Program. 
Protect Florida Springs Tag Grant Project, PFS 1617-08. 
July 1, 2017 to January 1, 2019. 

This study examines both the chemical constituents and the optical parameters impacting the waters of 
Wakulla Springs. The depth of the spring, possibly the deepest spring in the world, allows a small amount of 
impurity to have a huge effect on water clarity. This project will focus on the optical properties, utilizing the 
most inclusive type of investigative methods available: in situ spectral radiometric analysis and high resolution 
spectroscopy. We will characterize the source of these contaminants, the water entering our karst aquifer from 
the land surface through karst features common in the springshed: sinkholes, sinking streams and sinking lakes. 
This study seeks to determine the causes and sources of the "dark/light" conditions which hamper visibility at 
Wakulla Springs. We hope this study will help identify management strategies to mitigate the problem. 

MLI continued training and data entry into the new data storage system, WIN that replaced STORET. We 
sequenced DNA on the organic matter from samples in Wakulla Springs to trace the origin of these components 
of the spring water. We do not have all the results of this analysis yet. 

We completed 3 dye studies to Wakulla Springs: 2 from the Fallschase Sink in Upper Lake Lafayette (16.2 
miles); and one Porter Hole Sink in Lake Jackson (20.4 miles). All of these dye studies that Wakulla Springs 
receives most of the seepage from these karst lakes. We will attempt a dye study in Lake Iamonia Sink (29.0 
miles). We will complete examining the plankton and detritus collected in the sinking lakes and in the conduits 
and spring boil at Wakulla Springs for DNA (sequencing by Florida Agricultural and Mechanical University), 
dissolved organic matter constituents (mass spec analysis at the National High Magnetic laboratory), 
phytoplankton taxonomy and chlorophylls as well as specific conductance, true color, and color scans. 

Our Dark Water Phase II Project, for which data collection and analysis has documented for the first time a 
hydrologic connection between one of the three suspected sources of the chlorophyll and phaeophytin 
responsible for the "green dark water" conditions at the spring - Lake Lafayette and Lake Jackson to Wakulla 
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Springs. Previous dye trace studies had already established such a connection with Lake Munson. We will 
complete another dye study from Lake Iamonia before the end of the project. Twelve months of Phase II 
sampling of water quality in the cavern complex that feeds Wakulla Spring also has proven that virtually all of 
the chlorophyll and phaeophytin responsible for the "green dark water" conditions in the spring originate from 
outside of the spring itself. Our strategy for sampling environmental DNA will enable us to pinpoint the 
source(s) of the chlorophyll and phaeophytin. Extension of that effort through Phase III with the proposed 
should generate sufficient information to enable us to make definitive conclusions about those sources. 

Additional analysis of the Wakulla Springs-Spring Creek Springs complex during Phase II has revealed 
that the dynamics of the system are more variable than we first thought. Collecting and analyzing data for 
another 17 months, along with using newly-acquired Doppler rainfall data from the Northwest Florida Water 
Management District, should provide a more robust data set that will enable us to better explain when and why 
the Spring Creek Springs complex flow stops and/or reverses causing increased flows of tannic "brown dark 
water" to Wakulla Spring. 

3. Wakulla Spring Dark Water: Pinpointed Causes and Sources, Phase III. Grant to Wakulla Springs 
Alliance, written by McGlynn Laboratories, Inc. , funded by the Fish and Wildlife Foundation of Florida, Inc. 
through the Protect Florida Springs Tag Grant Program. 
Protect Florida Springs Tag Grant Project, PFS 1617-09. 
January 1, 2019 – June 30, 2020. 

We will again: collect daily grab samples at Spring Creek and analyze for specific conductance for 17 
months; daily stage readings at Fallschase Sink/Upper Lake Lafayette for 17 months; daily collection, color 
scan, and analyses of true color, specific conductance, and nitrates from the Wakulla Springs boil (includes in-
kind services by Wakulla Spring State Park to collect samples and by McGlynn Laboratories, Inc. to conduct 
analyses). We will continue to: conduct weekly analyses of true color, specific conductance, and chlorophyll, 
plus color scans, and spectralradiometric absorbance scans at the Wakulla Springs boil; weekly analyses of true 
color, specific conductance, and chlorophyll, plus color scans, for samples from the Cathedral Room (L well). 
In addition we will conduct sampling and analyses for 4 "green dark water" events at five sample sites: Wakulla 
Spring boil, L well, and lakes Jackson, Lafayette, and Munson for true color, specific conductance, and 
chlorophyll, plus color scans. We will collect algal taxonomic analyses of samples for 4 "green dark water" 
events; gen DNA sequencing analysis for 4 "green dark water events" (includes $8,700 of in-kind services from 
Drs. Richard Long and Thomas Sawicki for sample collection and preparation and data analysis and 
interpretation); and enter water quality data into Florida Watershed Information Network (WIN) system. All 
this will be summarized and interpreted in a final report 

4. Killearn Estates Plantation Total Maximum Daily Load Study (TMDL, 2007 – current). This includes 
water quality monitoring, invasive exotic aquatic plant control and habitat restoration funded by the HOA. This 
is a highly impacted urban karst Chain of Lakes in the City of Tallahassee. It is a significant recharge area in the 
middle of the Wakulla Springshed. This area was the original Quail Plantation where Herbert L. Stoddard 
developed a method of forest management by fire ecology. Stoddard went on to found Tall Timbers Research 
Station (TTRS), the birthplace of modern ‘Fire Ecology.’ Residents of this community include a legendary 
football coach, Bobby Bowden and the distinguished Nobel Laureate, Sir Harry Kroto and well as 25,000 other 
souls. A Chain-of-lakes has very poor quality. Two of the lakes are listed as ‘verified impaired.’ In this ongoing 
project Killearn has entered into a cooperative 4E TMDL agreement with the City of Tallahassee to fully restore 
the Killearn Chain of Lakes.  

5. Lake Tallavana, Total Maximum Daily Load Study (TMDL, 2007 – current). This includes TMDL 
quarterly monitoring, invasive exotic aquatic plant control, habitat restoration and expert witness funded by the 
HOA. This rural Gadsden County, lake is surrounded by a quaint residential community and agricultural 
nurseries. The residents call their community a ‘Nature Preserve.’ However their lake has poor water quality 
and it is ‘verified impaired’ for nutrients within the TMDL program. The poor water quality is caused by two 
very large commercial plant nurseries in the watershed, right upstream on Hurricane Creek. These multimillion 
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dollar nurseries are continuously irrigating their crops, and plan to convert to medical marijuana cukltivation. 
Their continuous irrigation sends bountiful amounts of nutrient rich water into Lake Tallavana, which is always 
full. However the nurseries water is a mixture of fertilizers, herbicides and pesticides. The high nutrients in the 
waters cause the explosive growth of nuisance plants in Lake Tallavana. The lake is frequently covered with 
hyacinth, salvinia, and lyngbia and its water is green with microalgae. MLI monitors water quality. MLI is 
responsible for controlling these vegetative blooms. MLI has installed aerators in the lake to preserve the fish 
population through periodic low dissolved oxygen events. MLI has designed and implemented a shoreline 
restoration project to minimize erosion. FDEP verified the impairment and is considering a restoration MLI has 
designed with Best Management Practice (BMP) implementation for the nurseries to lower the nutrient load 
entering Lake Tallavana. This includes stream restoration along Hurricane Creek, and the construction of a filter 
marsh to absorb the nutrients before they get to the lake. Lake Tallavana with an almost 80% required reduction 
in nutrients has the largest reduction mandated in Florida. 

6. The Ecology of the Lakes of Leon County Lakes: (since May 1998-2006).  Lake protection program, funded 
by the Leon County Commission. This study monitors nutrients, physical properties, macrophytes and 
phytoplankton in 14 lakes in Leon County Florida. The major goal of the study is to assess the trophic status 
and identify sources of pollution of these lakes.  

7. The Woodville Recharge Basin Aquifer Protection Study: funded by the Leon County Board of County 
Commissioners (beginning February 2003) for 18 months to assess permeability of the Floridan Aquifer as it 
passes through the Karst Topography underlying the Woodville region. This is part of the springshed of 
Wakulla Springs (1st order magnitude). A major goal of the study is to assess sources of nitrate loading, which 
has increased dramatically. 

8. The Choctawhatchee Bay Watershed Water Quality Assessment: funded by the Choctawhatchee Basin 
Alliance, examines nutrient loading in this outstanding Florida waterbody as development pressures increase in 
its rapidly developing basin. The first year of the study examines Boggy and Hogtown Bayous. 

9. Lake Lafayette Watershed Study: funded by the Leon County Board of County Commissioners.  Monitoring 
and Trophic assessment of Lake Lafayette in Leon County Florida. Modeling restoration scenarios and 
stormwater/groundwater inputs. 

10. Lake Martin Restoration: funded by the Bay County Commission, July-August, 2002. Monitoring and 
assessment of the sediment quality prior to sediment removal to prioritize and categorize dioxin, petroleum 
hydrocarbon and heavy metal contamination. 

11. St. James Bay Study: funded by Biological Research Associates. Monitoring in Franklin County for Pesticides, 
Heavy Metals and Nutrients, assessing impacts from a proposed resort community. 

12. Ochlockonee River Interactions with Lakes Iamonia: funded by the Leon County Board of County 
Commissioners, October, 2000 through September 2001. As a result of recent findings regarding 
hypereutrophic conditions in Lake Talquin, and subsequent sampling in the State of Georgia, we are performing 
additional sampling to differentiate between point source and non-point source loadings of pollutants to Leon 
County, Florida. Agricultural runoff, is a major component of Non-Point Source Loading, additional sampling 
includes, physical chemistry, nutrients, metals, demands and pesticides. 

13. Ochlockonee River Bacteriological Sampling: funded by the Leon County Board of County Commissioners, 
October 2000 through September 2001. This is additional sampling on the Ochlockonee River concerning 
human health risks associated with sewage spills in Georgia involves discrete samplings taken approximately 7 
days apart over a period of two and a half months, to be analyzed for conductivity, chlorides, total and fecal 
coliforms, Escherichia coli and Enterococcus. 

14. Lester Creek Stormwater Study, Phase II: funded by Tall Timbers Research Station, Fall 1997-Spring 1998, 
A Storm Water Loading Study including Lester Creek and the Killearn Chain of Lakes. 

15. Isolated Wetland Monitoring Program: funded by the South Florida Water Management District. Fall, 1996, 
An annotated inventory of Vascular Plants with reference to hydrologic requirements. 
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Watershed Analysis and other Misc. Projects: 
 
1. Champion International Project: Monthly monitoring of nutrients and other water quality parameters from 

surface waters and shallow wells with an emphasis on oxygen demands, Biochemical Oxygen Demands 
(BOD), ultimate BOD (uBOD), and Sediment Oxygen Demand (SOD). Purpose, gather data for the 
modeling of Escambia Bay for a proposed pipeline. 1986 - 2000. 

2. The Choctawhatchee Bay Watershed Water Quality Assessment: funded by the Choctawhatchee basin 
alliance, examines nutrient loading in this outstanding Florida waterbody as development pressures 
increase in its rapidly developing basin. The first year of the study examines Boggy and Hogtown Bayous. 
1986 - 2000. 

3. Rayonier Project: Monthly monitoring of nutrients and other water quality parameters with an emphasis on 
the toxicity of effluent on marine phytoplankton using insitu mesocosms. Purpose, to determine the effects 
of Rayonier's effluent on the ecosystem. 1986 - 2000. 

4. Buckeye Cellulose Project: Monthly monitoring of nutrients and other water quality parameters with an 
emphasis on Submerged Aquatic Vegetation (SAV). Purpose, gather data for the modeling of Apalachee 
Bay for a proposed pipeline. 1986 - 2000. 

5. Lester Creek Study, Tall Timbers Research Station, Leon County, FL, Administrated and managed a 
comprehensive analysis nutrient loading into Lake Iamonia from the Lester Creek drainage basin, 1997. 

6. Champion International Study, URS Corp, Pensacola, Administrated and managed monitoring of nutrients 
and other water quality parameters to gather data for the modeling of Escambia Bay, 1997. 

7. Escambia River Copper Study, Solutia International, URS Corp, Pensacola, FL, Administrated and 
managed monitoring discharge of copper into the Escambia River, 1998. 

8. Isolated Wetland Monitoring Project, South Florida Water Management District, South Florida, 
Administrated and managed an annotated inventory of Vascular Plants to determine the water stress in 
these isolated wetlands, 1996. 

9. Lake Ecology Survey Leon County, Leon County, FL, Administrated and managed water quality 
monitoring in ten Leon County lakes and the Ochlocknee River, 1998-2006. 

10. Lake Tallavana Shoreline Restoration, Lake Tallavana HOA, Gadsden County, FL, Permitted, 
administrated and managed a privately funded lake wide shore-line restoration and other habitat 
enhancement project, 2000-2010. 

11. Ochlocknee River’s Interactions with Lakes Iamonia and Talquin Leon County, Leon County, FL, 
Administrated and managed Sampling to differentiate loadings of pollutants from Georgia and developing a 
video to communicate results, 2000-2001. 

12. Maclay Gardens State Park Bacteria Monitoring, Maclay Gardens State Park, Leon County, FL, Bacterial 
Analysis for swimming area in lake, 2000-2006. 

13. Lake Lafayette Watershed Study, Leon County, Leon County, FL, Administrated and managed sub-
contractor role under Environmental Research and Design responsible for Sampling and analyzing Lake 
Lafayette and taking flow measurements, 2001-2004. 

14. St. James Bay Quarterly Monitoring, Audubon Golf Course, Biological Research Associates, Franklin 
County, Florida, Administrated and managed ground water and surface water sampling around the gulf 
course for regulatory purposes, 2001-2006. 

15. Steelfield Landfill, CDM, Panama City, FL, Leachate impact analysis on Otter Creek, 2001-2006 
16. Chlorophyll a, STL Laboratories, Florida Statewide, Administrated and managed analysis of chlorophyll a 

on samples provided by customers 2001-2007. 
17. Louisiana Joint Public Notice, administering coastal zone permitting, Louisiana DNR, Louisiana, Statewide 

Administrated and managed two outsourced positions within the Louisiana Department of Natural 
Resources Coastal Regulations Division, to review, process, plot and map all applications for Coastal Zone 
permits in Louisiana, 2002-2010. 
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18. Apalachicola Dam, US Fish and Wildlife, Franklin County, FL, Sediment Toxicity Assessment, 2003. 
19. Three Rivers RC&D, US Fish and Wildlife, Franklin County, FL, Toxics analysis in Fish, 2003. 
20. Choctawhatchee Bay Watershed Water Quality Analysis, BDI, Destin, FL, Intensive study of water quality 

in Choctawhatchee Bay with management plan development, 2003-2004. 
21. Woodville Recharge Basin Aquifer Protection Study, Leon County, FL, Administrated and managed a 

comprehensive study of surface and ground water, interaction within the Woodville Recharge Basin 
including the creation of a model and recommendations for future land use in the area, 2003-2007. 

22. Analysis of archeological Soils from Texas, Native American Period, FSU Dpeartment of Anthropology, 
Big Sandy, Texas, Anthropological analysis of human habitation with Soil nutrients, 2004. 

23. Analysis of archeological Soils from Hungary, Roman Period, FSU Dpeartment of Anthropology, Roman 
Site in Hungary, Anthropological analysis of human habitation with Soil nutrients, 2004. 

24. Dickerson Bay Watershed Water Quality Analysis, Gulf Specimens Research, Panacea, FL, Intensive study 
of water quality in Dickerson Bay, 2004. 

25. Smith Lake Dredging Florida Fish and Wildlife, Washington County, FL, Permit and Wildlife Habitat 
Restoration Monitoring, 2004. 

26. Killearn Lakes Restoration, Florida Forever grant, funded by the NWFWMD and Leon County, Killearn 
Lakes Plantation HOA, Leon County, FL, Permitted, administrated and managed Florida Forever Grant for 
lake habitat restoration including a lake wide shore-line restoration projects, 2004-2010. 

27. Pensacola I-10 Bridge Reconstruction, Seagrass Assessment for permit, Parsons Brinckerhoff Quade & 
Douglas, Inc. , Escambia County, FL, Mapped sea grass density and taxonomic identification of species 
present for the permit to reconstruct the bridge after Hurricane Ivan, 2005. 

28. Pensacola I-10 Bridge Reconstruction, Sediment Pollutant Analysis for permit , Parsons Brinckerhoff 
Quade & Douglas, Inc. , Escambia County, FL, Sampled and analyzed sediments for organics, pesticides 
and heavy metal pollutants due to possible resuspension of pollutants during for the permit to reconstruct 
the bridge after Hurricane Ivan, 2005. 

29. Twin Lakes, Twin Lakes HOA, Destin, FL, Lake Ecology Report, 2005-2006. 
30. Chapman Pond Study City of Tallahassee, Leon County. FL, Chemical Analysis and biological assessment 

of Chapman Pond, 2006. 
31. Ice Bacteria, Panacea Ice House, Wakulla County,  FL, Analysis of bacteria in ice for commercial use, 

2006. 
32. Cross Creek Wetland Delimitation Property, Creech Engineering, Leon County, FL, Determination of 

wetlands on site, 2006. 
33. Sensitivity analysis of alcohol monitoring bracelet, Don Pumphrey Law, Tallahassee, FL, Sensitivity 

analysis of alcohol monitoring bracelet, 2006. 
34. Wakulla Beach Sediment Study, Gulf Specimens Research, Panacea, FL, Chemical analysis and 

characterization of muck deposits that washed up on Wakulla Beach, 2006. 
35. KS Mill, US Fish and Wildlife, Panama City, FL, Sediment Toxicity Assessment, 2006. 
36. St Joe Pond Restoration, Florida Fish and Wildlife, ST Joe, FL, Sampling and Assessment, 2007. 
37. Expert Witness, Lake Munson TMDL, Leon County, Tallahassee, FL, Testimony and Opinion regarding 

pollution reduction in the basin by the TMDL program, FDEP, 2008. 
38. Expert Witness, Houma Case Assessment, McGlynn and Glisson Law Firm, Baton Rouge, LA, Testimony 

and Opinion regarding illegally placed cables across shipping channels, 2008. 
39. Sediment Chlorophyll Survey, St. Johns Water Management District, Palatka, FL, Analysis of benthic 

chlorophyll samples, 2008. 
40. Munson Slough Realignment, Tallahassee, ST Joe, FL, Permitting and project management, 2009-2010. 
41. Big Redfish Lake Aerial Photography Survey, Santa Rosa Beach, Florida, Walton County, Big Redfish 

Lake Aerial Photography Survey of outlet configuration and changes over the decades, 2009. 
42. Lake Arrowhead Assessment, Killearn Lakes Plantation HOA, Tallahassee, FL, An assessment of impacts 
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due to construction in the basin, 2009. 
43. Tchefunkta River Study, Colonial Properties Covington, LA, An assessment of impacts to the river, 2009. 
44. Wellman Pond Exotics Control, Leon County, FL, Tallahassee, FL, Removal and control of invasive exotic 

apple snails, 2009. 
45. Manatee Springs Study, Florida Department of Health and FSU, Suwannee, FL, An assessment and 

analysis of nitrogen loading to the springs due to septic tank input and the effects of high performance 
septic systems in the area, 2009-2010. 

46. Panama City International Airport, Panama City, Florida, chlorine monitoring, 2010. 
47. Field Analytical Monitoring, Beaches International Airport, Phoenix Construction Services, Panama City, 

Florida, Field Analytical Monitoring, Total Residual Chlorine, 2010. 
48. Lake Management for Lake Tallavana, Tallavana HOA, Gadsden County, FL, Administrated and managed 

lake management including a lake wide shore-line restoration projects, 2004-Present. 
49. Ardaman and Associates, Ardaman, Tallahassee, FL, Well water quality sampling, 2004-Present. 
50. Cross Creek Wetland and Lake Restoration, DeVoe Moore, Leon County, FL, Permit compliance 

management plan for aquatic resources (ag) , 2006-present. 
51. Gadsden County Environmental Consulting, Gadsden County, FL, Quincy, FL, Grant writing and 

environmental consulting services, 2008-2010. 
52. Bay County Wetlands Bay County, Panama City, FL, Wetland Assessment, plant and macroinvertebrate 

surveys, 2008-present. 
53. Pittman Hill Sprayfield Well Monitoring, City of Marianna, Marianna, FL, Well sampling and analysis, 

2009-present. 
54. St Joe Port Revitalization, St. Joe Port Authority, St Joe, FL, Pollutant and macrinvertebrate sampling and 

assessment, 2009-present. 
55. Lake Tallavana TMDL sampling, Tallavana HOA, Havana, FL, TMDL Water Quality Sampling and 

assessment, 2008-present. 
56. Killearn Estates TMDL sampling, Killearn Estates HOA, Tallahassee, FL, TMDL, Water Quality Sampling 

and assessment, 2008-present. 
57. Research at Wakulla Spring, Dark Water: Causes and Sources, Phase I, II an d III, Water quality sampling, 

dye trace studies, SAV transplant, spectral radiometry and secchi. 2016-present. 
58. Lake Management for Lake Tallavana: Environmental Consultant, Gadsden County, FL, lake management 

including a lake wide shore-line restoration, TMDL Water Quality Sampling and assessment, 2004-Present. 
59. Lake Management for Killearn Estates: Environmental Consultant, Killearn Estates HOA, Tallahassee, 

FL,TMDL Water Quality Sampling and assessment, 2008-present. 
60. Analysis of Chlorophylls: we are contracted to run all the chlorophyll analysis for Greenwater Laboratories, 

formerly Cyanolabs, 2007-present. 
61. Environmental Assessment for Lake Powell Environmental Consultant, Bay County, FL. Sediment, ground 

water and surface water sampling and assessment, 2004-present. 
62. Climate Change Study: phycocyanin analysys for Environmental Scientist | Spécialiste de l'environnement, 

Great Lakes Surveillance| Surveillance des Grands Lacs, Water Quality Monitoring and Surveillance 
Division | Surveillance de la qualité de l'eau, Science and Technology Branch | Direction générale des 
sciences et technologies, Environment and Climate Change Canada | Environnement et Changement 
Climatique Canada, 2017-present. 

63. Environmental Assessment for Fortera Corporation: Marianna and Gretna, Florida, Environmental 
Compliance Monitoring, NPDES Permit Compliance, Gadsden County, FL, Quarterly Permit Chemical 
Analysis, 2004-present 

64. Environmental Assessment for City of Marianna Wastewater Sprayfield: Environmental Compliance 
Monitoring, City of Marianna, Marianna, FL, Stream condition index (SCI) sampling and analysis, 2009-
present 
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65. Environmental Assessment for Lake Powell Environmental Consultant, Bay County, FL. Sediment, ground 
water and surface water sampling and assessment, 2004-present. 

66. Couch Aggregates, Surface water quality assessment Panama City FL, 2016. 
67. Water Quality Assessment for Inlet Preserve, Bay County Property, Panama City, Florida, 2016. 
68. Watson Landings, Water Quality Assessment, Bay County, Florida. 2017. 

 
 

Hydrographic Projects: 
1. Longpoint Cove Marina, Garlick Environmental Assoc., Inc. , Panama City, FL, Hydrographic and 

Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2004. 
2. Hobbs Marina, Garlick Environmental Assoc., Inc. , Panama City, FL, Hydrographic and Chemical 

Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2004. 
3. Landmark Condominiums, Biological Research Associates, Panama City, FL, Chemical Analysis of 

sediments and water for FDEP Multislip Dock and Marina Permit, 2004. 
4. St. Andrews Bay Yacht Club, Commodore Crooks, Panama City, Florida, 2004. 
5. Panama City Municipal Docks, Panama City, FL, Chemical Analysis of sediments and water for FDEP 

Multislip Dock and Marina Permit, 2002. 
6. Blue Harbor Townhomes, Biological Resource Associates, Panama City, FL, Diel Oxygen Demand, 2004. 
7. Greenwood Estates, Garlick Environmental Assoc., Inc. , Panama City, FL, Hydrographic and Chemical 

Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2004. 
8. Fannin Bayou Development, Ecological Resource Associates, Lynn Haven, FL, Hydrographic and 

Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2005. 
9. Osceola Condominiums, Emerald Coast Design Build, Destin Florida, Hydrographic and Chemical 

Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2005. 
10. Vera Cruz Condominiums, Emerald Coast Design Build, Destin Florida, Hydrographic and Chemical 

Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2005. 
11. Intercoastal Condominiums, Emerald Coast Design Build, Destin Florida, Hydrographic and Chemical 

Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2005. 
12. Coastal Breeze Condominiums, Emerald Coast Design Build, Destin Florida, Hydrographic and Chemical 

Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2005. 
13. Creek Stone Muiti Slip Dock and Marina, Environmental Resource Consultants, Panama City, FL, 

Hydrographic and Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 
2005. 

14. Seclusion Bay, Garlick Environmental Assoc., Inc. , Panama City, FL, Hydrographic and Chemical 
Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2005. 

15. Integrity, Garlick Environmental Assoc., Inc. , Panama City, FL, Hydrographic and Chemical Analysis of 
sediments and water for FDEP Multislip Dock and Marina Permit, 2005. 

16. Bayou Point Development, Garlick Environmental Assoc., Inc. , Panama City, FL, Hydrographic and 
Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2005. 

17. G&S Boat Yard, Garlick Environmental Assoc., Inc. , Freeport, Florida, Hydrographic and Chemical 
Analysis of sediments and water for FDEP Multislip Dock and Marina Permit 2005. 

18. Meritage Condominiums, Garlick Environmental Assoc., Inc. , Destin Florida, Hydrographic and Chemical 
Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2005. 

19. Summer Breeze Condominiums, Emerald Coast Design Build, Destin Florida, Hydrographic and Chemical 
Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2005. 

20. Bay Point Marina, Muiti Slip Dock and Marina permit, Garlick Environmental Assoc., Inc. , Panama City, 
FL, Hydrographic and Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina 
Permit, 2005. 
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21. Beatty Bayou, Eco Consulting Group, LLC, Lynn Haven, Florida, Hydrographic and Chemical Analysis of 
sediments and water for FDEP Multislip Dock and Marina Permit, dredge restoration, 2005. 

22. Crawford Marina, Kenneth L. Echternacht, Ochlockonee Bay, FL, Hydrographic and Chemical Analysis of 
sediments and water for FDEP Multislip Dock and Marina Permit, 2006. 

23. Kapes Bayou Marina Development, Phoenix Environmental Group Carabelle, FL, Hydrographic and 
Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2006. 

24. Eastern Shipbuilding Multi Slip Dock and Marina, Environmental Resource Consultants, Panama City, FL, 
Hydrographic and Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 
2006. 

25. Peach Creek Development, Tetra Tech, Grayton Beach, FL, Hydrographic and Chemical Analysis of 
sediments and water for FDEP Multislip Dock and Marina Permit, 2006. 

26. Bay View Marina, Ecological Resources Consultants, Inc. , Downtown Panama City, Bay County, Florida, 
Hydrographic and Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 
2006. 

27. St Joe Pond Dredging Florida Fish and Wildlife, St. Joe, FL, Permit and Habitat Restoration Monitoring, 
2006. 

28. Smith, Inc. Marina, Garlick Environmental Assoc., Inc. , St. Andrew Bay, Panama City Beach, FL, 
Hydrographic and Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 
2007. 

29. Grand Lagoon Point Subdivision, C-IV Ventures, pier expansion, Garlick Environmental Assoc., Inc. , St. 
Andrew Bay, Panama City Beach, FL, Hydrographic and Chemical Analysis of sediments and water for 
FDEP Multislip Dock and Marina Permit, 2007. 

30. Russ Smith Boat Slip, Garlick Environmental Assoc., Inc., Beatty Bayou, Panama City, FL, Hydrographic 
and Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2008. 

31. Martin Marina, Tetratech, LaGrange Bayou, Freeport, FL, Hydrographic and Chemical Analysis of 
sediments and water for FDEP Multislip Dock and Marina Permit, 2008. 

32. Great Southern Riverwalk, Eco Consulting Group, LaGrange Bayou, Freeport, FL, Hydrographic and 
Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2008. 

33. Bayou Point Villas Marina, Eco Consulting Group, Panama City, Bay County, Florida, Hydrographic and 
Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 2008. 

34. Islands Condominiums Association on Dixie Island, Garlick Environmental Assoc., Inc. , Dixie Island, 
Citrus County, Florida, Hydrographic Assessment for FDEP Multislip Dock and Marina Permit, 2008. 

35. Halifax River Yacht Club, marina expansion Dredging & Marine Consultants, LLC, Halifax River Yacht 
Club, 331 S. Daytona Beach, FL. , Hydrographic Assessmen tfor FDEP Multislip Dock and Marina Permit, 
2008. 

36. Clermont Yacht Club, Dredging & Marine Consultants, LLC, Clermont Chain of Lakes, Lake Minneola, 
Lake County, Florida, Hydrographic Assessment for FDEP Multislip Dock and Marina Permit, particularly 
addressing wind mixing, 2008. 

37. Magnolia Springs Marina on Mill Bayou, Eco Consulting Group, Panama City, Bay County, Florida, 
Hydrographic and Chemical Analysis of sediments and water for FDEP Multislip Dock and Marina Permit, 
2008. 

38. Rainbow Restaurants, Inc., Hydrographics, wter and sediment quality assessment, North Lagoon Drive, 
Panama City Beach, Florida, 2008. 

39. Old Pass Lagoon Hydrographics and Water Quality Assessment, Rainbow Restaurant, Panama City, FL, 
Hydrographics and Water Quality Assessment, with intense analysis of Copper, 2008. 

40. Peace River Island, Dredge America, Port Charlotte, FL, Hydrographic Assessment for FDEP Multislip 
Dock and Marina Permit, 2009. 

41. Latitude 85 Project, Intercoastal Enterprises LLC, Garlick Environmental Assoc., Inc. , Intercoastal 
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waterway, Mexico Beach, Florida, Hydrographic and Chemical Analysis of sediments and water for FDEP 
Multislip Dock and Marina Permit, 2009. 

42. Longpoint I, Condominium Association Inc., Panama City, FL, Hydrographic and Chemical Analysis of 
sediments and water for FDEP Multislip Dock and Marina Permit, 2009. 

43. St. Andrew Bay, Parker, Panama City, FL, Hydrographic and Chemical Analysis of water for FDEP 
Multislip Dock and Marina Permit, 2009. 

44. Rainbow Restaurants, Inc., commercial slips on Grand Lagoon, Adrus Pender, Panama City Beach, Florida, 
Hydrographic and Chemical Analysis of water for FDEP Multislip Dock and Marina Permit, 2009 

45. Tom Stein’s Marina, Seaside Community Development Corp. 2010. 
46. Santa Rosa Beach, FL Hydrographic Assessment for FDEP Multislip Dock and Marina Permit, 2010 
47. West Bay Docks, Garlick Environmental Assoc., Inc. , B.V. Buchanan Bridge, near Lynn Haven, Bay 

County, FL, Hydrographic and Chemical Analysis of sediments and water for FDEP Multislip Dock and 
Marina Permit 2010. 

48. Palatka Riverfront Park, St Johns R.iver, Dredging & Marine Consultants, LLC, Palatka , St Johns River, 
Hydrographic Assessment for FDEP Multislip Dock and Marina Permit, 2010. 

49. Massalina Bayou, Panama City, Florida, Hydrographics and Water Quality Reports, 2013. 
50. Gulf Marina on Watsons Bayou, Hydrographic and analytical water quality study, Bay County, FL, 2013. 
51. Carl Gray Park Dredging Project, Hydrographic Study, Bay County, Panama City, FL, 2015. 
52. Tidewater Creek Project, Hydrographic and Water Quality Assessment, North Lagoon, Partners, Grand 

Lagoon, Bay County, Florida, 2017. 
53. Adventures at Sea Marina, Dock Improvements, Hydrographic and water quality assessment, Panama City 

Beach, Florida, 2016. 
54. Warren Hitt Dock, Beatty Bayou, Hydrographic, sediment and water quality Assessment, North Bay, Lynn 

Haven, Florida, 2017. 
55. Hentz Lake, Water, sediment and algae assessment, Panama City, Florida. 2016-2018. 

 
Ground Water Quality Projects: 

1. Newman’s Auto Air, Winchester Brothers Contacting, 943 Apalachee Parkway, 2002. 
2. Ardaman Yard, Ardaman & Associates, Tallahassee, FL, Permit Compliance Monitoring, 2004-2006. 
3. GT-Com, Ardaman & Associates, Perry, FL, Petroleum Remediation Monitoring, 2004-2006. 
4. Former Mc Arthur Dairy, Ardaman & Associates, Tallahassee, FL, Petroleum Remediation Monitoring, 

2004-2005. 
5. Former Gretna Landfill, Ardaman & Associates, Gadsden County, FL, Permit Compliance Monitoring, 

2004-2006. 
6. Chucks Auto, Ardaman & Associates, Tallahassee, FL, Petroleum Remediation Monitoring, 2004-2006. 
7. PFG Thomasville, Ardaman & Associates, Thomas County, GA, Permit Compliance Monitoring, 2004-

2006. 
8. FRF Dry Cleaners, Ardaman & Associates, Thomas County, GA, Permit Compliance Monitoring, 2004-

2006. 
9. Newman's Auto Air, Ardaman & Associates, Leon County, FL, Petroleum Remediation Monitoring, 2003-

2005. 
10. Summercamp Waste Water Sprayfield, Ardaman & Associates, Franklin County, FL, Permit Compliance 

Monitoring, 2006. 
11. Well Monitoring, Stich, Leon County. FL, Chemical Analysis of Ground Water, 2006. 
12. Well Monitoring, Conrad, Leon County. FL, Chemical Analysis of Ground Water, 2006. 
13. Perry LAS, Ardaman & Associates, Taylor County, FL, Permit Compliance Monitoring, 2006. 
14. Welaunee Toe West Wells (Dove pond), Ardaman & Associates, Leon County, FL, Sampling and analysis 

of six monitoring wells and one surface water station, 2008. 
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15. FSU, Wildwood Building, Ardaman & Associates, Florida State University, Tallahassee, FL. , Sampling 
and analysis of monitoring wells, 2008-2009. 

16. Plantation Park Mitigation Area, Eco Consulting Group, Bay County. FL, Groundwater flow determination 
and wetland hydrological investigation, 2009. 

17. Lake Jackson Convenience Store, Ardaman & Associates, Tallahassee, FL, Sampling and analysis of 
monitoring wells, 2009. 

18. FSU, Tennis Courts, Ardaman & Associates, Florida State University, Tallahassee, FL, Sampling and 
analysis of monitoring wells, 2009. 

19. Pittman Hill Sprayfield Well Monitoring, City of Marianna, Marianna, FL, Well sampling and analysis, 
2009-present. 

20. Automobile Dealership, Ardaman & Associates, Tallahassee, FL, Sampling and analysis of monitoring 
wells, 2010. 

21. Fleet Maintenance, Leon County Public Works, Ardaman & Associates, Tallahassee, FL, Sampling and 
analysis of monitoring wells, 2010. 

22. Greenburg Farrow Site, Ardaman & Associates, Quincy, FL, Sampling and analysis of monitoring wells, 
2010. 

23. Koogler Lime Rock Quarry, Ardaman & Associates, Chipley, FL, Sampling and analysis of quarry and 
monitoring wells, 2010. 

24. Retreat Partners, Ardaman & Associates, Tallahassee, FL. , Sampling and analysis of monitoring wells, 
2010. 

25. Eastern Shipbuilding, Eco Consulting Group, Bay County. FL, Soil Analytical Evaluation, 2010. 
26. St. Joe Headquarters Office Building, Ardaman & Associates, Downtown Port St. Joe, Florida. Sampling 

and analysis of monitoring wells, 2010. 
27. Freeport Business Park, Wetland Creation, Eco Consulting Group, Freeport, Fl, Evaluation of the 

Hydrologic Enhancement in a wetland creation area, 2010. 
28. Deer Point Elementary School Wetland Mitigation Area, Eco Consulting Group Bay District Schools, Bay 

County. FL, Groundwater Evaluation, Wetland Soil Evaluation. , 2010. 
56.  BPCA, Panama City, Florida, Sediment Geochemistry Analysis, 2011. 
57. West Bay Docks, Sediment Analytical, Northwest of the B.V. Buchanan Bridge, Bay County, FL, 2011. 
58. Harris Marine, Fanning Bayou, Water and Sediment Quality, Analytical Quote, Bay County, FL, 2012. 
59. Inland Construction Project, Water and sediment quality assessment, Bay County, Panama City, FL, 2013. 
60. McElvey Road Parcel, First Federal Bank of Florida, Sediment and groundwater quality sampling, Panama 

City FL, 2015. 
61. Goose Bayou, Sediment Quality Assessment, Chemical Characterization, North Bay, Panama City, Florida, 

2016. 
62. GPSS/R. Thompson, Soil Arsenic Assessment, Panama City, Florida, 2016. 

 
 
 
 

Attachment #1 
Page 20 of 20

46

http://www.mcglynnlabs.com/
mailto:mcglynnlabs@gmail.com


   

  

Please return via email to: 
Megan.doherty@blueprintia.org 

Via mail:  
Blueprint Intergovernmental 
Agency 
315 South Calhoun St, Suite 450 
Tallahassee, Florida 32301 

Via fax: (850) 219-1098 

Questions? Please call: 
219-1060

CITIZEN ADVISORY COMMITTEE 
APPLICATION 

Nominating Organization (if applicable): 

Name: Linda Vaughn

Address: 3303 Dartmoor Drive, Tallahassee, FL  32312

Email: 1lindavaughn@gmail.com

******************************************************************************************************************** 

Work Phone:  850-583-0960=cell     Home Phone: 
_____ 

Occupation: Blogger- BoomerMoneyandMore.com

Employer: NA

Address: NA

Race: xx☐ White ☐ Hispanic ☐ Asian or Pacific Islander
☐ Black ☐ American Indian or Alaskan Native ☐ Other

Sex: ☐ Male xx☐  Female 

Identify any potential conflicts of interest that might occur if you are appointed: 

My husband is employed at the FSU College of Business. 
_________________________________________________   _  ______ _____ _____________ 

1 
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___________________________________________________ _____________ _______ 
 
Are you a City resident? ☐ Yes    ☐ No  
Are you a Leon County resident? xx☐ Yes    ☐ No 
Are you a City property owner? ☐ Yes    ☐ No  
Are you a Leon County property owner? xx☐ Yes    ☐ No 
Can you serve a full three-year term? xx☐ Yes    ☐ No 
Can you regularly attend meetings? xx☐ Yes    ☐ No Conflicts: 
________________ 
 

2 
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Please provide biographical information about yourself (attach a resume, if available). Identify previous             
experience on other boards/committees; charitable/community activities; and skills or services you           
could contribute to this board/committee: 
 
 
I am the founder and creator of Boomer Money and More.com.  
 
BoomerMoneyandMore.com is a money blog (and more) for boomers. It’s mission is to help working                             
and retired boomers:  

● protect and grow their lifelong earnings, 
● not outlive their money; and 
● reinvent themselves after completing their main careers. 
 

From 1985-2011, I was a senior legislative analyst with the Florida Legislature’s Office of Program                             
Policy and Government Accountability (OPPAGA). 
 
In that role, I:   

● evaluated the effectiveness and efficiency of taxpayer funded programs;   
● wrote easy-to-understand legislative reports on complex issues relevant to Florida taxpayers; 
● conducted research and testified in front of legislative committees about the research results;  
● provided policy information and recommendations to legislators; and  
● fielded questions from digital, print, and televised media about our office policy                       

recommendations. 
 
From 1980-1982 I performed similar duties while working as a management analyst for one of southern                               
California’s largest Medical Center’s-- St. Josephs.   
 
From 1979-1980, I worked as a forecast analyst for the nation’s largest and oldest HMO, Kaiser                               
Permanente--also in southern California. 
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Education: 

 
MBA - UCLA 1984  

 
MA Social Psychology 1979 California State University, Northridge 

BA Psychology 1975 San Diego State
 

 
 
References (at least one): 

 
(Name/Address) Sheila Sayler
(Phone) 850-891-4000 

 
(Name/Address) Hella Spellman 

850-891-4000

 
(Name/Address) Gale Workman, FAMU Professor Emerita

850-228-1867 
 
 
All statements and information given in this application are true to the best of my knowledge. 
 
 
Signature:  Linda Vaughn Date: 9/4/18

 
 
(7/13/16) 
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Please return via email to: 
Megan.doherty@blueprintia.org 

Via mail: 
Blueprint Intergovernmental 
Agency 
315 South Calhoun St, Suite 450 

Tallahassee, Florida 32301 
BLUEPRINT e :.�. 

Via fax: (850) 219-1098 

Questions? Please call: 219-
1060 

INTERGOVERNMENTAL AGENCY 

CITIZEN ADVISORY COMMITTEE APPLICATION 

Nominating Organization (if applicable): 

Name: 

Address: 

Email: 

Daniel Petronio 

1628 Garden Park Ln. Tallahassee, FL 32308 

Petronio.daniel@ccbg.com 

******************************************************************************************************************** 

Work Phone: 

Occupation: 

Employer: 

Address: 

Race: 

Sex: 

850-402-7954 Home Phone: 850-544-0431

Banking 

Capital City Bank 

304 E Tennessee St., Tallahassee, FL 32301 

[ZI White 
D Black 

[ZI Male 

D Hispanic D Asian or Pacific Islander 
D American Indian or Alaskan Native D Other 

D Female 

Identify any potential conflicts of interest that might occur if you are appointed: 

N/A 

Are you a City resident? 
Are you a Leon County resident? 
Are you a City property owner? 
Are you a Leon County property owner? 
Can you serve a full three-year term? 
Can you regularly attend meetings? 

!ZI Yes D No 
!ZI Yes D No 
!ZI Yes D No 
!ZI Yes D No 
!ZI Yes D No 
!ZI Yes D No Conflicts: 
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Please provide biographical information about yourself (attach a resume, if available). Identify previous 
experience on other boards/committees; charitable/community activities; and skills or services you 
could contribute to this board/committee: 

I was born and raised in Orlando, FL and received my bachelor's and master's degrees from Florida 
State University. I've been in Tallahassee now for 13 years. I am married and have two little girls ages 
4 years old and 2 years old. I work in Institutional Banking & Treasury Management at Capital City 
Bank and specialize in banking and lending to government and large non-profit organizations. Roles 
and responsibilities include managing a portion of the bank's public fund deposits, as well as public 
financing opportunities consisting of purchasing a wide range of tax-exempt private placement bonds in 
the State of Florida and Georgia for the bank. I have 8 years of banking experience in Working Capital 
Finance, special assets, credit underwriting and Institutional Banking. In addition to serving our 
government and large non-profit clients for all their depository and financing needs, I also serve as a 
Treasury Management Sales Representative throughout the bank's footprint (FL/GNAU. On the 
Treasury Management side, I'm involved in structuring business/municipal deposit accounts, while 
providing any cash management products/services to help serve our client's needs. I have not served 
on any boards/committees. My goal is to get more involved in my community and this opportunity 
seemed to fit both my interest and expertise. 

Education: 

Florida State University 
(College/University attended) 
Business Management 

(Degree received, if applicable) 
Florida State University 
(Graduate School Attended) 
Masters of Business Administration 
(Degree received, if applicable) 

References (at least one): 
George Smith, Bryant Miller Olive, 101 N Monroe St, Tallahassee, FL 32301 I 850-222-8611 
(Name/Address) (Phone) 

(Name/Address) (Phone) 

(Name/Address) (Phone) 

All statements and information given in this application are true to the best of my knowledge. 

Signature•12�.Jf?_� Date q /7 / !r

(7/13/16) 

2 
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BLUEPRINT ea 
INTERGOVERNMENTAL AGENCY 

October 31, 2018 

Sean McGlynn, Ph.D 
568 Beverly Court 
Tallahassee, FL 32301 

Re: Appointment to the Blueprint Citizens Advisory Committee 

Dear Mr. McGlynn, 

Citizen participation is important in developing Blueprint projects and 
programs and in providing quality public services to the community. We 
appreciate your interest in serving on the Citizens Advisory Committee and 
would like to bring a few items to your attention. As a member of a Citizen 
Advisory Committee, you will be obligated to follow any applicable laws 
regarding Government in the Sunshine, Code of Ethics for Public Officers, 
and Public Records Disclosure. The consequences for violating these 
applicable laws include criminal penalties, civil fines, and voiding of any 
Citizen Advisory Committee action and any subsequent action by the Board 
of Directors. 

In order to comply with these laws, and in compliance with direction 
received by the Blueprint IA Board of Directors at their regularly scheduled 
meeting of September 20, 2018, we respectfully request that you answer 
the following questions. 

a. Are you willing to complete a Financial Disclosure Form?
b. Do you know of any circumstances that would result in you having to

abstain from voting on a matter being considered by the Blueprint
Citizens Advisory Committee due to a voting conflict?

c. Are you or your employer, or your spouse or child or their employers,
currently doing business with the Blueprint Intergovernmental Agency,
Leon County or the City of Tallahassee?

d. Do you foresee participating in any competitive procurement process for
the Blueprint Intergovernmental Agency, Leon County or the City of
Tallahassee during your time serving on the Blueprint Citizens Advisory
Committee?

e. Do you currently have any employment or contractual relationship that
would create a continuing or frequently recurring conflict with regard to
your participation on the Blueprint Citizens Advisory Committee?

315 South Calhoun Street, Suite 450 • Tallahassee, FL 32301 • 850.219. l 060 • BlueprintlA.org 
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BLUEPRINT ea 
INTERGOVERNMENTAL AGENCY 

Please provide your answers to the Blueprint Intergovernmental Agency by 
November 7, 2018. Submittal of answers to the above questions and the 
attached Financial Disclosure Form may be provided via email or mail. 

utumn Calder, AICP 
Blueprint Director 

Attachment/Enclosure: Financial Disclosure Form 

CC: 
Ben Pingree, Director, Department of PLACE 
Patrick Kinni, Blueprint Intergovernmental Agency 

315 South Calhoun Street, Suite 450 • Tallahassee, FL 32301 • 850.219.1060 • BlueprintlA.org 
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__________________________________________________________________________ 

__________________________________________________________________________ 
McGlynn Laboratories, Inc.-568 Beverly Court, Tallahassee, FL 32301 

www.mcglynnlabs.com - mcglynnlabs@gmail.com 
Nationally Accredited Environmental Laboratory  

To Whom it May Concern: 

I have been asked to answer the following questions, a through e in the box below concerning my 
appontment to the Blueprint Citizens Advisory Committee. 

Answers: 
a) Yes I am willing to complete a financial disclosure form.
b) I don’t think I would have to abstain from voting on any projects being considered by the

Blueprint Citizens Advisory Committee.
c) I am self-employed, and my spouse, child, do not do work for the City of Tallahassee,

Leon County or the Blueprint Intergovernmental Agency while serving on the Blueprint
Citizens Advisory Committee.

d) I do not foresee any possibility of entering into a competitive procurement process with
the Blueprint Intergovernmental Agency the City of Tallahassee or Leon County while
serving on the Blueprint Citizens Advisory Committee.

e) I do not have any employment or contractual relationships that would create a continuing
or frequently recurring conflict with my participation on the Blueprint Citizens Advisory
Committee.

Sincerely, 

Seán E. McGlynn, Ph.D., 
Technical Director, 
McGlynn Laboratories Inc.,  
Tallahassee, Fl. 32301. 
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Blueprint Intergovernmental Agency  
Board of Directors 

Agenda Item #3 
 

December 13, 2018 
 

Title: Acceptance of  the 8 80 Cities Summary Report on the ‘Public Spaces to 
Great Places Summit,’ October 1 – 5, 2018 

Category: Consent 

Department:  Blueprint Intergovernmental Agency, Infrastructure Program 

Contact: 
Benjamin H. Pingree, Director, Department of PLACE 
Autumn Calder, Director, Blueprint Infrastructure Program 
Megan Doherty, Principal Planner, Blueprint Infrastructure Program 

 
STATEMENT OF ISSUE: 

This agenda item seeks acceptance by the Blueprint Intergovernmental Agency Board of 
Directors (IA Board) of the 8 80 Cities summary report on the ‘Public Spaces to Great Places 
Summit,’ held from October 1 – October 5. The Summit was hosted by the Blueprint 
Intergovernmental Agency in partnership with the City of Tallahassee and Leon County, with 
support from the Knight Foundation.  

 
FISCAL IMPACT: 
This item does not have a fiscal impact.  

 
RECOMMENDED ACTION: 
Option 1:  Accept the 8 80 Cities Summary Report on the ‘Public Spaces to Great Places 

Summit,’ October 1 – 5, 2018.  
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Blueprint Intergovernmental Agency Board of Directors Meeting 
Item Title: Acceptance of the 8 80 Cities Summary Report on the ‘Public Spaces to Great Places 
Summit,’ October 1 – 5, 2018 
Page 2 of 4 
 
 

SUPPLEMENTAL INFORMATION: 
The ‘Public Spaces to Great Places Summit,’ hosted from October 1 – 5, featured a weeklong 
series of free discussions, public events, and workshops focused on how Tallahassee-Leon 
County can create great public spaces in our community. Two goals of the Summit were to 
connect local stakeholders around upcoming public space projects and to build awareness about 
how Tallahassee-Leon County can create welcoming, vibrant public spaces for all ages. Thanks 
to the generous support of the Knight Foundation, international non-profit urban planning firm 
8 80 Cities co-hosted and helped facilitate conversations focused on improving public spaces 
throughout the week-long Summit.  

8 80 Cities is a non-profit urban planning organization based in Toronto, Canada that uses 
playful, unconventional engagement methods to get people informed, engaged, and excited 
about improving sustainable mobility and public space in their cities. 8 80 Cities name is rooted 
in a simple philosophy; if you build a city that’s great for an 8-year-old and an 80-year-old, it 
will be great for everyone. Gil Penalosa is the founder of 8 80 Cities, serves as current Chair of 
the World Urban Parks association, and has worked with over 300 cities around the world on 
how to create vibrant cities and healthy communities for everyone, regardless of age, gender, or 
socio-economic status. 

8 80 Cities Summary Report 

The 8 80 Cities summary report (Report) on the ‘Public Spaces to Great Places Summit,’ is 
included as Attachment #1. The Report provides information on the week of activities 
throughout the Summit, including specific feedback from residents at Summit events. Based on 
the observations of the 8 80 Cities team and conversations with residents throughout the 
Summit, the Report also recommends ‘Four Big Pushes’ for Tallahassee-Leon County to focus 
on: 

1. Be Bold: Increase efforts to improve pedestrian, bicycle, and transit infrastructure, and 
ensure that these modes accommodate, and are comfortable for, users of all ages and 
abilities.  

2. Create a Shared Vision: Broaden community engagement methods and timeframes to 
ensure as many people as possible have a chance to participate. Also, consider the use of 
pilot projects and temporary uses to test ideas and gather community feedback prior to 
significant investments.  

3. Programming, Programming, Programming: Explore opportunities to use Tallahassee-
Leon County’s amazing environment to its advantage by taking civic activities and 
engagement outdoors. Also, explore opportunities to make it easier for people to plan 
events and program existing public spaces.  

4. Continue to Bridge the Town and Gown: Continue efforts to integrate the universities with 
the larger Tallahassee-Leon County community through active transportation 
improvements that make it easier for students to walk, bike, or take transit to experience 
local public spaces.  
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Blueprint Intergovernmental Agency Board of Directors Meeting 
Item Title: Acceptance of the 8 80 Cities Summary Report on the ‘Public Spaces to Great Places 
Summit,’ October 1 – 5, 2018 
Page 3 of 4 
 
 

The Summit also provided the opportunity to share information and engage the public about two 
upcoming public space projects: the Orange Avenue-Meridian Road Placemaking project and 
Coal Chute Pond.  

Orange Avenue Community Meeting: Blueprint 2020 Orange/Meridian Placemaking project is 
a top priority project for the Blueprint 2020 program. As such, funding in FY 2019 in the amount 
of $1 million was allocated to this project in order to begin the planning and design work. The 
community engagement portion of the project kicked off on Tuesday, October 2 at the Orange 
Avenue Community meeting. Blueprint, with assistance from the 8 80 Cities team, asked 
attendees about their ideas and desires for temporary uses on the future StarMetro Superstop 
site, as well as engaged in visioning for the future Orange Avenue community park space at the 
existing stormwater pond site. Over 50 meeting attendees signed up to stay engaged with both 
projects.  

Coal Chute Pond Workshop:  Coal Chute Pond is uniquely located equidistant between FSU and 
FAMU and along the Capital Cascades Trail, a 2.6-mile urban trail providing multimodal 
accessibility and enhanced community amenities throughout downtown Tallahassee. The space 
is small and there are some constraints, but there are big opportunities given the location of this 
public space. A workshop was held with 8 80 Cities during the Summit with a goal of bringing 
together area residents, business owners, and students from FSU and FAMU to help identify 
design and accessibility elements that can elevate the Coal Chute Pond space to a welcoming 
social space for all that encourages these diverse populations to engage with their city and each 
other. 

CONCLUSION: 
The Report details community engagement and specific feedback regarding suggested uses and 
amenities, which will be incorporated into future project concept development. Moving forward 
in partnership with the community, Blueprint will utilize the community feedback gathered 
during the Summit to improve these two Blueprint infrastructure projects The next step for both 
projects is continued public engagement and concept development throughout the end of 2018.  

Overall, the Report also provides unique insights and recommendations regarding how 
Tallahassee-Leon County can continue to build and strengthen our community. The value of the 
Summit, and the conversations and idea sharing that took place during the week of events, will 
continue to manifest as Blueprint integrates best practices learned throughout the week into 
community engagement and project implementation efforts moving forward.  

Action by the CAC: This item was presented to CAC at their November 29, 2018 meeting. This 
item was not presented to the TCC. 
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Item Title: Acceptance of the 8 80 Cities Summary Report on the ‘Public Spaces to Great Places 
Summit,’ October 1 – 5, 2018 
Page 4 of 4 
 
 

OPTIONS: 
Option 1:  Accept the 8 80 Cities Summary Report on the ‘Public Spaces to Great Places 

Summit,’ October 1 – 5, 2018.  
 
Option 2:  IA Board direction. 

RECOMMENDED ACTION: 
Option 1:  Accept the 8 80 Cities Summary Report on the ‘Public Spaces to Great Places 

Summit,’ October 1 – 5, 2018.  
 

Attachments 

1. 8 80 Cities Summary Report on the ‘Public Spaces to Great Places Summit,’ October 1 – 
5, 2018 
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Summit Report

Public Spaces to Great Places
October 1 - 5, 2018

Tallahassee, Florida
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Introduction
Tallahassee is a unique city with natural beauty and nearly year-round 
sunshine, home to a young and dynamic population. It is also one of the 
top 20 most educated cities in the entire country, according to a 2018 
study by Wallethub. Those are assets few cities across the world 
possess. Tallahassee has the potential to position itself as one of the 
best North American cities in which to grow up and grow old. The 
Public Spaces to Great Places Summit was all about identifying 
Tallahassee’s path forward, paying special attention to the role of public 
spaces and their potential to improve the quality of life for all residents 
in Tallahassee.

The Public Spaces to Great Places Summit, hosted from October 
1 – 5, 2018, was a week-long series of events, meetings, workshops 
and keynote speeches about building a healthier, happier and more            
inclusive Tallahassee. Co-hosted by 8 80 Cities and the Blueprint          
Intergovernmental Agency and generously funded by the John S. and 
James L. Knight Foundation, it brought together civic leaders, elect-
ed officials, city and county staff, community advocates and business    
leaders from across the city to start charting a new course for the 
future of public space in Tallahassee.
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Page 2 of 11

62



3

We at 8 80 Cities have worked in over 300 cities around the world. 
Despite the vastly different sizes and contexts of these places, they 
all share a few things in common. Sustainable mobility, equity, public 
health inequalities and economic competitiveness are challenges that 
all cities across the globe are struggling to tackle. The cities that reach 
these crossroads and turn the page on 20th century thinking are the 
ones making the biggest strides towards improving access to economic 
opportunity, increasing equity and improving public health. Public 
spaces—the roads, parks, plazas and civic buildings that we all share—
are central to the solution. Here are the top four areas Tallahassee 
needs to focus on to tackle these challenges head-on:

1. Be bold

Aim high: According to projections from the City of Tallahassee’s 
Office of Economic Vitality, Tallahassee is set to grow by 20 percent by 
the year 2045, representing an increase of over 41,000 residents (from 
192,381 to 234,000). This is an incredible opportunity. Decision makers 
need to start making investments now to accommodate this growth. 
That means ensuring that new development is pedestrian, cycling, 
and transit-friendly and within walking distance of vibrant parks and 
schools. While Tallahassee has certainly made large strides in the right 
direction, there is still room for decision makers to be bolder and to 
act with more urgency. If Tallahassee wants to be amongst the best, it 
needs to benchmark itself with the best when it comes to investing and 
managing its public assets, such as streets, parks, and public 
spaces. There is an impressive amount of talent in Tallahassee, between 
its highly educated workforce, strong government sector and large 
student population. There is nothing stopping Tallahassee from 
becoming the most livable, or the happiest, or the healthiest city in the 
US, if those are the goals it sets out for itself. 

Design for all ages and abilities: From 2010 to 2017, the highest rate 
of population growth in Tallahassee, at 6.8 percent, occurred among 
those in the 65 to 79-year-old age group. However, unlike many other 
cities in Florida, Tallahassee has only recently started actively 
recruiting retirees to relocate to the city. To better support this 
demographic shift, it’s critical that walkability and livability are not just 
for the wealthy, middle-aged or able-bodied. Children, older adults and 
the economically disadvantaged are the most vulnerable in our society. 
Decision makers and civic leaders must become guardian angels of 
these groups and ensure their needs are reflected in all public spaces. 
Creating high quality parks, sidewalks, bike lanes, plazas, bus stops, bus 
shelters and safe and reliable public transit is not just about economic 
opportunity or tourism or even public health. It’s about ensuring the 
most vulnerable amongst us have access to the basic building blocks to 
enjoy healthy, happy lives.

2. Create a shared vision

Find new ways to excite and engage the community: A lot of    
community engagement goes into developing plans for public space    
investments across the city. However, engagement needs to be an 
ongoing process. We heard at several of the workshops that more 
residents need to be informed and engaged in public space projects 
instead of relying on feedback from “the usual suspects”. This requires 
branching out beyond community meetings and workshops. Trying out 
more fun, creative and casual methods of engagement has the effect of 
reducing barriers for many residents, especially those who would not 
typically attend a 7pm meeting at a community center.

Try before you buy: Undertaking bold ideas can be a scary task for 
both decision-makers and community members. Piloting these ideas on 
a temporary basis is a way to mitigate project risks while actively 

The Four Big Pushes
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involving the community in an iterative design process. Transformative 
projects such as the Orange Avenue and Coal Chute Pond public space 
could certainly benefit from a piloting phase, especially when it comes 
to the more unique or innovative ideas that might be incorporated into 
the design. The presence of two major universities in Tallahassee, both 
with architecture/planning programs, presents a huge opportunity for 
students to work in partnership with city/county staff to test out ideas 
in real time. This has been proven to be a tremendously successful 
model in cities like Vancouver, where the Vancouver “City Studio” pairs 
university classrooms with city staff to deploy, measure and evaluate 
dozens of small-scale pilot projects every year. This program embraces 
experimentation and failure as a learning opportunity, but in doing so, 
this partnership has also led to new insights and permanent projects 
that wouldn’t have otherwise taken place.

Continual measurement and evaluation: Having clear measurement 
and evaluation processes in place before, during, and after the 
completion of a public space project ensures greater accountability 
around the project. Measurement and evaluation do not need to be 
time consuming or expensive to be valuable. A short annual or semi-   
annual survey of 100 random residents living near a public space can 
track how attitudes about a space change over time, and to what        
degree the space reflects the community’s changing needs and desires. 
These results can be benchmarked with annual targets such as “In the 
year 2020, 75% of surveyed residents rate their experience in the Or-
ange Avenue public space as 7 out of 10 or higher”. Should that goal be 
achieved, aim for an even higher approval rating in subsequent years. 
It’s also important to share back this information with the community, 
so that they too are aware of the progress taking place.

3. Programming, programming, programming

Tie in programming agreements with park investments: We at 8 
80 Cities often talk about how it’s often easier to find the millions to 
build a beautiful public space than to find the thousands to make it 
work. Successful parks and public spaces are not just about design and 
maintenance. A good school needs more than four walls and textbooks. 
It needs passionate teachers, committed administration and an 
engaged PTA. Parks too need fantastic management to thrive at 
different times of the day and different days of the week. This requires 
park management to take a more active role in programming its public 
spaces. Sometimes, the entities funding the construction of a new park 
are separate from the entities that will eventually manage the park. In 
these cases, the hand-off agreement should entail a clear commitment 
by park management to go beyond just providing maintenance services 
but to also invest in year-round park outreach and programming.

Take it outside: There is a rich array of community programming that 
is taking place indoors or behind closed doors, be it seniors dance 
lessons, fitness classes, chess tutorials, etc. More energy should be 
dedicated towards reaching out to civic organizations, schools, 
community groups, arts and culture programmers, and inviting them to 
use public spaces as a platform for programs they are already running. 

Reduce red tape: Beyond making the invitation to community 
programmers, it generally needs to be easy and transparent for individ-
uals and organizations to provide community programming in public 
spaces. In the case of parks, interested parties should be able to eas-
ily access information about how to host a public program in a park 
and then have the option of filling out a simple online application. The 
more centralized this resource is for all parks in Tallahassee, the more    
user-friendly it will be. Similarly, if there’s interest in obtaining a street 
occupation permit to host events like block parties, farmer’s markets, 
and health fairs, there should be a centralized website in which to do so 
as well.
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4. Continue to bridge the town and gown

Make it easier to use active transportation: Any sort of 
transportation-related investments or decisions made by either of the 
two major universities in town has the potential to impact a significant 
portion of Tallahassee’s population. Most students at both universi-
ties drive, which affects not just traffic within the university campus 
but also on other Tallahassee roads. Driving however is currently the 
most convenient and cheapest option for many students. Parking fees 
are usually lumped in with general student fees, giving off the illu-
sion that parking lots are “free” each time they are being used. Even 
still, the costs of parking are still heavily subsidized by these public 
universities. To help create a more sustainable and healthier cam-
pus, universities need to consider disincentivizing driving all the while 
investing in safe, connected walking and bicycling networks. Simple 
changes like charging for parking per-use instead of lumping the cost in 
with student fees will make people think twice about driving. Other 
schools across the country have done so with great success, but 
they’ve also paired it with investments in safe active transportation and 
other incentives. For example, the University of California, Los Angeles 
provides staff with cash incentives for trading in their parking passes 
in return for a commitment to use active transportation. Students also 
receive heavily discounted public transit passes. Beyond the health and 
environmental benefits of making these changes, universities also serve 
to economically benefit. Parking lots could be freed up to be used for 
expanding facilities or for other higher-use purposes, reducing the need 
to acquire additional land. 

Build a minimum grid: Tallahassee has already started this work of 
building bicycle facilities. Some facilities are wide and protected while 
others are delineated with striping or sharrows. To make it truly safe 
and inviting for all ages and abilities to bike as a form of transportation, 
Tallahassee needs to lower speeds in residential areas and build an 
interconnected grid of fully separated bike lanes connecting popular 
destinations and all communities across the City. In certain places, the 

City has accomplished the most difficult task, securing a portion of the 
roadway for painted bike lanes. It’s time to take the next step and make 
them safe by installing bollards so that all cyclists can feel empowered 
moving about their city. Students make up a significant part of the  
population of the city. Targeting efforts to encourage students to bike 
instead of drive to campus would have an immediate impact on the city 
of Tallahassee has a whole.

Linking public institutions with public spaces: There are many 
initiatives that link the students at the public universities to community 
engagement opportunities. However, there is still room to optimize the 
relationship between the students and the public spaces throughout 
Tallahassee. There are dozens of highly active student groups and clubs 
at both local universities. Make it known that they are welcome to the 
spaces. For example, dance groups or bands should be encouraged to 
book time to practice in nearby public parks or facilities, if university 
facilities are overbooked. As mentioned in the “Try before you buy” 
section above, there could potentially be many more opportunities to 
partner with university classrooms so that they can study and use 
public spaces as their “laboratories”, providing mutual benefit to the 
city, community, and participating students. 
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What We Did
MONDAY OCTOBER 1
• Meetings with elected officials
• Coal Chute Pond visioning workshop with stakeholders
• Keynote as part of the Leon County Lecture Series

TUESDAY OCTOBER 2
• Keynote to Blueprint, Office of Economic Vitality

Committees & Planning Commission
• Meetings with elected officials and city staff
• Creating Great Places workshop with frontline staff
• Active transportation planning session with FSU staff
• Keynote and workshop at Orange Ave. neighborhood

meeting

WEDNESDAY OCTOBER 3
• Public Engagement training for City of Tallahassee staff
• Interview with American Planning Association – Florida
• Keynote at FSU

THURSDAY OCTOBER 4
• Planning workshop with Knight Creative Communities

Initiative
• Panel discussion on WFSU
• Campus planning session at FAMU

FRIDAY OCTOBER 5
• Keynote for business and development community
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What We Heard
Two of the workshops that 8 80 Cities co-hosted with Blueprint           
Intergovernmental Agency were the kick-off outreach events for two 
transformative public space projects that will take place at Coal Chute 
Pond and the Orange Avenue Public Space. Below is a summary of the 
major findings from these sessions.

Orange Avenue Public Space

About the Site
The Orange Avenue Public Space is in southeast Tallahassee, located 
at the southwest corner of Orange Avenue and S Meridian Street. The 
20-acre site was developed as a stormwater management facility for 
the widening of Orange Avenue over 10 years ago. The land is owned 
by Leon County but to date there has been no formal public use of the 
site. The conversion of this stormwater site into a public space with 
park-like amenities is a Blueprint project. Blueprint plans to design the 
space in 2019 and begin construction in 2020.  A key first step in this 
project is working with the local community to understand what type 
of amenities they would like to see developed on this site. 

About the Workshop
On Wednesday October 3, Gil Penalosa delivered a keynote to a room 
of over 60 community members and city leaders at Bethel AME Church. 
The keynote included lessons and examples from great public spaces 
from around the world. Following the keynote, attendees discussed in 
small groups their ideas for the new public space at the Orange Avenue 
stormwater pond facility. Each group had a staff member from either 
Blueprint or 8 80 Cities who facilitated and recorded notes of the 
discussion.

Ccommunity members’ ideas centered on four major themes: 

1. Basic amenities: The new public space needs to have basic           
infrastructure that would provide year-round comfort.

2. Infrastructure that supports physical activity and social        
interaction: The infrastructure needs to appeal to diverse ages and 
uses to reflect the needs of the families residing in the area.

3. Programming and partnerships: The public space needs to come 
alive with regular activations. Additional programming support 
from local institutions, such as FAMU, FSU, and the magnetic labs 
can ensure that the new park provides educational opportunities in 
addition to recreational ones. 

4. Safe connections: There are several schools, daycares and family 
residences surrounding the site. The new public space needs to be 
safe to access, especially by walking, biking, and public transit.
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Complete list of ideas collected for Orange Avenue Public Space:

Basic amenities

Infrastructure for 
physical activity and 
social interaction

Programming and 
partnerships Safe connections

1. Water fountains for drinking
2. Stationary features e.g. seating
3. Solar powered amenities e.g. 

bus shelters, lighting, seating
4. Restrooms
5. Covered tables
6. Greenery
7. Permanent restroom
8. Nature
9. Look at water quality
10. Night sky viewing
11. Increase size of stormwater 

pipes because current pipes are 
too old and small

12. Need to update storm water 
management system

13. Walking path
14. Walking trail
15. Benches
16. Trail with exercise functions like 

in Meyers Park
17. Security/emergency call post
18. Security cameras
19. Stage for community days
20. Water fountains
21. Shade

1. “Smart park” with wifi, 
charging stations, mobile apps 
for parks and libraries

2. Play area for kids e.g. ball pit, 
bouncy areas

3. Skateboard facilities, 
4. Sports area
5. Covered area for music
6. Provide meeting space          

outdoors
7. Bike repair station and bike     

maintenance mentors
8. Mobile public library and      

meeting space to reach        
children

9. Sidewalk trail around the pond
10. Locate more activities on the 

west side and more passive 
uses near the drain

11. Walking loop & signs indicating 
how far you’ve walked

12. Dog park
13. Outdoor fitness equipment
14. Little Free Library or vendor 

machine with paper books

1. Free music a few times a month
2. Movies in the park
3. Have space where universities 

and mag lab can do outreach 
and educational programs

4. Programming by FAMU & FSU
5. Involve neighborhood-run   

businesses. Invite people who 
use the vacant space to set up 
in the Orange Ave public space

6. Park management is important 
7. Food stands
8. Fruit market
9. More supervised activities for 

children. Open another teen 
center here.

10. Play some tunes at the park
11. Concession stands for events
12. Pop up tent/stands
13. Something to promote literacy
14. More activities for all ages, not 

just organized athletics
15. Diversity like in Cascades Park
16. Neighborhood yard sales
17. Focus on family gatherings
18. Engage animal shelter to      

program the site

1. Sidewalks connecting to bus 
stops, schools

2. Sidewalks (in the south side) to 
help expand people’s circles

3. Golf carts as a way to get 
around

4. Connect existing bike trails to 
the site

5. Have an interim solution to the 
sidewalk construction backlog. 
Look into cheap, temporary 
ways to do pavement markings.

6. Build sidewalks everywhere! 
7. Traffic calming is very             

important
8. Need a bike network in the 

south side
9. Traffic calming on Meridian
10. Covered bus stop (residents 

currently stand close to ditch)
11. Make it safer for people to 

cross Orange ave.
12. No bus shelters in the area 

-need more
13. Ride-sharing, park & ride
14. Bike racks
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Some attendees chose to participate by placing sticky dots on 
oversized survey boards that were displayed around the room. Based 
on responses by 19 participants, the surveys revealed the following:

• Apalachee Ridge was the most well-represented neighborhood, 
accounting for 42 percent of survey respondents

• 77 percent of respondents are in the Orange Avenue area at least 
once a day

• The top two types of infrastructure respondents would like to 
see are: 1) sports and fitness equipment and 2) a playground and 
plants/greenery (both answers tied for second place) 

• The top two types of preferred programming include: 1) outdoor 
concerts and 2) pop-up shops/market

Coal Chute Pond

About the Site
The location of Coal Chute Pond is equidistant between FSU and FAMU. 
It is well connected by the Capital Cascades Trail, a 2.6-mile urban trail 
providing multimodal accessibility and enhanced community amenities 
throughout downtown Tallahassee. Blueprint has funding to construct 
the public space amenities and the workshop will provide the 
opportunity for participants to think about what type of amenities/
public space would attract them to the area.

About the Workshop
A total of 20 area residents, business owners, community leaders and 
university student representatives attended the half-day workshop to 
help identify design and accessibility elements that can elevate the Coal 
Chute Pond space to a welcoming social space for diverse populations 
to engage with their city and each other.  Hosted by 8 80 Cities at Domi 
Station, the workshop started with a presentation on what makes a 
great public space, followed by a site visit to Coal Chute Pond, and 
concluding with an action planning workshop where participants 
brainstormed ideas and action plans for the site.

Site Observations
Participants visited Coal Chute pond to talk about the opportunities 
and challenges that the site presents.

Opportunities

• Natural features: the pond, 
wading birds and other local 
wildlife, open grassy area

• Good connectivity: FAMU 
Way is well-maintained, 
proximity to Railroad 
Square businesses and new                
residential development,     
location between FAMU & 
FSU

Challenges

• Natural features: natural 
area feels “rough” and 
unmaintained; area lacks 
natural protection from the 
elements; rolling topography 
presents limitations

• Power lines: no permanent 
structure is allowed to be 
built underneath the power-
lines

• Poor access: Lack of public 
transportation along this 
route, lack of safe railroad 
crossing at the moment
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Complete list of ideas collected for Coal Chute Pond:

Basic amenities Digital/interactive features Water-related features Programming

1. Hammocks
2. Creative seating e.g. porch 

swings
3. Playground that is elder-        

friendly
4. Basketball nets
5. Mini dog park
6. Community garden
7. Shade
8. Market breezeway
9. Workout equipment
10. Tables with table games
11. Hot yoga poses signage
12. Multi-use pavillion
13. Shade (x 7)
14. Misters
15. Walking loop
16. Dog walking stations
17. Observation tower

1. Digital park with interactive art, 
free wi-fi, etc.

2. Designated drone flying zone
3. Solar-powered elements
4. Design competition for public 

sculptures
5. Outdoor science museum
6. Organized games and chess 

tables 
7. Swings with lights and music
8. Digital wildlife guide
9. Wildlife tracker
10. Digital guided yoga lessons
11. 24/7 real-time video stream of 

the park
12. Nightlife-oriented LED park
13. Wifi
14. Signage for digital interaction 

(running app)
15. Charging poles

1. Wading pool
2. Paddle boats
3. Water feature show with art 

and lights
4. Boardwalk or platform over the 

water
5. Posts in pond for birding    

rookeries
6. Interactive fountain light show

1. Music-oriented programming
2. Silent raves
3. Social services fairs
4. Market place for local events
5. Cultural events
6. Community potlucks
7. Outdoor community art gallery
8. Exhibition space
9. Communal tailgate for FAMU 

and FSU

When it came to developing ideas for the Coal Chute Pond space,   
community members’ ideas centered on four major themes: 

1. Basic amenities: The new public space needs to have basic           
infrastructure that would make it comfortable to spend time in 
year-round. 

2. Digital/interactive features: We are living in an increasingly digital 
world. An innovative digital park would make Coal Chute Pond a 
unique destination and would espeically appeal to young people.

3. Water-related features: The stormwater pond should be a focal 
point in the design and programming of the space.

4. Programming: Partnering with businesses, universities, resident 
groups and community organizations to regularly activate the space 
is critical to keep people coming back.
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Project name: 
Digital Park

Project description: 
The park that never sleeps!

Measures of success:
• Engagement 24/7; always 

connected
• People using park at night
• It becomes a “third place”
• Community interaction 

through digital technology
• Seamless integration of    

technology and nature
• The most “social” park ever

Actions required:
• Provide wifi access and  

docking stations
• Develop park app
• Work with partners to       

provide digital programming 
related to physical activity, 
history, wildlife, etc.

• Find and recruit a private 
sponsor for the project

• Create a digital community 
for the park

• Formally connect it to FSU 
and FAMU 

Project name: 
Multi-Use Pavillion

Project description: 
A multi-use pavillion providing 
shade, seating, game tables, 
art exhibition space and movie 
screen.

Measures of success:
• Participation from adjacent 

neighborhoods
• Diversity in age/gender/race
• # of rentals
• # of gallery exhibitions
• % of day sued (morning, 

afternoon, night)
• ADA accessible

Actions required:
• Engage community for ideas 

related to programming,    
design and uses

• Design the pavillion
• Construct it
• Program it in partnership 

with Parks & Rec, local 
schools, churches, clubs, 
senior center, etc.

Project name: 
Outdoor Sculpture Park

Project description: 
Construct a space for an outdoor 
sculpture park.

Measures of success:
• Economic growth among 

surrounding businesses
• User satisfaction surveys
• Repeat visitors
• Number and demographics 

of attendees
• Name recognition
• ADA accessible

Actions required:
• N/A

Project name: 
Access

Project description: 
Improve pedestrian, vehicular 
and transit connections to Coal 
Chute Pond.

Measures of success:
• N/A

Actions required:
• Work with Star Metro to 

trolley service and additional 
lighting to the park

• Work with CSX to create 
a safe, at-grade railroad         
crossing for pedestrians

• Integrate a roundabout
• RRSQ fence

Developing Action Plans
Participants were asked to work in small groups to identify their favorite ideas. Each group then developed action plans for the top ideas that 
emerged from their discussions. In total, participants put forward four idea action plans for Coal Chute Pond -some in more detail than others. 
Summaries of these four ideas are as follows:

What’s next?
The two workshops to kickstart the planning process for the 
Orange Avenue public space and Coal Chute Pond are just the 
beginning! Participants at both sessions made it clear that it’s 
critical to find creative ways to get more residents, community 
leaders, local institutions, students and stakeholders involved in 
order to ensure the success of these projects.
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Blueprint Intergovernmental Agency  
Board of Directors 

Agenda Item #4 
 

December 13, 2018 
 

Title: Acceptance of the Status Report on the Activities for the Applied Science and 
Advanced Manufacturing Target Industries 

Category: Consent 

Department:  Office of Economic Vitality, Engagement and Operations 

Contact: 
Benjamin H. Pingree, Director, Department of PLACE 
Cristina Paredes, Director, Office of Economic Vitality 
Rebekah Sweat, Business Development Manager, Office of Economic Vitality 

 

STATEMENT OF ISSUE: 
This agenda item seeks acceptance by the Blueprint Intergovernmental Agency Board of 
Directors (IA Board) on the status report related to the activities for the applied science and 
advance manufacturing target industries, specifically regarding magnetic technologies.  

 

FISCAL IMPACT: 
This item does not have a fiscal impact.  

 
RECOMMENDED ACTION: 
Option 1:  Accept the status report on the activities for the applied science and advance 

manufacturing target industries, specifically regarding magnetic technologies. 
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SUPPLEMENTAL INFORMATION: 
Building upon current momentum to continually enhance Tallahassee-Leon County’s economic 
competitiveness and to align an existing staff within the Office of Economic Vitality to support 
the Magnetic Taskforce and the target industries of applied science and advance manufacturing, 
a two prong approach is being implemented by the Office of Economic Vitality. This approach 
includes utilizing existing staff support as well as the business attraction leads consultant, 
Research on Investment (ROI). The Magnetic Technologies Taskforce directly supports Goal 1.B. 
of the Economic Development Strategic Plan. This item also directly supports Goal 1.D.1 of the 
Economic Development Strategic Plan, specifically regarding sites and buildings to support the 
efforts of the business attraction services. 

On March 1, 2018, the IA Board authorized the development and award of a competitive request 
for proposals (RFP) on business attraction leads to support the cultivation of a business cluster 
around magnetic technologies. A committee comprised of staff, Gary Ostrander (Vice President  
of Research for Florida State University), Ricardo Schneider (Danfoss) and Gregory Boebinger 
(National High Field Magnetic Laboratory) served on the evaluation committee for the RFP. 
Research on Investment (ROI) was selected as the preferred company and will assist OEV with 
business attraction services to provide a specific listings of companies that meet Tallahassee-
Leon County’s business attraction criteria for sectors, market, and size and, in this case, be 
targeted solely on companies that products rely on applied science and specifically those 
companies focused on magnetic technologies.  

ROI is an international company that specializes in investment and business attraction that will 
help to build an industry cluster around magnetic technologies and advanced manufacturing in 
Tallahassee-Leon County. They bring over 15 years of experience and have collaborated with 
over 350 economic development organizations and private sector companies worldwide. This 
company uses their cutting-edge technology combined with big data and talented people to 
target companies that are primed for expansion and attract them to our community. These 
partnerships have resulted in the identification and facilitation of over $10 billion of capital 
investment and the creation of hundreds of thousands new jobs. The contract with ROI has a 
term of three years and is designed to support the growth of an applied science and advance 
manufacturing cluster. The first year work plan has been created and is currently being executed.  

ROI’s scope of work spans business attraction and prospect/lead generation for companies that 
can benefit from being located in Leon County and in close proximity to the National High Field 
Magnetic Laboratory. Specific listings of “qualified” companies that meet Tallahassee-Leon 
County’s business attraction criteria for market verticals whose products or processes rely on 
magnetic technologies will constitute deliverables to OEV. ROI will follow-through with leads to 
generate prospect meetings (on-site or offsite), conduct these meetings, and follow up as needed 
and appropriate. Identification of and representation at relevant trade shows/conferences for 
business attraction will be expected, as well as assistance on all marketing strategies for business 
attraction related to magnetics technology, including market verticals and supply chains.  

On October 24-26, OEV and ROI held a kickoff meeting to formally launch the business 
attraction and expansion initiative. The activities included developing the ROI team’s 
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understanding of the Tallahassee-Leon County area, specifically in the field of magnetics. Tours 
and discussions were held at the National High Magnetic Field Laboratory (MagLab), Danfoss, 
the FAMU-FSU College of Engineering, the High Performance Materials Institute (HPMI), the 
Center for Advanced Power Systems (CAPS), and Tallahassee Community College’s Advanced 
Manufacturing Center, in order to connect the business lead generation consultant more closely 
with the existing research and activities. In addition to providing familiarity with the scientific 
community, the ROI team was introduced to various partners, including the FSU/FAMU 
Commercialization Offices. Business plans and lead generation activities are currently being 
initiated. The kickoff meeting culminated in a luncheon at the TCC Center for Innovation, in 
order to discuss ROI/OEV’s strategy for improving Tallahassee/Leon County’s economic 
competitiveness, which attracted more than 25 local leaders.  

OEV recently onboarded a Business Development Manager to oversee business attraction and 
expansion and entrepreneurial activities within the target sectors of applied sciences and 
advanced manufacturing. The Business Development Manager is working closely with the 
Magnetic Taskforce toward the accomplishment of the strategic actions to ensure the cultivation 
of a business cluster around magnetic technologies.  

On September 20, 2018, the IA Board authorized staff to move forward with the implementation 
of phase one of the site inventory program utilizing existing resources previously allocated by 
the IA Board for activities for the applied science and advance manufacturing target industries, 
in an amount not to exceed $25,000. The site selection procurement is currently being executed. 
As called for in the strategic plan, the next step in the process to support the growth of an applied 
science and advanced manufacturing cluster is to develop an inventory of quality sites to 
strengthen the current inventory of available properties suitable for companies within these two 
target industries to locate in an expeditious manner.  The ultimate goal is to identify high-quality, 
strategic sites that support Tallahassee-Leon County’s target industries and well position those 
sites for activation. This includes looking at the land inventory available inside of Innovation 
Park as well as other areas that may be suitable in Tallahassee-Leon County. The primary project 
objective is to initiate phase one of the site inventory program with site discovery, to identify 
potential quality raw land well suited to host industrial and commercial projects. Specifically, 
this site inventory program will identify a variety of project land use subsets including 
manufacturing and assembly, logistics/distribution, R&D/technology/medical and business 
parks, to support the efforts of business expansion and attraction with the target industries. With 
time to mature, a diverse real estate inventory will position Tallahassee-Leon County to compete 
for a wider array of projects beyond light industrial investments. This site inventory analysis also 
provides the real estate asset foundation necessary to fortify Tallahassee-Leon County 
competitiveness for quality job-creating project investments. This initial site discovery phase is 
estimated to take three months. Staff will be bring back a report to the IA Board in early 2019 to 
report on these actions steps. 

As OEV continues to broaden its presence in the applied science and advanced manufacturing 
sectors, it is important to note that these actions approved by the IA Board are the first steps in 
the process to capitalize on the unique assets of our community and build a critical industry mass 
around the preeminent centers of research, specifically with National High Magnetic Field 
Laboratory, as called for in both the Strategic Plan and the Target Industry Study. These 
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concerted efforts demonstrate that the IA Board, through its OEV staff, is making a compelling 
case about this community’s regional economic competitiveness and that Tallahassee-Leon 
County is Florida’s Capital for Business, as well as the Magnetic Capital of the World. 

Action by the CAC: This item was presented to the EVLC and the CAC at their November 27 
and 29, 2018 meetings, respectively.  

OPTIONS: 
Option 1:  Accept the status report on the activities for the applied science and advance 

manufacturing target industries, specifically regarding magnetic technologies. 
 
Option 2:  Do not accept status report on the activities for the applied science and advance 

manufacturing target industries, specifically regarding magnetic technologies. 

Option 3:  IA Board Direction. 

RECOMMENDED ACTION: 
Option 1:  Accept the status report on the activities for the applied science and advance 

manufacturing target industries, specifically regarding magnetic technologies. 
 

Attachments 

1. Letter of Authorization for Research on Investment  
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Blueprint Intergovernmental Agency  
Board of Directors 

Agenda Item #5 
 

December 13, 2018 
 

Title: Acceptance of the Status Report on the Operations of the Tallahassee-Leon 
County Office of Economic Vitality 

Category: General Business 

Department:  Office of Economic Vitality, Engagement and Operations 

Contact: Benjamin H. Pingree, Director, Department of PLACE 
Cristina Paredes, Director, Office of Economic Vitality 

 

STATEMENT OF ISSUE: 
This agenda item seeks acceptance by the Blueprint Intergovernmental Agency Board of 
Directors (IA Board) on a status report on the operations of the Tallahassee-Leon County Office 
of Economic Vitality (OEV) and provides an overview of Business Vitality and Intelligence 
(Attachment #1) and Minority Women and Small Business Programs (Attachment #2).  

 

FISCAL IMPACT: 
This item does not have a fiscal impact.  

 
STRATEGIC PLAN: 
The status report on the operations of OEV directly supports all four goals of the economic 
development strategic plan: 

1. Implement a new collaborative economic development program of work.  
2. Better promote the area as a business generator.  
3. Better identify, understand, and align all available assets.  
4. Responsibly allocate resources to achieve today’s goals and refine the foundation for 

future growth.  
 

RECOMMENDED ACTION: 
Option 1:  Accept the Tallahassee-Leon County Office of Economic Vitality Status Report. 
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SUPPLEMENTAL INFORMATION: 
Background 
This agenda item provides the IA Board with a quarterly status report on the activities operations 
and activities since September 20, 2018. It should be noted that staff continues to research and 
track industry standards and best practices and listen to the needs of existing businesses in order 
to best position Tallahassee-Leon County as Florida’s Capital for Business.  

Business Vitality and Intelligence 
The Business Vitality and Intelligence Division works to position the Office of Economic Vitality 
as the front door for the community’s economic development needs by routinely engaging in 
business development and engagement activities. The Division manages all project activity 
(attraction and expansion), international trade development, entrepreneurial engagement 
within targeted industries, policy research, business analytics, coordination of economic impact 
studies, and implementation of all marketing, social media, newsletters, and event coordination. 
OEV’s efforts are not only focused on businesses seeking to grow but also businesses that have 
been adversely impacted by a closure, natural disaster or man-made incident. This is evident by 
the actions and efforts that staff undertook as a result of Hurricane Michael and the tragic 
shooting incident at the Hot Yoga Studio in Betton Place this fall. These efforts are detailed on 
page five of Attachment #1.  
 
In addition, the Division collects, analyzes and disseminates economic, demographic and 
business information to support the Strategic/Work Plan to drive and support data-driven 
decision making.  The division also undertakes a variety of research and analyses in support of 
other City and County departments and works closely with the business community at large. The 
Division is also working with business community leaders to promote Tallahassee-Leon County 
as the Magnetic Capitol of the World. 

For more detailed information regarding the actions of the Business Vitality and Intelligence 
Division as it seeks to position Tallahassee-Leon County as Florida’s Capital for Business 
(#FLCapital4Biz), please see Attachment #1.  

Minority Women and Small Business Program  
Per Strategic/Work Plan, the Minority, Women and Small Business Enterprise (MWSBE) 
program continues to expand procurement opportunities for MWSBEs with public and private 
partners, build capacity for MWSBEs through non-traditional business financing, and capacity 
building through resource partners. MWSBE programs continue to inform its certified 
businesses of capacity building, networking and procurement opportunities available through 
partnerships, local governments, and Blueprint. The certification guarantees that staff will 
provide “Four Es” for certified businesses--engage, educate, equip and ultimately empower 
them, which will present them with greater opportunities within the economic development 
ecosystem.  

In addition, this report includes an update on the disparity study and next steps. The IA Board 
will receive an interim report at the February 28, 2019 meeting. The final and completed study, 
which will inform the policies of the Office of Economic Vitality, the City of Tallahassee and Leon 
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County’s purchasing policies, will be presented to the IA Board at the June 27, 2019 meeting. 
Prior to the IA Board’s consideration, staff will convene a taskforce comprised of City, County, 
Blueprint staff and legal departments to analyze and review the findings, recommendations, 
proposed policy amendments and changes, and the timeline for implementation. For more 
information regarding the disparity study, please see page three of Attachment #2.  
 
For more detailed information regarding the actions of the Minority Women and Small Business 
Program, please see Attachment #2. 

Conclusion  
As discussed throughout this item, the Office of Economic Vitality has positioned itself as the 
front door for the community’s economic development needs. As directed by the IA Board, these 
efforts include the development of the first-ever strategic plan to guide our community’s 
economic development efforts and objectively evaluate our progress over time toward goal 
achievement, as well as a Target Industry Study to leverage economic vitality opportunities with 
a laser-like approach.  

The Office of Economic Vitality also provides an enhanced level of service for cross departmental 
coordination for collection and utilization of data, implementation of projects and initiatives 
throughout the planning, land management and economic development spectrum, which is 
conducted in an open, inclusive and transparent manner. Staff continues to research and track 
industry standards and best practices and listen to business needs in order to continue 
positioning Tallahassee-Leon County as Florida’s Capital for Business. 

Action by the EVLC  and CAC: This item was presented verbally to the EVLC and CAC at 
their November 27, 2018 and November 29, 2018 meetings, respectively.  

OPTIONS: 
Option 1:  Accept the Tallahassee-Leon County Office of Economic Vitality Status Report. 
 
Option 2:  Do not accept the Tallahassee-Leon County Office of Economic Vitality Status 

Report. 

Option 3:  IA Board Direction. 

RECOMMENDED ACTION: 
Option 1:  Accept the Tallahassee-Leon County Office of Economic Vitality Status Report. 
 

Attachments 

1. Business Vitality and Intelligence Quarterly Update 
2. Minority Women and Small Business Quarterly Update 
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MEMORANDUM 

TO: Ben Pingree, PLACE Director 
THRU: Cristina Paredes, Director 
FROM: Rebekah Sweat, Business Development Manager 

Dan Lucas, Research Coordinator 
SUBJECT: Division Quarterly Update  
DATE: December 13, 2018 

The Business Vitality and Intelligence Division works to position the Office of Economic Vitality as 
the front door for the community’s economic development needs by routinely engaging in 
business development and engagement activities. The Division manages all project activity 
(attraction and expansion), international trade development, entrepreneurial engagement 
within targeted industries, policy research, business analytics, coordination of economic impact 
studies, and implementation of all marketing, social media, newsletters, and event coordination. 
In addition, the Division collects, analyzes and disseminates economic, demographic and business 
information to support the Strategic/Work Plan to drive and support data-driven decision making.  The 
division also undertakes a variety of research and analyses in support of other City and County 
departments and works closely with the business community at large.  

This memo highlights Business Vitality and Intelligence accomplishments since the September 
20, 2018 Blueprint Intergovernmental Agency Board of Directors (Board) meeting, including 
project activity, business retention and expansion efforts, resiliency efforts within the 
community, workforce development as well as engagement and communication efforts. In order 
to continue positioning Tallahassee-Leon County as Florida’s Capital for Business 
(#FLCapital4Biz).  

Active Project Status Report 
Staff continues to actively respond to companies seeking to 
retain, expand or establish their presence in Tallahassee-
Leon County. At the time of writing this item, staff has 
worked on a total of 35 projects over the course of the year 
that have resulted in four companies expanding or relocating 
into the community and the creation of 173 jobs. Currently, 
staff is working 16 active projects, most of which were 
referred to the Office of Economic Vitality by an outside 
entity and all of which are receiving customized care. The 
projects represent companies in the light manufacturing, 
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business and professional services, and applied science sectors. Business assistance is necessary 
for multi-year incentive programs, such as the Targeted Business Program and Qualified Target 
Industry Tax Refund Program, which mandate support and evaluation for up to ten years. 
Demonstrating OEV’s commitment to these companies’ success encourages a pro-business 
environment in Tallahassee-Leon County.  

Staff is actively monitoring trends in applied science 
and manufacturing, as these fields represent the 
majority of new projects, to better inform 
businesses as they make expansion decisions and to 
provide the best business assistance, such as 
workforce incentives.  
 
Staff continues to promote Tallahassee – Leon 
County as Florida’s Capital for Business by 
communicating the numerous local assets and 
advantages, including a diverse and competitive 
workforce, global research and higher education 
institutions, strategic capital investments in infrastructure, and the connectivity and availability 
of land to our audience. Beyond introducing new job opportunities for citizens of Tallahassee-
Leon County, new and expanding industries are also provided a diversity of ideas and approaches 
that can lead to better solutions. In order to secure increased economic vitality outcomes and a 
strong return on investment, staff continuously researches and tracks industry standards and 
best practices for economic development organizations. Metrics, such as jobs created, business 
consultations, leads generated, and project activity align with the Strategic Plan (A.1.d.3) to 
create a customer-centric approach as well as generate a more efficient process for the client 
and staff to determine a company’s eligibility to participate in programs that may affect their 
decision to remain, expand, or locate their business operation in Tallahassee-Leon County.  
 
Annual Competitiveness Report  
OEV recently created and released the inaugural 2018 Competitiveness Report to gauge how our 
community performs relative to 10 peer communities. This annual, benchmarking report is the 
first of its kind in our marketplace. It reinforces recommendations of the Economic Development 
Strategic Plan by examining Tallahassee-Leon County’s performance in 25 indicators grouped 
into five categories of economic competitiveness and prosperity. This report is a tool for 
understanding how our community is performing by illuminating our successes and challenges to 
help improve our area’s economic competitiveness. The indicators contained within the report 
measure both economic performance and well-being but also our community’s attractiveness as 
a destination to live and work.   The report measures success around five indicators of 
economically competitive communities: 

 Business Vitality – The measurement of the local economic base to assess the vibrancy 
and growth of the business community. 

 Talent – The ability to attract, develop, and maintain a skilled workforce that meets the 
demands of the local economy. 
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 Civic Quality – The extent to which a community is able to attract and retain talent by 
building upon opportunities affecting quality of life.  

 Entrepreneurial & Business Environment – The existing support system for the startup, 
growth, and maintenance of new and scaling businesses. 

 Innovative Capacity – The capacity of the community to support the creation of new 
knowledge, ideas and products. 

 
Quarterly Economic Dashboard 
At the time of writing this item, OEV is scheduled to release the Fourth Quarter 2018 Quarterly 
Economic Dashboard (QED) in mid-December 2018. This report will be distributed electronically 
via email and social media as well as published in the Tallahassee Democrat. QED is OEV’s premier 
benchmarking tool to demonstrate our community’s short-term economic productivity. QED 
gives the reader 13 top economic conditions for the Tallahassee metro area or Leon County such 
as employment, median home prices, airport passengers, and taxable sales. Local real estate, 
banking, and investment firms regularly distribute its content. Each update compares data for 
the most recent period with the last period, its corresponding year-over-year trend data, and has 
brief but bracing text regarding current trends of each indicator.  In addition, the last page of the 
Dashboard includes a Quarterly Focus which includes more in-depth analysis on rotational 
economic points of interest. 

Cost of Living Index 
In the Third Quarter Cost of Living Index (COLI) released in October 2018 by the Council for 
Community and Economic Research (C2ER), Tallahassee had an overall composite index of 96.7, 
or 3.3% below the average cost of living for all participating areas. The average for all participating 
areas is an index of 100, and each participant’s index is read as a percentage for all places.    

This research tool allows OEV to make accurate cost of living comparisons between Tallahassee-
Leon County and any of the 267 other participating urban areas across the United States. This 
information will continue to be important with business recruitment efforts to help build a case 
that Tallahassee-Leon County is a desirable community for investment.  The Index can also be 
utilized to benchmark to other communities to answer research questions like: How does a new 
job offer in another community compare, how does our community compare in cost in the state 
and country, and will this community fit my business and lifestyle needs? 

Economic Impact Analysis  
OEV entered into a Cooperative Agreement with the Center for Economic Forecasting and 
Analysis (CEFA) at Florida State University in 2017 to produce economic impact analyses for 
selected projects and for advisory consultation services with OEV staff related to economic 
impact analyses. CEFA recently prepared an economic impact analysis in August for the 
Frenchtown Gateway Project.  The estimated total economic impact of this mixed-use 
development is 1,437 jobs, with nearly $54 million in income or wages, and approximately $173.4 
million in total economic output. In October, OEV prepared an economic impact analysis 
(construction only) for a proposed multi-family development in South City. The estimated 
economic impact of construction is 203 jobs, with approximately $8.1 million in total income or 
wages, and $29.7 million in total economic output (sales/revenues).  The jobs associated with the 
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South City development are temporary jobs and the impacts will end when construction is 
complete.  

CapitalLOOP: Business Retention and Expansion 
The CapitalLOOP business retention and expansion initiative was created to reflect industry best 
practices and be more tactical, collaborative, and outcome focused on engagement with local 
companies. As identified in the Economic Development Strategic Plan, companies that participate 
in comprehensive outreach programs with economic development organizations are statistically 
more likely to grow and expand. Since launching CapitalLOOP on March 1, 2017, staff has 
conducted 100+ face-to-face business consultations. As a direct result of CapitalLOOP, staff has 
been able to generate eight project leads and provide assistance through customer referrals, 
coordination through planning/permitting navigation and facilitated one company expansion. 
Staff remains committed to ensuring CapitalLOOP’s success through continued and strategic 
engagement of business leadership, and routine analysis to continue driving value to the existing 
local business environment. These concerted efforts demonstrate that OEV is making a 
compelling case about our regional economic competitiveness and that, more and more, 
Tallahassee-Leon County is Florida’s Capital for Business (#FLCapital4Biz). 

International Trade Administration  
In order to best engage companies, a representative from the International Trade Administration 
(ITA) will host consultations at the Office of Economic Vitality, which are available on a first come, 
first served basis, and will be recurring on the last Wednesday and Thursday every other month. 
The most recent ITA visit was November, 2018. In July, ITA and staff spoke with Select USA 
regarding future assistance specifically designated for economic development organizations to 
compete globally for investment by providing information, a platform for international 
marketing, and high-level advocacy. This interaction directly supports staff’s efforts to build a 
broad industry presence and increase project leads. It should be noted that this partnership with 
the International Trade Administration (ITA) is a direct result of Tallahassee-Leon County’s 
participation in the 8th Americas Competitiveness Exchange on Innovation and Entrepreneurship, 
during which staff and ITA identified opportunities to connect local businesses to the global 
market through international trade and export. The objective of this partnership is to support 
local businesses seeking to become “export ready" for the global economy.  
 
Elevate Florida’s Capital: Workforce Development Grant 
On March 1, 2018, the IA approved the Elevate Florida’s Capital Workforce Development grant 
program in the amount of $100,000. This grant program specifically addresses requests for 
workforce training grants that address gaps between existing workforce development/training 
programs, such as those offered by CareerSource Florida and the identified needs of local 
businesses seeking to expand their workforce, including those seeking to fill high skill/high wage 
occupations. The first round of grant funding was opened in July, 2018. To promote this program 
OEV issued a press release and disseminated grant information through the electronic newsletter 
and social media. OEV received nearly 10 inquiries regarding the program and ultimately received 
two applications, once from Big Bend Junior Achievement for their entrepreneurial program in 
local high schools and the second from Domi Station for the I|O Avenue program which conducts 
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code education. Staff reviewed and ranked the applications and a total of $45,769 was granted 
to these two organizations. Approximately $54,000 remains in the workforce development grant 
fund. As a result, OEV will launch a second round of grant funding in January, 2019. Applications 
will be due on February 15, 2019. The participants will be announced during the Training Our 
Talent speaker series on March 8, 2019, which will be held immediately following the Leon Works 
Expo beginning at 1:30.  
 
Leon Works and Workforce Development  
The 2019 Leon Works Expo will be held on March 8 and the Office of Economic Vitality will be 
leading the planning and execution of this event. Due to the impacts of Hurricane Michael 
throughout the region and the ongoing recovery efforts which involved so many of the Leon 
Works vendors, businesses, and partners, both the Leon Works Expo and the “Training Our 
Talent: Bridging the Multi-Generational Gap” speaker series were rescheduled for March 8. 
  
It is important for all students in Leon, Wakulla and Gadsden counties to have an opportunity to 
attend the Expo. We want to ensure that all students, families, and schools have enough time to 
recover from Hurricane Michael. Staff will be working with the event workgroup, which now 
includes regional partners, to implement a few changes to the Expo including addressing strategic 
alignment and regionalism. The strategic alignment discussion will revolve around aligning the 
Expo to the target industries and high wage/occupancy jobs identified by the Office of Economic 
Vitality and CareerSource Capital Region. As for regionalism, staff and the workgroup will focus 
on incorporating the broader Capital Region, including schools and business exhibitors, in order 
to build a robust talent pipeline with the skilled careers. Leon County Government has allocated 
$25,000 for the event until 2020 when the Office of Economic Vitality will begin funding it from 
the economic development portions of the sales tax proceeds. 
 

Training Our Talent: Bridging the Multi-Generational Gap  
The Office of Economic Vitality created the Training our Talent series to help area businesses gain 
the skills needed to be successful, including fostering robust workforce development. Recent 
findings indicate generational differences in the workforce create costly challenges for 
businesses across all sectors. The second installment of the Training our Talent series will equip 
the area business community with the skills needed to thrive with a multi-generational 
workforce. Nationally acclaimed multi-generational expert, Alicia Rainwater, from the Center for 
Generational Kinetics, will speak the afternoon of March 8, 2019, immediately following 
LeonWorks. The event is free to all LeonWorks exhibitors and open to the public for a $10 fee. 
Attendees will learn how to solve tough, generational challenges with Gen Z, Millennials, Gen Y, 
Gen X and Baby Boomers and develop a workforce that works! 
 

Resiliency 
OEV’s efforts are not only focused on businesses seeking to grow but also businesses that have 
adversely been impacted by a closure, natural disaster or man-made incident. This is evident by 
the actions and efforts that staff undertook as a result of Hurricane Michael and the tragic 
shooting incident at the Hot Yoga Studio in Betton Place this fall.  
 

Attachment #1 
Page 5 of 9

91



Business Vitality and Intelligence Quarterly Update  
December 13, 2018 
Page 6 

 

Hurricane Michael: Before Hurricane Season officially began, OEV participated in the Ready 
Business Workshop which assisted local businesses in developing their emergency management 
and continuity of operations plans. Upon activation for Hurricane Michael, the OEV team staffed 
the EF-18 (Business, Industry, and Economic Stabilization) as the point of contact at the 
Tallahassee-Leon County Emergency Operations Center for both our community and as the 
liaison to the State of Florida. Prior to landfall, the OEV team worked around the clock to help 
our community prepare and respond to businesses that would be impacted by the storm. Post 
landfall, the team focused efforts toward three key actions: recover, rebuild, and reopen. 
Activities included:  

 Engaged a network of more than 1,400 newsletter subscribers to promote 
hurricane preparedness and disaster recovery assistance, including financial 
assistance programs offered by the State of Florida and the Federal government. 

 Utilized social media platforms to provide real-time hurricane updates generated 
by EOC staff and store openings, fuel availability and power restoration updates 
provided by City of Tallahassee and Talquin Electric, along with other important 
news. 

 Coordinated with GIS to develop the “Open for Business” mapping application to 
allow residents to see what businesses were open regarding essential needs such 
as food, gas, hardware, and pharmacy. Staff also coordinated with Leon County 
Tourism to have restaurants self-report when they were open for business. The 
map was posted on October 11 and quickly became the most engaged social 
media post during the recovery of Hurricane Michael, reaching almost 20,000 
people and achieving post engagement of over 2,000.  

 Participated in the State’s Emergency Support Functions (ESF) Business, Industry 
and Economic Stability conference calls to ensure critical services, updates, and 
opportunities for assistance were provided to Tallahassee-Leon County residents. 

 Coordinated with Domi to provide temporary office space to businesses 
experiencing power outages or facility damage, post-Michael. 

 Served on the Small Business Emergency Bridge Loan Committee administrated 
by the FAMU Small Business Development Center. This committee reviewed over 
50 loan applications and awarded over $1.5 million in emergency loans to area 
small businesses.  

The Office of Economic Vitality continues to disseminate information regarding resources 
available to area businesses as they work toward recovery.  
 

#ExperienceBetton: As result of the Hot Yoga shooting, OEV hosted a listening session with the 
Betton Place business owners and operators and invited representatives from  NAITalcor (the 
leasing agent), the Greater Tallahassee Chamber of Commerce, the Florida Department of 
Economic Opportunity, and the FAMU Small Business Development Center to participate. As a 
result of this session the business owners were able to connect with one another for the first 
time and discuss the impacts to their businesses. From this conversation, a marketing campaign 
was developed to encourage the community to experience Betton Place on Small Business 
Saturday, November 24. This day between Black Friday and Cyber Monday encourages local 
shoppers to support and shop at small businesses in their community. The campaign included a 
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media release and a My Turn column, which ran in the Tallahassee Democrat on Friday, 
November 23. The main element of the marketing plan was a social media campaign. For that 
effort, OEV teamed up with local business owners at Betton Place to promote the diverse 
businesses located at the plaza and emphasize the importance of supporting local businesses. 
Since Betton Place is a perfect representation of Tallahassee’s distinct and vibrant small business 
culture, #ExperienceBetton was the perfect hashtag to center around the social media campaign. 
The social media campaign began on Thursday, November 22, with the release of a video 
highlighting the various shops in Betton Place. That video reached nearly 4,000 people and 
received 44 engagements – sum of likes, shares and comments. On Friday, November 23, three 
#ExperienceBetton videos that introduced each industry sector represented at Betton Place 
(Retail, Service and Food), were posted. The first post focused on the retail industry shops – 
Rebels’ Boutique and Strauss Gallery – reached over 2,600 people and received 14 engagements. 
Focusing on the service industry, the second video post centered on Haute Headz Salon, 100% 
Chiropractic, and AR Workshop Tallahassee and reached over 3,200 people and received 28 post 
engagements. The Betton Place food industry video featured Food Glorious Food and Riccardo’s 
with over 2,700 people reached and 22 engagements. On Friday, video views increased by 857% 
and minutes viewed increased by 411% compared to the previous seven days. On Small Business 
Saturday, OEV reposted the #ExperienceBetton video highlighting the various small businesses 
located at Betton Place that was posted on Thursday. Through organic reach, the video reached 
over 700 people and received 74 engagements. It should be noted, that the partners involved 
with the listening session, including the Florida Department of Economic Opportunity, shared the 
content on their social media platforms. Overall, the #ExperienceBetton social media campaign 
achieved its goal of bringing awareness of the various shops at Betton Place and sharing the 
importance of shopping locally. 
 
Engagement and Communications  
Engagement, promotion, and branding of the Office of Economic Vitality continue under the 
guidance of the strategic communications and marketing plan. All media platforms are utilized 
as staff successfully engages stakeholders, the media and economic ecosystem partners to assist 
in telling the Office of Economic Vitality story. 
 
Face-to-Face Engagement: Visits to, and consultations with, area businesses continue to be an 
effective branding, marketing and communications strategy. To date, staff has conducted over 
one hundred business consultation visits. Additionally, staff engaged with business leaders 
around the community at public meetings and community presentations for organizations 
including, but not limited to, CareerSource Round Tables events, MED Week Town Hall, and the 
Greater Tallahassee Chamber of Commerce. These engagements reinforce the brand: 
Tallahassee-Leon County is Florida’s Capital for Business (#FLCapital4Biz). Conference calls, email, 
newsletters, video conferences, social networks, and other forms of communication are all 
crucial elements in building and maintaining business relationships. However, none of them 
captures the impact of meeting with someone face-to-face. In-person engagement let attendees 
develop transparency and trust in ways that are not always possible with other forms of 
communications but are essential as the Office of Economic Vitality works to retain and attract 
businesses in Tallahassee-Leon County. 
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Earned Media: Staff activities in the community, the success of programs and community-wide 
initiatives, efforts to support local businesses and attract new businesses to the community as 
well as staff efforts to build strong media relations have helped OEV garner an increased media 
presence.  During the third quarter of 2018, the following stories were promoted by local media 
partners:   

 #ExperienceBetton this Small Business Saturday (Tallahassee Democrat, C. Paredes Your 
Turn) 

 Leon County promotes Small Business Saturday (WTXL) 

 Community provides input on Frenchtown Gateway project (WCTV) 

 Blueprint takes the next step in funding convention center (WCTV) 

 Convention center back on the table as FSU pays for updated feasibility study (Tallahassee 
Democrat) 

 Apply for The Small Business Emergency Bridge Loan Program (850 Magazine) 

 Al Latimer resigns from Office of Economic Vitality (Tallahassee Democrat) 

 Local MSA economy falls from top per capita spot (Tallahassee Democrat) 

 Economic Leaders Present a Grand Vision of Tallahassee’s Place in the World (850 
Magazine) 

 Antonio Montoya Takes the Helm at Domi Station (850 Magazine) 

 Developments abound for Tallahassee by 2020 | Living Here (Tallahassee Democrat) 

 Tallahassee tourism continues upswing (Tallahassee Democrat) 

 GreenWise Market in Tallahassee blends organic grocer with trendy pub concept 
(Tallahassee Democrat) 

 
Staff continues to strategically engage all local and regional media partners to further promote 
programs, initiatives, and other positive news regarding the local economy that help drive 
business development in Tallahassee-Leon County. 
 

E-Marketing: During the fourth quarter, staff included information regarding local events and 
news in the newsletter in an effort to increase interest and make the content more relevant to 
our readers. Officially branded the “Economic Insider,” the monthly newsletter provides timely, 
relevant information about Tallahassee-Leon County from an economic perspective directly to 
1679 inboxes, which reflects an increase of 200+ subscribers over Quarter 2.  
 

Social Media: As a direct result of promoting programs, engagement opportunities, MWSBE 
certification and training opportunities, and breaking partner news, staff has redefined the OEV 
image in the minds of those who know the community best – its internal audience – and created 
a fresh perspective among prospects on what Tallahassee-Leon County has to offer and what it 
is working to become. By informing the Tallahassee-Leon County community on various 
resources during Hurricane Michael, OEV saw a surge in social media activity and, as a result, an 
increase in the total reach and engagement of its audience. On Facebook, from October 10- 
November 5, analysis shows:  

 Total number of people reached increased by 343% (1,491) 

 Page views increased by 100% 
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 Facebook page likes increased by 374% 

 Post engagement increased by 221% 

 Video views increased by 1,921% 

 Page followers increased by 378% 
As stated previously, the Open for Business map hosted the OEV website was developed for 
residents to check the status of businesses or report open businesses in Tallahassee- Leon County 
after the effects of Hurricane Michael. The map was posted on October 11. This post quickly 
became our most engaged social media post during the recovery of Hurricane Michael with 
almost 20,000 people reached and a post engagement of over 2,000.  
 
On Twitter, from October 1-November 7, OEV’s tweets earned over 105,000 impressions. A 
Twitter Impression is the total number of times a tweet has been seen, which includes the 
number of times it appears on followers’ timelines or a is liked or retweeted. Due to the high 
volume of impressions, our followers increased 19% from October 10 to November 7. By 
partnering with Leon County, City of Tallahassee, Domi Station, and the Florida Department of 
Economic Opportunity, OEV was able to keep the community informed and provide resources to 
business owners in need. The Office of Economic Vitality has seen tremendous support for the 
launch of our LinkedIn page, and will continue to connect with Tallahassee-Leon County 
businesses and business owners through this platform.  
 
Website: The OEV website is the home to over 85 economic indicators, incentive program 
information, development, MWSBE certification and program information as well as a full 
complement of community information that any site selector or business seeking detailed 
information needs to make an informed decision on choosing Tallahassee-Leon County as their 
business location. As noted above, during activation for Hurricane Michael, the OEV team worked 
to develop a map depicting the availability of resources such as fuel and groceries and worked 
constantly to keep the information updated. The existence of the map was widely publicized by 
area ecosystem partners, as well as the City and County, via all social and news media platforms.  
The map was hosted on the OEVforBusiness website and proved a tremendous resource for the 
community. In fact, visits to the website the week of the hurricane (October 8-14) increased by 
3,972.52% over prior weeks.   
 
Staff will continue to execute the strategic communications and marketing plan approved by the 
IA Board at the September 19, 2018 meeting, focusing on methods and outlets that provide the 
best return on resources while telling the local, regional, and global community that Tallahassee-
Leon County is #FLCapital4Biz and the Magnetics Capital of the World.   
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MEMORANDUM 

TO: Ben Pingree, PLACE Director 
THRU:  Cristina L. Paredes, Director   
FROM: Darryl Jones, Minority Women and Small Business Programs Deputy Director 
SUBJECT: Division Quarterly Update 
DATE: December 6, 2018 

Per OEV’s Work Plan, the Minority, Women and Small Business Enterprise (MWSBE) program 
continues to expand procurement opportunities for MWSBEs with public and private partners, 
build capacity for MWSBEs through non-traditional business financing, and capacity building 
through resource partners. MWSBE programs continue to inform its certified businesses of 
capacity building, networking and procurement opportunities available through partnerships, 
local governments, and Blueprint. Certification guarantees the “Four Es” for our businesses--
engage, educate, equip and ultimately empower and thereby enjoy greater opportunities within 
the economic development ecosystem. 

In addition, Minority, Women, & Small Business Enterprise (MWSBE) Division is committed to 
expanding the City of Tallahassee, Leon County and Blueprint procurement and contracting 
opportunities, enhancing business relationships, and increasing participation opportunities for 
certified minority, women, and small business enterprises. MWSBE is tasked with providing 
opportunities for local businesses to secure City of Tallahassee and Leon County government 
contracts and for closing any gap in disparities for local businesses that are minority or women 
owned. Staff assists vendors with bidding on City, County, and Blueprint contracts, technical 
assistance and capacity building through resource partners, and provides forums for 
subcontractors to meet with prime contractors. The MWSBE team is responsible for determining 
who is eligible for certifications maintaining records of certified businesses, making sure vendors 
are trained and ready to do business with the City of Tallahassee, Leon County, and Blueprint, 
and establishing professional relationships with the owners of MWSBE businesses. 

Programmatic Efficiencies 
MWSBE Academy(ies) have been an effective medium for the execution of the Office of Economic 
Vitality’s MWSBE program mantra—4 Es (educating, equipping, engaging and empowering) for 
MWSBEs. Following last year’s success with more than 100 participating businesses enjoying 10 
different academies, this year’s curriculum will be streamlined to four quarterly academies and 
two semi-annual construction industry networking activities. Following focus groups, interviews, 
and surveys conducted with certified MWSBEs and the MWSBE Citizen Advisory Committee, the 
new curriculum for 2018-19 will include the following courses: 
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 Insurance and Risk Management 

 Bonding and Financing 

 Succession Planning 

 Procurement Opportunities 
 
Furthermore, all MWSBE Academies will be livestreamed and subsequently edited and re-
formatted as webinars to be hosted by our office for future viewing by our certified MWSBEs. 
The long term goal with this strategy is to engage “new”preneurs and seasoned business owners 
with online options for capacity building. The semi-annual construction industry activity will 
include prime contractors and subcontractors and will be facilitated by OEV, and the Leon County 
School Board and other agencies and private developers with major construction projects that 
are imminent will be invited to present to this audience. Also, the monthly certification 
workshops will be expanded to include the City of Tallahassee Purchasing Office. Bid Sync is the 
bid software used by City Purchasing. MWSBEs and other vendors are requiring technical 
assistance with Bid Sync and B2GNow with on-line registration and navigating their sites. This 
monthly workshop will provide attendees with necessary instruction for successful bid awards. 
Plus, Career Source will help workshop attendees with their workforce needs. 
 
Minority Enterprise Development Week 
The month of October celebrates Minority Enterprise Development Week and the MWSBE 
Division assists the Big Bend MED Week Committee with coordinating activities for the 26th 
Annual MED Week. This year the Big Bend MED Week Committee honored three local 
entrepreneurs with the following awards: 

 MBE of the Year—Formals by Vince, Vince Raffington, Owner 

 WBE of the Year—Datamaxx Applied Technologies, Kay Stephenson, Founder and 
President/CEO 

 Reggie Rolle Economic Development Champion of the Year--Roy Moore, Owner, Piggly 
Wiggly Supermarkets 

 
OEV served on a panel discussion for the MED Week Town Hall meeting and provided an overview 
of current public and private development projects and their anticipated impact on our local 
economy. Also, the audience was informed of the role of the Office of Economic Vitality on 
influencing economic growth and workforce development. Additionally, OEV presented during 
Start-Up Week as a part of a panel discussion on local growth and how start-up businesses and 
“new”preneurs can be engaged and thrive in our local economy. This activity was done in 
cooperation with Working Class Wednesday and Terrance Barber of the Entrepreneur Resource 
Center. 
 
Update on Minority and Women Certifications 
Staff has completed four MWBE evaluations for City of Tallahassee bids this quarter.  The total 
dollar amount is $1,461,292.69. There is no dollar amount associated with the MWBE review of 
fifteen professional service projects.  OEV has completed two MWBE analyses for Leon County 
RFPs. There was no dollar amount associated with the two analyses. 
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NOTE: Recertification percentages reflect reductions due to some vendors opting not to recertify, other 
vendors are no longer present in our local market area, and the lack of opportunity within the SBE Program due 
its reduced utilization.  Staff will work with County Purchasing and City Procurement to identify projects in an  
effort to increase the opportunities for utilization for SBEs. 

 
B2GNow! Contract Compliance Software B2GNow system updates continue to move forward 
towards finalization to ensure the implementation of all aspects of the certification and contracts 
modules relative to MWSBE certifications, contractual participation, and payment reporting for 
Leon County and the City of Tallahassee. Additional updates are in process relative to the 
contracts module.  Additional time is required for data mapping and integration challenges due 
to B2Gnow, City, and County staff navigating the process of integrating the data from the 
different financial systems of the City and County organizations into the system.  
 
Disparity Study  
Effective May 16, 2016, the County and City Commissioners consolidated their two offices into 
one joint office, the Minority, Women, and Small Business Enterprise (MWSBE) Division, as part 
of the newly created Tallahassee-Leon County Office of Economic Vitality and governed by the 
Blueprint Intergovernmental Agency Board of Directors. While the offices are functionally 
consolidated, the County and City programs are still being administered separately until a single 
set of uniform policies and procedures are developed for the joint office, which was incorporated 
into the scope of work for a new disparity study, outlined below. Subsequently, the IA Board 
approved a Request for Proposal (RFP) for conducting a disparity study which was awarded to 
MGT of America in the Summer of 2017. The scope of work includes the following: 

 Anecdotal analysis of the MWSBE Program, which is designed to explain and interpret 
statistical findings. Courts have ruled that the combination of disparity study findings 
and anecdotal evidence provides the best evidence demonstrating the existence of 
historical discriminatory practices, if any.  

Attachment #2 
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 Develop a Tiered Certification Program taking into consideration other programs 
including but not limited to the City of Tallahassee’s UCP Program and the FDOT DBE 
certification process. Modifications to existing certification thresholds and size 
standards, if necessary.  

 Define measurable goals and benchmarks.  

 Examine methods to ensure contract compliance, monitoring and enforcement.  

 Develop a uniform MWSBE policy for the County and City, which includes an evaluation 
policy for applying the MWBE targets to awarding projects.  

 Review and update the City’s DBE Plan  

 Expenditure analysis for all County, City, and all other related agencies (i.e. CRA, CDA, 
and Blueprint) for FY 2012-2016 

 Consideration to allow MBE or WBE primes to count self-performed work to meet the 
aspirational targets for the applicable category.  

 Develop a Mentor-Protégé Program for certified MWSBE vendors.  

 Modifications to the SBE program including but not limited to: graduation 
requirements, increase the set aside ceiling for SBE projects to at least $250,000, and 
automatically (re)certify MWBEs as SBEs, when eligible. 

 
Furthermore, IA Board directed to expand the scope of work to include a review of the Harvard 
Study on Economic Segregation and the development of an apprenticeship program, to support 
the business community and provide employment opportunities for school aged children and 
recent high school graduates.  
 
Next Steps 
At the time that OEV and MGT of America entered into a contractual agreement for the Disparity 
Study, the five years of procurement data available to analyze was through FY 2012 – 2016. Upon 
review of a draft copy of the report this fall, MGT of America and OEV discussed and agreed to 
extend the study for an additional 60 days in order to incorporate the 2017 procurement data. 
This change order will ensure that the data is comprehensive and the market study analyses and 
recommendations will be informed by the most recent reconciled data possible.  Again, this will 
require an additional sixty (60) days for collection and review of the study. 
 
Upon completion of the draft report, OEV will convene a taskforce comprised of City, County, 
Blueprint staff and legal departments to analyze and review the findings, recommendations, 
proposed policy amendments and changes, and the timeline for implementation. This process of 
review and analysis of the draft Disparity Study will ensure that the final Disparity Study will have 
been be fully vetted prior to IA Board consideration. It is anticipated that this Taskforce will be 
convened in late February/early March. The Taskforce will include the following individuals and 
their areas of representation: 

 Andre Libroth—City Purchasing Office 
 Shelly Kelley—County Purchasing Office 
 Robert Wigen—City Budget Office 
 Scott Ross—County Budget Office 
 Representative—City Attorney’s Office 
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  Representative—County Attorney’s Office 
 
The end product will inform the policies of the Office of Economic Vitality MWSBE division, the 
City of Tallahassee, and Leon County’s purchasing policies following consideration by the IA Board 
at its June 27, 2019 meeting. In the interim, an update will be provided at IA Board’s next 
scheduled meeting, February 28, 2019. 
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Blueprint Intergovernmental Agency  
Board of Directors 

Agenda Item #6 
 

December 13, 2018 
 

Title: Acceptance of the Status Report on Blueprint Intergovernmental Agency 
Infrastructure Projects 

Category: General Business 

Department:  Blueprint Intergovernmental Agency, Infrastructure Program 

Contact: Benjamin H. Pingree, Director, Department of PLACE 
Autumn Calder, Director, Blueprint Infrastructure Program 

 

STATEMENT OF ISSUE: 
This agenda item seeks acceptance by the Blueprint Intergovernmental Agency Board of 
Directors of the status report on Blueprint Intergovernmental Agency (Blueprint) infrastructure 
projects. A five-year project phasing schedule detailing project activities for active Blueprint 
2000 and 2020 projects is included as Attachment #1. This schedule incorporates all 
infrastructure projects in the FY 2019 – 2024 Implementation Plan approved by the IA Board 
on June 21, 2018 and the five-year Capital Improvements Plan approved on September 19, 2018. 
Attachment #2 includes a map of all Blueprint 2000 and Blueprint 2020 projects, and 
Attachment #3 includes the approved project prioritization for the Blueprint 2020 infrastructure 
projects, as approved by the IA Board at their September 19, 2017 meeting. 
 

FISCAL IMPACT: 
This item does not have a fiscal impact.  

 

RECOMMENDED ACTION: 
Option 1:  Accept the status report on Blueprint Intergovernmental Agency infrastructure 

projects. 
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SUPPLEMENTAL INFORMATION: 
Projects Under Construction  

Capital Circle Northwest/Southwest (Tennessee Street to Orange Avenue) 

 Construction is complete and has been accepted by Blueprint. Final turnover of the 
project Right-of-Way to the FDOT is now complete with final turnover of ancillary 
improved properties (Broadmoor Pond, Delta Ponds, etc.) to Leon County and to the City 
to be completed in January of 2019.  Staff is managing and monitoring project 
maintenance through the contract period which ends in March of 2019.   

Projects Under Design & Right-of-Way Acquisition 

Capital City Amphitheater Weatherization 

 At the February 13, 2018 meeting, the Leon County Board of County Commissioners 
approved a concept to reduce rainwater impacts on the Amphitheater stage. The concept 
was also subsequently approved by the City.  Leon County Tourism is the fiscal agent for 
the overall project via the existing MOU between Blueprint, and Leon County dated April 
10, 2018.  Per the Agreement, Blueprint is assisting with managing the design, 
construction, and construction engineering/inspection services for the Amphitheater 
canopy extension, which is anticipated to be complete in the Spring of 2019. Construction 
will be timed to avoid conflicts with large performances. Efforts also include drainage 
improvements to the back of the stage and the purchase of additional speakers.  Leon 
County staff has executed all phases of the remedial investigation necessary to verify that 
the existing structure can support the canopy extension and speaker system.  Leon County 
has also executed a contract with Dowdy Plumbing to construct the drainage 
improvements along the back of the stage. 

Magnolia Drive Multiuse Trail 

 Per the direction of the IA Board to redesign the trail typical section and underground 

utilities at its December 5, 2017 and March 1, 2018 meetings, respectively, the project is 

currently being redesigned.  Right-of-way acquisitions have begun, and construction is 

anticipated to begin in the Fall of 2019.  The electrical underground power supply as well 

as other utility relocations are currently being designed and coordinated. A public 

meeting will be held upon finalization of construction sequencing, to inform citizens 

impacted by the project. 

Capital Cascades Trail – Segment 3  

 Regional Stormwater Facility – Per direction from the IA Board at the September 12, 2016 

meeting, right-of-way acquisition and design services are underway and are nearing 

completion, and the multi-agency Stormwater Working Group and the Technical 

Coordinating Committee (TCC) have recommended a preferred design for the Segment 

3D Regional Stormwater Facility (RSF) as well as the permitting strategy.  Additional 

survey is currently being gathered to ensure the project does not adversely impact 

residents downstream of the proposed pond.  Permitting for the project is currently under 

review through City Growth Management and through FDEP.  The design and permitting 

effort will be completed in the spring of 2019.  As approved by the IA Board at the 
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September 20, 2018 meeting, Blueprint is proceeding with the advertisement of the RSF 

project with the amenities and the St. Marks Trailhead concurrently with the FAMU Way 

Phase 3 Project offered by City Underground Utilities and Public Infrastructure. 

 Coal Chute Pond Amenities – At the September 20, 2018 meeting, the IA Board provided 

approval for a trail loop and amenities at Coal Chute Pond and authorization for staff to 

proceed with procurement for construction services. Since the IA Board meeting, staff 

facilitated a community engagement workshop in conjunction with the 8 80 Cities Public 

Spaces to Great Places summit. Community engagement and outreach will continue 

through early 2019. The project will be bid separately from the construction of FAMU 

Way and the amenities at the 3D-B Regional Stormwater Facility and St. Marks Trailhead, 

with project design commencing early 2019. 

 Skateable Art –Staff is finalizing the Request for Proposal (RFP) package for procurement 

of the Skateable Art amenity south of Coal Chute Pond and adjacent to the Capital 

Cascades Trail. The RFP is expected to be released in early 2019. 

 History & Culture Trail – Per direction from the IA Board at the September 20, 2018 

meeting, staff is finalizing the RFP package for the interpretive elements for the History 

& Culture Trail along Capital Cascades Trail Segment 3 (Adams Street to the Regional 

Stormwater Facility, described above). The selected firm will also provide services to 

facilitate the development of the content with a Working Group of neighborhood and 

community representatives. The RFP is expected to be released in early 2019. 

In addition, the IA Board provided direction to staff to enter into an agreement with the 

Council on Culture and Arts (COCA) to assist with the artist solicitation and selection of 

the public art components of the History & Culture Trail. Staff is coordinating with COCA 

regarding the terms of this agreement, and the two parties will enter into a JPA beginning 

January 2019. 

 Restroom at the FAMU Way Playground – At the September 20, 2018 meeting, the IA 

Board authorized Blueprint to procure design and construction services for the Capital 

Cascades Trail Segment 3 Restroom along Segment 3C of the Trail, west of Lake Anita. 

Procurement for design services is underway, and staff is working with its partners at the 

Departments of Parks and Recreation and City Beautification to secure long-term 

maintenance agreements. 

Capital Circle Southwest (Crawfordville Road to Orange Avenue)  

 Funding – Funding for right-of-way acquisition and construction is included in the 

current FDOT Five-Year Work Program. Note: Construction funding for the Crawfordville 

to Springhill Road segment has been moved to FY 2024 per the Draft FY 2020 – 2024 

FDOT Work Program, released December 2018. Current funding details for each segment 

are as follows: 

Springhill Road to Orange Avenue 

o Right-of-Way: Acquisition underway through partnership with Blueprint 

o Construction: Funded in FY 2021 in the amount of $55,741,000 
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Crawfordville Road to Springhill Road 

o Right-of-Way: Funded from FY 2018 thru FY 2020 in the amount of $16,314,823 

o Construction: Funded in FY 2024 in the amount of $33,879,000 

Woodville Highway (Southside Gateway) 

 Right-of-Way: Right-of-way acquisition is underway by FDOT and is scheduled to 

continue through FY2020.  FDOT has not yet funded construction. 

Projects in Planning or Preliminary Design 

Orange/Meridian Placemaking 

 Blueprint 2020 Orange/Meridian Placemaking project is a top priority project for the 
Blueprint 2020 program. As part of the approved Capital Improvement Program, $1 
million in funding was allocated in FY 2019 to begin the planning and design work. An 
update on this project, including a proposal to improve the future StarMetro Superstop 
site at Orange Avenue and Meridian Street, is included as Agenda Item #7. 
 

Airport Gateway  

 Consistent with the direction received for the IA Board at the March 1, 2018 meeting, 
Blueprint is working in partnership with the CRTPA to create a vision for southwest 
Tallahassee that is consistent with local priorities, plans, and future projects and that 
provides a guide for implementing safe and efficient transportation facilities. 

 Public outreach for the SATP is underway, and public forums focused on Orange Avenue 
were held in fall 2018.  The SATP is expected to be complete in late spring 2019. 
 

Northeast Gateway (Welaunee Boulevard) 

 Welaunee Boulevard: Building upon collaboration with FDOT and in accordance with 
IA Board direction on September 12, 2016 to proceed with a PD&E study for the extension 
of Welaunee Boulevard to the Shamrock Road Extension, staff has prepared the PD&E 
scope of services consistent with FDOT’s State Environmental Impact Report (SEIR) and 
the Statewide Acceleration and Transformation Process. Blueprint issued the Notice to 
Proceed (NTP) to the consultant in October 2018. The PD&E study is expected to be 
completed in 18 to 24 months of NTP, with final design and permitting complete within 
12 months after FDOT acceptance of the SIER application, approximately late 2020.  Per 
IA Board direction at the June 21, 2018 meeting, staff is negotiating a funding agreement 
with the Canopy Development District (CDD) and the City to provide for a 4-lane roadway 
section inclusive of a multiuse trail amenities within the CDD.   

 Dove Pond Regional Stormwater Management Facility (RSF): Upon approval 
from the IA Board on June 13, 2017, construction began on the Dove Pond RSF on 
November 15, 2017 with a contract time to complete of 178 calendar days. The total 
original contract amount is $3,845,140, of which Blueprint is responsible for not greater 
than $2,000,000.  The current contract amount is $4,157,710 (includes change orders). 
As of November 2018, the project is 93% complete with 193% of contract time having been 
used (345 days of 276 contract days). A time extension of 14-days due to the effects of 
Hurricane Michael has been granted in addition to the 98-day extension previously 
granted to the project. As of July of 2018, Blueprint has provided the full $2 million in IA 
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Board approved funding for the RSF and has fulfilled its monetary commitment to the 
project.  The project is anticipated to be completed in December of 2018. 

Capital Circle Southwest Greenway and Debbie Lightsey Nature Park 

 An RFP for design services was issued in September 2018.  A consultant has been selected, 
in accordance with Blueprint’s Procurement Policy, to complete the design for the park 
and trails.  A notice to proceed will be issued for the work in the Spring of 2019. 

Alternative Sewer Solutions Study 

 The IA Board approved funding for the first phase of this project, the Comprehensive 

Wastewater Treatment Facilities Plan (CWTFP) at the June 13, 2017 meeting and directed 

Leon County to manage the CWTF project. Leon County issued an RFP for services in July 

2018, and requested authorization to proceed with negotiating engineering services in an 

agenda item to the Board of County Commissioners on December 11, 2018. Completion 

of the CWTFP, including the public input opportunities, is expected to take 12-18 months. 

 

Action by TCC and CAC: This item was presented to the CAC at their November 29, 2018 
meeting. This item was not presented to the TCC. 
 
OPTIONS: 
Option 1: Accept the December 2018 status report on the Blueprint Infrastructure Projects.  
 
Option 2: Do not accept the December 2018 status report on the Blueprint Infrastructure 

Projects. 
 
Option 3: IA Board direction. 

 
RECOMMENDED ACTION: 
Option 1: Accept the status report on Blueprint Intergovernmental Agency infrastructure 

projects.  
 

Attachments: 
 

1. Schedule of Current Blueprint 2000 and 2020 Project Phases and Timelines 
2. Map of Blueprint 2000 and Blueprint 2020 Projects 
3. Approved Project Prioritization for Blueprint 2020 Infrastructure Projects  
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2021 2022 2023 2024
3rd Q 4th Q 1st Q 2nd Q 3rd Q 4th Q 1st Q 2nd Q 3rd Q 4th Q 1‐6 Mos 7‐12 Mos 1‐6 Mos 7‐12 Mos 1‐6 Mos 7‐12 Mos 1‐6 Mos 7‐12 Mos

Design
Construction

Design
Construction

Design 
Construction 

Planning
Design

Right‐of‐Way Acquisition
Construction 

Design
Construction

Design
Construction

Design
Right‐of‐Way Acquisition

Construction

Alternative Sewer Solutions  Study 
(Phase 1)

Comprehensive  Wastewater 
Treatment Facilities Plan

Bike/Greenways Implementation 
Plan Planning

Design
Right‐of‐Way Acquisition

 Construction
Planning/Pre‐Engineering

Design
Right‐of‐Way Acquisition

Construction
Orange Avenue (FDOT Project)  PDE

Planning/Pre‐Engineering
Design

Construction
Southwest Area Transportation Plan 
(CRTPA Project)

Planning

Thomasville Greenway  Planning
University Greenway  Planning

Design
Right‐of‐Way Acquisition

Construction
Design

Right‐of‐Way Acquisition
Construction

Planning/Pre‐Engineering
Design

Planning/Pre‐Engineering
Design

Right‐of‐Way Acquisition
Construction
PDE ‐ Review

Design
Right‐of‐Way Acquisition

 Roadway ‐ PDE
 Roadway ‐ Design

Construction
Dove Pond ‐ Const.

1. Amenities may include Coal Chute Park, Skate Feature and, History and Culture Trail.  The proposed trailhead will be constructed as part of Pond 3D‐B.
Planning/Pre‐Engineering
PD&E
Design
Right‐of‐Way Acquisition
Construction

Cascades Park Alum

Cascades Park Amphitheater 
Weatherization

Schedule of Current Blueprint 2000 and 2020 Project Phases and Timelines

Program Project Phase
2018 2019 2020

Attachment #1
Page 1 of 1 

Date Submitted: December 13, 2018

Market District

Orange Ave/Meridian St 
Placemaking

Lake Jackson South Greenway 

Magnolia Drive

Bl
ue

pr
in
t 2

02
0

Debbie Lightsey Nature Park & 
Capital Cir Southwest Greenway

Welaunee Boulevard

Bl
ue

pr
in
t 2

00
0

Capital Cascades Trail Segment 3 ‐ 
Van Buren Street

Capital Cascades Trail Segment 3D

Capital Cascades Trail Segment 3 ‐ 
Amenities1

Airport Gateway

Capital Cascades Trail Segment 4

Northeast Connector ‐ Bannerman 
Road

Monroe‐Adams Corridor

Lake Lafayette and St Marks Regial 
Park
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Prioritization Process by Project – Blueprint 2020 Infrastructure Program (27 Projects, listed in 
alphabetical order by category, except for the CCQ projects which are presented in priority order) 

IA Board 
Action 

Project Name 
 2014 

Project 
Estimate 

#1 Project 
(April 2015) 

Capital Circle Southwest $70,000,000 

Funded via 
Annual 
Allocation 
(April 2015) 

Bike Route System $15,000,000 
Greenways Master Plan $15,800,000 
Operating Costs for Parks Built with Sales Tax Funds $20,000,000 
Sidewalks $50,000,000 
StarMetro Enhancements $12,500,000 
Water Quality and Stormwater Improvements $85,000,000 

In Progress 
Per IA 
Direction 
(Varies by 
project) 

Alternative Sewer Solutions Study (Phase 1 - June 2017) $2,800,000 
Northeast Gateway Welaunee Critical Area Plan Regional 
Infrastructure (February 2016) $47,300,000 

Orange Avenue: Widening from Adams Street to Springhill Road 
(September 2016) $33,100,000 

Southside Gateway Enrichment: Widening of Woodville Highway 
(June 2016) $29,700,000 

Prioritization 
Coordinated 
with CRTPA  
(Feb. 2017) 

Airport Gateway: Springhill Road and Lake Bradford Road $58,698,138 
North Monroe Gateway $9,400,000 
Northeast Connector Corridor: Widening of Bannerman Road $33,300,000 
Northwest Connector Corridor: Widening of Tharpe Street $53,184,800 
Westside Student Corridor Gateway: Widening of Pensacola Street $29,936,800 

Complete 
(Jan. 2015) 

De Soto Winter Encampment $500,000 

Community Enhancement Districts, Connectivity, & Quality of Life (CCQ) 

Prioritized via 
Blueprint 
Promise 
Criteria 
(Sept. 2017) 

Market District (80 pts.) $9,400,000 

Orange Avenue/Meridian Road Placemaking (80 pts.) $4,100,000 

Lake Lafayette and St. Marks Regional Linear Park (75 pts.) $15,816,640 

Monroe-Adams Corridor Placemaking (55 pts.) $7,000,000 

Midtown Placemaking (50 pts.) $22,000,000 

Beautification and Improvements to the Fairgrounds (45 pts.) $12,000,000 

Northeast Park (45 pts.) $10,000,000 

College Avenue Placemaking (40 pts.) $7,000,000 

Florida A&M Entry Points (25 pts.) $1,500,000 

Tallahassee-Leon County Animal Service Center (10 pts.) $7,000,000 

Attachment #3 
Page 1 of 1 
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Blueprint Intergovernmental Agency  
Board of Directors 

Agenda Item #7 
 

December 13, 2018 
 

Title: 
Approval of a Funding Request to Implement Improvements to the Future 
StarMetro Superstop Site, a Component of the Orange/Meridian 
Placemaking Project 

Category: General Business 

Department:  Blueprint Intergovernmental Agency, Infrastructure Program 

Contact: 
Benjamin H. Pingree, Director, Department of PLACE 
Autumn Calder, Director, Blueprint Infrastructure Program 
Megan Doherty, Principal Planner, Blueprint Infrastructure Program 

 
STATEMENT OF ISSUE: 
This agenda item seeks approval by the Blueprint Intergovernmental Agency Board of Directors 
(IA Board) of a funding request for improvements to the future StarMetro Superstop site located 
at the northwest corner of Orange Avenue and Meridian Street. Once completed, Leon County 
will assume maintenance for the site until the development of the StarMetro Superstop by the 
City of Tallahassee. This agenda item also includes an overall project description and budget 
update for the Blueprint 2020 Orange/Meridian Placemaking Project. 

 
FISCAL IMPACT: 
Blueprint is requesting that up to $300,000 of the approved $1 million FY 2019 funding 
allocation for this project be utilized to implement the improvements at the future StarMetro 
Superstop site. 
 
RECOMMENDED ACTION: 
Option 1:  Approve the use of existing FY 2019 funding for the Orange/Meridian Placemaking 

Project, in an amount not to exceed $300,000, to implement improvements at the 
future StarMetro Superstop site as detailed in this item. 
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SUPPLEMENTAL INFORMATION: 
ORANGE/MERIDIAN PLACEMAKING PROJECT: 
The Blueprint 2020 Orange/Meridian Placemaking project is a top priority project for the 
Blueprint 2020 program (tied for #1 priority Community Enhancement, Connectivity, and 
Quality of Life project as ranked by the IA Board at the September 19, 2017 meeting), with a total 
estimated cost of $4.1 million. A map of the project is included as Attachment #1. The Blueprint 
project includes three key components:  

 Stormwater Improvements: East Drainage Ditch Floodway Mitigation & Improvement 

 Construction and Streetscaping: Conversion of Existing Orange Avenue Stormwater Pond 
into Community Park  

 Bus Stop Enhancements: StarMetro Transit Superstop Contribution 

At the September 20, 2018 meeting, the IA Board approved funding in the amount of $1 million 
to initiate the planning and design work for the East Drainage Ditch and Orange Avenue 
Stormwater Pond. During this period, Blueprint was made aware of several safety concerns in 
relation to the site of the future StarMetro Superstop site at the northwest corner of Orange 
Avenue and Meridian Street. The future StarMetro Superstop site is currently owned and 
maintained by Leon County. The City of Tallahassee will maintain the site after the completion 
of the StarMetro Superstop; however, development of the Superstop is not expected for at least 
two to three years.  

As determined through numerous site visits, discussions with area residents, and related staff 
analysis over the past two months, the chief safety concerns at this site include trash piles, poor 
visibility at night, overgrown areas, and the general condition of the site, which has deteriorated 
due to dumping of a large quantity of asphalt slab pieces. At the same time, community members 
also reported that many of the fraternal activities occurring on-site provide community value, 
connectivity, and social benefit, which could be enhanced to better serve the community. 

Until the planned project is ready to commence, the existing community activities and challenges 
on the site present both a challenge and an opportunity. One approach would be to erect a 
temporary fence with a “no trespassing” sign until the Superstop is ready for construction. 
Another approach would be to continue to allow the ongoing activities and deterioration of the 
property without any oversight. The third approach, as recommended herein, seeks to make 
interim improvements to the site that will enhance the ongoing activities embraced by the local 
community for the enjoyment of area residents. 

To address the safety and dumping concerns, and build upon the community feedback regarding 
the active community uses, Blueprint and Planning have engaged in a comprehensive analysis 
to identify solutions for this site during the interim period prior to the construction of the 
StarMetro Superstop. Staff has prepared a proposal for improvements on the future StarMetro 
Superstop site to immediately address safety concerns, encourage and support positive activities 
at this location, and support the long-term plans to construct the Superstop. During the two to 
three year period between the improvements recommended for construction in this agenda and 
the completion of Superstop, Leon County will continue maintenance activities. Further, 
Blueprint will evaluate the development of an Intergovernmental Agency policy that addresses 
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interim improvements on future Blueprint project sites. In accordance with past practices, 
proposed Intergovernmental Agency policy changes, or proposed new policies, will be brought 
back to the IA Board for consideration and further direction.  

Community Engagement Feedback 

As part of the community engagement for this project, on October 2, 2018 Blueprint held an 
Orange Avenue Community meeting, in partnership with 8 80 Cities, to discuss the Blueprint 
project. The community meeting was part of the ‘Public Spaces to Great Places Summit,’ which 
was held October 1-5, 2018. The Summit featured the international non-profit, urban planning 
firm, 8 80 Cities, whose team co-hosted and helped to facilitate conversations focused on 
improving public spaces at a series of events throughout the week. The Orange Avenue 
Community meeting attendees shared ideas for intermediate uses on the future StarMetro 
Superstop site, as well as engaged in visioning for the future community park that will be 
constructed at the existing Orange Avenue stormwater pond site. Over 50 meeting attendees 
signed up to stay engaged with both projects. Subsequently, Blueprint staff conducted on-site 
research at the future Superstop site, including visiting at the informal Saturday community 
gathering.  

The future StarMetro Superstop site currently has many uses. On Tuesdays, the Florida Food 
Ministry uses it as a food distribution site. Food trucks often congregate on the site and people 
set up tables to sell household goods and homemade products, especially on weekends. However, 
illegal activities have been reported occurring on the site, especially in areas near trees with low 
visibility, and the food distribution results in large amounts of trash from discarded boxes and 
spoiled food being left behind, contributing to a poor appearance along Orange Avenue. 

Residents shared that the sale food and household goods are part of the neighborhood economy 
and should not be eliminated. However, safety concerns regarding the lack of lighting were 
noted, as well as the proliferation of trash on-site. Community members also expressed that it is 
particularly dangerous to cross Orange Avenue. Others noted that the site provides a much-
needed space for communal gatherings –people have been observed to bring their own chairs to 
sit and share through conversation. 

Proposed Superstop Site Improvements 

Building on community feedback and on-site observations, a proposal to improve the site for 
community use until the Superstop is constructed is described herein and illustrated in an 
attached rendering (Attachment #2).  

The site is envisioned as a temporary “pop-up park” or “community gathering space” to support 
neighborhood activities. Proposed site improvements include grading the property, removing 
and installing vegetation, clearly designating pedestrian paths, parking locations, and vendor 
areas to support the market activities. Additional trash and recycling bins will be provided in 
order to maintain the appearance of the site. Other park-like features include the installation of 
a water fountain, public seating, a Little Free Library station, light poles and fixtures, and a kiosk 
to provide information on the future Blueprint project and community/neighborhood activities. 
The sidewalks along Orange Avenue and Meridian Street will be widened, consistent with 
MultiModal Transportation District (MMTD) standards, sidewalks will be installed along Polk 
Drive, and pedestrian crosswalks will be enhanced. Staff will also request law enforcement to 
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increase patrol activity for the site commensurate with the active uses. Overall, site 
improvements are proposed to improve safety and enhance the existing community use of the 
future StarMetro Superstop site. It is intended that these interim improvement elements support 
future permanent investment in furtherance of the Superstop project. For example, the lighting 
could be a permanent fixture for the Superstop.  

The property is currently owned and maintained by Leon County. Many of the proposed 
enhancements are anticipated to be performed in-house by Leon County Public Works and all 
maintenance responsibilities will remain with Leon County until a formal agreement is executed 
for construction of the Superstop. Additionally, Blueprint will partner with the City of 
Tallahassee to construct a new sidewalk on the northern perimeter of the site along Polk Drive 
as part of the City’s larger sidewalk improvement project along this corridor. The City of 
Tallahassee will provide funding and Blueprint will incorporate this improvement into the larger 
project.  

Placemaking Project Budget  

As approved by the IA Board at the September 20, 2018 meeting, the FY 2019 budget included 
a $1 million funding allocation to initiate the planning and design of the East Ditch Box Culverts 
and conversion of the existing Orange Avenue Stormwater Pond into a community park. The 
current estimate for the design of both these projects is $600,000. Since approval of the 
Blueprint Capital Budget, community engagement and conversations with residents contributed 
to the idea for the installation of interim amenities and improvements on the future StartMetro 
Superstop site. To implement these interim improvements, with the expectation that they will 
also enhance and support the future permanent development of this project, Blueprint is 
recommending that up to $300,000 of the FY 2019 funding allocation be used for interim 
improvements to the Superstop site. The total project cost estimate is divided into four 
components: 

 Stormwater Improvements: East Drainage Ditch: $1.8 million 

 Construction and Streetscaping: Orange Avenue Stormwater Pond Conversion into 
Community Park: $1.8 million 

 Bus Stop Enhancements: StarMetro Transit Superstop Contribution: $1 million 

 Interim Improvements at future Superstop Site: $300,000 (pending IA approval, as 
recommended herein) 

Building on opportunities identified herein to improve the existing site for community use in the 
period prior to construction of the Superstop, Blueprint will evaluate the development of an 
Intergovernmental Agency policy that addresses interim improvements on future Blueprint 
project sites. In accordance with past practices, proposed Intergovernmental Agency policy 
changes or proposed new policies will be brought back to the IA Board for consideration and 
further direction.  

CONCLUSION: 
Building on the community feedback and on-site observations, the proposal as detailed in this 
agenda item will immediately improve the future Superstop site, resulting in community benefits 
approximately two to three years prior to the construction of the Superstop. Improvements 
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proposed, such as lighting and sidewalk enhancements, are intended to enhance future 
permanent development of the site. The requested funding to implement the improvements as 
previously described in this agenda item ($300,000) is currently available from the total $1 
million FY 2019 funding allocation to implement the interim uses on the future StarMetro 
Superstop site. Staff affirms that the recommended allocation detailed within this item is not 
expected to create a budgetary shortfall for the full Orange/Meridian Placemaking project. This 
is based upon recently completed and updated cost projections related to the full project. If 
approved by the IA Board, Blueprint, under the oversight of the Intergovernmental Management 
Committee, and in coordination with Leon County, will work to implement the 
recommendations contained in this agenda and by Option 1, below.  

Action by the CAC and TCC: This item was not presented to CAC or TCC. 

OPTIONS: 
Option 1:  Approve the use of FY 2019 existing funding for the Orange/Meridian Placemaking 

Project, in an amount not to exceed $300,000, to implement improvements at the 
future StarMetro Superstop site as detailed in this item.  

Option 2:  Do not approve the funding request for improvements on the future StarMetro 
Superstop site located at the northwest corner of Orange Avenue and Meridian 
Street. 

Option 3:  IA Board direction. 

RECOMMENDED ACTION: 
Option 1:  Approve the use of FY 2019 existing funding for the Orange/Meridian Placemaking 

Project, in an amount not to exceed $300,000, to implement improvements at the 
future StarMetro Superstop site.  

 

Attachments 

1. Blueprint 2020 Orange/Meridian Placemaking Project Map 
2. Draft Concept for Proposed Interim Uses on Future StarMetro Superstop Site 
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-------------------
--

MMTD Requirements 

-----------�-� On Orange Ave: 
�======- i=====F== =1 Future 1 O' sidewalk with 6' wide plant

ing strip with street trees 

On Meridian St.: 
Future 8' sidewalk with 6' wide planting 
strip with street trees 

On Polk Dr.: 
Future 6' sidewalk with 6' wide planting 
strip with street trees 

I :f!J 00 lffill=IID 

Attachment #2 
Page 1 of 1
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Blueprint Intergovernmental Agency  
Board of Directors 

Agenda Item #8 
 

December 13, 2018 
 

Title: 
Acceptance of Northeast Gateway Project Update; Approval of an Interlocal 
Agreement for the Design and Construction of Welaunee Boulevard, Portions 
of Segments 2 and 3 

Category: General Business 

Department:  Blueprint Intergovernmental Agency, Infrastructure Program 

Contact: 
Benjamin H. Pingree, Director, Department of PLACE 
Autumn Calder, Director, Blueprint Infrastructure Program 
Joshua J. Logan, Sr. Project Manager, Blueprint Infrastructure Program 

 

STATEMENT OF ISSUE: 

This item presents an update on the Blueprint 2020 Northeast Gateway project, including a 
status report on the PD&E Study, and a request for the approval of an Interlocal Agreement for 
the design and construction of Welaunee Boulevard, portions of Segments 2 and 3 with the City 
of Tallahassee and the Canopy Community Development District (CDD) (see Attachment #1), 
consistent with IA Board direction on June 21, 2018. 

FISCAL IMPACT: 

This item presents a fiscal impact of an amount not to exceed $5,813,124, which aligns with the 
Blueprint 2020 five-year Capital Improvement Project Budget for the project, as approved by 
the IA Board at the September 20, 2018 meeting.  The CDD will design and construct those 
portions of Segments 2 and 3 of Welaunee Boulevard as further described herein. However, 
Blueprint funds for construction will be phased in over a period of three years commencing in 
fiscal year 2020. 

RECOMMENDED ACTION: 

Option 1:  Accept staff report on the Northeast Gateway Project. 

Option 2:  Approve the Interlocal Agreement to provide for the design and construction of 
Welaunee Boulevard, portions of Segments 2-3, and funding related thereto 
between the City of Tallahassee, Blueprint and the Canopy Community 
Development District (CDD). 
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SUPPLEMENTAL INFORMATION: 

NORTHEAST GATEWAY: 

The Northeast Gateway is a Blueprint 2020 Infrastructure Project estimated at a cost of $55.4 
million which includes, among other improvements, construction of Welaunee Boulevard 
Segments 2 and 3 and associated multipurpose trails within the Canopy Development. At the 
February 29, 2016 meeting, the IA Board directed staff to proceed with the development of a 
funding strategy for the Northeast Gateway, which includes the construction of Welaunee 
Boulevard north from Fleischmann Road to the proposed Shamrock Way extension intersection 
with Centerville Road.  

Subsequently, the CDD has exercised certain rights under the Second Amended and Restated 
Development Agreement dated June 6, 2016 (2016 Development Agreement) between the City 
of Tallahassee and Ox Bottom Mortgage Holdings, LLC and TOE 2, Inc (the Developers), to 
construct Welaunee Boulevard Segments 2 and 3 including the sidewalks and multipurpose 
trails sooner than scheduled, and which requires the City to reimburse the CDD for actual 
construction costs, subject to subsequent agreement. 

At the June 21, 2018 IA Board meeting, a funding strategy to provide for the design and 
construction of Welaunee Boulevard Segments 2 and 3, between Blueprint and the CDD was 
approved and the IA Board authorized staff to negotiate a funding agreement relative thereto for 
future IA Board consideration. This agenda item, and proposed Interlocal Agreement 
(Attachment #1), predominantly covers Segment 3. As also presented at the June 21, 2018 
meeting, the CDD is responsible for design and Blueprint is responsible for construction of this 
Segment. 

 

INTERLOCAL AGREEMENT: 

In accordance with IA Board direction on June 21, 2018, staff has negotiated an Interlocal 
Agreement with the City and the CDD. This Agreement provides for the CDD to design and 
construct portions of Segments 2 and 3 which have not already been constructed and at its own 
cost, with repayment to be made by the City in accord with the 2016 Development Agreement 
between the City and the Developers. Thereafter, Blueprint is to repay the City in an amount not 
to exceed $5,813,124, phased in over three years, commencing in fiscal year 2020 consistent with 
the FY 2019-2023 Capital Improvement Program approved by the IA Board on September 20, 
2018. 

The proposed Interlocal Agreement permits the CDD to construct portions of Segments 2 and 3 
of Welaunee Boulevard in three phases or parts as described in the following Figure 1. 
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Figure 1. Map of Welaunee Boulevard within the CDD, with Delineated Segments. 

 

Welaunee Boulevard Segments 1 and 2 (except for a turn lane) and a portion of Segment 3, 
delineated above in Figure 1, to station coordinate 27+75 (“A”), have been designed and partially 
constructed by the Developer, Ox Bottom Holdings LLC, and thereafter accepted by the City of 
Tallahassee as completed. The proposed Interlocal Agreement (Attachment #1) relates solely to 
a single turn lane in Segment 2 and those parts of Segment 3 delineated as between station 
coordinates 27+75 (“A”) to 68+40 (“D”) (referenced hereafter as the “Project”). Therefore, the 
funding for the construction of Segment 2 is not included in this proposed Interlocal Agreement 
except for the single turn lane. 

Importantly, as with any public works project, and consistent with the Dove Pond RSF funding 
agreement between Blueprint and the CDD that was approved on June 13, 2017 by the IA, the 
proposed Interlocal Agreement requires the CDD to utilize a public competitive bidding process 
to select the contractor for construction of the Project in accordance with Florida law. 

The IA Board approved funding strategy for the Northeast Gateway project is consistent with 
allowing the CDD to construct the Project and to receive repayment from the City as outlined in 
Table 2.  Blueprint will then reimburse the City for the construction after sales tax revenues have 

B 

C 

A 

D 

126



Blueprint Intergovernmental Agency Board of Directors Meeting 
Item Title: Acceptance of Northeast Gateway Project Update; Approval of an Interlocal 
Agreement for the Design and Construction of Welaunee Boulevard, Portions of Segments 2 
and 3 
Page 4 of 6 
 
 

been received per the repayment schedule as set forth in Table 3. This strategy provides for 
advance construction of the roadway and caps the Blueprint’s costs at $5,813,124. 

Table 2: City of Tallahassee to CDD:  Repayment Schedule for Project Construction Cost. 

Points A to B  
(75 feet) 

Points B to C  
(2,350 feet) 

Points C to D 
(1,640 feet) 

Total 
(4,065 feet; .77 

miles) 
Amount not to 

exceed $101,434 
Amount not to 

exceed $3,090,620 
Amount not to 

exceed $2,621,070 
Amount not to exceed 

$5,813,124 
 
Table 3: Blueprint Intergovernmental Agency to City of Tallahassee: Repayment Schedule for 
Project Construction Cost. 

FY 2020 FY 2021 FY 2022 Total 
Amount not to 

exceed $587,708 
Amount not to 

exceed $887,708 
Amount not to 

exceed $4,337,708  
Amount not to exceed 

$5,813,124 

The above repayment amounts will fund the construction of the Project, including all sidewalks, 
bike lanes, trails, and roundabouts. The above repayment amounts do not include the cost of 
design or project administration, which will be funded by the CDD.  If the proposed Interlocal 
Agreement is approved by the IA Board, the above amounts represent the maximum repayment 
amount for construction of the Project. Any cost overages will be borne by the CDD. Finally, 
repayment for the Project is conditioned on the approval of plans, final acceptance, and 
dedication of Welaunee Boulevard to the City of Tallahassee. No repayments will be made for 
the above Project before these conditions are met by the CDD and the City. 

The proposed Interlocal Agreement presents the following key commitments:  

 Caps Blueprint Intergovernmental Agency financial costs for this major infrastructure 
investment at $5,813,124 while advancing construction before 2020 (this Project only). 

 The CDD would fund the full cost of design and permitting the plans for the four-lane 
Welaunee Boulevard roadway, Segments 1-3, ensuring design continuity for the roadway and 
parallel multimodal facilities; and obtaining all necessary permits and approvals for the 
roadway. 

 The community’s future transportation needs are best served by constructing a four-lane 
Welaunee Boulevard providing new access in northeastern Leon County to accommodate 
anticipated residential and commercial growth in this area of the community. 

 Provides for the advanced construction of this transportation infrastructure, adding the 
significant community value of expediting construction of this new transportation facility. 

To accomplish the above points, Blueprint requests the IA Board’s approval of the proposed 
Interlocal Agreement, between Blueprint, the City of Tallahassee, and the CDD formalizing the 
above details and responsibilities related to the design, construction, and funding of Welaunee 
Boulevard, limited to those portions of Segments 2 and 3 delineated in the proposed Interlocal 
Agreement. 
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UPDATE ON THE PD&E STUDY AND DOVE POND REGIONAL STORMWATER FACILITY: 

The following section provides an update on the Welaunee Boulevard PD&E Study and the 
construction of the Dove Pond Regional Stormwater Facility.  

WELAUNEE BOULEVARD PD&E STUDY: 

In late May, the PD&E selection committee chose Kimley-Horn and Associates as the highest 
ranked, responsive firm under the City’s procurement policy. This consultant has executed a 
contract with Blueprint and received authorization to begin work in October 2018. The PD&E 
Study is expected to be completed by early 2020. Final design and permitting is anticipated to 
be complete by mid-2022, with construction tentatively scheduled for 2022 through 2024. The 
Scope of Services provides for the PD&E Study and the option to include a final design phase. 
The design will be from the eastern terminus of Segment 3 (eastern boundary of the CDD) to 
Centerville Road and will require a Supplemental Agreement and written notice to proceed prior 
to commencement.  

Project community outreach efforts have continued with the most recent meeting with Buckhead 
homeowner representatives on September 27, 2018. Discussion points included the potential for 
a future I-10 interchange, potential noise and traffic impacts of the roadway and an interchange, 
the proposed location for the I-10 overpass of Welaunee Boulevard, and the Welaunee Greenway. 

DOVE POND REGIONAL STORMWATER FACILITY: 

Upon approval from the IA Board on June 13, 2017, construction began on the Dove Pond RSF 
on November 15, 2017 with a contract time to complete of 276 calendar days. The total original 
contract amount was $3,845,140, of which Blueprint is responsible for not greater than 
$2,000,000.  The current contract amount is $4,157,710 (includes change orders). As of July 
2018, Blueprint has expended the $2,000,000 cap amount, and therefore, fulfilled its monetary 
commitment to the project. As of November 2018, the project was at 93% completion with 193% 
of contract time having been used (345 days of 276 contract days). A time extension of 14-days 
due to the effects of Hurricane Michael has been granted in addition to the 98-day extension 
previously granted to the project.  The facility is anticipated to be completed in December 2018. 
Once completed, the Dove Pond RSF will also provide stormwater treatment for portions of 
Welaunee Boulevard, as well as other public infrastructure, as further described in the 2016 
Development Agreement. Temporary storm water ponds have been constructed on site to collect 
and treat stormwater runoff until the Dove Pond RSF is fully operational. 

NEXT STEPS 

Winter 2018: Estimated completion date for the Dove Pond RSF. 

Winter 2019/2020: Completion of the Northeast Gateway PD& E study. Presentation of final 
PD&E study report and conclusions for IA Board consideration and further direction, as may be 
required. 

Spring 2020: Design services for the Northeast Gateway is anticipated to begin.  
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Winter 2020: Consistent with the funding strategy approved by the IA Board at the June 21, 
2018 meeting, Blueprint will submit an application for a SIB Loan to finance the Blueprint 
portions of the Northeast Gateway project.  

2020-2021: Application review, and if applicable, negotiations with FDOT regarding the terms 
and conditions of the SIB Loan. Blueprint will seek direction from the IA Board regarding the 
SIB Loan negotiations as may be necessary.  

2021: Pending the success of the SIB Loan application, presentation to the IA Board of a project 
implementation strategy for Northeast Gateway. 
 

OPTIONS: 

Option 1:  Accept staff report on the Northeast Gateway Project. 
 
Option 2:  Approve the Interlocal Agreement to provide for the design and construction of 

Welaunee Boulevard, portions of Segments 2-3, and funding related thereto 
between the City of Tallahassee, Blueprint and the Canopy Community 
Development District (CDD). 

 
Option 3:   IA Board Direction.   

RECOMMENDED ACTION: 

Option 1:  Accept staff report on the Northeast Gateway Project. 
 
Option 2:  Approve the Interlocal Agreement to provide for the design and construction of 

Welaunee Boulevard, portions of Segments 2-3, and funding related thereto 
between the City of Tallahassee, Blueprint and the Canopy Community 
Development District (CDD). 
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INTERLOCAL AGREEMENT  
 

 THIS INTERLOCAL AGREEMENT (the “Interlocal Agreement”), dated as of 
_______________, 2018, is entered into by and between the City of Tallahassee (“City”), a Florida 
municipal corporation, Leon County-City of Tallahassee Blueprint Intergovernmental Agency 
(“Agency”), an intergovernmental agency created pursuant to section 163.01(7), Florida 
Statutes, by and between City of Tallahassee and Leon County, and the Canopy Community 
Development District (“District”), a local unit of special-purpose government established 
pursuant to and governed by the provisions of Chapter 190, Florida Statutes, pursuant to the 
Florida Interlocal Cooperation Act of 1969, section 163.01, Florida Statutes (together, the 
City, the Agency and the District are hereinafter the “Parties”).    

 
RECITALS: 

 
WHEREAS, on or about June 6, 2016, Ox Bottom Mortgage Holdings, LLC (“Ox 

Bottom”), Toe2, Inc. (“T2”) and the City entered into an Amended and Restated Development 
Agreement (“Development Agreement”), concerning the Canopy Planned Unit Development 
(the “Development”); and 

 
WHEREAS, the Development Agreement addresses construction of Welaunee 

Boulevard Segments 1, 2 and 3, and various sidewalks and multipurpose trails within the 
Development; and  

 
 WHEREAS, the Development Agreement provides that Ox Bottom shall construct and 
pay for Welaunee Boulevard Segment 1; and 
 
 WHEREAS, the Development Agreement further provides that Ox Bottom, on its own 
or through the District, may opt to construct all or parts of Welaunee Boulevard Segments 2 
and 3, and the accompanying sidewalks and multipurpose trails, sooner than scheduled to 
be constructed by the City, and the City will reimburse the actual construction costs subject 
to an agreement addressing the terms for reimbursement; and 
 

WHEREAS, the Parties acknowledge that this Interlocal Agreement is limited to 
addressing the portions of Welaunee Blvd Segments 2 and 3 not yet constructed and that this 
Interlocal Agreement is not intended to address funding obligations for any other portion of 
Welaunee Boulevard nor shall it operate as a waiver or relinquishment of rights not 
expressly provided herein; and 
 
 WHEREAS, the District has agreed to construct part of Segment 3 of Welaunee 
Boulevard (station 27+75 to station 68+40), and the accompanying sidewalks and 
multipurpose trails, along with the turn lane portion of Segment 2, as described in the 
Development Agreement and as specifically set out in Exhibit A, General Project Description 
and Scope of Services (“the Project”) and more particularly set forth herein; and  
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 WHEREAS, the Agency has included Welaunee Boulevard as part of the Blueprint 
2020 Infrastructure Project 25, Northeast Gateway:  Welaunee Critical Area Plan Regional 
Infrastructure Phase I; and 
 
 WHEREAS, the Agency has approved funding of the Project subject to the terms and 
conditions provided herein; and  
 
 WHEREAS, Ox Bottom and the District will bear the full cost of design plans for the 

four-lane Welaunee Boulevard roadway, Segments 1-3, ensuring design continuity for the 

roadway and parallel multimodal facilities; and 

WHEREAS the Agency acknowledges the community’s future transportation needs 

are best served by constructing a four-lane Welaunee Boulevard providing new access in 

northeastern Tallahassee-Leon County to accommodate anticipated residential and 

commercial growth in this geographic area; and 

 WHEREAS, this Interlocal Agreement has been presented to each of the Parties 
respective collegial bodies for approval and has been approved; and 
 
 WHEREAS, pursuant to Chapter 190, Florida Statutes, the District is presently 
authorized to construct, acquire, and maintain infrastructure improvements and services 
including, but not limited to the Project; and 
 
 WHEREAS, it is in the mutual interest of the Parties to establish intergovernmental 
relations that encourage, promote and improve the coordination, overall effectiveness and 
efficiency of governmental activities and services related to the Development; and 
 
 WHEREAS, Section 163.01, Florida Statutes, known as “Florida Interlocal 
Cooperation Act of 1969” (the "Cooperation Act"), permits local governmental units to make 
the most efficient use of their powers by enabling them to cooperate with other localities on 
a basis of mutual advantage and thereby to provide services and facilities in a manner and 
pursuant to forms of governmental organization that will accord best with geographic, 
economic, population, and other factors influencing the needs and development of local 
communities; and 
 
 WHEREAS, the Parties find this Interlocal Agreement to be necessary, proper and 
convenient to the exercise of their powers, duties and purposes authorized by law; and 

 
WHEREAS, the Parties desire to exercise their common powers and authority 

concerning the cost-effective financing of the acquisition and construction of the 
infrastructure, public improvements and community facilities set forth herein; the avoidance 
of inefficiencies caused by the unnecessary duplication of services and facilities; and the 
clarification of responsibilities, obligations, duties, powers, and liabilities of each of the 
governmental bodies. 
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 NOW, THEREFORE, in consideration of the mutual understandings and covenants set 
forth herein, and other good and valuable consideration, the receipt and sufficiency of which 
is hereby acknowledged, the Parties agree as follows: 
 

ARTICLE I 
INTRODUCTION 

 
 Section 1.01. Recitals.  The Recitals so stated are true and correct and by this 
reference are incorporated into and form a material part of this Interlocal Agreement.  
 

Section 1.02. Authority.  This Interlocal Agreement is entered into pursuant to the 
authority set forth in the Cooperation Act, Chapters 189 and 190, Florida Statutes, and other 
applicable laws. 
 
 Section 1.03. Authority to Contract.   The execution of this Interlocal Agreement has 
been duly authorized by the appropriate body or official(s) of each of the Parties, each party 
has complied with all applicable requirements of law, and each party has full power and 
authority to comply with the terms and provisions of this Interlocal Agreement. 
 

ARTICLE II 
CONSTRUCTION AND FUNDING AGREEMENT 

 
 Section 2.01. District Exercises Option to Construct Roadways, Sidewalks and 
Multi-Use Trails. Pursuant to Sections 6.E., 6.F. and 11.B., and Exhibits E-1 and E-2, of the 
Development Agreement, the District hereby agrees to undertake construction of the Project 
sooner than scheduled for construction by the City, subject to the terms and conditions of 
this Interlocal Agreement.  
 
 Section 2.02. Notice of Commencement and Completion.  The District agrees to 
notify the Parties in writing upon the commencement of construction of the Project, as such 
construction commences, and also upon the final completion of the Project.  
 
 Section 2.03.  City Reimbursement of Costs to District.  The City will reimburse 
actual construction costs of the Project incurred by the District, subject to the terms and 
conditions contained herein.   
 

The District may submit a pay request to the City upon the following: 
 

(a) Completion of an entire phase of the Project with phasing as follows:  B-3: 
Welaunee Blvd. 27+75 to 28+50; B-4: Welaunee Blvd. 28+50 to 52+00; B-5: Welaunee 
Blvd.  52+00 to 68+40; 
 
(b) Acceptance of a completed phases or phases of the Project by the City, subject to 
compliance with all approved plans and specifications and permitting conditions, 
which acceptance will not be unreasonably withheld by the City;  
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(c)  Dedication of the completed phase or phases of the Project to the City, which 
dedication shall not be unreasonably withheld by the City; and 
 
(d)  Submission and acceptance by the City of the documentation described in Exhibit 
C, Project Documentation.   
 

 Payment shall be due to the District within 90 days of submission of an authorized 
pay request.  Notwithstanding the foregoing, no payment shall be due from the City to the 
District prior to October 1, 2019.   
 
 Section 2.04.  Agency Reimbursement to City.  The Agency shall pay to the City the 
actual construction costs of the Project incurred by the District and reimbursed by the City, 
subject to the terms and conditions contained herein.  The payments by the Agency to the 
City shall be consistent with Exhibit D, Repayment Schedule. 
 
 Section 2.05.  Design, Construction and Maintenance.  The District shall complete 
the Project with all practical dispatch and in a sound, economical and efficient manner and 
in accordance with the provisions herein, and all applicable laws.  The District shall ensure 
that the Project is designed and constructed in accordance with Exhibit A, General Project 
Description and Scope of Services, and with all applicable regulations, standards, and plans, 
including compliance with Blueprint Procurement Policy, Section 101.07.1., governing 
utilization of the Minority, Women and Small Business Enterprise (MWSBE) Program, and 
that construction is performed by a qualified contactor or contractors, and that all necessary 
permits from any governmental agency are obtained as required by law. The City and the 
Agency must approve all plans and specifications for the Project prior to commencement of 
any construction.  The District shall maintain the Project, or portions thereof, until dedication 
and acceptance of the Project, or portions thereof, to the City. 
 
 Section 2.06.  Completion of Project.  The District shall complete construction of 
the Project, and all roadway constituting the Project shall be dedicated and accepted by the 
City, by or before December 31, 2022. 
 
 Section 2.07.  Final Plans and Certification.  Upon completion of the Project, the 
District will submit to the City and the Agency final as-built plans and an engineering 
certification that the construction of the Project was completed in accordance with those 
plans. 
 
 Section 2.08.  Dedication to City.  Upon completion of the Project, or any approved 
phase thereof, and approval by the City, which approval shall be in accordance with standard 
permitting review of roadway projects and shall not be unreasonably withheld, the Project 
or approved phase thereof, along with the associated right-of-way shall be dedicated to the 
City.  No costs shall be reimbursed for any part or portion of the Project until such part or 
portion of the Project has been dedicated to the City. 
 
 Section 2.09.  Limitation on City and Agency Funding. The City and Agency funding 
for the Project shall not exceed $5,813,124.48.  In no event shall the City or Agency be 
responsible to the District for any amount to exceed $5,813,124.48, unless otherwise agreed 
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to in writing by all the Parties.  Unless otherwise agreed to in writing by the Parties, the 
District shall fund any costs exceeding $5,813,124.48 without any further or additional 
contribution or payment from the City or Agency. This amount is based upon the General 
Project Description and Scope of Services, Exhibit A, and the Project Costs Estimate set forth 
in Exhibit B.  Project costs eligible for City and Agency participation as identified herein are 
subject to Budget and appropriation by the relevant governing bodies of the Parties, which 
appropriation is an obligation under this Interlocal Agreement. 
 
 Section 2.10.  Selection of Contractor. The District shall be responsible for 
procuring its own construction contractor for performance of the work related to the Project.   
The District shall utilize a competitive bidding process to select the contractor to construct 
the Project to the extent required and in accordance with Florida Law.  Prior to bidding, the 
construction plans and applicable permits shall be approved by the City.   The District shall 
provide notice of the opportunity to bid to all Prequalified Roadway Contractors listed with 
the City of Tallahassee.  Any such Prequalified Roadway Contractor shall be entitled to 
submit a bid for the work provided the contractor has a bonding capacity sufficient to 
provide the required performance bond for the Project.  
 
 Section 2.11.   Bonds; No Liens.  The District will require the posting of a Florida 
Statutes, Section 255.05 Payment and Performance Bond by the construction contractor for 
the Project. The District will ensure that no liens shall be placed on the Project.  
 
 Section 2.12.   Requisitions and Payments.  Requests for reimbursement for fees 
or other compensation for services or expenses incurred shall be submitted in sufficient 
detail for a proper pre-audit and post-audit thereof.  
  

ARTICLE III 
MISCELLANEOUS PROVISIONS 

 
 Section 3.01.  Expiration of Interlocal Agreement.  If the District fails to complete 
the Project in its entirety by December 31, 2022, except as otherwise provided herein, then 
this Interlocal Agreement will expire on such date unless prior to such expiration, an 
extension is requested and approved in writing by all Parties hereto.  In the event of an 
expiration of this Interlocal Agreement, the City shall reimburse the District and the Agency 
shall reimburse the City, for the portions of the Project which have been completed in 
accordance with the obligations in this Interlocal Agreement and such reimbursement shall 
occur pursuant to the terms of this Interlocal Agreement. If the Project is not completed prior 
to December 31, 2022, and this Interlocal Agreement is not extended, the District agrees to 
fully cooperate with the City and Agency to transition all responsibilities related to the 
Project for purposes of assuring its completion in a timely and efficient manner. 
 

Section 3.02.   Limitations on Governmental Liability.  Nothing in this Interlocal 
Agreement shall be deemed a waiver of immunity limits of liability of the City, the Agency or 
the District beyond any statutory limited waiver of immunity or limits of liability contained 
in §768.28, Florida Statutes, as amended, or other statute.  Nothing in this Interlocal 
Agreement shall inure to the benefit of any third party for the purpose of allowing any claim, 
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which would otherwise be barred under the Doctrine of Sovereign Immunity or by operation 
of law. 
 
 Section 3.03.  Negotiation at Arm’s Length.  This Interlocal Agreement has been 
negotiated fully between the Parties as an arm’s length transaction and with the assistance 
of legal counsel.  The Parties participated fully in the preparation of this Interlocal 
Agreement.  In the case of a dispute concerning the interpretation of any provision of this 
Interlocal Agreement, the Parties are deemed to have drafted, chosen, and selected the 
language, and the language in question will not be interpreted or construed against any 
party. 
 
 Section 3.04.  Notices.  Any notices required or allowed to be delivered shall be in 
writing and be deemed to be delivered when: (i) hand delivered to the official hereinafter 
designated, or (ii) upon receipt of such notice when deposited in the United States mail, 
postage prepaid, certified mail, return receipt requested, addressed to a party at the address 
set forth opposite the party's name below, or at such other address as the party shall have 
specified by written notice to the other party delivered in accordance herewith. 

 
If to the City:   City Manager 
    300 S. Adams St. 
    Tallahassee, Florida 32301 
 
With Copy to:   City Attorney 
    300 S. Adams St., Box A-5 
    Tallahassee, Florida 32301 
 
If to the Agency:  Blueprint Intergovernmental Agency 
    315 S. Calhoun St., Suite 450 
    Tallahassee FL 32303 
    Attn: Benjamin Harrison Pingree 

       Director of PLACE 
 
With Copy to:   Blueprint Legal Counsel 
    315 S. Calhoun St., Suite 450 
    Tallahassee, FL 32303 
    Attn: Patrick T. Kinni, Esq. 
 
If to the District:  Canopy Community Development District 

135 West Central Blvd, Suite 320 
Orlando, FL 32801 
Attn: District Manager 

 
  With Copy to:   Hopping Green & Sams, P.A. 

119 S. Monroe Street, Suite 119 
Tallahassee, Florida 32301 
Attn: Jennifer L. Kilinski 
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 Section 3.05. Default.  Each of the Parties hereto shall give the other Parties written 
notice of any default hereunder and shall allow the defaulting party fifteen (15) days from 
the date of its receipt of such notice within which to cure any such defaults or, if it cannot be 
cured within the fifteen (15) days, to commence and thereafter diligently pursue to 
completion good faith efforts to effect such cure and to thereafter notify the other parties of 
the actual cure of any such defaults.  If the District’s non-performance of any obligation 
hereunder is directly due to an event of Force Majeure, the District shall not be deemed to be 
in default.  The District shall be given an amount of time reasonably necessary to cure such 
non-performance, and the District shall act in good faith to cure such non-performance 
during such time. 
 

Section 3.06. Force Majeure.  Except for any payment obligation by either party, if 
any Party is unable to perform, or is delayed in its performance of any of its obligations under 
this Interlocal Agreement by reason of any event of Force Majeure, such inability or delay 
shall be excused at any time during which compliance therewith is prevented by such event 
and during such period thereafter as may be reasonably necessary for the Parties to correct 
the adverse effect of such event of Force Majeure. 

 
An event of “Force Majeure” shall mean the following events or circumstances to the 

extent that they delay the Parties from performing any of its obligations (other than payment 
obligations) under this Interlocal Agreement: acts of God, natural disaster, accidents, fire or 
other casualty, earthquake, hurricane, tornadoes, named storms, flood, war, riot, 
intervention by civil or military authorities of government, insurrection, or other civil 
commotion, governmental action (except that, as to the Agency and City, governmental 
action shall exclude any governmental action or inaction with respect to the granting or 
withholding of any governmental approvals or permits needed for the development of the 
Project within the control of the City or the Agency), material shortages, industry wide 
strikes, boycotts, lockouts or labor disputes or any other similar or like event or occurrence 
beyond the reasonable control of a Party (or any Design Professional, Consultant, or 
Contractor, of any tier) hereto, that causes such Party to be delayed or hindered in, or 
prevented from, the performance of any covenant or obligation hereunder. 

 
In order to be entitled to the benefit of this Section, a party claiming an event of Force 

Majeure shall be required to give prompt written notice to the other party specifying in detail 
the event of Force Majeure and shall further be required to diligently proceed to correct the 
adverse effect of any Force Majeure. The terms of this Section shall survive the termination 
of this Interlocal Agreement. 

 

 Section 3.07.  Indemnification, Performance and Payment Bond, and Insurance. 
To the extent permitted by  law and without waiving any limitations of liability including 
sovereign immunity afforded the District, the District shall indemnify and save harmless the 
Agency, the City, and their officials and employees (the "Indemnified Parties"), from all 
losses, damages, costs, expenses, liability, claims, actions, and judgments of any kind 
whatsoever brought  or  asserted against, or  incurred by, the Indemnified Parties, including 
without limitation attorney's fees and costs of litigation, to the extent that the same arise out 
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of or are caused by any act or omission of the District or its contractor, or sub-contractors, 
or their employees or agents, arising from the construction of the Project or this Interlocal 
Agreement. 

The District shall also cause the Agency and City to be named as additional insureds 
with coverage limits of not less than 5 million with respect to insurance coverage other than 
Worker’s Compensation or Professional Liability, provided by the District’s construction 
contractor and will provide the Agency and City with a copy of any certifications of coverage 
received by the District from its construction contractor. Additionally, the District will 
require its construction contractor to post a performance and payment bond for all work 
under the construction contract, including the Project, and will ensure that the Agency and 
City are named as a beneficiary or insured under such bond with respect to the Project. The 
bond shall be issued by a surety and in a form reasonably acceptable to both the District and 
the Agency and City. 

 Section 3.08. Other Agreements. The Parties acknowledge that this Interlocal 
Agreement is limited to addressing the portions of Welaunee Blvd Segments 2 and 3 not yet 
constructed and that this Interlocal Agreement is not intended to address funding 
obligations for any other portion of Welaunee Boulevard nor shall it operate as a waiver or 
relinquishment of rights not expressly provided herein.  Nothing in this Agreement shall be 
construed as superseding, altering or amending the conditions and terms of any agreement 
between Ox Bottom, the Agency and/or the City, including but not limited to the 
Development Agreement, or any applicable development order, approval or regulation 
issued by the City. 
 
 Section 3.09. Assignment or Transfer. No Party may assign or transfer its rights 
or obligations under this Interlocal Agreement to another unit of local government, political 
subdivision or agency of the State of Florida without the prior written consent of the other 
parties.  No Party may transfer its rights or obligations under this Interlocal Agreement to a 
private party or entity. 
 
 Section 3.10. Binding Effect.  This Agreement shall be binding upon and shall inure 
to the benefit of the Parties, and their respective successors. 
 
 Section 3.11. Amendment.   Any amendment to or waiver of the provisions of this 
Interlocal Agreement must be in writing and mutually agreed to by the Parties. 
 

Section 3.12. Filing.  After approval of this Interlocal Agreement by the respective 
governing bodies of the Parties and the execution thereof by the duly qualified and 
authorized officers of each of the Parties hereto, this Interlocal Agreement shall be filed with 
the Clerk of the Circuit Court of Leon County, Florida, in accordance with the requirements 
of Section 163.01(11) of the Cooperation Act. 
 
 Section 3.13. Applicable Law and Venue; Waiver of Jury Trial.  This Interlocal 
Agreement and the provisions contained herein shall be governed by and construed in 
accordance with the laws of the State of Florida.  In any action, in equity or law, with respect to 
the enforcement or interpretation of this Interlocal Agreement, venue shall be in Leon County, 
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Florida.  The Parties waive the right to trial by jury in any dispute or litigation arising from, 
concerning or relating to this Interlocal Agreement. 
 
 Section 3.14. Severability. If any part of this Interlocal Agreement is held by a court 
of competent jurisdiction to be invalid, illegal or unenforceable, such invalid, illegal or 
unenforceable part shall be deemed severable and the remaining parts of this Interlocal 
Agreement shall continue in full force and effect provided that the rights and obligations of 
the parties are not materially prejudiced, and the intentions of the Parties can continue to be 
effected. 
 
 Section 3.15. Construction.  This Interlocal Agreement is the result of the 
negotiations among and between the Parties such that all Parties have contributed 
materially and substantially to its preparation and shall not be construed more strictly 
against one Party than the other. 
 
 Section 3.16.  No Waiver.  The failure of any Party to require performance of any 
duty or condition under this Interlocal Agreement shall not affect the Party's right to 
require performance at any time thereafter, nor shall the waiver of any condition, breach or 
default under this Interlocal Agreement constitute a waiver of any subsequent failure of 
such condition, breach or default. 
 
 Section 3.17. Entire Agreement. This instrument and its exhibits constitute the 
entire agreement between the Parties and supersede all previous discussions, 
understandings and agreements between the Parties relating to the subject matter of this 
Interlocal Agreement. 
 
 Section 3.18. Public Records.  The Parties understand and acknowledge that 
Chapter 119, F.S., may be applicable to documents prepared in connection with this 
Interlocal Agreement and the Project, and each Party agrees to cooperate with any public 
record requests made thereunder. 
 
 Section 3.19. Effective Date.   This Interlocal Agreement shall become effective upon 
the date of execution by the authorized representatives of the Parties and in accordance with 
the requirements of the Cooperation Act. 
 

Section 3.20 Incorporation of Exhibits. 

 Exhibit A, General Project Description and Scope of Services; Exhibit B, Project Costs 
Estimate; Exhibit C, Project Documentation; and Exhibit D, Repayment Schedule, are each 
attached hereto and shall be deemed incorporated herein and made part of this Interlocal 
Agreement. 
 

Section 3.21 Precedence Order. 

 Provisions in the following documents shall be considered to take precedence and 
prevail over one another, when said provisions are in conflict, in the following order: 
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1. Interlocal Agreement. 
2. Exhibit A, General Project Description and Scope of Services. 
3. Exhibit B, Project Costs Estimate. 
4. Exhibit C, Project Documentation. 
5. Exhibit D, Repayment Schedule. 

 
[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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               IN WITNESS WHEREOF, the Parties hereto, by and through the undersigned, have 
entered into this Interlocal Agreement on the date and year first above written. 
 

 CITY OF TALLAHASSEE 
 
 

___________________________ 
By: John E. Dailey 
Its: Mayor 

 
 
ATTEST:      APPROVED AS TO FORM: 
 
 
             
James O. Cooke IV, City Treasurer-Clerk   Cassandra K. Jackson, City Attorney 

 
 
 
STATE OF FLORIDA  
COUNTY OF LEON 
 
I HEREBY CERTIFY that on this day, before me, an officer duly authorized in the State 
aforesaid and in the County aforesaid to take acknowledgements, personally appeared John 
E. Dailey as Mayor of the City of Tallahassee, who is personally known to me to be the person 
described herein and who executed the foregoing, and acknowledged the execution thereof 
to be his free act and deed, for the purposes therein mentioned. 
 
WITNESS my hand and official seal in the County and State last aforesaid this    day of 
    , 2018. 
 
 
       
NOTARY PUBLIC 
(Seal) 
 
  
 
 
 
 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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 CANOPY COMMUNITY DEVELOPMENT 
DISTRICT 

 
      By:______________________________________ 
ATTEST:           Name:  Tom Asbury 
            Title:    Chairman 
 
____________________________________ 
Name:  _____________________________ 
Title:   Vice Chairman 
 
 
 
 
 
STATE OF FLORIDA     } 
COUNTY OF LEON  } 
 
 The foregoing instrument was acknowledged before me this ____ day of ____________, 
2018, by Tom Asbury and ________________, as the Chairman of the Board of Supervisors and 
Vice Chairman of the Board of Supervisors for the Canopy Community Development District, 
and who have acknowledged that they executed the same on behalf of the Canopy 
Community Development District and that each was authorized to do so.  Each is personally 
known to me. 
 
 In witness whereof, I hereunto set my hand and official seal. 
 
 
 
 

 __________________________________ 
 Notary Public, State of Florida 
 
 
 
 
 
 
 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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LEON COUNTY-CITY OF TALLAHASSEE 
BLUEPRINT INTERGOVERNMENTAL 
AGENCY 
 
 
By:       
 Curtis Richardson 
Its: Chairman 
 
Date:       
 
 
 
APPROVED AS TO FORM: 
Blueprint Intergovernmental Agency 
 
 
By:       
 Patrick T. Kinni, Esq. 
 
 
 
ATTEST: 
 
 
By:       
 James O. Cooke, IV 
 City Treasurer Clerk 
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Project Scope of Services 

The Project scope shall consist of the complete design and construction of Welaunee Boulevard as a four‐
lane divided roadway with a landscaped median from Station 27+75 to Station 68+40, as depicted on the 
map additionally attached to this as Exhibit A. The construction within Segment 3, as delineated on the 
attached  map,  shall  consist  of  the  complete  installation  of  a  4‐lane  roadway  with  all  applicable  
intersections,  ingress  and  egress  to  adjacent  properties,  etc.,  as  defined  below  and  shall  seamlessly 
connect to Segment 2 of the Project. Additionally, within the Segment 2 portion of the roadway, a left 
turn lane shall be constructed for entrance into Holy Comforter, as delineated in the design plan for that 
segment of the Project as approved by the City.  

The  roadway  shall  include  at  a  minimum,  all  components  of  the  approved  roadway  typical  sections  
(attached) as well as all utility construction per the current edition of the City of Tallahassee's Technical 
Standards for Water and Sewer Construction. Utilities shall include, but not be limited to, potable water 
mains  with  all  ancillary  appurtenances,  sanitary  sewer  mains  with  all  ancillary  appurtenances,  storm 
sewer  pipes with  all  associated  inlets  and  structures  to  form  a  closed  drainage  system,  reclaim water 
mains  and   irrigation  mains,  laterals,  sprinkler  systems  and  irrigation  control  systems  within  the 
medians and along the  landscaped areas  on  both  shoulders  of  the  proposed  roadway.  The  roadway  
shall  also  contain  at  a  minimum,  enhanced street lighting along both sides of the roadway (to match 
existing), and all appropriate traffic control devices. 

The Welaunee Boulevard right of way from Station 27+75 to Station 68+40 shall consist of all items shown on 
the  typical  sections  approved  by  the  City.  Landscaping  along  the  roadway  perimeters  and  within  the 
median  shall  be  coordinated  with,  and  approved  by,  the  City  of  Tallahassee  Beautification  and  Solid 
Waste Department. All areas outside of the roadway, paths and sidewalks shall be sodded with Centipede 
sod unless otherwise specified by the City of Tallahassee Beautification and Solid Waste Department. 

Design and Construction Requirements 

1) Design

This design shall consist of a four (4) lane divided roadway with curb and gutter and closed drainage and 
shall be approved by the City of Tallahassee Public Underground Utilities and Infrastructure Department 
prior  to  construction.  The  design  speed  shall  be  as  set  forth  in  the  cross  sections  included herein  and 
consistent  with  the  PUD.  A roundabout justification study will be performed at each proposed 
intersection to determine the most suitable intersection treatment.  This study shall be submitted to the 
City of Tallahassee's Traffic Engineering Division for review and approval. 

The CDD shall provide, at  a minimum, engineering design, all  necessary permits,  third party and utility 
coordination and design project management services  to produce construction plans and specifications 
for the roadway corridor. The CDD is responsible for obtaining all permits and agreements from agencies 
with  jurisdiction  on  the  corridor.    Further,  the  CDD  is  to  provide  geotechnical  investigations,  
environmental  investigations,  and  environmental  compliance  monitoring  consistent  with  regulatory 
agency permit requirements. 
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2) Construction 
 
The  scope of  the  construction  phase of  the  Project  shall  include,  but  not  be  limited  to  the  complete 
installation of all elements listed within the project scope of services and any ancillary items necessitated 
by standard practices for roadway, utility and landscaping construction. The CDD shall comply with public 
bidding legal requirements and those specifically provided for in the Interlocal Agreement.  
 
3) Schedule 
 
The CDD shall provide, for approval, a detailed design schedule to Blueprint and to the City within ten (10) 
business days of the execution of the lnterlocal Agreement. The District shall maintain this schedule and 
provide updates to the City and to Blueprint on a monthly basis. Stations 27 + 75 to 52 + 00 will be built 
prior to 52 + 00 to 68 + 40.  
 
The District shall provide for approval, a detailed construction schedule to Blueprint prior to the initiation 
of construction activities for Segments 2 and 3 that are part of the Interlocal Agreement. Clear benchmarks 
are  to  be  established  by  the  District  through  coordination  with  Blueprint  staff  to  assist  in  tracking 
construction progress. A zero float schedule will not be accepted. These benchmarks shall be included in 
the construction schedule and updated monthly at a minimum. 
 
Upon acceptance of each schedule by  the City of Tallahassee and by  the Blueprint  Intergovernmental 
Agency, the schedules will become a part of this agreement. 
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Segment Estimate

27+75 to 28+50 101,434.25$           

28+50 to 52+00 3,090,620.65$        

52+00 to 68+40 2,621,069.58$        

Total: 5,813,124.48$        
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EXHIBIT B-3

QUANTITY UNIT UNIT PRICE Total Amount

1 LS 5,000.00$                              5,000.00$                              

Maintenance of Traffic 1 LS 500.00$                                 500.00$                                 

1 LS 850.00$                                 850.00$                                 

0.3 AC 5,500.00$                              1,420.45$                              

1,799 CY 8.00$                                     14,392.00$                            

142 CY 9.00$                                     1,278.00$                              

895 SY 3.00$                                     2,685.00$                              

433 SY 12.50$                                   5,416.67$                              

367 SY 16.00$                                   5,866.67$                              

367 SY 30.00$                                   11,000.00$                            

83 SY 25.00$                                   2,083.33$                              

83 SY 25.00$                                   2,083.33$                              

Concrete Sidewalk (5') 42 SY 45.00$                                   1,875.00$                              

300 LF 18.00$                                   5,400.00$                              

1 LS 14,175.00$                            14,175.00$                            

625 SY 3.50$                                     2,187.50$                              

1 LS 10,000.00$                            10,000.00$                            

1 LS 1,500.00$                              1,500.00$                              

1 LS 1,500.00$                              1,500.00$                              

1 LS 1,200.00$                              1,200.00$                              

1 LS 1,800.00$                              1,800.00$                              

1 LS 9,221.30$                              9,221.30$                              

101,434.25$                          

COST ESTIMATE FOR WELAUNEE BLVD - 27+75 to 28+50

DESCRIPTION

Mobilization

Erosion Control

Clear & Grub

Regular Excavation

Embankment

Finish Soil Layer

Geogrid (Soils Reinforcement)

8" Roadbase

4" Type SP Asphalt

Multi-use trail (10' asphalt)

Bike Lane (5' asphalt each side)

Curb & gutter

Storm System

Sod

Landscaping & Irrigation

Testing (Road, Storm, Fill & Utilities)

TOTAL

Layout

Asbuilts

Signage & Striping

Contingency (10%)
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EXHIBIT B-4

QUANTITY UNIT UNIT PRICE Total Amount

1 LS 100,000.00$                          100,000.00$                          

Maintenance of Traffic 1 LS 500.00$                                 500.00$                                 

1 LS 28,200.00$                            28,200.00$                            

8.1 AC 5,500.00$                              44,507.58$                            

1 LS 452,960.00$                          452,960.00$                          

14,190 SY 3.00$                                     42,569.70$                            

14,184 SY 12.50$                                   177,305.56$                          

12,002 SY 16.00$                                   192,035.56$                          

12,002 SY 30.00$                                   360,066.67$                          

6,547 SY 25.00$                                   163,666.67$                          

9,820 LF 18.00$                                   176,760.00$                          

1 LS 624,297.25$                          624,297.25$                          

20,731 SY 3.50$                                     72,558.89$                            

1 LS 190,000.00$                          190,000.00$                          

1 LS 47,500.00$                            47,500.00$                            

1 LS 47,500.00$                            47,500.00$                            

1 LS 23,750.00$                            23,750.00$                            

1 LS 42,750.00$                            42,750.00$                            

333 SY 75.00$                                   25,000.00$                            

1 LS 278,692.79$                          278,692.79$                          

3,090,620.65$                       

Above estimate reflects approximatley 105 LF additional roadway LF based on roundabout length.

COST ESTIMATE FOR WELAUNEE BLVD - 28+50 to 52+00

DESCRIPTION

Mobilization

Erosion Control

Clear & Grub

Earthwork

Curb & gutter

Storm System

Sod

Landscaping & Irrigation

Testing (Road, Storm, Fill & Utilities)

Finish Soil Layer

Geogrid (Soils Reinforcement)

8" Roadbase

4" Type SP Asphalt

Multi-use trail (12' asphalt)

TOTAL

Layout

Asbuilts

Signage & Striping

Contingency (10%)

HCES Left turn Lane Addition
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EXHIBIT B-5

QUANTITY UNIT UNIT PRICE Total Amount

1 LS 132,000.00$                          132,000.00$                          

Maintenance of Traffic 1 LS 500.00$                                 500.00$                                 

1 LS 25,200.00$                            25,200.00$                            

6.6 AC 5,500.00$                              36,237.37$                            

1 LS 435,600.00$                          435,600.00$                          

9,479 SY 3.00$                                     28,437.60$                            

10,387 SY 12.50$                                   129,833.33$                          

9,658 SY 16.00$                                   154,524.44$                          

9,658 SY 30.00$                                   289,733.33$                          

2,187 SY 25.00$                                   54,666.67$                            

1,093 SY 45.00$                                   49,200.00$                            

6,560 LF 18.00$                                   118,080.00$                          

1 LS 498,000.00$                          498,000.00$                          

18,222 SY 3.50$                                     63,777.78$                            

1 LS 200,000.00$                          200,000.00$                          

1 LS 50,000.00$                            50,000.00$                            

1 LS 50,000.00$                            50,000.00$                            

1 LS 25,000.00$                            25,000.00$                            

1 LS 42,000.00$                            42,000.00$                            

1 LS 238,279.05$                          238,279.05$                          

2,621,069.58$                       

COST ESTIMATE FOR WELAUNEE BLVD - 52+00 to 68+40

DESCRIPTION

Mobilization

Erosion Control

Clear & Grub

Earthwork

Layout

Asbuilts

Finish Soil Layer

Geogrid (Soils Reinforcement)

8" Roadbase

4" Type SP Asphalt

Multi-use trail (12' asphalt)

Curb & gutter

Signage & Striping

Contingency (10%)

TOTAL

Concrete Sidewalk (6')

Storm System

Sod

Landscaping & Irrigation

Testing (Road, Storm, Fill & Utilities)
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Exhibit C 

Welaunee Boulevard - Items City/Blueprint needs before proceeding with COD Payment 

• Final Construction Plans, Specifications and Permits

• City Acceptance of Final Construction Plans and Specifications

• Contractor Name

• DBE/MBE Participation

• Original Contracted Cost/Final Contracted Cost

• Date Contract Began/Date Contract Time End

• Original Contract Days

• Final Contract Days

• Time Overruns/Underruns

• Quantity Overruns/Underruns

• Final Invoice

o Must show Final Construction Project Cost and Final Plan Quantities

o Supporting Documentation must attest that all DBEs and Subs have been paid

• Construction Completion - Final Inspection and Acceptance Date by City

• Permit(s) Close-Out

• As-Built Plans

• City Acceptance of As-Built Plans

• Materials Certification

• Contractor Warranties

• Right-of-way donation and transfer to the City

• City Acceptance of maintenance responsibilities 
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EXHIBIT D, REPAYMENT SCHEDULE 
 

 
 
 

I. City to District Welaunee Boulevard Construction Cost Repayment 

Schedule. 
Any repayment by the City to the District is specifically contingent 
upon compliance with all material terms of the Interlocal Agreement, 
and shall be made per completed part of the Project as set forth in 
Table 1, below: 

 

Table 1. 
 

Exhibit B-3 Exhibit B-4 Exhibit B-5 Total 
Welaunee Blvd. 

27 + 75 to 28 + 50 
Welaunee Blvd. 

28 + 50 to 52 + 00 & Holy 
Comforter turn lane 

Welaunee Blvd. 
52 + 00 to 68 + 40 

Amount not to 
exceed 

$101,434.25 

Amount not to 
exceed 

$3,090,620.65 

Amount not to 
exceed 

$2,621,069.58 

Amount not 
to exceed  

$5,813,124.48 
 
 
 

II. Agency to City Welaunee Boulevard Construction Costs Repayment 
 Schedule. 

Any repayment by the Agency to the City is specifically contingent 
upon compliance with all material terms of the Interlocal Agreement, 
and shall be made as set forth in Table 2, below: 

 

Table 2. 
 

FY 2020 FY 2021 FY 2022 Total 
Amount not to 

exceed $587,708 
Amount not to 

exceed $887,708 
Amount not to 

exceed $4,337,708 
Amount not to 

exceed $5,813,124 
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