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Blueprint 2000 CAC Meeting Minutes 
Thursday, August 13, 2015 

Cascades Park, Meridian Point Building 
 
 
Kent Wimmer called the meeting to order at 4:37 pm. 
 
Committee Members present:  

Gordon Hansen Andrew Chin 
Chris Klena Jim Stevenson 
Neil Fleckenstein Stewart Proctor 
Kent Wimmer JR Harding 
Henree Martin Christic Henry 

 
Committee Members absent: 

Terence Hinson George Smith 
Dale Landry  

 
 
Guests/Presenters/Staff present:  

Charles Hargraves Wayne Tedder 
Autumn Calder Gary Phillips 
Susan Emmanuel Roger Cain 
Gary Phillips Marek Romanowski 
Shelonda Meeks Debra Schiro 
Angela Ivy Junious Brown 
Violet Wall Jeanie Connor 
Allen Stucks  

 
Agenda Modifications  
 
There were no agenda modifications. 
 
 
Information Items 
 
Item #1: Review of Blueprint’s Staff Code of Ethics and Standard of Conduct Policy 
 
This item was informational only.  Blueprint Attorney, Debra Schiro, provided an overview of the 
Blueprint 2000 Code of Ethics.   
 
Item #2: Project Updates 
 
This item was informational only. 
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Regarding Magnolia Drive sidewalks, Kent Wimmer questioned if the work in front of Big Bend 
Cares would be included in their expansion rather than through Blueprint. Autumn Calder stated 
that Big Bend Cares wanted to integrate their project into the work to be done by Blueprint as 
much as possible. However, Blueprint wanted them to include standards that would be beyond 
what was normally completed by the developer but were consistent with the Sense of Place district. 
 
JR Harding questioned if Phase 7 would ever be completed. He thought it made more sense to 
extend the sidewalk up the west side versus zig-zagging it to the east. Wayne Tedder stated that it 
was extremely expensive. The ideas was to get the phases in place then see where the gaps might 
be and were they can be filled in the future. That was the commitment at the IA, construct the 
phases and observe the operational characteristics for a year or two and what real barriers exist. 
The effort at that point was focused on capturing the pedestrian traffic from the neighborhoods in 
the right places. Charles Hargraves stated that the business damages at the gas station would also 
be substantial because of the close proximity of the fuel pumps to the right of way.  
 
Christic Henry questioned the synergies with Star Metro stops. Ms. Calder stated that Blueprint 
identified funding for bus shelters in the cost estimates approved by the IA. However, she was not 
certain where the stops might be located or how the conversation might have progressed. Ms. 
Henry requested that, and hoped the IA understood the need for, the shelters to be covered. The 
families and youth utilizing Star Metro services along the corridor and had often observed them 
waiting in the weather for their bus. She felt the enhancement would also improve safety as well 
as comfort.  
 
Gordon Hansen questioned the status of lighting and review by the Sheriff’s Department. Ms. 
Calder stated that Blueprint did not contact the Sheriff’s Department for review. Mr. Tedder stated 
that funding was included for lighting along the corridor with trail lights in between the existing 
street lights.  
 
Andrew Chin requested that future maps, particularly ones prepared for the public, of the Magnolia 
Drive project include more of the neighborhoods served to the south of the project. As presented, 
it appeared that the project and sidewalks served the country club community and Indian Head 
Acres. He anticipated questions from the South City area because, as presented, it gave the 
impression that it served one over the other. Wayne Tedder stated that the maps were made and 
that the sidewalk network had been communicated through the ULI group. Mr. Chin stated that 
his concern was not the ULI group; rather when the map would be presented and staff was not 
there to explain the broader region served. Mr. Tedder agreed and acknowledged the perception it 
created.  
 
Regarding the garden boxed in the Smokey Hollow Commemoration, JR Harding asked if they 
could be raised to 36” for the “Aging in Place” community. Ms. Calder stated that the boxes were 
constructed of 6x6 timbers and set. Three of the boxes, closer to the street, were taller because of 
the slope of the land. One of them might actually be 36”. Mr. Harding noted too that the mulch 
around the boxes was not a hard, flat surface and could be challenging for some people to navigate.  
 
Public Hearing 
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Item #8: Proposed Fiscal Year 2016 Blueprint Operating Budget 
Autumn Calder gave a summary of the agenda item.  
 
Henree Martin requested additional information on the 2020 projects that would not be handled 
through the Blueprint office. Ms. Calder stated that the annual allocations, table #4 from 
attachment 5, were adopted by the IA and would be split by City and County; some in coordination 
with Blueprint.  
 
JR Harding questioned how much of the budget would be used for maintenance. Wayne Tedder 
stated that it would be $20M over the 20-years of the tax. Ms. Martin stated that under state statute 
there were only certain items that would be eligible for maintenance funding. Mr. Tedder stated 
that only infrastructure, parks, or property that was constructed or acquired with sales tax fund 
could be maintained from those dollars as well.  
 
Neil Fleckenstein questioned if any variation of the amounts listed was anticipated. Mr. Tedder 
stated that the goal was to have a reoccurring yet set amount. However, it was possible that it could 
change or funds could be withheld. The hope was to keep all parties whole throughout the process.  
 
Kent Wimmer noted the total shortfall of the 2020 program. Mr. Tedder stated that over the life of 
the sales tax compared to the project list there was a $150M deficit. The current program had 
successfully leveraged $126M to date. He suggested to the IA that the best bet to leverage dollars 
was to pursue state roadway projects. Ms. Martin stated that the key to that was to be “shovel 
ready” when the money became available. The first step was to have all Blueprint projects included 
in the Regional Mobility Plan, which FDOT reviewed for all communities. In the latest update, all 
of the Blueprint projects were listed as Tier 1 or Tier 2 projects. The second was to position the 
Blueprint projects as the top priorities to be better positioned for funding.  
 
Christic Henry requested a follow up to request from the last meeting regarding a list of sidewalk 
priorities from the City and County. Mr. Tedder stated that the City Commission adopted a priority 
list for all sidewalks. He was not certain what the top priority was but the list was approved by the 
Commission. He anticipated it to be updated annually; he would determine who held it and the 
best method for distribution to all.  
 
Mr. Wimmer stated that there was no emphasis on conservation land acquisition in the program. 
There were small potential opportunities in the Greenways Master Plan; possibly within Water 
Quality and Stormwater Improvements but those were to be split between the City and County. In 
the future if there were opportunities to protect watershed areas, Blueprint would have to work 
with the City and County. Mr. Tedder stated that it was yet to be determined because specific 
opportunities had not been identified. Without a doubt however, if the City and County were in a 
project together, Blueprint would be as well. Ms. Martin stated that while the list of projects was 
proposed, if an environmentally sensitive parcel became available that impacted an area watershed 
the political pressure would be there to acquire it. Mr. Wimmer’s concern was that the CAC would 
not be involved in the process only after the fact.  
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Stewart Proctor questioned if maintenance funding would be allowed to be spent on past sales tax 
projects. Mr. Tedder confirmed that it was; even from the 1989 sales tax list.  
 
Ms. Martin stated that the original program projects were under design in 2000 for a 2004 tax; 
Blueprint was within that window for the 2020 program. She questioned when Blueprint would 
actually begin designing those projects. Mr. Tedder stated that because of the cost of bonding the 
2020 funds Blueprint would be pursuing opportunities to leverage state and federal funds to 
advance the projects. Blueprint was working with FDOT District 3 to advance fund and move 
Capital Circle Southwest up for construction.  
 
Mr. Tedder stated that staff was doing all that they could to advance the projects. However, he 
foresaw struggles for establishing priorities in the first few years because there were 28 projects 
and not enough money to complete them. Ms. Martin questioned if the highest priority would be 
to complete what remained from the unfinished 2000 projects. Mr. Tedder confirmed that Capital 
Circle Southwest was the number one priority. Ms. Martin included bike paths and greenways as 
well. Mr. Tedder stated that the only project carried forward as into Tier 1 of the 2020 projects 
was Capital Circle Southwest. Blueprint would borrow from the 2000 sales tax fund to begin 
designing the 2020 projects.  
 
Regarding the new positions, Kent Wimmer questioned if the increase in government staff was to 
be in lieu of continuing the contractual relationships. Mr. Tedder confirmed that it was. Even in 
adding two positions, he stated, the budget would not be much over where it was historically.  
 
There were no speakers on the item. 
 
Chris Klena moved approval of the operating budget. Henree Martin seconded the motion. 
The motion passed unanimously. 
 
 
Item #9: Proposed Fiscal Year 2016-2020 Blueprint Capital Improvement Plan and Fiscal 
Year 2016-2020 Net Sales Tax Allocation Plan 
Autumn Calder gave a summary of the agenda item.  
 
Kent Wimmer questioned how frequently the revenue numbers were adjusted. Wayne Tedder 
stated that Blueprint followed the City and County processes and used their numbers. The City 
budgeted at 100%; the County was required to budget at 95% of the projected revenue. Blueprint 
followed the more conservative route established by the County.  
 
Jim Stevenson requested clarification on the allocations for the Lake Lafayette floodplain. The 
numbers listed in the attachment differed from the agenda item. Ms. Calder stated that $750K was 
the annual allocation for the 2016 budget cycle. The Allocated to Date column, Mr. Stevenson 
referred to, was the amount over the lifetime of the program. 
 
There were no speakers on the item. 
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Niel Fleckenstein moved approval to the adopt the FY 2016-FY 2020 Blueprint Capital 
Improvement Plan, appropriate FY 2016 of the Capital Improvement Plan, and adopt the 
Budget Resolution (Attachment 1). Christic Henry seconded the motion. The motion passed 
unanimously. 
 
Henree Martin moved approval of the utilization of reserve funds for allocation to projects 
subject to IA approval. Christic Henry seconded the motion. The motion passed 
unanimously. 
 
Information Items – Continued  
 
Item #2 Project Updates:  
 
This item was informational only. 
 
Jim Stevenson questioned if there were conditions under which Elberta would connect with the 
flow of Capital Cascades Trail Segment 4.Charles Hargraves stated that because of the elevations 
the hydrology did not support it.   
 
Kent Wimmer stated that the rail line right of way, of the St. Marks Trail, continued north beyond 
where that trail terminated. He was curious who owned it. Mr. Hargraves stated that it was owned 
by FDOT and managed by FDEP.  
 
 
Consent Items 
 
Item #3: CAC Meeting Minutes (February 5, 2015) 
Include John Outland as a guest and Stewart Proctor as a CAC member. 
 
Item #4: Approval to Extend General Engineering Consultant Contract 
No comments.  
 
Item #5: Proposed 2016 IA, TCC, and CAC Meeting Schedules 
Correction to CAC schedule should be Thursday April 7, 2016  
 
Neil Fleckenstein moved approval of the consent agenda. Chris Klena seconded the motion. 
It passed unanimously.  
 
 
Presentation Items 
 
Item #6: Citizen Advisory Committee Appointments 
 
Chris Klena moved approval of the following nominations: 

Representative from the Civil Rights Community: Allen Stucks 
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Representative from the Minority Chamber of Commerce: Windell Paige 
Representative from the Economic Development Council: Chris Klena 
Representative from the Elderly Community: Gordon Hansen 
Representative from the Big Bend Environmental Forum: Kent Wimmer 
Representative from the EECC Natural Scientist/Biologist: Jim Stevenson 

Christic Henry seconded the motion. It passed unanimously. 
 
Kent Wimmer noted that CONA nominated two representatives. Chris Klena moved approval 
of Claudette Cromartie. Gordon Hansen seconded the motion. It passed unanimously; with 
abstention by Christic Henry.  
 
Item #7: Cascades Park Amphitheater Sound Mitigation 
Autumn Calder gave a presentation on the agenda item and discussed the three proposed mitigation 
options: sound curtains, noise barriers, and new audio equipment. The CAC supported the use of 
the sound curtain as much as possible. The noise barrier concept study suggested using one of 
three barriers: a precast noise wall, similar to what one would see along a highway, a berm 
constructed of shipping containers, or an earthen berm. The last would not be a feasible option 
because of the enormous footprint and slope necessary to reach a 30-foot berm. It would be short, 
only 125-feet and sound would escape around the sides. Of the two berm options, the precast wall 
was preferred along with it being aesthetically pleasing or hidden by landscaping.  
 
Gordon Hansen spoke in favor of high quality, outdoor speaker because they seemed to be the 
most effective, in terms of directing sound to designated areas and cost less than a wall. He felt 
that should be the first consideration.  
 
Christic Henry stated that the main concern was not the sound quality for quests of the 
amphitheater but the sound that escaped into the neighborhood. She was extremely concerned 
about that and always had been. Part of the responsibility on the CAC to contribute to balancing 
both sides. She stated that she heard comments from various producers and performers that because 
of the sound issues in Tallahassee, they could not perform to their full extent. She clarified that 
she was not advocating for the performers, she also wanted to avoid the stigma of Tallahassee not 
being a place to perform. Ms. Henry suggested using a combination of approaches that were 
satisfactory to the neighborhood. However, if it did not provide the mitigation they were hoping 
for, what options would be available? Sound was subjective.  
 
Mr. Hansen stated that it was also subjective on the performer’s side as well. He was concerned 
that Blueprint would spend $500K or more and it could still not be resolved if performers wanted 
to continually increase the volume. Ms. Henry stated that the performer’s position was 
significantly less relevant in her opinion than that of the neighborhood.  
 
Ms. Calder stated that Blueprint was waiting on a proposal from the sound experts for another 
study that would consider the specifics of the proposed sound barrier, as well as enhanced audio 
equipment that would provide more detailed analysis to support the decision making process.  
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Wayne Tedder stated that no matter what measures were taken, there would always be someone 
who complained. Blueprint was seeking a definitive decision from the IA on the final actions to 
be taken by Blueprint; move on to other projects. The solution for the wall would only affect areas 
immediately behind to it. Occasional complaints were submitted by a variety of locations 
surrounding the park. It would not have any effect for them. As he stated earlier, at the September 
IA meeting, he would be seeking the final directive for Blueprint regarding the amphitheater.  
 
Jeanie Conner stated that issues with sound, whether from concerts or the sound checks 
beforehand, were due to topography. She did not feel that anyone was villainous or incompetent. 
Regarding the curtain protected the north and east, somewhat to the south, but no protection to the 
south allowing the sound to go directly into the Myers Park neighborhood. They heard not only 
ticketed events but everything else too. Anytime anyone had a mic on the stage they could hear it. 
That unanticipated intrusion of sound was a serious problem. She felt that directed audio 
equipment and a physical sound barrier was necessary. The neighborhood was comfortable with 
and supported the three options, including the wall.  
 
Following a comment about the quite nature of the neighborhood, Kent Wimmer noted that was 
the exception to when the train passed by. Ms. Conner stated that the predictability and short 
duration of the train made it tolerable. The unanticipated sound at varying levels was stressful.  
 
Andrew Chin stated that the benefits of a precast wall would be a longer life cycle, it was always 
in place, as well as the psychology of “people hear it when they see it.” The impact would lessen 
if people could not see the sound source. He felt that, regardless of what stamp might be used for 
decoration, it would still be a concrete wall and the best that could be hoped for was landscaping 
to disguise it.  
 
Mr. Hansen questioned if Ms. Conner noticed a difference between amplified and non-amplified 
sound. He stated that he lived three miles from campus and could hear the FSU band practicing. 
Ms. Conner stated that they could hear touchdowns from Doak Campbell Stadium. And that, she 
did not mind. There were certain events that were hosted by the City that were “absolutely 
wonderful.” She could also hear the lone person on stage with a microphone in a private 
performance. Shakesphere was wonderful, she stated, and it was quiet as she walked home. It had 
to do with “who was doing what and how.” She did not think that so many restrictions could be 
placed on the amphitheater that people could not use it. The solution needed to be one that was 
usable.  
 
Stewart Proctor stated that he agreed that it was necessary to retain a great and viable asset to the 
community that was not restricted so that it could not be utilized to its fullest potential. He 
understood that the curtain was used to buffer sound from bouncing off of the concrete wall behind 
the stage. He questioned the repercussions of the amphitheater projecting sound onto a 30-foot 
concrete wall reflecting it back in the opposite direction. Was that considered as part of the sound 
study? Furthermore, in the spirit of leveraging dollars, was there a way to require the musicians 
use specific equipment rather than the community providing it? He wondered if that burden could 
be shifted as part of a contract rider with the performers.  
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Ms. Calder stated that requiring in-ear monitors had multiple variables that needed to be 
considered; not only cost but sizing too. Staff recommendations on the audio equipment were 
directed at the house system which was mainly used for local events and smaller acts that probably 
did not have the funds to cover such equipment. She would request that Parks and Recreation 
include an evaluation of the requirement of in ear monitors in their recommendation.  
 
Regarding the impact of the reverb off of the concrete wall, Ms. Calder stated that staff met with 
the person who performed the first analysis and that concept designs were based off of. Her initial 
take on the issue was that the sound barrier wall would be at a distance great enough that it would 
not be an issue. However, analysis of that would be included in the next study because of the 
different materials. Also to know if there were other materials that could work better in that 
scenario.  
 
Mr. Hansen stated that if it was still anticipated that the area of the Meridian Point Building could 
one day be a residential component that too would need to be taken into consideration in the 
analysis. It could be that a situation could be created where no developer or residents would want 
to live there because of decisions made now. Mr. Tedder confirmed that there were developers 
actively pursuing the Meridian Point Building site because of it was adjacent to the Amphitheater 
and park. Mr. Hansen stated that to find the solution, they needed to start with the nuisance itself. 
Which was “some users” of the sound system. Current data indicated that some shows worked 
well and others did not. Mr. Tedder spoke to the subjectivity of musical preference. He stated that 
while he might like country music, Mr. Hansen might not. Therefore, if Mr. Hansen, in this 
scenario, could hear it at all he would be annoyed. The subjectivity of preference was the largest 
and most challenging piece of the issue.  
 
 
Items from Members of the Committee 
 
There were no additional comments by the members of the committee.  
 
Citizens To Be Heard 
 
There were no additional citizens to speak.  
 
Adjourn 
 
The meeting adjourned by consensus at 7:38 pm.  
 



Blueprint 2000 CAC Meeting Minutes 
Thursday, December 10, 2015 

Cascades Park, Meridian Point Building 
 
 
Kent Wimmer called the meeting to order at 4:33 pm. 
 
Committee Members present:  

Allen Stucks Jim Stevenson 
Chris Klena Kent Wimmer 
Claudette Cromartie Neil Fleckenstein 
Gordon Hansen Stewart Proctor 
George Smith  

 
Committee Members absent: 

Andrew Chin Henree Martin 
JR Harding  

 
 
Guests/Presenters/Staff present:  

Charles Hargraves Wayne Tedder 
Autumn Calder Susan Emmanuel 
Shelonda Meeks Gary Phillips 
Angela Ivy Gina Kinchlow 

 
Agenda Modifications  
 
There were no agenda modifications. 
 
 
Information Items 
 
Item #1: Blueprint 2000 Office Relocation 
 
This item was informational only  
 
Item #2: Project Updates 
 
This item was informational only. 
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Consent Items 
 
Item #3: CAC Meeting Minutes (August 13, 2015) 
Neil Fleckenstein moved approval of the minutes. Steward Proctor seconded the motion. It passed 
unanimously.  
 
 
Presentation Items 
 
Item #4: Blueprint Fiscal Year 2015 Performance Report 
 
Kent Wimmer gave a brief introduction of the item. There were no questions for staff.  Allen 
Stucks moved approval of the performance report; Chris Klena seconded the motion. It passed 
unanimously.  
 
Item #5: Election of CAC Vice-Chair 
 
Kent Wimmer gave a brief introduction of the item. Allen Stucks volunteered to serve in the 
position of Vice-Chair. There being no further nominations; the committee unanimously approved 
Mr. Stucks as Vice-Chair.  
 
Item #6: CAC Appointment 
 
Kent Wimmer gave a brief introduction of the item and background of Ms. Kinchlow. Allen Stucks 
moved approval of the appointment of Ms. Kinchlow; Claudette Cromartie seconded it. The 
motion passed unanimously. 
 
Items from Members of the Committee 
 
Kent Wimmer indicated the chart of Terms of Service for CAC members that he provided (a copy 
of which is on file at Blueprint). His purpose in creating the chart was to see how the positions 
were staggered over the years to best prepare for future changes. As well as to ensure that full 
terms were served but not exceeded.  
 
Autumn Calder confirmed that Ms. Kinchlow’s appointment would not be confirmed until the IA 
meeting on February 29, 2016. Mr. Wimmer suggested a standardized term for appointments to 
follow calendar years to prevent positions from starting at differing times. Ms. Calder stated that 
the by-laws were not clear regarding partial terms and that they were being revised. When that 
change was ready to be implemented, it would require 2/3 majority vote of the CAC members. 
Also, the precedence was in place for filling vacated terms. However, Ms. Calder purposefully 
worded the item so that Ms. Kinchlow would begin a new term because Windell Paige never 
attended a CAC meeting. She reiterated that he was appointed and confirmed by the IA however 
he never attended.  
 
Stewart Proctor stated that based on Ms. Calder’s comments of confirmation, technically Ms. 
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Kinchlow was filling an incomplete term vacated by Mr. Page. If Ms. Kinchlow was to serve the 
remainder of Mr. Page’s term, two years, plus continuing to serve her first full term, three more 
years, and possibly a second, another three years, it held the potential to be a lengthy commitment 
for membership. He encouraged everyone to consider that scenario.  
 
Chris Klena suggested basing the decision on the amount of time remaining on the length of the 
vacated term. For example, if there was more than 50% remaining in the term then it would be 
considered the first term. Neil Fleckenstein stated that was similar language to other committees 
he had previously served on. Mr. Proctor agreed as well.  
 
Ms. Calder stated that another piece of the discussion from the Chair’s briefing with Mr. Wimmer, 
included the administrative complications that could be added in determining the 50%. Would it 
be based on a calendar date or the date of confirmation? Ms. Klena and Mr. Proctor both agreed 
that, if IA confirmation was required to begin the term that should be the date used to determine 
the half way point.  
 
Ms. Calder stated that staff would evaluate the suggestions, however, the changes to the by-laws 
would not be ready for the CAC to vote on them until later in 2016 because of additional changes 
to the interlocal agreement. The interlocal agreement was an agreement between the City and 
County that established the Blueprint 2000 Agency and how it operated. A new interlocal was 
recently adopted that would begin the implementation of the 2020 program. The new agreement 
also included a new CAC committee, and economic advisory committee or citizens group, as well 
as the TCC. February would be an opportunity to discuss the growth of Blueprint 2000 to Blueprint 
2020.  
 
Mr. Proctor requested clarification on the CAC role between 2000 and 2020. Ms. Calder stated 
that she would like to be able to provide more insight at the February meeting. However as she 
understood it, the new interlocal allowed of the implementation of the 2020 program. Whereas 
prior to it being executed, the programs were kept separate. Wayne Tedder stated that from a 
financial perspective items would continue to be kept separate. However from a people and process 
perspective, they would begin to merge.  
 
 
Citizens To Be Heard 
 
There were no additional citizens to speak.  
 
Adjourn 
 
The meeting adjourned by consensus at 5:57 pm.  
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Agenda Item 

 

SUBJECT/TITLE:    2020 Infrastructure Project Update 

Date: February 29, 2016 Requested By: Blueprint Staff 
Contact Person: Charles Hargraves Type of Item: Information 

 
STATEMENT OF ISSUE: 
This agenda item informs the Intergovernmental Agency on the advancement and fund 
leveraging strategies for the 2020 Sales Tax Infrastructure Projects. 
 
SUPPLEMENTAL INFORMATION: 
 
On April 1, 2015 the Intergovernmental Agency adopted 13 strategies to guide the initiation of 
the 2020 sales tax extension projects. The strategies aim to advance the projects while at the 
same time limit the initial debt that could potentially reduce or eliminate the ability to fund a 
portion of the remaining projects in the future. The 13 strategies are listed below. 
 

1. Identify Capital Circle Southwest project (Orange Avenue to Crawfordville Highway) as 
the top priority 2020 project and continue to focus efforts to move the project to 
completion/construction.  
 

2. Complete the final stormwater master plan design and work with FDOT to negotiate 
funding plans for the completion of the Capital Circle Southwest. 

 
3. Provide annual funding for Bike Route System, Sidewalks, Greenways Master Plan, 

StarMetro Enhancements, Operating Costs for Parks built with sales tax funds, and Water 
Quality and Stormwater improvements beginning in year 2020.  This results in an annual 
total allocation of $9,902,000 each year for 20 years.  

 
4. Begin the funding of planning, preliminary design, final design, and permitting, where 

necessary, for Bike Route System, Sidewalks, Greenway Master Plan and StarMetro 
projects in order for construction of projects to commence in fiscal year 2020.  

 
5. Begin programming the Water Quality and Stormwater Improvement funds after the 

legislation regarding the implementation of Amendment 1-2014 has been signed into law 
in order to leverage any available funding. 

6. Include all State roadway projects in the CRTPA Regional Mobility Plan and elevate all 
capacity projects to a top tier priority within the Regional Mobility Plan.  This strategy 
will ensure maximum leveraging opportunities are achieved. 

ITEM #2 
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7. Due to the high cost of bonding prior to 2020, bonding should not be utilized as a funding 
mechanism for infrastructure projects unless funding is specifically required to complete 
an  project based on approved criteria that can be used to evaluate a project.  The criteria 
should include the following: 

 Funding satisfies a match for the following: 
 Federal or state government leveraging opportunity;    
 Public/private partnership. 

 Addresses critical infrastructure needs related to the following: 
 Safety of the community; 
 Health and welfare of the community.  

 Completion  of project phases such as the following:  
 An action plan/study has been completed and approved by the 

City/County Commission and/or the State; 
 Project development and environment (PD&E) study has been 

completed or is underway; 
 Design has been completed or is underway;  
 All or substantial amounts of right-of-way necessary to 

complete the project has been acquired/obtained.  
 
In addition, staff will bring an agenda item to the IA with an evaluation according to the 
above criteria as well as identify probable costs, should the IA desire to pursue funding of 
a project (or projects) through the use of bonding.  If a project is approved by the IA for 
funding through bonding, then the Finance Committee will be convened for additional 
analysis and development of recommendations for the IA’s consideration on how to best 
proceed with bonding and financing the project(s).  

8. As other funding sources (including public/private partnerships) become available for 
specific projects, staff will provide an analysis of the project, funding levels required and 
the cost associated to the IA for their consideration as projects arise that may require 
additional funding sources. 

 
9. Prioritize only those projects with significant leveraging opportunity through either the 

federal and state government or a public/private partnership or projects that are needed to 
address critical infrastructure needs related to the safety, health, and welfare of the 
community prior to 2020.   
 

10. Direct staff to proceed with initial development of a prioritization process and criteria to 
be utilized for ranking projects prior to the commencement of the BP 2020 program.  
This process will be brought back to the IA at a later date to be determined by the IA.    
 

11. To ensure that the Blueprint philosophy of a holistic approach to infrastructure planning 
continues, staff will initiate annual training to the necessary City and County departments 
to ensure high levels of coordination and opportunities to complete 2020 projects are not 
missed and future costs of projects are not increased.  
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12. Direct County, City, and EDC staff to prepare an agenda item on the unified contract 
detailing the role of the EDC in administering, staffing needs, and adequate funding, be 
brought to the IA for their consideration as part of the development of the FY 2017 
budget, assuming that the EDCC first meeting is held on or shortly prior to February 16, 
2018. 
 

13. Due to the high cost of bonding prior to 2020, bonding for economic development 
projects should not be utilized as a funding mechanism unless funding is specifically 
required to complete a project based on approved criteria that can be used to evaluate a 
project.  The criteria should include the following:  

 significant leveraging opportunities are identified through either the federal and 
state government or a public/private partnership;   

 project phases have been completed or are currently underway, and;  
 

In addition, staff will provide an analysis of each economic development project, funding 
levels required and the cost associated with the required bonding level to the EDCC and 
IA for their consideration. 

 
Infrastructure Project Update 
 
Blueprint staff has been moving forward with the direction provided by the IA and has already 
made significant progress towards leveraging sales tax funds for the completion of the 
infrastructure projects.  
 
State Roadway Projects: All Blueprint projects on state roadways are included in the CRTPA’s 
Cost Feasible Plan. Listing these projects on the adopted Cost Feasible Plan (Attachment #1) 
ensures that when FDOT makes funds available, the projects will be in place and ready to 
receive the funds.  The projects as listed in the Cost Feasible Plan are:  
 

 Woodville Highway (Southside Gateway Enrichment) 
 Capital Circle Southwest 
 Orange Avenue Road Widening 
 Tharpe Street (Northwest Connector) 
 Thomasville Road, Meridian Road, and 7th Ave Intersection (Midtown Placemaking) 
 Bannerman Road (Northeast Connector) 
 Welaunee Boulevard Extension (Northeast Gateway) 
 Pensacola Street (Westside Student Corridor Gateway) 

  
Every year the State Legislature adopts a Five Year Work Plan that each FDOT District will 
implement.  State and Federal funding is made available for projects listed in the Work Plan. 
Leon County is in FDOT District Three.  Five of the Blueprint projects are listed in the Draft 
District Three Fiscal Years 2017-2021 Work Plan (Attachment #2):  
 

 Capital Circle Southwest 
 Woodville Highway 
 Orange Avenue 
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 Monroe Street from John Knox Road to Thomasville Road 
 Monroe Street from Lake Ella Drive to 7th Avenue 

 
In pursuit of opportunities to leverage sales tax funds, Blueprint has been coordinating with 
FDOT to establish cost-sharing strategies. This project coordination is in place to provide an 
opportunity to use FDOT funds for the basic design and construction costs and sales tax funds 
for the elements that go “above and beyond” such as gateway elements, wider right of way 
envelopes, and stormwater ponds as amenities.  
 
The following provides an update for each of the Blueprint projects listed on the Draft Work 
Plan for Leon County: 
 

 Capital Circle Southwest – Blueprint has continued to coordinate with FDOT on the 
completion of Capital Circle Southwest.  The PD&E Study was finalized with the Federal 
Highway Administration in January 2016, which releases the project to move into right of 
way acquisition. Right of way acquisition is scheduled to begin for the Orange Avenue to 
Springhill Road segment in fiscal year 2017.  In coordination with Blueprint, District 
Three’s legal staff is drafting a joint partnership agreement for the right of way 
acquisition. See Agenda Item #8 for details on the right of way acquisition partnership.   

 Southside Gateway Enrichment (Woodville Highway from Capital Circle to Paul Russell 
Road) - FDOT has provided 60% design plans to Blueprint for review and comment. 
Blueprint has provided comments to FDOT for incorporating the elements envisioned in 
the gateway project and is working through incorporating these into the design. At this 
time, construction is not identified in the Five Year Work Plan, but right of way is 
identified in fiscal year 2019. 

 Orange Avenue Widening from Adams Street to Springhill Road - A PD&E study for 
Orange Avenue from Monroe Street to Springhill Road in fiscal year 2019 is identified 
for funding in the Five Year Work Plan.  Staff is working with the CRTPA to initiate a 
Corridor Study for Orange Avenue, Lake Bradford Road and Springhill Road prior to the 
FDOT funded PD&E.  See Agenda Item #3 for details on the proposed Corridor Study.  

 Monroe Street from John Knox Road to Thomasville Road – FDOT has identified 
construction funds for resurfacing in fiscal year 2018. 

 Monroe Street from Lake Ella Drive to 7th Avenue – FDOT has identified construction 
funds for landscaping in fiscal year 2017. 
 

Lake Lafayette and St. Marks Regional Linear Park: In the June 22, 2015 meeting, the IA 
authorized the use of Blueprint funds to match a Florida Forever grant to purchase approximately 
50 acres along the northern shore of Upper Lake Lafayette in the Fallschase residential property.  
In the fall 2015, Blueprint applied for acquisition funding from the Department of Environmental 
Protection, Office of Greenways and Trails.  The project was selected and listed in “Priority List 
A” by the Florida Greenways and Trails Council.  The Priority List is awaiting signature from 
the DEP Secretary.  Once signed, Blueprint, in coordination with Leon County, DEP staff and 
the Buck Lake Alliance, will begin the acquisition process.  If successful, this will be a critical 
trail link for the Lake Lafayette and St. Marks Regional Linear Park. 
 
Monroe-Adams Corridor Placemaking: Blueprint has been coordinating with Big Bend Cares on 
the design and construction of a multiuse trail on the northern side of their new medical facility 
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on Magnolia Drive between South Monroe and South Adams.  This block is the southernmost 
block designated for infrastructure improvements in the Monroe-Adams Placemaking Action 
Plan.  It is also the western end of the Magnolia Multiuse Trail project, which the IA authorized 
Blueprint to fund using the Blueprint 2000 sales tax revenues in April 2015. 
 
Market District Placemaking District:  The City Fiscal Year 2016 budget includes capital for 
property acquisition associated with the goal of improving the existing stormwater ponds along 
Maclay Boulevard and creating space for the desired central public park.  The project concept for 
the stormwater pond park changed in 2015 after a review of the existing private stormwater 
ponds maintained by the City revealed an opportunity to improve the treatment of stormwater 
leaving the pond system and improve the protection of water quality downstream in Lake 
Jackson.  The current concept is that the City will be reimbursed funds expended to support this 
water quality project from the existing Blueprint 2000 City water quality funds. 
  
Leon County has also expressed an interest in projects that support the Market District and 
support the improvement of water quality in Lake Jackson.  The City may wish to authorize staff 
to seek County financial participation in the Maclay Boulevard Stormwater Facility water quality 
enhancement project through use of Blueprint 2000 County water quality funds, so long as such 
action will not result in delays to the project currently underway.  An additional potential benefit 
of utilizing Blueprint 2000 water quality funds to address the Maclay Boulevard Stormwater 
Facility is that use of these existing dollars to fund an identified portion of the Blueprint 2020 
Market District project will help reduce the shortfall that has already been identified for the 
Blueprint 2020 project list. 
 
City Underground Utilities is currently focused on infrastructure planning for the enhanced 
Maclay Boulevard Stormwater Facility.  A consultant has been retained and staff anticipates a 
preliminary engineering report in mid-2016.  After the preliminary engineering is prepared for 
the basic functioning of the improved stormwater treatment system, public outreach and 
engagement regarding the potential park facilities around the pond can begin. 
 
 
ATTACHMENT(S): 
Attachment 1: CRTPA Cost Feasible Plan 
Attachment 2: FDOT District 3 Draft Fiscal Years 2017-2021 Work Program for Leon County 



CRTPA Regional Mobility Plan 2040 1.228 1.43 1.821

Final Cost Feasible Plan Tier 1

Roadways 2016-2020

Other Arterials Revenues 12,343,000$          

Costs 12,343,000$          

Balance -$                        

SIS Revenues -$                        

Costs -$                        

Balance -$                        

Blueprint Revenues -$                        

Costs -$                        

Balance -$                        

Current Year Cost OA SIS BP YOE Cost OA SIS BP YOE Cost OA SIS BP YOE Cost

1026 Woodville Hwy* Capital Circle Southeast Paul Russell Rd Widen from 2 Lanes to 4 Lanes Leon 1,200,000$            x 9,117,900$            x 31,853,250$          

1540 Crawfordville Rd US 98 Lost Creek Bridge Widen from 2 Lanes to 4 Lanes Wakulla 2,828,000$            x 14,794,944$          

308 Crawfordville Rd Lost Creek Bridge East Ivan Rd Widen from 2 Lanes to 4 Lanes Wakulla 3,798,000$            x 17,602,152$          

1513 Capital Circle Southwest* Crawfordville Rd Springhill Rd Widen from 2 Lanes to 6 Lanes Leon x 16,516,600$          x 73,495,508$          

1554 Orange Ave* Springhill Rd Adams St Widen from 2 Lanes to 4 Lanes Leon x 6,535,416$            x 22,831,380$          

3 Wakulla Environmental Institute Connection Coastal Hwy Crawfordville Rd New 2 Lane Road Wakulla x 8,039,716$            

1527 Woodville Hwy/Natural Bridge Rd Roundabout Roundabout Leon x 828,900$               

4 Old Lloyd Rd/Gamble Rd Intersection Roundabout Jefferson x 216,128$               

382 Capital Circle Southwest* Springhill Rd Orange Ave Widen from 2 Lanes to 6 Lanes Leon 3,142,000$            x 13,560,190$          x 47,372,325$          

138 Mahan Dr and Capital Circle Northeast Flyover Intersection Improvements Leon x 10,361,250$          x 36,196,875$          

137 Welaunee Blvd/I-10 Interchange New Interchange Leon x 10,361,250$          x 36,196,875$          

383 Lake Bradford Rd/Springhill Rd* Capital Circle Southwest Gaines St Widen to 4 Lanes Leon x 18,147,691$          x 63,398,693$          

181 Tharpe St* Capital Circle Northwest Ocala Rd Widen from 2 Lanes to 4 Lanes Leon x 11,436,978$          x 39,954,915$          

75 Thomasville Rd, Meridian Rd, and 7th Ave Intersection* Intersection Improvements Leon x 4,973,400$            x 17,374,500$          

179 Bannerman Rd* Tekesta Drive Thomasville Rd Widen from 2 Lanes to 4 Lanes Leon x 9,237,937$            x 32,272,598$          

369 Welaunee Blvd Extension* Fleischmann Rd South of I-10 New 4 Lane Road Leon x 16,380,906$          x 57,226,455$          

1571 Welaunee Blvd Extension* South of I-10 Shamrock St New 4 Lane Road Leon x 6,552,301$            x 22,890,368$          

1365 West Side Student Corridor Gateway (Pensacola St)* Capital Circle Northwest Appleyard Dr Widen from 2 Lanes to 4 Lanes Leon x 5,446,180$            x 24,234,392$          

397 Lake Bradford Rd to Madison St Connection Lake Bradford Rd Madison St near Railroad Ave New 2 Lane Road Leon x 24,964,940$          

407 DeSoto Park Dr Extension Lafayette St Apalachee Pkwy Frontage Rd New 2 Lane Road Leon x 2,102,100$            

1142 Orange Ave Capital Circle Southwest Springhill Rd Widen from 2 Lanes to 4 Lanes Leon x 96,276,383$          

315 Woodville Hwy Riverside Dr Bloxham Cutoff Rd Widen from 2 Lanes to 4 Lanes Wakulla x 52,375,795$          

333 Main St - Downtown Havana 12th Ave East 160 feet north of 6th Ave East Narrow Road Gadsden x 3,531,792$            

6 Jefferson St and Seminole Ave Roundabout Roundabout Jefferson x 1,599,233$            

ToFromProject NameID Num

CRTPA CRTPA CRTPA

GovernmentStrategy

74,109,800$                                                     82,025,244$                                                     227,718,036$                                                  

73,651,756$                                                     81,751,670$                                                     227,278,710$                                                  

34,282,690$                                                     119,766,075$                                                  -$                                                                   

72,175,393$                                                     233,117,528$                                                  24,234,392$                                                     

Tier 2 Tier 3 Tier 4

2021-2025 2026-2030 2031-2040

458,044$                                                          273,574$                                                          439,326$                                                          

75,522,000$                                                     254,295,010$                                                  134,528,935$                                                  

41,239,310$                                                     134,528,935$                                                  134,528,935$                                                  

143,235,455$                                                  237,857,050$                                                  429,651,932$                                                  

71,060,062$                                                     4,739,522$                                                       405,417,539$                                                  

* - Blueprint Project
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FLORIDA DEPARTMENT OF TRANSPORTATION 

Leon County Citizen's Plan 
Tentative Work Program 
Fiscal Years 2017-2021 

The Florida Department of Transportation Complies with Various Non-Discrimination Laws and Regulations, including Title 
VI of the Civil Rights Act of 1964. Public participation is solicited without regard to race, color, national origin , age, sex, 
religion, disability or family status. Persons wishing to express concerns about Title VI may do so by contacting: 

Florida Department of Transportation 

District 3 Title VI Coordinator, 

John Smith 
1074 Highway 90 East 

Chipley, Florida 32428-0607 
(888) 638-0250 ext. 1520 

john.smith@dot.state.fl .us 

Florida Department of Transportation 

Statewide Title VI Administrator, 

Jacqueline Paramore 

605 Suwannee Street 

Tallahassee, Florida 32399-0450 
(850) 414-4753 

jacqueline.paramore@dot.state.fl.us 
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12225935 ISR 8 (1-10) INTERCHANGE STUDIES AT SR 263 & SR 61 (US 319) 

ADD 14235893 ISR 8 (1-10) OCHLOCKONEE RIVER BRIDGE NO. 550089 

4098036 CRTPA BICYCLEJPEDESTRIAN PROJECTS 

2197935 CRTPA RESERVE BOX FOR FUTURE PROJECTS USING URBAN FUNDS 

4367461 LEON COUNTY JPAS FOR TRAFFIC SIGNALS ON-SYSTEM ROADWAYS 

4134483 SR 10(US 90) FROM EAST OF CR 59 TO JEFFERSON CO LINE 

4362571 SR 10 (US 90) FROM OCHLOCKONEE RIVER BR TO POPLAR RD 

ADD 4374971 SR 20 (US 27) APAlACHEE PARKWAY CSX RR BRIDGE BRIDGE NO. 550940 

ADD 4381481 SR 20 (US 27) APALACHEE PKWY@ SRICR 265 MAGNOliA OR INTERSECTION 

2196893 SR 261 (US 319) CAP CIR FROM SR 363 TO CR 259 TRAM RD LANDSCAPING 

ADD 2197493 SR 263 (US 319) C.C. FROM SR 61 CRAWFORDVILLE TO CR 2203 SPRINGHILL RD 

ADD 4381411 SR 263 (US 319) CAPITAL CIRClE@STONELERRD INTERSECTlON 

ADD 4157829 SR 263 CAPITAL CIRCLE FROM CR 2203 SPRINGHILL RD TO SR 371 ORANGE AVE 

ADD 4373651 SR 265 MAGNOLIA DR FROM SR 20 (US 27) APALACHEE PKWY TO 7TH ST 

ADD 4240095 SR 363 WOODVILLE HWY FROM GAilE AVENUE TO SR 363/PAUl RUSSELL RD 

ADD 4240094 SR 363 WOODVilLE HWY FROM SR 263 (US 319) C.C. TO GAILE AVENUE 

4318751 SR 371 ORANGE AVE FROM SR 263 CAPITAL CIRCLE TO SR 371 LAKE BRADFORD 

ADD 4379021 SR 373 ORANGE AVE FROM CR 2203 SPRINGHill RD TO SR 61 S. MONROE ST 

ADD 4351822 SR 61 (US 319) THOMASVILLE RD FROM KILLARNEY WAY CR 342 LANDSCAPING 

ADD 4374961 SR 61 S MONROE STREET CSX RR BRIDGE BRIDGE NO. 550009 

4367261 SR 61 WAKULLA SPRINGS RD@CR22040AKRIDGEROADINTERSECTION 

ADD 4377511 SR 61 WAKULLA SPRINGS RD FROM WAKULLA CO LINE TO S OF SR 369 (US 319) 

4325591 SR 63 (US 27) FROM JOHN KNOX ROAD TO SR 61 THOMASVILLE ROAD 

ADD 4381791 SR 63 (US 27) FROM S OF LAKE ELLA DR TO S OF SEVENTH AVE LANDSCAPING 

ADD 4381401 SR 63 (US 27) MONROE ST@TALPECORDINTERSECTION 
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FLORIDA DEPARTMENT OF TRANSPORTATION 

5 - YEAR TRANSPORTATION PLAN ($ IN THOUSANDS) 

TENTATIVE FY 2017 - 2021 (09/281201511 .15.57) 

LEON COUNTY 

WOI'k Ohcrlption 

Highways: Interstate 
PRELIM ENG FOR FUTURE CAPACITY 

BRIDGE-REPAIRIREHABIUTATION 

Highways: State Highways 
FUNDING ACTION 

FUNDING ACTION 

TRAFFIC SIGNALS 

PAVE SHOULOERS 

RESURFACING 

BRIOGE - PAINTING 

INTERSECTION IMPROVEMENT 

LANDSCAPING 

ADD LANES & RECONSTRUCT 

ADD LEFT TURN LANE(S) 

ADO LANES & RECONSTRUCT 

RESURFACING 

RIGHT OF WAY - FUTURE CAPACITY 

RIGHT OF WAY - FUTURE CAPACITY 

SIDEWALK 

PO&ElEMO STUDY 

LANDSCAPING 

BRIDGE _ PAINTING 

ROUNDABOUT 

RESURFACING 

RESURFACING 

LANDSCAPING 

TRAFFIC SIGNALS 

2017 2018 ,.19 2020 2021 

1 78501 1 1 1 1,337 PEl 

1 .2291 1.330 CSTI 1 1 1 

LOOO 1,400 CST 

.000 62 CST 

.000 9020PS 9430PS 9860PS l,0310PS 1,077 OPS 

3.972 2,088 CST 

1.855 2,327 CST 

.003 20RRU 

315 CST 

.081 113 PE 

323 CST 

2.250 677 CST 

2.341 14,709 ROW-LF 

21,365 CST-LF 

.159 124PE 

32 ROW 

340 CST 

4.126 6,142ROW 

45,819 CST 

1.299 617 PE 

1,931 CST 

.500 1,930 ROW 620 ROW 3.069 ROW 

1.499 894 ROW 

2.640 857 CST 

1.361 788 POE 

3.714 1,126CST 

.00' 20RRU 

277 CST 

,200 609 CST 

2.789 1,158CSl 

1.639 2,972 CST 

.394 174 CST 

.180 36PE 
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..... "-mHo Project DueripUon Wortt OUl:rlpUon "'" ... 2017 2011 2019 2020 2021 

58 ROW 

600 CST 

Highways: Local Roads 

ADO 14382701 leR 361 OlD BAINBRIDGE RD@KNOTSlANE I SIGNINGIPAVEMENT MARKINGS 1 .0731 1 5spel 1 1 
1 1 1 1 1 1 1 137 CSTi 1 

Highways: Off State Hwy Sys/Off Fed Sys 

AllO 1436991' I GlENVlEW DR FROM CR ISS N MERIDIAN RD TO SR61 THOMASVilLE RD PHASE I ISIDEWALK 1 .4<101 1 37PEi 1 1 
1 1 1 1 1 1 1 1 1 277 CST 

Transportation Planning: Non-System Specific 
4383691 CAPITAL REGIONAL TPA FY 2020-2021/2021-21:122 TRANSPORTATiON PLANNING .000 ... P\.N 

4).48791 CAPITAL REGION TPA FY 16-19 TRANSPORTATION PLANNING .000 486 PLN 486 PlN 

4317421 CRlPA FY 17-18 UPWP TRANSPORTATION PlANNING .000 '86 PeN 486 PLN 

4225443 CRlP" LONG RANGE TRANSPORTATION PlAN UPDATE - 2040 PlANNING MQOElSIDATA UPDATE ,000 375 PLN 

4225442 CRlPA UPWP ACTIVITIES SUPPORT P\.ANNtNG MODELS/OATA UPOATE .000 200 PLN 871 PlN 

Maintenance: Interstate 
4,47161 TAlLAHASSEE ITS REGIONAl TRANS MGT CNTR BLDG & ASSOCIATED SYSTEM TRAFFIC MANAGEMENT CENTERS 

Freight, LogistiC And Passenger Operation: Intennodal 
14223018 ITALLAHASSEE INTERNATIONAl AIRPORT AIR CARGO FACILITY EXPANSION IAVIATION REVENUE/OPERATIONAL 1 .0001 1 1 1 L 1,186 CAP 

1 1 1 1 J 1 1 1 1 1,188 CAP-LF 

Freight, Logistic And Passenger Operation: Aviation 
4203653 TAlLAHASSEE INTERNATION AIRPORT PERIMETER INTRUSION DETECTION SYSTEM AVIATIQt\I SECURITY PROJECT .000 '00 CAP 

200 CAP-LF 

4223015 TALLAHASSEE INTERNATIONAl AIRPORT AIRFIELD PRESERVATION AViATIQt\I PRESERVATIQt\I PROJECT .000 tOO CAP 100 CAP 

100 CAP-LF 100 CAP-LF 

4223019 TAlLAHASSEE INTERNATIONAl AIRPORT HANGAR DEVELOPMENT AND MODERNIZATION AVIATION REVENUEIOPERATlQt\lAl .000 1,000 CAP 1,160 CAP 

1.000 CAP-lF 1,160 CAP-LF 

2267922 TAlLAHASSEE INTERNATIONAl AIRPORT MARKETING AND PROMOTIONAL STUDY AVIATION PRESERVATION PROJECT .000 50 CAP 

50 CAP-LF 

2261816 TAlLAHASSEE INTERNATIONAL AIRPORT TERMINAL REHABILITATION IMPROVTS AVIATION PRESERVATION PROJECT .000 400 CAP 400 CAP 400 CAP 

400 CAP-LF 400 CAP-LF 400 CAP-LF 

4160104 TALLAHASSEE REGIONAL AIRPORT ACCESS & ROADWAY REALIGNMENT, SIS AVIATION PRESERVATION PROJECT .000 1.250 CAP 

1,250 CAP-lF 

2261611 TALLAHASSEE REGIONAl AIRPORT ACCESS CONTROl SYSTEM UPGRADES AVIATION SECURITY PROJECT .000 915 CAP 

LEON COUNTY Gl17-21 2 OF 3 
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25CAP·LF 

4203652 TALLAHASSEE REGIONAL AIRPORT CONSTRUCT MAINT HANGAR AVIATION REVENUEIOPERATIONAL .000 1.250 CAP 

1.250 CAP-lF 

4223017 TALLAHASSEE REGIONAL AIRPORT FENCE & GATE REHAB, UPDATES & IMPROVE AVIATION SECURITY PROJECT .000 100 CAP 

l00CAP-LF 

4160106 TALLAHASSEE REGIONAL AIRPORT HANGER OEVELOPEMENT III AVIATION REVENUEIOPERATIONAl .000 5OOCA' 

SOOCAP·lF 

2267923 TALLAHASSEE REGIONAL AIRPORT MARKETING AND PROMOTlONAL STUDY PHASE II AVIATION PRESERVATION PROJECT .000 ,ooeAP l00eAP 

l 00CAP·lF l00CAP-lF 

2261818 TALLAHASSEE REGIONAL AIRPORT PERIMETER ROAD REHAB AVIATION PRESERVATION PROJECT .ooc 975 CAP 

25CA.P-LF 

4122103 TALLAHASSEE REGIONAL AIRPORT RUNWAY 18/36 OVERLAY AVIATION PRESERVATION PROJECT 000 4,750 CAP 

250CAP-lF 

4223016 TALLAHASSEE REGIONAL AIRPORT TERMINAL PLe Aca. & INSTAlLATION PH 1 AVIATION REVENUElQPERA.TIONAl .00( 4OOCA' 400 CAP 

400CAP-LF 400 CAP-LF 

Freight, Logistic And Passenger Operation: Transit 
42031 11 BIG BEND TRANSIT COMMUTER ASSISTANCE COMMUTER TRANS. ASSISTANCE .000 'OPS 200PS 150PS 100PS 

8OPS-lF 2OOPS-LF 150ps·LF 10OPS-LF 

4222611 BIG BEND TRANSIT COMMUTER ROUTES COMMUTER TRANS. ASSISTANCE .000 60PS 200PS l OOPS 

SOPS-LF 20 OPS-lF 10OPS-lF 

4217162 CAPITAl REGION TPA PlANNING SECTION 5303 GRANT MODAL SYSTEMS PLANNING .00( 118PlN 

13 PLN-lF 

4222512 CITY OF TALLAHASSEE STARMETRO CAPITAL SECTION 5307 CAPITAL FOR FIXED ROUTE .000 2,438 CAP 2,511 CAP 2,727 CAP 1,759 CAP 1,811 CAP 

S09CAP-LF 628CAP-lF 682 CAP-lF «oCAP-lF 0453 CAP-lF 

4336851 CITY OF TALLAHASSEE ST ARMETRO CAPIT AL-OPERA TING 5310 CAPITAl FOR FIXED ROUTE .000 160 CAP 160 CAP 172 CAP 109 CAP 11 2CAP 

4O CAP-LF 40CAP·LF 43 CAP-lF 27 CAP-lF 28CAP-l F 

4222513 CITY OF TALLAHASSEE STARMETROOP FIXED ROUTE 5307 OPERATING FOR FIXED ROUTE .000 l,046 OPS 1.0ITOPS 854 CPS 1,763QPS 1,815 0P$ 

1,046 OPS-lF 1,077 OPS-LF 854 OPS-lF 1.763 OPS·lF 1,815 OPS-lF 

4252eGG CITY Of TALLAHASSEE STARMETRO SECTION 5339 CAPITAL CAPITAL FOR FIXED ROUTE .000 374 CAP 385 CAP 389 CAP 383 CAP 394 CAP 

93 CAP-lF 96 CAP-lF 97CAP-lF 96 CAP-lF 99CAP-lF 

4213642 CITY Of TALLAHASSEE TRANSIT NON-URBANIZED AREA 5311 OPERATING/AOMIN, ASSISTANCE .000 1600PS 

160OPS-lF 

4222501 CITY OF TALLAHASSEE TRANSIT OPERATING ASSISTANCE OPERATING FOR FIXED ROUTE .000 l ,1 420PS l ,1870PS l,2260PS l,287OPS 1,321 CPS 

1,142OPS-lF l ,1870PS-l F l ,22e OPS-lF 1,287 OPS-LF l,3210PS-lF 

4156072 FL STATE UNIVERSITY REGIONAL COMMUTER ASSISTANCE COMMUTER TRANS ASSISTANCE 000 2000<'5 2OO 0 PS 200 0<'5 2C70PS 2150PS 

Miscellaneous: Non~System Specific 
14366211 I OLD BAINBRIDGE RD FROM us 27 TO COUNTY LINE IPAVE SHOULDERS I 0001 I 50 PEl I I 
I 1 I 1 1 1 1 536 CSTI 1 

Miscellaneous Changes 
DELETE 12197492 I SR 263 (US 319) CC FROM SR 61 CRA'M'ORDVIllE TO CR 2203 SPRINGHill RD I ADD LANES AND RECONSTRUCT 1 2.3411 1 1 14.417 ROW-lFI 24,387 CST -lFI 
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Orange Avenue, 
Lake Bradford, 
Springhill Road 
Corridor Study 

  



 

 
Agenda Item 

 

SUBJECT/TITLE:    Orange Avenue, Lake Bradford Road, and 
Springhill Road Corridor Study 

Date: February 29, 2016 Requested By: Blueprint Staff 
Contact Person: Autumn Calder Type of Item: Information 

 
STATEMENT OF ISSUE: 
This agenda item introduces the Orange Avenue/Lake Bradford Road/Springhill Road Corridor 
Study concept to the Intergovernmental Agency.  If pursued, this corridor study will be a 
precursor to the FDOT Orange Avenue Project Development and Environment (PD&E) Study, 
which is identified in the Draft FDOT Fiscal Year 2017 Work Plan for state funding in 2019.  
The Orange Avenue PD&E project area traverses three other Blueprint projects.  Therefore, it is 
important that the PD&E considers how the other Blueprint projects will or will not impact 
Orange Avenue.  Conversely, once the other roadways are prioritized and funded, the planned 
Orange Avenue roadway improvements will be designed to accommodate the larger study area 
needs. 
 
The corridor study is a “pre-planning” effort that will set the Blueprint projects in the study area 
up for future leveraging opportunities. The implementation of each independent project will be 
determined by the IA as funding partnerships arise and/or if critical infrastructure needs are 
presented.  See Agenda Item #2, 2020 Infrastructure Project Update, for an outline of the adopted 
strategies to guide the initiation of the 2020 sales tax extension projects. 
 
SUPPLEMENTAL INFORMATION: 
 
CRTPA Cost Feasible Plan 
The CRTPA Board adopted the 2040 Regional Mobility Plan (RMP) on November 16, 2015.  
Within the RMP is the Cost Feasible Plan, which represents the priority transportation projects 
that don’t exceed projected transportation revenues for a certain planning period. FDOT uses the 
Cost Feasible Plan as a guide for prioritizing the funding of local projects on state roadways.  All 
the Blueprint projects on state roadways are included in the Cost Feasible Plan.  The Orange 
Avenue project from Springhill Road to Adams Street is a Blueprint project and therefore is on 
the Cost Feasible Plan.  
 
Orange Avenue PD&E 
Now that the Regional Mobility Plan has been adopted, FDOT is in the process of moving the 
top priority projects forward.  The Orange Avenue Project Development and Environment 
(PD&E) Study is currently scheduled in the Draft Florida Department of Transportation (FDOT) 

ITEM #3 
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Work Program for the year 2019 with the limits of Monroe Street to Springhill Road.  This 
expanded on the limits of Adams Street to Springhill Road as suggested in the CRTPA’s 
Regional Mobility Plan (RMP) and the Blueprint project.  The CRTPA is working with FDOT to 
expand the limits of the PD&E to Capital Circle SW. 
 
Orange Avenue/Lake Bradford Road/Springhill Road Corridor Study 
There are several projects in the Blueprint program that are in the southwest area of Leon County 
including two on state roads (an area map is shown as Attachment 1); Orange Avenue (Monroe 
Street to Capital Circle Southwest) and Lake Bradford Road (Stadium Drive to Orange Avenue) 
and one on a Leon County Road; Springhill Road (Orange Avenue to Capital Circle, Southwest).  
In total, these corridors are approximately 8.5 miles in length with the Orange Avenue corridor 
being 4.5 miles and the Lake Bradford/Springhill Road corridor being 4.0 miles.  While these 
projects will be pursued independently, from a holistic perspective, it would be a best practice to 
perform a single study for the following purposes: 
 

1. Coordination.  Collectively, these projects and the property along these corridors have 
varying interests that range from the FDOT, FHWA, CRTPA, Blueprint, City of 
Tallahassee, Leon County, StarMetro, FSU, FAMU, Leon County School Board, 
Innovation Park, and the Tallahassee Regional Airport.  It would be in the best interest of 
all of these organizations to move forward into the PD&E study with the same concepts 
for these corridors. 

2. Advanced Planning.  These corridors have the potential to change dramatically following 
the lead of the Gaines Street improvements and identifying potential land use changes, 
the implementation of complete streets and roundabout policies from the FDOT, or 
potential changes for airport access or Leon County Schools will be vetted out prior to 
the initiation of any PD&E study. 

3. Public Participation.  One of the most intensive components of the planning effort is the 
need for a high level of public participation. Reaching out to the citizens, organizations, 
and agencies along these corridors will help lay a great foundation for developing these 
projects beyond the corridor studies. 

4. Flexibility.  The corridor plan that is developed for these projects can be updated as 
needed to implement any future decisions. 

5. Adoption of plan.  The adoption of the corridor plan into the comprehensive plan will 
provide a greater level of security for the implementation of the projects when the funds 
are available. 

6. Funding.  All of these corridors, with the exception of a portion of Orange Avenue, are 
identified in the Blueprint program which in total has over $110 million identified in the 
Connections 2040 Regional Mobility Plan for improvements.  There will be opportunities 
to develop funding partnerships for these corridors. In fact, the proposed corridor study 
will enhance the leveraging opportunities for the Blueprint projects by identifying the 
potential partners, capacity needs, and land use options. 

7. Comprehensive Outlook.  The PD&E will take into consideration all the planned 
improvements rather than a project by project approach. For example, major intersections 
such as Springhill Road and Orange Avenue can be planned with all of the improvements 
in mind so that when the Lake Bradford Road-Springhill Road (Airport Gateway) project 
is prioritized and funded the intersection is designed to seamlessly accommodate both 
project needs. 
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Next Steps 
However, before the corridor study can be initiated, staff to the FDOT, CRTPA, and Blueprint 
need to identify the possible funding and project management partnerships.  Blueprint staff will 
further discuss the details of this effort with FDOT, CRTPA, City and County, then bring a 
proposed implementation plan to the IA for approval. 
 
From a timing perspective, it is estimated that this project should move forward within the next 
six (6) to nine (9) months in order to be completed and utilized for the Orange Avenue PD&E 
Study.   
 
ATTACHMENT(S): 
Attachment #1- Area Map with FDOT PD&E Study Area and Future Blueprint Projects 
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TALLAHASSEE – LEON COUNTY 
BLUEPRINT 2000 INTERGOVERNMENTAL AGENCY 

Meeting Minutes 
September 28, 2015 

5:00 pm, City Commission Chambers 
 

MEMBERS PRESENT 
County City 
Commissioner John Dailey Mayor Andrew Gillum 
Commissioner Kristen Dozier Commissioner Scott Maddox 
Commissioner Nick Maddox, Chair Commissioner Curtis Richardson 
Commissioner Mary Ann Lindley Commissioner Nancy Miller 
 Commissioner Gil Ziffer 

 
CITY/COUNTY STAFF  
Wayne Tedder, PLACE Allie Fleming, COT 
Charles Hargraves, Blueprint 2000 Cathy Jones, Leon County 
Shelonda Meeks, Blueprint 2000 Gary Zirin, Leon County 
Autumn Calder, Blueprint 2000 Vince Evans, COT 
Angela Ivy, Blueprint 2000 Cassandra Jackson, COT 
Dee Crumpler, COT Lee Daniels, Visit Tallahassee 
Harry Reed, CRTPA Brian Wiebler, Planning 
Lonnie Ballard, COT Kathy Burke, Leon County 
Ashley Edwards, COT Patrick Twyman, COT 
Charla Lucas, COT Lew Shelly, COT 
Gabe Menendez, COT  

 
OTHERS PRESENT 

Maribel Nicholson- Choice, Greenberg Traurig* Kent Wimmer 
Drew Roark, Michael Baker* Scott Carswell 
Gary Phillips, Michael Baker* Peter Stone 
Cameron Snipes, Kimley Horn & Assoc. Jeanie Conner 
Kelsey Lewis, Kimley Horn & Assoc. Vivian Young 
Ryan Wetherell, Kimley Horn & Assoc. Mariam Kearsley 
Piers Rawling Ken Masner 
Tom Wilder Gunilla Truell 
Viki Wilder Keith Grey 
Robert Clay  

* Indicates Blueprint 2000 General Engineering Consultant 
 
Commissioner Nick Maddox called the meeting to order at 5:03 pm with a quorum. 
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I. AGENDA MODIFICATIONS 
 
Charles Hargraves noted that attachments for items #7 and #10, originally available via download, 
were available for distribution in hard copy. Commissioner Lindley moved acceptance of the 
agenda modifications. Commissioner Dozier seconded the motion. It passed unanimously.  
 
 
II. CAC CHAIRMAN’S REPORT 
 
Kent Wimmer briefed the Board on the activities of the August 13, 2015. The CAC voted in 
support of the FY16 Operating and Capital Budgets as well as the continuance of the GEC contract. 
They also voted in support of the following nominations for the CAC: Andrew Stucks as a 
representative of the Civil Rights community; Windell Paige for the Minority Chamber of 
Commerce; Chris Klena for the Economic Develop Council, Gordon Hanson representing the 
Elderly community; himself as representative of the Big Bend Environmental Forum; Jim 
Stevenson for the EECC Natural Scientist category; and Claudette Cromartie for CONA.  
 
III. INFORMATION ITEMS 
 
1. Project Updates 
 
This item was presented as informational only. 
 
2. CAC Meeting Minutes (February 5, 2015) 
 
This item was presented as informational only. 
 
 
IV. CONSENT ITEMS 
 
3. IA Meeting Minutes (June 22, 2015) 
 
Commissioner Miller pulled the item for discussion.  
 
4. Resolution for Temporary Closure of South Monroe 
 

RECOMMENDED ACTION: 
Approve Option 1:  Execute the Resolution allowing Blueprint 2000 to temporarily close 
the portion of South Monroe Street between Gaines Street and Oakland Avenue to install 
the Capital Cascades Crossing Bridge deck and canopy. 
 
Action by TCC and CAC:  This item was not presented to the TCC or CAC. 
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5. Approval to Extend General Engineering Consultant Contract 
 

RECOMMENDED ACTION: 
Approve Option 1: Approve the extension of Michael Baker Jr.’s contract with Blueprint 
2000 for an additional one year period. 
 
Action by TCC and CAC:  This item was not presented to the TCC or CAC. 

 
 
6. Proposed 2016 IA, TCC, and CAC Meeting Schedules 
 

RECOMMENDED ACTION: 
Approve Option 1: Approve the dates as presented. 
 
Action by TCC and CAC:   

 
 
7. Accept the Fairgrounds Market Demand and Financial Feasibility Study Report 
 

RECOMMENDED ACTION: 
Approve Option 1: Accept the Fairgrounds Market Demand and Financial Feasibility 
Study Report 
 
Action by TCC and CAC:  This item was not presented to the TCC or CAC. 

 
Commissioner Ziffer moved approval of items #4 through #7. Commissioner Dozier 
seconded the motion.  It passed 7/0.  
 
 
3. IA Meeting Minutes (June 22, 2015) 
 

RECOMMENDED ACTION: 
Option 1:  Approve minutes as provided. 
 
Action by TCC and CAC:  This item was not presented to the TCC or CAC. 

 
Commissioner Miller provided clarification that she was the unidentified speaker in the first 
paragraph of page six. 
 
Commissioner Ziffer moved approval of the minutes as amended. Commissioner Miller 
seconded the motion.  It passed 7/0.  
 
 
Commissioner Scott Maddox joined the meeting. 
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V. PRESENTATIONS/ACTIONS/DISCUSSIONS  
 
8. Citizen’s Advisory Committee Appointments 
 
Commissioner Nick Maddox read the title of the item and called for a motion. Autumn Calder 
stated that all positions had just one nomination with the exception of CONA who nominated two 
representatives: Claudette Cromartie and Jonathan Peterson.  
 

RECOMMENDED ACTION: 
Option 1: Approve the following nominations: 
Representative from the Civil Rights Community: Allen Stucks 
Representative from the Minority Chamber of Commerce: Windell Paige 
Representative from the Economic Development Council: Chris Klena 
Representative from the Elderly Community: Gordon Hansen 
Representative from the Big Bend Environmental Forum: Kent Wimmer 
Representative from the EECC Natural Scientist/Biologist: Jim Stevenson 
Board Direction on the Representative from the Council of Neighborhood Associations 

 
Commissioner Lindley moved option one and the recommendation of the CAC, Claudette 
Cromartie. Commissioner Miller seconded the motion. It passed unanimously.  
 
 
9. Cascades Park Amphitheater Sound Mitigation Options 
 
Autumn Calder gave a brief presentation on the agenda item.  
 
Piers Rawling, 1320 Golf Terrace Drive, and President of the Myers Park HOA, stated that the 
HOA was quite pleased that the IA was contemplating the purchase outlined. He further advocated 
on behalf of the FDOT wall as it would have the greatest benefit to the neighborhood. The 
neighborhoods received a lot of noise from the amphitheater and he suspected, that if the wall were 
constructed, complaints would decrease.  
 
Vivian Young, 411 Oakland Avenue, stated that a number of Myers Park and Woodland Drive 
residents had spoken before various boards and committee at Blueprint, the City, and the County 
since February 2012 with the same basic message: the amphitheater would impact homes in the 
neighborhoods, particularly those closest to it. The design changes were necessary to address the 
impacts and would have been less expensive prior to construction rather than after. Several studies 
and analysis stated that in general, open air amphitheaters that presented live, amplified music 
events and located within a mile or less of residential homes created very difficult circumstances 
for both the operators and residents. The basic recommendations were a more sophisticated 
speaker system and a physical barrier. She was pleased by Blueprint’s recommendation of more 
refined speakers and the curtains. However, she advocated that the IA move forward with a 
physical barrier to resolve the issue.  
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RECOMMENDED ACTION: 
Approve: 
Option 1: Utilize Blueprint 2000 funds in the amount of $4,000 to purchase two half-
curtain panels and storage cases. Funding for this mitigation strategy is identified in the 
Blueprint 2000 FY 2016 Capital Budget. 
 
Option 3: Utilize Blueprint 2000 funds in the amount of $8,000 to purchase wireless 
In-Ear-Monitors.  Funding for this mitigation strategy is identified in the Blueprint 2000 
FY 2016 Capital Budget.  
 
Option 4: Utilize Blueprint 2000 funds to purchase and install as low as reasonably 
possible in relation to the stage, two digitally steered column array speakers with rigging 
plus 10 percent contingency for power and signal conduits for a total of $66,000. Funding 
for this mitigation strategy is identified in the Blueprint 2000 FY 2016 Capital Budget. 
 
Option 5: Utilize Blueprint 2000 funds to purchase and install as low as reasonably 
possible in relation to the stage, two Cardioid Subwoofers with Amplifiers and Processing 
plus 10 percent contingency for power and signal conduits in the amount of $27,250. 
Funding for this mitigation strategy is identified in the Blueprint 2000 FY 2016 Capital 
Budget. 

 
Commissioner Lindley moved staff recommendation as well as Option 2. Commissioner 
Miller seconded the motion.  
 

Option 2: Utilize Blueprint 2000 funds to design and construct a sound barrier on the 
City property south of the CSX Railroad tracks that will reduce the noise impacts on the 
residential properties south of Cascades Park by at least 9 dBA.  The estimated cost for 
design, construction and 10 percent contingency is $475,420.  Funding for this mitigation 
strategy must be allocated in the Blueprint 2000 FY 2016 Capital Budget. 

 
Commissioner Dozier stated that she felt that she was one of the strongest advocates for sound 
mitigation in the neighborhoods and completely supported the addition and use of curtains. 
However, she did not want to unnecessarily delay the project yet suggested taking one more pass 
at it at the February 2016 meeting. Her reason was the cost of the wall, the removal of a number 
of trees along the south side of the railroad, and there might be 20-30 houses within the cone of 
influence. The remainder of residents, who signed the petition, would not benefit from it. The 
majority of impacted residents were outside of the cone and would request additional mitigation 
in the future as they continued to be effected. 
 
After a year of operations and multiple events from both the City and County, Commissioner 
Dozier wondered if there were other sound mitigation options that fit the functionality and number 
of people using it. She suggested infrastructure pieces on the park side of the railroad that could 
double as amenities for the park and have a wider scope and greater number of homes benefit from 
the efforts.  
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Furthermore, she suggested the possibility that by pushing the decision to February 2016, there 
was a possibility of using BP Oil Spill funds, approximately $700K. Those funds could be utilized 
to correct waterproofing on the stage, amongst other things that would contribute to the effort.  
 
Commissioner Dozier created a substitute motion for Options 1, 3, and 4 and postponing a 
decision on Option 2 until February 2016. Commissioner Richardson seconded the motion 
for discussion.  
 
Commissioner Ziffer questioned the cost of constructing a roof over the amphitheater. Charles 
Hargraves stated that it was a component of the original sound mitigation studies however was 
considered to be quite significant. Blueprint had not pursued a cost estimate of it for that reason. 
Wayne Tedder stated that preliminary estimates from a past study to cover the seating area alone 
was $695K; the supports were substantially more. To have it architecturally compatible with the 
Amphitheater it could possibly be in the $2M range.  
 
Commissioner Dozier stated that as she understood it, the roof would provide weather mitigation 
more so than sound. Mr. Tedder stated that Blueprint previously investigated the addition of a wall 
at the eastern edge of the Amphitheater. To benefit the neighborhood, it would have to be at least 
30-feet tall. The closer to the stage the wall could be placed, the greater the benefit of mitigation. 
Cost estimates had not been calculated for that however.  
 
Commissioner Richardson stated that he felt that Commissioner Dozier’s motion was an attempt 
to make this right the first time because he felt that it was owed to the residents of Myers Park and 
Woodland Drive. He requested that the neighborhoods permit the IA and Blueprint three months 
to explore Commissioner Dozier’s proposal. Mr. Tedder stated that his biggest concern was how 
it would look in the park. Anything vertical and solid could certainly support sound mitigation 
however the aesthetics of the sight and how it fit into the park were essential as well.  
 
Commissioner Lindley stated that she respected the concept however she felt that alternatives had 
been discussed for years and it was time to build the wall. The sanctity of neighborhoods was 
important and she felt it was the responsibility of the Board to do something for them. She 
understood that it was expensive however she hoped that it would be the best option possible.  
 
Commissioner Miller stated that multiple solutions had been discussed and tried over the last four 
years and were at a point of basically, implementing what was in the sound mitigation report minus 
the wall. She was willing to commit to that solution.  
 
Commissioner Scott Maddox stated that he supported the substitute motion because he felt the 
Board was moving too quickly, not in addressing the issues but in ensuring that it was the right 
solution. He did not want to make a decision in haste and felt that there were alternatives that could 
be tried before February. He was not against the construction of the wall he just wanted to be sure 
that it was the right wall. The staff recommendation was against the construction of the wall. Yet 
the item also included options of various walls. He wanted the time to determine which type of 
wall would be best. 
 



TALLAHASSEE-LEON COUNTY BLUEPRINT 2000 INTERGOVERNMENTAL AGENCY 
September 29, 2015 
PAGE 7 of 10 
 
 
Commissioner Dailey stated that he supported the original motion. He felt there were ways to 
address concrete walls, there were examples of them all across the city and elsewhere.  
 
Commissioner Dozier stated that she appreciated the sentiment of having discussed it for four 
years. However, she had questions about creative infrastructure that had not been asked or 
answered. She wondered if it could include additional seating options or other options for built 
infrastructure that was aesthetically pleasing as well as functional at sound mitigation. Mr. Tedder 
stated that as he understood Commissioner Dozier’s questions, Blueprint had not evaluated an 
alternative that was closer to the back of the established seating area that served a dual function. 
He recalled conversations however that noted that placing the wall further back, toward the railroad 
track, was not an effective approach.  
 
Commissioner Dozier stated that it was therefore an option that had not previously been explored. 
She understood the desire to move on from the topic however because the IA meets three times 
per year, she felt confident that even if the wall were constructed the Board would still be faced 
with sound issues in the future because of the limited number of homes effected by it.  
 
Commissioner Nick Maddox called the vote on the substitute motion, made by Commissioner 
Dozier, seconded by Commissioner Richardson of Options 1, 3, 4 and 5; with Option 2 to be 
discussed at the February 2016 meeting. The substitute motion failed with Commissioners 
Dailey, Lindley, Ziffer, and Richardson and Mayor Gillum casting the dissenting votes. 
 
Commissioner Nick Maddox called the vote on the original motion, made by Commissioner 
Lindley and seconded by Commissioner Miller, approving Options 1 through 5. The motion 
passed 8 to 1 with Commissioner Dozier casting the dissenting vote.  
 
 
 
VI. PUBLIC HEARING  
 
11. Adoption of the FY 2016 Blueprint Operating Budget & Resolution No. 2015-XX 
 
Autumn Calder gave a brief overview of the item.  
 

RECOMMENDED ACTION: 
Approve Option 1: Adopt the FY 2016 Blueprint Operating Budget as presented and 
approve the FY 2016 Operating Budget Resolution (Resolution No. 2015-XX). 

 
Commissioner Dozier stated that there was inconsistency in the justification for the increase in 
administrative cost allocations given to the City for CRTPA, CRA, and Blueprint 2000. Staff from 
each organization gave differing explanations for why. She requested that the City provide the 
County with the percentages for all three organizations to ensure clarity. Commissioner Miller 
stated that her understanding was that it was based on the amount of use by the various 
departments. Commissioner Dozier stated that she was comfortable with it and did not feel that it 
warranted an agenda item; she was merely seeking a clear understanding. However, if it was based 
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on percentage of use, it seemed that the City should have one charge that was applied equally to 
all organizations. What she really wanted to see was the chart on how the City determined the cost 
allocation.  
 
Commissioner Nick Maddox directed Wayne Tedder to obtain the information from City staff to 
be distributed amongst the Board. Furthermore, he requested an agenda item to answer the 
questions raised by Commissioner Dozier. Also, to have someone from City staff available to 
speak to it as well.  
 
Commissioner Ziffer moved approval of the 2016 Operating Budget. It was seconded by 
Commissioner Miller. It passed unanimously.  
 
 
12. Adoption of FY 2016-2020 Blueprint Capital Improvement Plan, Resolution No. 

2015-XX, and the FY 2016-2020 Net Sales Tax Allocation Plan 
 
Autumn Calder gave a brief summary of the Capital Budget.  
 

RECOMMENDED ACTION: 
Capital Budget 
Approve Option 1: Adopt the FY 2016-FY 2020 Blueprint Capital Improvement Plan, 
appropriate FY 2016 of the Capital Improvement Plan, and adopt the Budget Resolution 
(Attachment 1). 
Reserve Account 
Approve Option 1: Allow utilization of reserve funds for allocation to projects subject to 
IA approval. 

 
Regarding the Lake Lafayette floodplain acquisition, Commissioner Miller stated that if anything 
needed to be postponed to FY 2017 that it be that project. Wayne Tedder stated that the IA 
previously committed to providing a specified dollar amount for Florida Forever and Office of 
Greenways and Trails Acquisitions Program grant matches. That item would need to be brought 
back to the Board for those projects to be deallocated. However, Blueprint submitted their support 
to the State for the grant; it had not yet been awarded though.  
 
Commissioner Miller stated that while she understood Blueprint’s position, there was also an 
approved list of projects from 2000 that she felt should be honored above newer projects. She 
questioned if the $10M included taking money from reserves. Ms. Calder stated that it was not, it 
would be from sales tax funds. There was still $2M in the reserve fund that could be discussed.  
 
Commissioner Miller stated that as she understood Ms. Calder, Blueprint wanted to ensure the two 
segments 3 and 4 of Capital Cascades Trail were completed and would turn to reserve funds if 
necessary. Ms. Calder stated that Blueprint was requesting for the ability to use reserve funds to 
complete any Blueprint project. Commissioner Miller stated that if staff felt that strongly about it, 
in addition to the $10M they be given the authorization to go to reserves. Mr. Tedder stated that 
until the design was completed and the contract was sent out to bid, staff was not sure how much 
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was necessary. Remaining money from other allocations were being funneled to Segment 3 and 
Segment 4 so that funding was available when it was ready to be constructed.  
 
Commissioner Ziffer moved approval of the 2016-2020 Capital Budget. It was seconded by 
Commissioner Dailey. It passed unanimously. 
 
Commissioner Miller stated that any access to the reserve account that might be granted should be 
to ensure the completion of Capital Cascades Trail Segment 3 and 4. All stormwater mitigation 
was to happen in Segment 3 and 4 she felt quite strongly that it needed to be completed because 
Segment 1 and 2 were flood control but not mitigation.  
 
Commissioner Miller stated that in the Operating Budget funds were allocated toward Blueprint 
2020 and yet Capital Cascades Trail Segment 3 and 4 continued to be pushed farther and farther 
down the list. She agreed that the process of planning for 2020 was necessary however she had a 
problem with it coming off an existing program. She understood that it would be tracked and 
reimbursed however she was still concerned. Mr. Tedder stated that if Blueprint continued with 
the current progressions throughout the remainder of the sales tax period, by 2020 Blueprint would 
be able to allocate more than $35M to Segment 3 and 4; in addition to the more than $9M currently 
in the bank for Segment 3.  
 
Commissioner Dailey moved approval of the utilization of the reserve as a contingency 
account; seconded by Commissioner Ziffer. It passed unanimously.  
 
 
V. PRESENTATIONS/ACTIONS/DISCUSSIONS - continued 
 
10. Capital Cascades Trail Segment 3D Approval of Recommended Stormwater 

Conveyance Alignment Option 
 
Charles Hargraves gave a brief summary of the agenda item.  
 
 

RECOMMENDED ACTION: 
Approve Option 1:   Approve the CCT-Segment 3D - Southern Alignment and Concept 
Plan.  Blueprint will proceed with further analysis of the 3D Study Area (Gamble to the 
Central Drainage Ditch) in coordination with the City’s Phase 3 FAMU Way Extension 
Project and will return to the IA as soon as practical to request approval of the complete 
Segment 3D Concept Plan. 

 
 
Commissioner Ziffer moved Option 1; it was seconded by Commissioner Lindley. The item 
passed unanimously.  
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V.  CITIZENS TO BE HEARD 
 
Included above with the item discussions.  
 
VI. ITEMS FROM MEMBERS OF THE COMMITTEE 
 
Commissioner Dozier stated that she continued to receive questions about Edison’s closing time 
as well as parking. She understood that it was not a Blueprint issue but rather one for the City 
however. Mr. Hargraves stated that he would pass the information along to Parks and Recreation.  
 
VII. ADJOURNMENT 
 
There being no further business, Chairman Maddox adjourned the meeting at 6:15 pm. 
 
 
APPROVED:       ATTEST: 
 
 
________________________   __________________________ 
Nick Maddox      Shelonda Meeks 
Chair of Blueprint 2000 IA    Secretary to Blueprint 2000 IA 
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SUBJECT/TITLE:  Blueprint 2000 Fiscal Year 2015 Performance Report  

Date: February 29, 2016 Requested By: Blueprint Staff 
Contact Person:  Autumn Calder Type of Item: Consent 

 
STATEMENT OF ISSUE: 
This item presents the Blueprint 2000 Fiscal Year 2015 Performance Report and requests 
acceptance of the Report from the IA.   
 
SUPPLEMENTAL INFORMATION: 
  
The Blueprint 2000 Intergovernmental Agency By-Laws, Procedures, and Policies state that the 
Intergovernmental Agency shall meet at least once annually to consider an annual work plan 
and the past year’s performance report.  The Intergovernmental Agency adopted the annual 
work plan on September 25, 2015.  The Blueprint 2000 Fiscal Year 2015 Performance Report is 
included as Attachment 1. 
 
Fiscal Year 2015 Accomplishments 
 
During the Fiscal Year, Blueprint 2000 made significant progress towards the completion of 
projects and received several awards for Cascades Park.  The following is a list of the major 
accomplishments. 
 

 Began construction on the Capital Cascades Crossing Project 
 Opened the Smokey Hollow Commemoration at Cascades Park 
 Added the Magnolia Drive Multiuse Trail Project to the Tier 1 list of Blueprint 2000 

projects 
 Received several awards for Cascades Park: 

o ULI, Award of Excellence in the Public Sector, North FL Chapter 
o FL Institute of Consulting Engineers (FICE), Water and Stormwater Category 
o National Civic League: All America City, Park cited as one of three major factors 
o National American Public Works Association, Projects of the Year 
o National Recreation and Parks Association, Facility or Park Design Award 

 
Options: 
Option 1: Accept the Fiscal Year 2015 Performance Report 
 
Option 2: Do not accept the Fiscal Year 2015 Performance Report 
 
 

ITEM #5 
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Item Title: Blueprint 2000 Fiscal Year 2015 Performance Report 
Date: February 29, 2016 
 
RECOMMENDED ACTION: 
 
Option 1: Accept the Fiscal Year 2015 Performance Report 
 
 
BLUEPRINT 2000 PROJECT DEFINITIONS REPORT CONSISTENCY: 
Not applicable. 
 
Action by the TCC and CAC: The CAC unanimously accepted the Fiscal Year 2015 
Performance Report.  The CAC suggested turning this into a publication for distribution. This 
item was not presented to the TCC. 
 
 
ATTACHMENT(S): 
 
Attachment 1: Blueprint 2000 Fiscal Year 2015 Performance Report 

ITEM #1 
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MEMORANDUM 
 
 

TO: Wayne Tedder 

FROM: Autumn Calder 

SUBJECT: Blueprint 2000 Performance Report – FY 2015 

DATE: 12/1/15                       

Purpose 
This report provides a summary of all Blueprint 2000 projects in comparison to each directive 
stated in the referendum language as of September 31, 2015, which marks the end of Fiscal 
Year 2015.  The year’s significant accomplishments are identified at the end of the report. 
 
Funding for Blueprint 2000 was approved by voters as a 15 year extension of the local one‐
cent sales tax option.  The referendum read: 
 

To improve local and state roads; reduce traffic congestion; protect lakes and drinking 
water quality; reduce stormwater problems and flooding; protect and expand natural 
areas, parks and recreational facilities; and seek matching funds from state and federal 
programs for these purposes, shall the existing one cent sales tax within Leon County be 
extended until December 31, 2019, with project spending subject to annual independent 
audits as well as review by a citizen’s advisory committee. 

 
 
Referendum Directive #1: Improve local and state roads and reduce traffic congestion 
 
All Blueprint 2000 funded roadway projects include enhanced landscaping, multiuse trails, bike 
lanes and sidewalks all of which provide safe routes for people choosing to use alternative 
transportation methods.   
 
Completed 

A. Franklin Boulevard, completed spring 2013 

 Approximately ½ mile 

 Total Cost $10,590,000 
B. Capital Circle Southeast (Connie Drive to Crawfordville Road), completed in phases with 

the final phase finishing fall 2012 

 6.85 miles 

 Total costs for all phases $88,350,000 

 Improved capacity by widening the existing, two‐lane undivided rural road into a 
six‐lane divided urban facility 

 Includes retrofit stormwater improvements for existing untreated stormwater 
C. Capital Circle Northwest (I‐10 to Tennessee Street), completed fall 2007 
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 2 miles 

 Total cost $25,500,000 

 Joint venture with FDOT; BP philosophy applied to Martha Wellman Pond 

 Includes retrofit stormwater improvements for existing untreated stormwater 
D. Mahan Drive, completed winter 2013 

 Blueprint provided $5,000,000 to Leon County  

 Widen and improve the safety and capacity of Mahan Drive from Dempsey Mayo 
east to I‐10 

 
In Progress 

E. Capital Circle Northwest/Southwest (Tennessee (US 90) to Orange Avenue), anticipated 
completion summer 2016  

 2.8 miles 

 Total project cost $120,000,000 

 Improving safety and capacity of Capital Circle northwest/southwest 

 Widening the existing two‐lane undivided rural road to a six‐lane divided urban 
facility 

 Includes retrofit stormwater improvements for existing untreated stormwater 
F. Capital Circle Southwest (Crawfordville Highway to Orange Ave): 

 Blueprint 2000 is currently in discussions with the Florida Department of 
Transportation to develop a funding partnership and apply the Blueprint 
philosophy to the design of the final segment of the Capital Circle roadway 
project.  Design on the roadway is scheduled for completion in 2016. 

 The roadway project is divided into two segments.  The northern segment runs 
from Orange Avenue to Springhill Road, and the southern segment runs from 
Springhill Road to Crawfordville Highway. 

 
 
Referendum Directive #2: Protect lakes and drinking water quality and reduce stormwater 
problems and flooding 
 
Completed 

A. Blueprint 2000 has protected through purchase of the property and/or purchase of a 
conservation easement of over 1,427 acres of the most environmentally sensitive land 
in Leon County.   These properties are in the St. Marks River, Fred George, and Lake 
Lafayette Basins. All of the properties protected include one or more of the following 
features: sinkholes, wetlands, swamps and streams. The safeguard of these parcels 
eliminates development from occurring thus protecting our area's waterbodies and 
drinking water. 
 

B. The Blueprint 2000 program earmarked $25 million each for the City of Tallahassee and 
Leon County for projects directed toward water quality improvements.  To date: 
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1. City of Tallahassee has utilized over $10 million in Blueprint 2000 funds to 
perform a comprehensive evaluation of the stormwater system in the 
Frenchtown watershed and to construct stormwater retrofit improvements that 
reduce flooding and improve water quality. The City will complete the $1 million 
Briarwood Neighborhood Septic Tank Abatement project by the end of 
December 2015.  This project makes sewer service available to approximately 40 
residential parcels which presently utilize septic systems.  Eliminating these 
septic systems will reduce nutrient loading which will help address a State of 
Florida Total Maximum Daily Load (TMDL) requirement for Upper Lake 
Lafayette.   Since Briarwood is located within the Wakulla Spring Springshed, the 
project will also reduce nutrient pollution to the spring system. 

 
2. Leon County has utilized $14.5 million in Blueprint 2000 funds for water quality 

improvement projects.  These projects include Rhoden Cove wetland 
restoration, Okeeheepkee/Woodmont Pond, the Lexington Pond stormwater 
retrofit project, Harbinwood Estates drainage project, and the Killearn Lakes 
septic to sewer project. 

 
C. In 2013, Blueprint 2000 committed approximately $272,250 to Leon County for stream 

and channel restoration improvements in the Ford's Arm South Watershed.  The Ford’s 
Arm South Watershed is in the Lake Jackson Basin and receives stormwater runoff from 
the Timberlane Ravines as well as the Thomasville Road/Market Street District.   

 
D. Capital Circle Northwest/Southwest (Tennessee (US 90) to Orange Avenue): nine parcels 

totaling 154 acres were purchased for treating untreated stormwater runoff in the area 
and to reduce roadway impacts to Gum Swamp. Approximately $8,000,000 was 
invested in these properties. 

 
E. The Capital Cascades Trail Segment 1 (Franklin Boulevard) project removed 20 

properties from the 100 year floodplain and made it possible to replace a leaking 
sanitary sewer trunk line (the City of Tallahassee reimbursed Blueprint 2000 for the cost 
of the sewer line replacement).  Replacement of the sewer line eliminated the leakage 
of harmful bacteria into the ground water. 

 
F. Capital Cascades Trail Segment 2 (Cascades Park): 24 acre, urban greenspace that 

includes a recreated wetland, meandering stream with riffles and small waterfalls, 
wetland/littoral shelf plantings around the ponds, and an alum stormwater treatment 
system all of which will contribute to increased water quality along the St. Augustine 
Branch through the reduction and abatement of pollutants.  The Park opened to the 
public March 2014. 
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In Progress 
A. Capital Cascades Trail Segments 3 and 4: Ponds and an improved stormwater 

conveyance system will treat runoff from new and existing development, reduce area 
historical flooding and improve water quality. 

a. Segment 3B was opened to the public in October 2015. 
 
 
Referendum Directive #3: Protect and expand natural areas, parks and recreational facilities 
 
Completed 

A. Lake Lafayette Floodplain: 174 acres on the north side of Lake Lafayette was purchased 
in 2013 and transferred to the County for management. 

B. St. Marks Headwaters: With public and non‐profit partners, Blueprint 2000 has 
preserved over 1,074 acres in the Headwaters of the St. Marks River.  These properties 
were transferred to Leon County and are now managed by the County.  

C. Martha Wellman Park: 23.5 acre Park with walking trails around a regional stormwater 
pond. 

D. Fred George Basin Property: In partnership with the County and the Florida Forever 
Program, 174 acres was purchased to develop the Fred George Basin Greenway which 
will include ball fields, trails and other recreation amenities. 

E. Lafayette Heritage Trail Canopy Walkway: Blueprint 2000 provided $500,000 to the cost 
of constructing the walkway over the CSX railroad tracks providing a critical greenway 
connection between the City’s Lafayette Heritage Trail Park and the County’s J.R. Alford 
Greenway. 

F. Capital Cascades Trail 

 Segment 2/Cascades Park: 
i. 24 acre urban park that includes 2 miles of walking trails. 
ii. Project cost $33,000,000 
iii. Historical and cultural amenities include but are not limited to a 

commemoration to the Smokey Hollow neighborhood, an outdoor 
amphitheater, a play area for kids and an interactive water area. 

iv. The area was a brownfield with restricted public access, and this project 
opened it up to the public. 

 Segment 3A and 3B: 
i. The linear greenway from Adams Street to Wahnish Way opened to the 

public in October 2015. 
 
In Progress 

A. Debbie Lightsey Nature Park, anticipated completion 2018 

 117 acre parcel that was acquired in conjunction with the Capital Circle 
Northwest/Southwest project and is located within the Bradford Brook Chain of 
Lakes Special Development Zone. 

 Field surveys produced evidence of diverse species of wading birds and other 
animals, and the site is potentially home to a number of protected species. 
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 If the property were developed, its stormwater runoff and subsequent impacts could 
risk and possibly damage the Chain of Lakes and nearby neighborhoods.  

 The Park will have trail connections to nearby neighborhoods, be utilized for 
stormwater treatment for the roadway improvement and provide retrofit treatment 
for nearby offsite development. 

 The site will be developed as a passive park with pedestrian dirt trails and benches.   
B. Broadmoor Park, anticipated completion summer 2016 

 33 acres at the southwest corner of Jackson Bluff and Capital Circle SW, acquired in 
conjunction with the Capital Circle Northwest/Southwest project 

 Upon completion, the Park will include an eight acre regional stormwater facility 
with park amenities such as landscaping, parking area, perimeter trail, benches, 
lighting and trash receptacles. 

C. Capital Cascades Crossing Trail and Pedestrian Bridge, anticipated completion spring 
2016 

 Connects Cascades Park to Cascades Trail Segment 3 via a pedestrian bridge over 
South Monroe Street. 

D. Capital Cascades Trail Segment 3D and 4, anticipated completion 2019 

 Continuation of the urban, linear greenway with amenities including a 
playground, bike repair station and the multiuse trail which connects to the St. 
Marks Trail at Gamble Street. 

 
 
Referendum Directive #4: Independent Annual Audits 
 
Blueprint 2000 has directed an annual financial audit, the Comprehensive Annual Financial 
Review, conducted by an independent firm since 2001.  Annual performance audits were 
completed from 2001 to 2009.  In 2013, the Director of Planning, Land Management, and 
Community Enhancement (PLACE) requested an audit to be performed to determine the 
implications of the 2011 reorganization on the Agency’s internal controls over revenues and 
expenditures. The audit was completed in August 2015 and “Overall, found that, with respect 
to the processing of revenue and expenditure transactions, the Agency’s internal controls were 
adequate, considering the nature of the Agency’s organization and the complexity of its 
operations.” 
 
 
Referendum Directive #5: Review by a Citizen’s Advisory Committee 
 
The Blueprint 2000 Citizen’s Advisory Committee (CAC) was established to serve in an advisory 
capacity to the Blueprint 2000 Intergovernmental Agency.  The 13 member committee 
represents various interests in the community including the original Blueprint 2000 Economic 
and Environmental Consensus Committee, Economic Development Council, Planning 
Commission, Council of Neighborhood Associations, Big Bend Environmental Forum, minority 
chambers of commerce and the civil rights, elderly, disability and education communities.  The 
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intent of the CAC is to advise staff and the Intergovernmental Agency and ensure that the 
original vision presented to the voters would be implemented.  The CAC meets four to six times 
per year. 
 
 
Referendum Directive #6: Seek matching funds from state and federal programs 
 
Blueprint 2000 actively solicits grants and low cost funding options to decrease project costs 
and enhance the total program. Through grants, partnerships and donations, Blueprint 2000 
has been able to apply over $127 million in additional funding to the projects.  The table on the 
following page shows each partner and the amount provided but does not include in‐kind 
services.  Blueprint 2000 also secured State Infrastructure Bank (SIB) loans for segments of the 
Capital Circle project.  SIB loans are provided at lower interest rates than traditional loans and 
have resulted in millions of dollars in savings. 



 

Grants, Partnerships and Donations for Blueprint 2000 Projects: 
Agency  Remarks Amount

Sensitive Land Protection

Florida Forever (FCT) Booth I and Copeland Sink Sensitive Land Acquisitions  at the headwaters  of the St. Marks River 2,425,463.00               

Florida Forever (FCT) Booth II Sensitive Land Acquisition at the headwaters of the St. Marks River 915,285.00                   

Florida Forever (FCT) Cascades  Trail  Segment 4 land acquisitions  (Strause and Boynton‐Kaye properties) 322,000.00                   

Florida Forever (FCT) Fred George Sink Basin land acquisition (with the Tallahassee/Leon County Planning Dept.) 1,227,850.00               

Northwest Florida Water Mgmt District Conservation Easements on the Lex Thompson and Julian Bill ingsley properties 547,000.00                   

SUBTOTAL 5,437,598.00               

Transportation ‐ Roadways, Multi‐Use Trails

Florida Department of Transportation Transportation Regional  Incentive Program (TRIP) funds  for the CCSE E‐2 Project 13,906,476.00             

Florida Department of Transportation Right of Way costs  for Capital  Circle NW/SW project (US 90 to Orange Ave.) 42,624,000.00             

Federal  Highway Administration FHWA SAFETEA‐LU dollars  split on CCNW and CCNW/SW projects 14,026,320.00             

Florida Department of Transportation Grant from the FDOT for beautification of Capital  Circle (SR 261 & 263) in Leon Co. 300,000.00                   

Federal  Highway Administration American Recovery and Reinvestment Act of 2009, Stimulus  dollars  for CCSE E‐3 8,620,742.00               

Florida Department of Transportation Design dollars  for CCNW/SW project on the Strategic Intermodal  System (SIS)   1,370,000.00               

FHWA/Florida Department of Transportation Funds  for the construction of Capital  Circle NW/SW (US 90 to Orange Ave.) 24,802,209.00             

Florida Department of Transportation Funding for Cascades  Connector Pedestrian Bridge 1,552,000.00               

Recreational  Trails Program Funds  for Lafayette Heritage Trail  Park (Bridge) with COT Parks and Rec. Department  250,000.00                   

SUBTOTAL 107,451,747.00          

Water Quality and Flooding Improvement

Florida Fish and Wildlife Commission Vegetation of the stormwater pond located at Martha Wellman Park  565,135.00                   

Northwest Florida Water Mgmt District Funds  for construction of a Regional  Stormwater Pond on CCNW Project 732,160.00                   

Legislative Appropriation Grant championed by Rep. Ausley for construction at Capital  Cascades  Park 1,500,000.00               

Fl. Department of Envir. Protection FDEP 319 Grant for Alum Injection system for ponds  at Cascades Park  359,042.00                   

Florida Forever (NWFWMD) Water quality grant for Cascades Park stormwater pond construction  300,000.00                   

US Housing and Urban Development Disaster Relief Funds  for stormwater improvements  along Franklin Blvd. 4,200,000.00               

US Housing and Urban Development CDBG Disaster Relief Funds  for Capital  Cascades Segment 3A Ditch Improvement/Box Culvert 1,665,375.00             

Florida Department of Transportation FDOT Grant for mitigation on CCSE E‐2 adjacent to Southwood development properties 991,000.00                   

SUBTOTAL 10,312,712.00            

Cascades Park Partnerships

Cascades  Waterfall Donation from Mainline Information Systems  for Cascades  Fountain 200,000.00                   

Walking Trails Dollars  from Capital  Health Plan for sidewalk construction in Cascades  Park 536,356.00                   

Interactive Fountain COT Util ities, Community Redevelopment Agency 1,200,000.00               

SH Commemoration Pittman Law Group 70,000.00                     

Centennial  Field Fans  of Centennial  Field 2,662.00                       

Meridian Plaza and SH Fountain Community Bricks 23,300.00                     

Park Trees and Furniture Community Donations 11,730.00                     

Amphitheater Tourist Development Council, Community Redevelopment Agency 1,726,604.00               

Amphitheater Restroom Tourist Development Council 250,000.00                   

SH Heritage Garden Signs Florida Department of Agriculture 8,880.00                       

Discovery First Commerce Credit Union, Tallahassee Memorial  Healthcare and many others 245,753.00                   

SUBTOTAL 4,275,285.00               

TOTAL 127,477,342.00           
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Summary of Ballot Directive Achievement 
 
The table below illustrates how the Blueprint 2000 projects meet each directive from the ballot 
referendum. 
 

Project 

Improve 
Local and 

State 
Roads 

 Reduce 
Traffic 

Congestion  

Protect 
Lakes and 
Drinking 

Water 
Quality 

Reduce 
Stormwater 
Problems 

and 
Flooding 

Protect & 
Expand 

Natural Areas, 
Parks, and 

Recreational 
Facilities  

Seek 
Matching 

Funds from 
State and 
Federal 

Programs  

Additional 
Funding 
through 

Grants and 
Donations 

Score by 
Project 
(6 Max) 

Franklin 
Boulevard (CCT 
Segment 1) 

X    X  X    X  $4,200,000  4 

Cascades Park 
(CCT Segment 2)     

X  X  X  X  $7,986,327  4 

CCT  Segment 3 
    X  X  X  X  $1,665,375  4 

CCT Segment 4     
X  X  X  X  $322,000  4 

Capital Circle SE 
X  X  X  X  X  X  $23,818,218  6 

Capital Circle NW 
X  X  X  X  X  X  $8,310,455  6 

Capital Circle 
NW/SW 

X  X  X  X  X  X  $75,809,369  6 

Mahan Drive 
X  X  X  X  X 

 
5 

Sensitive Lands 
Program     

X  X  X  X  $5,365,598  4 

Score by Directive 
(9 Max) 

5  4  9  9  8  9  $127,477,342   

 
Fiscal Year 2015 Accomplishments 
 
During the Fiscal Year, Blueprint 2000 made significant progress towards the completion of 
projects and received several awards for Cascades Park.  The following is a list of the major 
accomplishments. 
 

 Began construction on the Capital Cascades Crossing Project 

 Opened the Smokey Hollow Commemoration at Cascades Park 

 Added the Magnolia Drive Multiuse Trail Project to the Tier 1 list of Blueprint 2000 
projects 

 Received several awards for Cascades Park: 
o ULI, Award of Excellence in the Public Sector, North FL Chapter 
o FL Institute of Consulting Engineers (FICE), Water and Stormwater Category 
o National Civic League: All America City, Park cited as one of three major factors 
o National American Public Works Association, Projects of the Year 
o National Recreation and Park Association, Facility or Park Design Award 
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Agenda Item 

 

SUBJECT/TITLE:  

 
Citizens Advisory Committee Appointment 

Date:  February 29, 2016 Requested By:  Blueprint 2000 Staff 
Contact Person:   Autumn Calder Type of Item:  Consent 

 
STATEMENT OF ISSUE: 
This agenda item advises the Intergovernmental Agency on the appointment of Gina Kinchlow 
to the Blueprint 2000 Citizens Advisory Committee.  Ms. Kinchlow is proposed as the 
representative from the Big Bend Minority Chamber of Commerce. 
 
SUPPLEMENTAL INFORMATION: 
Representative from a minority chamber of commerce: This position was filled by Windell 
Paige who has resigned from the position. He was appointed to the CAC September 25, 2015.  
Mrs. Kinchlow, serves on the Board of Directors for the Big Bend Minority Chamber of 
Commerce and has been nominated for the position.  The appointment term will be three years 
and end in February 2019. 
 
OPTIONS: 
Option 1: Approve the following nominations: 

Representative from a minority chamber of commerce: Gina Kinchlow 
 
Option 2: Provide Committee guidance. 
 
 
RECOMMENDED ACTION: 
Option 1: Approve the following nominations: 

Representative from a minority chamber of commerce: Gina Kinchlow 
 
BLUEPRINT 2000 PROJECT DEFINITIONS REPORT CONSISTENCY: 
Not applicable. 
 
Action by the TCC and CAC: The CAC unanimously approved the nomination of Ms. 
Kinchlow.  The TCC did not review the item. 
 
ATTACHMENTS:  
Attachment 1: Application and resume for Gina Kinchlow 
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Please return to: 
 
Office of Blueprint 2000 
2727 Apalachee Parkway, 
Suite 200 
Tallahassee, Florida 32301 
 
Telephone: 219-1060 
Fax:  219-1098 

 

 
CITIZEN ADVISORY COMMITTEE APPLICATION 

 
 
 
Nominating Organization:   Big Bend Minority Chamber of Commerce 
 
Name:  Gina L. Kinchlow 
 
Address: 308 Willis Road, Tallahassee, FL  32303 
 
E-mail :  kinchlowandcompany@msn.com  
 
******************************************************************************************************************** 
 
Work Phone:  850-656-1851       Home Phone:  850-294-1569 (cell) 
                   
Occupation:  Consultant and University Professor 
 
Employer:  Kinchlow & Co. – Professional Consulting Services  
 
Address:  308 Willis Road, Tallahassee, FL   32303 
 
Race:    White    Hispanic    Asian or Pacific Islander 
  X  Black    American Indian or Alaskan Native    Other 
 
Sex:    Male    Female 
 
 
Identify any potential conflicts of interest that might occur were you to be appointed: 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 
Are you a City resident?     X  Yes     No   
Are you a Leon County resident?   Yes    X  No 
Are you a City property owner?    X   Yes     No  
Are you a Leon County property owner?  Yes    X   No 
Can you serve a full three-year term? X Yes     No 
Can you regularly attend meetings?  X Yes     No Conflicts:  ________________ 

mailto:kinchlowandcompany@msn.com
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Please provide biographical information about yourself (attach a resume, if available).  Identify previous 
experience on other boards/committees; charitable/community activities; and skills or services you 
could contribute to this board/committee: 
 
 Please see resume           
 
               
 
               
 
               
 
               
 
               
 
               
 
               
 
               
 
               
 
Education: 
  University of Florida -   
  Master of Business Administration  
      
 
 
References (at least one): 
Attorney Sean Pittman, Chair – Big Bend Minority Chamber of Commerce – 1026 E. Park 
Avenue, Tallahassee, FL   32301 – 850.577.0789    
 
 
All statements and information given in this application are true to the best of my knowledge. 
 
 
Signature:        Date:      
 
(1/20/11) 

December 3, 2015



Gina L. Kinchlow, MBA 
PRINCIPAL CONSULTANT 

Kinchlow & Company - Professional Consulting Services 
308 Willis Road 

Tallahassee, Florida 32303 
850.656.1851 (land line)  850.294.1569 (mobile) 

Gina@kinchlowandco.com  and KinchlowandCompany@msn.com  

 
CAREER OBJECTIVE 

Innovative, forward-thinking, business-savvy leader with strong communication, 
organizational and management skills and proven talents as an effective 
administrator seeks opportunities to provide consulting / training / instruction / 
facilitation services in the key areas of leadership, personal branding, strategic 
communications (i.e. strategic planning, market research, and integrated 
communications) and entrepreneurism. 
 
 
PERSONAL STATEMENT 

Twenty-five consecutive years of professional work experience in various 
dimensions of the business community coupled with extensive experience as a small 
business entrepreneur, serve as the foundation upon which I have established my 
career.  My track record exemplifies my uncompromising commitment to ethics and 
integrity.  I have strategically seized opportunities that have allowed me to 
benchmark my talents in challenging and innovative settings. 
 
My core competencies include: 

 Strategic Communications (i.e., PR, marketing, advertising) 
 Training & Development 
 Business & Professional Writing 
 Project Management / Administration 

 
ACADEMIC TRAINING 
 

Certified Ice House Entrepreneurship Program Facilitator 
Kauffman Foundation and Entrepreneurial Learning Initiative 
May 2013 
 

Masters in Business Administration (MBA) 
Final Thesis: CRM: Customer Relationship Marketing 
University of Florida - Gainesville, Florida 
August 2000 
 

Master of Arts – Intercultural Studies* 
Western Kentucky University - Bowling Green, Kentucky 
August 1984 - December 1985 
30 graduate hours (*ABT - All But Thesis) 
 

Bachelor of Arts - Industrial Psychology 
Area of Concentration: Business Administration (30 hours) 
Western Kentucky University - Bowling Green, Kentucky 
May 1978 
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EMPLOYMENT HISTORY 
 

President/CEO [January 2000 – Present] 
Kinchlow & Co. – Professional Consulting Services 
Tallahassee, Florida 
 

Kinchlow & Co. is a certified woman-owned / minority-owned consulting practice with core 
competencies in strategic marketing communication, executive leadership training and 
development, and small business management.  Services include market research, 
marketing plan development, competitive intelligence, and integrated communication.  In 
the entrepreneurial arena, Kinchlow & Co. offers basic business startup and management 
guidance to a variety of small business structures including microenterprises, student-run 
companies, home-based businesses, and group ventures.  Other consulting services include: 
 Providing basic business consulting services to clients 
 Design, direct and implement public relations, marketing and promotional activities 

including public awareness and public education campaigns, strategic and integrated 
communication plans 

 Design and implement training programs, workshops, and technical assistance 
opportunities for targeted publics; business start-ups, small business and 
microenterprise owners, targeted areas of the workforce 

 Conduct market research and analysis and competitive intelligence studies  
 Provide program planning and proposal development services 
 Build and develop competitive business consulting partnerships for large projects 
 
Marketing Instructor [January 2014 – Present] 

School of Business & Industry 
Florida A&M University 
Tallahassee, Florida  
 

 Teach Marketing, Retailing and Consumer Behavior courses in the Department of 
Marketing and Management in the School of Business & Industry 

 Develop curriculum, syllabi, exams, and projects 
 Provide academic advisement to students taking Marketing courses 
 Facilitate classroom visits and meetings with students and industry visitors 
 
Assistant Professor [August 2003 – May 2014] 

School of Journalism & Graphic Communication / Division of Journalism 
Florida A&M University  
Tallahassee, Florida  
 

 Taught undergraduate courses in strategic communications [Introduction to Public 
Relations, Public Relations Methods, Public Relations Campaigns, Public Relations 
Practicum] 

 Provided leadership in the ongoing management, preparation and implementation of 
the semi-annual Public Relations capstone presentations 

 Reviewed textbooks, resource tools and curriculum for use in public relations courses 
 Consulted and collaborated with public relations and journalism faculty to ensure 

uniformity and consistency of core public relations learning objectives throughout 
curriculum  

 Provided academic advisement to public relations majors 
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Employment History / continued 
 

Business Coach [January 2006 – December 2012] 

PRodigy Public Relations Firm 
Tallahassee, Florida 
 

The PRodigy Public Relations Firm was an award-winning student-run company.  The 
company has a mission to provide college students with an opportunity to gain valuable 
experience and learn basic PR skills by working on real accounts and projects.  PRodigy also 
seeks to provide basic public relations services to a variety of publics both locally and in 
other parts of the state and the country. 
 

The Business Coach for the PRodigy Public Relations Firm trains student associates in the 
company on how to properly run the day-to-day operations of an integrated 
communications enterprise.  In addition, this person identifies potential clients, establishes 
and maintains relationships with clients, recruits and hires associates, trains and 
supervises associates, assigns accounts and more. The role of the Business Coach is much 
like that of a company CEO.   
 

Abbreviated list of PRodigy PR Firm clients: 
- Sony Pictures 
- Victoria’s Secret PINK 
- Gadsden Leadership & Law Academy 
- Florida Association for Community Action  
- Southeastern Green Network Summit 
- Schlagle High School Project (service) 
- United Way Campaign (service) 
- Florida Public Relations Association “Roast ‘n Toast” 
- Florida Classic (Florida Citrus Sports) 
- Atlanta Classic (100 Black Men of Atlanta) 
- LIVE SMART: Healthy Living Campaign 
- Centers for Disease Control & Prevention (National Diabetes Education Program) 
- Presidential Inauguration Campaign (Florida A&M University; Dr. James Ammons) 
- Florida Department of Health: STD Awareness 
- Black Infant Mortality Summit (service project) 
- Focus The Nation (service project) 
- Gordon Parks ‘Crossroads” Exhibit 
- Winner of two (2) local FPRA Image Awards 
 
 

Vice President Public Relations & Public Affairs [March 2000 – July 2003] 
Florida Children’s Forum 
Tallahassee, Florida 

 Provided leadership, supervision, guidance and direction over the Department of Public 
Relations and Public Affairs including all personnel, budget, finance, and programmatic 
matters 

 Assisted the President/CEO in developing the annual legislative agenda and the 
accompanying advocacy strategies for the organization to use in meetings with state 
leaders, legislators and other officials 

 Met with various community groups, advisory councils, boards, and other stakeholders 
as needed for promoting organizational programs and activities and represented the 
organization at conferences, meetings and other events 
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Employment History / VP Public Relations, continued 

 Conducted workshops, training seminars, technical assistance meetings, and other 
educational and information-sharing events on a statewide basis 

 Directed the implementation, review and evaluation of all public awareness/public 
education campaigns and programs for results of stated goals and objectives 

 Assisted with the creation and development of Work/Life Initiatives materials for 
business and industry in Florida to assist families with the costs of child care 

 Handled all media coverage, press conferences, press releases, media kits, etc. 
 Provided oversight for the design, development, production and distribution of all 

organizational publications and marketing/promotional materials including 
management of the company website 

 Debriefed President/CEO on all public relations matters and assisted in crafting 
appropriate responses to the company’s various publics 

 Managed the Public Membership program and member services; resurrected the 
organization’s public membership program to a level of unprecedented growth 

 Successfully launched and sustained a quarterly magazine for the company that 
eventually served a readership of 30,000 and served as a model for other similar 
statewide advocacy organizations around the country. 

 Defined/refined organizational processes so the public relations/public affairs 
department could increase efficiency to both internal and external customers 

 Successfully directed three full-scale, statewide public awareness and public education 
campaigns that increased the understanding of specific advocacy issues with targeted 
populations 

 Expanded the organization’s Invitation To Bid process in order to attract a more diverse 
demographic base of vendors 

 
Manager - Research & Development [May 1997 – March 2000] 
Florida Department of Labor & Employment Security 
Minority Business Advocacy & Assistance Office (MBAAO) 
Tallahassee, Florida 

 Established the Research & Development Unit to support the statewide small and 
minority business advocacy and assistance program 

 Served as an Information Liaison between small and minority business owners and 
state government agencies 

 Responded to inquiries from small and minority business owners and researched 
advocacy issues on their behalf; made recommendations accordingly 

 Editor-In-Chief for all publications including the annual report and the quarterly 
newsletter 

 Monitored and evaluated all staff professional development plans and made 
recommendations accordingly as determined by pre-established goals and objectives; 
provided oversight for procuring products and services for senior management 
professional development   

 Assisted the Executive Director in developing and promoting marketing programs for 
small and minority businesses in Florida 

 Conducted research analysis and gathered statistical data to use in annual reports and 
other publications 

 Established a professional development plan and tracking system for employee training 
 Designed the organization’s five-year strategic plan, compiled data and wrote the 

organization’s annual report each year 
 
 
 



Page Five 

Manager of Pre-Award Services [September 1992 - May 1997] 
Division of Sponsored Research / Office of Research Administration 
Florida A&M University 
Tallahassee, Florida 

 Established the pre-award services unit for the Division of Sponsored Research 
 Managed a five-member team responsible for the provision of proposal preparation and 

review services to university research faculty and scientists competing for federal, state 
and local funding opportunities via government agencies; 

 Designed, produced and delivered training programs and workshops on strategic 
grantsmanship, competitiveness, government contracting 

 Met with individual faculty, research teams, advisory councils, and other groups to 
discuss program planning, proposal development, competitiveness, and strategies for 
attracting grants and contracts 

 Assisted the VP of Research with special project proposals for research funding 
 One of six research administrators in higher education selected to participate in an 

exclusive training and development program with Washington DC’s research funding 
network including Federal agencies and laboratories, special White House initiatives, 
the United States Congress, Washington-based professional organizations and support 
entities, and higher education advocates and lobbyists 

 Editor-In-Chief for the Challenger; a campus-based quarterly newsletter produced by 
the Division of Sponsored Research 

 Assisted the VP of Research in marketing federal government agency initiatives that 
supported faculty researchers at Historically Black Colleges and Universities 

 Reviewed and evaluated the annual and long-term performance goals established by 
the University’s sponsored research office for the procurement of federal, state, local 
and private funding 

 Founding organizer and member of the National Sponsored Programs Administrators 
Alliance (NSPAA) 

 Successfully built a strong and competent Pre-Award Services team that embraced a 
shared vision of providing top quality services to university research faculty 

 Improved overall quality and increased campus-based readership and circulation of the 
Challenger; a quarterly newsletter produced by the Division of Sponsored Research 

 

President/CEO [January 1987 - September 1992] 

Private Eyes, Inc. - Historical Research & Development 
Louisville, Kentucky 

 Founder and director; executive-level responsibilities included program planning, 
proposal development, fundraising, long-term strategic planning, public relations and 
marketing, budgeting and finance, and project management.  

 Planned and executed all special events and activities for the purpose of sharing 
historical research findings with the general public 

 Successfully attracted a diverse portfolio of funding to support the vision and mission of 
the organization 

 Designed and directed five historical research projects and narrated a television 
historical documentary 
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COMMUNITY SERVICE 

 Sponsor – ABT Consulting, LLC – a finalist in the Access Florida Finance Company’s 

15th Annual Business Plan Writing Competition (September 2015) 

 Board Member – Tallahassee Community Chorus (Tallahassee, FL) 

 Board Member – Big Bend Minority Chamber of Commerce (Tallahassee, FL) 

 Chair, Women’s Business Council Leadership Team – Big Bend Minority Chamber of 

Commerce (2013 - 2015) 

 Board Member – Center for Ethnic Psychological Research and Application (2015) 

 Marketing/PR Committee – Lemoyne Chain of Parks 2014 Arts Festival 

 2015 Regional Advisory Committee – Bi-Lo Holdings 

 Participant – Imagine Tallahassee – Spring/Summer 2013 

 FAMU 125th Anniversary Steering Committee (May 2010 – December 2012) 

 FAMU/Cintas E-Store Partnership Team (Spring 2010) 

 University-wide Chair (Fall 2009, 2010): FAMU United Way Campaign 

 Board Member (January 2009 – December 2010) Goodwood Museum & Gardens 

 Research Faculty (Summer 2008): Research On Young Populations; College of 

Engineering Sciences, Technology & Agriculture 

 Organizer (Spring 2008): Black Entertainment Television (BET) College Tour 

 Organizer (Spring 2008): CNN Black In America Campus Visit 

 Media Sales Institute – Presenter (2006, 2007)  -“Advertising and Media” 

 Faculty Coordinator (2005) SJGC Fundraiser for HBCUs in New Orleans 

 Campaign Co-Chair (Fall 2005) – FAMU SJGC Official Grand Opening of New Building 

 

PROFESSIONAL TRAINING, CERTIFICATIONS, AWARDS & RECOGNITION  

 2013 Outstanding Service Award – Big Bend Minority Chamber of Commerce 

 2010 “Pacesetter” Award – Florida A&M University 

 2006 “Women Making Magic” Award – Tallahassee Regional Medical Center 

 2006 ‘Apple’ Award Winner – Barry University Adult & Continuing Education 

 Emerging Leaders Fellow (Children’s Defense Fund, 2002) 

 National Association of Women Business Owners (State Secretary, 1999) 

 Certified Master Trainer (Florida Department of Labor – 1999) 

 Total Quality Management Certification (1997 through 1999) 

 Non-Profit Management  (School of Business, University of Louisville) 

 



Public Presentations and Workshops: A Select Listing* 
*Due to confidentiality agreements required by many of my consulting clients, I am not at liberty to include listings of 
presentations, facilitations, and other associated work that I have designed and implemented for specific consulting projects.   
 

Planner and Facilitator: “THINK BIGGER: Growing A Business or Career in Technology”, 
Women’s Business Council – Big Bend Minority Chamber of Commerce and Domi Station 
Workshop, 2015 Fall Workshop Series (September 2015) 
 
Planner and Facilitator: “WOMAN+VETERAN+ENTREPRENEUR: The Formula for Small 
Business Success!” Women’s Business Council – Big Bend Minority Chamber of Commerce, 
2015 Fall Workshop Series (August 2015) 
 
Keynote Speaker: “Pushing Our Products Past The Perimeter of Pleasantries”, 5th Annual 
Business-2-Business Conference, The Outreach Foundation (May 2015) 
 
 
Planner and Facilitator: “FIRST THINGS FIRST: Launching a Year of Prosperity for You and 
Your Small Business”, Women’s Business Council Annual Meeting and Retreat, Big Bend 
Minority Chamber of Commerce (January 2015) 
 
Workshop Presenter: “BEYOND THE FIRST IMPRESSION: Creating an Unforgettable Brand 
for Your Small Business”, Women’s Business Council 2014 Fall Workshop Series, Big Bend 
Minority Chamber of Commerce (October 2014) 
 
Event Co-Facilitator: “Obama Symposium,” Tallahassee (November 2012) 
 
Event Facilitator: “An Evening with Dr. Angela Davis,” FAMU Women’s Conference, 
Tallahassee (March 2012) 
 
Event Facilitator: Dr. Darlene Clark-Hines Lecture (Fall 2012) 
 
Paper presentation at Deutsch Advertising Agency, NYC (Summer 2011) 
 
Paper presentation at conference in Hawaii (May 2011) 
 
“Live Smart,” Diabetes Translation Conference, Orlando (May 2008) 
 
“Social Media and its Relevance in the Public Relations Curriculum,” Presentation to SJGC 
Faculty, Florida A&M University, 2008 [a presentation made as part of the interview process for the 
Assistant Professor in Public Relations position] 

 
“Ten Tips for Becoming a PR Professional,” Presentation to SJGC Public Relations Students, 
Florida A&M University, 2008. [a presentation made as part of the interview process for the Assistant 
Professor in Public Relations position] 
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Financial Advisor  



 

 
Agenda Item 

 

SUBJECT/TITLE:  

 
Selection of Blueprint Bond Counsel, Bond Disclosure 
Counsel and Financial Advisor  
 

Date: February 29, 2016 Requested By: Blueprint Staff 
Contact Person: Debra W. Schiro  Type of Item:  Consent 

 
STATEMENT OF ISSUE: 
On June 22, 2015, the Intergovernmental Agency authorized the issuance of Requests for 
Proposals (RFP) for the acquisition of Bond Counsel, Bond Disclosure Counsel and Financial 
Advisor Services.  These services are being sought in anticipation of Blueprint being in a 
position to issue bonds in advance of collection of 2020 tax revenues.   
 
The RFPs for Bond and Bond Disclosure Counsel provided for an initial contract period of five 
years with two one (1) year extensions. 
 
The RFP for Financial Advisor provided for an initial contract period of 5 years, with one five 
(5) year extension.   
 
This item requests authorization from the IA to award a contract to the recommended firms.   
 
SUPPLEMENTAL INFORMATION: 
 
On January 15, 2016, the following firms timely responded to the RFPs as follows: 
 
Bond Counsel: 

1. Holland & Knight LLP 
2. Nabors, Giblin & Nickerson, P.A. 
3. Bryant, Miller and Olive, P.A. 

 
Bond Disclosure Counsel: 

1. Holland & Knight LLP 
2. Nabors Giblin & Nickerson, P.A. 
3. Bryant, Miller and Olive, P.A. 
4. Gray Robinson, P.A. 

 
Financial Advisor: 

1. First Southwest 
2. Public Resources Advisory Group (PRAG) 
3. Public Financial Management, Inc. (PFM)  
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Blueprint 2000 Intergovernmental Agency Agenda Item 
Item Title:  Blueprint Bond Counsel and Bond Disclosure Counsel 
Meeting Date: February 29, 2016 
 
A Selection Committee consisting of the following individuals was appointed and conducted the 
evaluation of the proposals, referenced above. 
 

1. Debra W. Schiro, Blueprint Counsel, Chairperson 
2. Herb Thiele, County Attorney 
3. Lewis Shelley, City Attorney 
4. Scott Ross, County Director Office of Financial Stewardship 
5. James O. Cooke, IV, City Treasurer Clerk  

 
In addition to the evaluation criteria utilized by the committee, the City of Tallahassee also 
evaluated the firms for MBE participation pursuant to the criteria included in the RFPs.  And, 
City Procurement scored the fees submitted by companies participating in the RFP for selection 
of Financial Advisor. 
 
After the Evaluation Team scoring, the MBE evaluation and the fee scoring for the Financial 
Advisors, the proposals resulted in the rankings shown on Attachment 1 through 3.   
 
OPTIONS: 
 
Option 1: 

A. Recommend that the Intergovernmental Agency authorize the Intergovernmental 
Management Committee (IMC) to negotiate with the number one ranked firm within each 
category – Bond Counsel, Bond Disclosure Counsel and Financial Advisor.  In the event 
of unsuccessful negotiations authorize negotiations with the next highest ranked firm 
until successful negotiations are reached with a qualified firm. 

B. Subject to successful negotiations, authorize the IMC to award a 5 year contract, with two 
one (1) year extensions for Bond Counsel and Bond Disclosure Counsel, respectively, 
and a five year contract with one five (5) year extension for the Financial Advisor.   

 
Option 2: 

Provide Agency guidance. 
 
RECOMMENDED ACTION: 
 
Option 1: 

A. Recommend that the Intergovernmental Agency authorize the Intergovernmental 
Management Committee (IMC) to negotiate with the number one ranked firm within each 
category – Bond Counsel, Bond Disclosure Counsel and Financial Advisor.  In the event 
of unsuccessful negotiations, authorize negotiations with the next highest ranked firm 
until successful negotiations are reached with a qualified firm. 

B. Subject to successful negotiations, authorize the IMC to award a 5 year contract, with two 
one (1) year extensions for Bond Counsel and Bond Disclosure Counsel, respectively, 
and a five year contract with one five (5) year extension for the Financial Advisor.   

 
BLUEPRINT 2000 PROJECT DEFINITIONS REPORT CONSISTENCY: 
Not applicable. 
 
 



Blueprint 2000 Intergovernmental Agency Agenda Item 
Item Title:  Blueprint Bond Counsel and Bond Disclosure Counsel 
Meeting Date: February 29, 2016 
 
Action by TCC and CAC: 
Not presented to the TCC or the CAC.  The CAC was provided an informational update on the 
RFPs, but at the time of the CAC meeting the ranking had not yet been completed. 
 
 
ATTACHMENT(S):  
1. Ranking for Bond Counsel 
2. Ranking for Bond Disclosure Counsel 
3. Ranking for Financial Advisor  
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Attachment 1 

Ranking for Bond Counsel 
 
 

1. Bryant Miller Olive    

2. Nabors, Giblin & Nickerson   

3. Holland & Knight     

  



Item # 7 
 

 
Attachment 2 

Ranking for Bond Disclosure Counsel  
 
 

1. Nabors, Giblin &Nickerson   

2. Gray Robinson     

3. Holland & Knight     

4. Bryant Miller Olive    

  



Item # 7 
 

 
Attachment 3 

Ranking for Financial Advisor 
 
 

1. Public Financial Management   

2. First Southwest     

3. Public Resource Advisory Group   
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Agenda Item 

 

SUBJECT/TITLE:  
Approval Sought for Joint Project Agreement with FDOT 
District III for Right of Way Acquisition on Capital Circle 
Southwest from Springhill Road to Orange Avenue 

Date: February 29, 2016 Requested By: Blueprint Staff 
Contact Person: Debra W. Schiro Type of Item: Consent 

 
STATEMENT OF ISSUE:   
This item is to request approval from the Intergovernmental Agency to allow Blueprint to enter 
into a joint project agreement (“JPA”) with the Florida Department of Transportation District III 
for Blueprint to administer all elements of the right of way acquisition on SR 263 (Capital 
Circle) from CR 2203 (Springhill Road) to SR 371 (Orange Avenue) (the “Project”).   The 
details of this agreement are being finalized, but generally FDOT will reimburse Blueprint for 
direct right of way acquisition costs of the Project up to a maximum of Eight Million Five 
Hundred Thirty Nine Thousand Four Hundred and 00/100 Dollars ($8,539,400.00), excluding 
administrative right of way costs incurred by Blueprint staff.  If the right of way costs exceed the 
FDOT contribution, Blueprint will be expected to make up the difference. 
 
SUPPLEMENTAL INFORMATION:   
The widening of Capital Circle SW from Blountstown Highway to Springhill Road and from 
Springhill Road to Crawfordville Road are projects within the first priority of Blueprint 2000 
projects first approved by the County and City Commissions on July 10, 2000, which were to be 
constructed out of the proceeds of the Dedicated Sales Surtax dedicated to Blueprint 2000 
Projects, as initially provided for in the Amended and Restated Interlocal Agreement dated 
February 1, 2003.  Following approval of the referendum to extend the surtax from January 2020 
to December 2039, the City and County Commissions respectively adopted the Second Amended 
and Restated Interlocal Agreement on December 9, 2016.  This updated Interlocal Agreement 
continues to identify the Blountstown Highway to Springhill Road project and the Springhill 
Road to Crawfordville Road projects as priority Projects within the Blueprint list of priority 
Projects, attached as Exhibit I to the Second Amended and Restated Interlocal Agreement.   
 
Additionally, the Second Amended and Restated Interlocal Agreement went one step further 
toward confirming the importance of completing the Capital Circle Southwest road widening 
project by providing that the proceeds of the Dedicated 2020 Surtax would also be used for the 
completion of Capital Circle Southwest from Orange Avenue to Crawfordville and listed this 
segment of Capital Circle SW  as PROJECT 1 on the updated list of Blueprint 2020 
Infrastructure Projects, attached as Exhibit II to the Second Amended and Restated Interlocal 
Agreement. 
 
FDOT District III has Intrastate Right of Way and Bridge Bond Funds (“BNIR Funds”) available 
in the total amount of Eight Million Five Hundred Thirty Nine Thousand and Four Hundred and 
00/100 Dollars ($8,539,400.00), which it has agreed to reimburse to Blueprint for the acquisition 

ITEM #8  
 



Blueprint 2000 Intergovernmental Agency Agenda Item 
Item Title: Approval Sought for Joint Project Agreement with FDOT District III for Right of 

Way Acquisition on Capital Circle Southwest from Springhill Road to Orange 
Avenue 

Meeting Date: February 29, 2016 
 
of right of way on the first segment of Blueprint’s 2020 Project 1, between CR 2203 (Springhill 
Road) and SR 371 (Orange Avenue) (the “W1 Project”).   
 
The structure of the joint project agreement will generally follow the format of the agreement 
between Blueprint 2000 and FDOT District III for the acquisition of right of way on SR 263 
(Capital Circle) from SR 371 (Orange Avenue) to SR 10 (US 90) Tennessee Street (“the N2 
Project”).  This was a much larger project in scope and costs, requiring the acquisition of almost 
fifty parcels and a dozen temporary construction easements.  FDOT funding for this project 
consisted of Forty Two Million and 00/100 in SIS Funds.  The right of way portion of this 
project was successfully completed by Blueprint and construction is on-going.    
 
Currently, FDOT District III is completing the right of way maps and obtaining title work for the 
Project.  It is anticipated that there will be approximately a dozen parcels to be acquired on the 
W1 Project and that Blueprint staff will manage the right of way, without utilizing a consultant 
right of way manager.  FDOT’s preliminary right of way cost estimate, excluding its direct right 
of way support costs, is Eight Million Five Hundred Eighty Nine Thousand and Four Hundred 
and 00/100 Dollars ($8,589,400.00), a potential difference of Fifty Thousand and 00/100 
($50,000.00), which Blueprint would be responsible for funding. If the right of way costs exceed 
the FDOT contribution, Blueprint will be expected to make up the difference. 
 
This item requests approval from the Intergovernmental Agency to allow Blueprint to enter into 
a joint project agreement (“JPA”) with the Florida Department of Transportation District III to 
administer all elements of the right of way acquisition on SR 263 (Capital Circle) from CR 2203 
(Springhill Road) to SR 371 (Orange Avenue) (the “Project”). 
 
Advantages:  

 Recognizes and advances the Tier One Blueprint 2000 projects and Project 1 on the 
Blueprint 2020 Infrastructure Project List. 

 Leverages sales tax dollars with outside funding resources. 
 Supports continued growth in the southern part of the county and improves access to the 

Tallahassee Airport. 
 Improves local access roads to major arterial roads. 

 
Disadvantages:  

 None 
 
 



Blueprint 2000 Intergovernmental Agency Agenda Item 
Item Title: Approval Sought for Joint Project Agreement with FDOT District III for Right of 

Way Acquisition on Capital Circle Southwest from Springhill Road to Orange 
Avenue 

Meeting Date: February 29, 2016 
 
RECOMMENDED ACTION: 
 
Option 1.  Authorize Blueprint to enter into a Joint Project Agreement with FDOT District III to 

administer all elements of the right of way acquisition on SR 263 (Capital Circle 
Southwest) from CR 2203 (Springhill Road) to SR 371 (Orange Avenue), whereby 
FDOT will reimburse Blueprint for direct right of way costs of the Project up to a 
maximum of Eight Million Five Hundred Thirty Nine Thousand Four Hundred and 
00/100 Dollars ($8.539,400.00), excluding right of way administrative costs incurred 
by Blueprint.  

  
Option 2. Board Guidance 
 
BLUEPRINT 2000 PROJECT DEFINITIONS REPORT CONSISTENCY: 
The request to purchase right of way along Capital Circle Southwest is consistent with Map 2B, 
Floodplain Preservation and Capital Circle, SW Realignment (Blountstown Highway to 
Springhill Road).  
 
Action by TCC and CAC: Not presented to TCC or CAC. 
 
 
ATTACHMENT(S): 
None. 
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Agenda Item 

 

SUBJECT/TITLE:  
 
Proposed Ecosystem Model for Economic Development 

Date: February 29, 2016  Requested By: IA  
Contact Person:  
Ricardo Fernandez, City Manager  
Vincent S. Long, County Administrator 

Type of Item: Discussion/Presentation 

 

 
STATEMENT OF ISSUE: 
The purpose of this agenda item is to obtain direction from the Intergovernmental Agency (IA) 
regarding: 
 

 Establishing an economic development agency; 
 Hiring a consultant to assist in the development of a long-term economic development 

strategic plan; 
 Proposed improvements to the Economic Development Coordinating Committee; and 
 An implementation timeline.  

 
BACKGROUND: 
The economic development landscape has changed dramatically in recent decades and continues 
to evolve at the velocity of changes in innovation, technology and globalization. Yet our local 
(and even state and national) models for economic development have remained fairly static over 
this time. For many years in our community, people have observed and discussed our local 
economy in terms of its potential. More harsh critiques note its persistent lack of investment, 
slow and siloed decision-making, absence of coordination, little or no discernible strategic 
planning and even an overall complacence related to our local economic development efforts. In 
recent years, a dichotomy began to evolve characterized by local governments, universities, 
businesses and entrepreneurs individually and collectively engaging in a level of effort around 
innovation, job creation, talent retention, creativity and entrepreneurism not previously 
experienced in our community. 
 

Recognizing the need to invest in and cultivate this evolving landscape, the County and City 
Commissions approved becoming only the second community in the state of Florida to include 
economic development as part of their sales tax initiative. On November 4, 2014, 65% of the 
voters overwhelming approved a 20-year extension of the sales tax, which included 12% 
(estimated at $90.7 million) set aside to support economic development projects, programs, and 
initiatives. Understanding the enormity of the opportunity for transformational change created by 
the sales tax, and in order to support, sustain and propel our collective economic development 
efforts, a new model is required. 
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Blueprint 2000 Intergovernmental Agency 
Item Title: Proposed Ecosystem Model for Economic Development Meeting 
Date: February 29, 2016 
 
Economic Development Organization (EDO) Best Practice Models and Comparables: 
The following section is provided because members of the IA may wish to have a broader 
context of other EDO models. The field of professional economic development has expanded 
significantly during recent decades. Currently, there are more than 13,000 primary economic 
development organizations within the United States and many more internationally. The three 
primary models for economic development organizations (EDOs) are public-based with strong 
private sector engagement, private based, and public-private models similar to the former 
Economic Development Council (EDC). 
 
There is no ideal structure based on the size or development of a community. The success of an 
EDO largely depends on the processes, leadership, and development and implementation of a 
strategic plan that fits the community best. Generally, economic development organizations 
focus exclusively on economic development activity, programs and services, allowing natural 
growth from the local economy to spur community and business development.  
 
According to the International Economic Development Council (IEDC), a high-performing EDO 
fulfills its mission by following internal best practices. “It builds relationships and community 
capacity to foster broad prosperity and it embodies adaptability, responsiveness and integrity. It 
sees, and sometimes makes, new opportunities. It employs its capacities and resources to the 
fullest, sets it goals high, and works diligently to attain them.” The IEDC’s Economic 
Development Research Partners Program found that organizationally, high-performing EDOs 
tend to share eight success factors. Top performing EDO’s:  
 

1. Are customer-driven; 
2. Operations align with a strong strategic plan; 
3. Measure results and make adjustments accordingly; 
4. Serve as creative risk-takers;  
5. Build strong alliances and networks across sectors; 
6. Earn the trust and respect of their communities and stakeholders; 
7. Are highly efficient with funding and resources, and  
8. Invest in their people with professional development opportunities. 

 
According to a staff review of EDO best practices, “Economic development is about positioning 
the economy on a higher growth trajectory. It is the product of long-term investments in the 
generation of new ideas, knowledge transfer, and infrastructure, and it depends on functioning 
social and economic institutions and on cooperation between the public sector and private 
enterprise. Economic development requires collective action and large-scale, long-horizon 
investment. It is within the purview of government” (-UNC Chapel Hill: 
https://www.eda.gov/tools/files/research-reports/investment-definition-model.pdf).  
 
EDOs typically have the following core functions: collecting and analyzing data analytics; 
providing data analysis and recommendations to strategically plan for economic development; 
marketing and promotion of the community, including handling prospect visits; business 
retention and expansion; workforce development and talent retention and acquisition; business 
incubation and acceleration; and participates and supports entrepreneurial/startup activity. As 
part of the extensive best-practice review, staff reviewed a number of comparable communities 
to examine in depth the various models that align with our present status and opportunity, have 
been identified as best-practice, and/or provide relevant aspirational achievement that our 

https://www.eda.gov/tools/files/research-reports/investment-definition-model.pdf
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community can benefit from: Lee County, Florida; Charleston County, South Carolina; and 
Nashville, Tennessee. Additionally, the Mayor’s Office has provided a summary of 13 other 
EDO’s which has been included as Attachment #1. 
 
Lee County, Florida: The Fort Myers Regional Partnership is the regional brand name for the 
Lee County Office of Economic Development (public model). Serving as the EDO, its Office of 
Economic Development interacts with the private community through the Horizon Council and 
Horizon Foundation. In addition, the County has developed a public-private advisory board, 
which functions similar to the EDCC established as part of the governance of the sales tax 
economic development program. The strategic planning process was led by the Executive 
Committee for a long-range plan to 2025 detailing partner roles and economic development 
benchmarks. Lee County incorporated a collective private enterprise voice in developing a 
strategic roadmap to 2025 and appears to have built a strong alliance and network across sectors.  
 
Charleston, South Carolina: The Charleston County Economic Development Department 
(CCEDD) is a county government office. It works closely with the Charleston Regional 
Development Alliance, a non-profit economic recruitment and marketing organization serving as 
the EDO (public & non-profit model). The regional office works in tandem to the local office as 
it markets the Charleston region on behalf of three counties and partners throughout the region, 
smaller municipalities, and government allies in Charleston County. Through measuring results, 
the CCEDD adjusted after it concluded that the regional alliance was focusing more upon 
gaining investors and managing board relations than it was spending time recruiting industry. 
The county, in efforts to be efficient with funding and resources, reduced funding to the regional 
board to reallocate funds to assist in both current industry retention efforts and recruitment of 
new industry.  
 
Nashville, Tennessee: Partnership 2020 is a public-private enterprise that utilizes eleven staff 
members from the Nashville Chamber of Commerce and serves as the EDO for the Middle 
Tennessee region. This public-private partnership reflects a model used locally prior to the 
separation of the EDC and the Greater Tallahassee Chamber of Commerce. Partnership 2020 is 
executing a five-year economic development strategy from 2011 to 2016 with funding and 
leadership provided by the public and private entities. Nashville focuses on its regional assets 
and serves as a creative risk-taker. The city approaches economic development by investing and 
building upon an international brand of Music City and tourism as the city’s No. 2 private 
employer. The strategic planning process and community-wide effort of economic development 
efforts led to Partnership 2020. Economic development efforts, from the public and private arm, 
are guided through this strategic plan. Funding and leadership rose through cross-sector efforts of 
280 corporate, association, and government entities.  
 
The key elements of success that the majority of these entities possess are a strong partnership 
between the private and public sector and a long-range strategic plan. 
 
Recommended Model 
As described in the following analysis, staff proposes a model that is not merely an incremental 
improvement in the way the economic development function is provided in our community, but 
will result in framework to support a true economic development ecosystem positioned to 
provide results equal to the opportunity that presents itself. This economic development 
ecosystem model:  
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Ensures accountability, transparency, citizen engagement and professional 
management of economic development projects, programs and initiatives, while 
simultaneously leveraging ideas, innovations and intellectual capital through 
the continuous coordination of the community’s economic development 
partners.  

 
Given the importance of speed in decision making and clarity of mission inherent in economic 
development, the model features one governing body supported by citizen and community 
review, expert input, layers of accountability and transparency, and dedicated professional staff. 
For purposes explained more fully in this agenda item, this proposed model recommends 
utilizing the Blueprint organizational structure to support and enhance the local economic 
development organization (EDO). This organizational structure affords the opportunity to align 
and fully leverage considerable technical and professional resources which currently reside 
within the County and City Economic Development Offices, Planning Department, GIS, and 
Blueprint, and to eliminate the existing duplication of efforts. As such, this model includes a 
consolidated Office of Economic Vitality housed within the Department of PLACE. In addition 
to the alignment of resources, this organizational structure also provides for an integration of 
policy, the collection and utilization of data, and coordinated implementation of projects and 
initiatives which cross over the planning, land use and economic development spectrum. This 
office will provide a one-stop-shop for economic development and will be responsible for the 
day-to-day execution of a strategic economic development plan to be developed and 
implemented utilizing the considerable expertise of our community’s economic development 
partners.  
 
ANALYSIS: 
 

Our community is fortunate to have a stable local economy supported by strong local businesses, 
excellent schools, progressive local governments and a wealth of talent due to the presence of 
our institutions of higher education. We have enjoyed steady, incremental progress in the area of 
economic development and have been well served by an economic development model featuring 
the Economic Development Council (EDC) as the community’s EDO. This model has benefitted 
from strong volunteer participation and highly professional leadership, but has operated with 
very limited non-dedicated local government funding and business member contributions from a 
relatively small local business base. While this model has not suffered from a lack of 
commitment from local business, local government or the organization’s professional staff, it has 
had limited capacity to coordinate and fully leverage the economic development assets of this 
community.  
  
The evolution of our community’s economic development efforts, including passage of the sales 
tax with significant revenues dedicated to economic development, requires a new model to serve 
as a foundation to support an economic development ecosystem. This ecosystem model is 
necessary to grow and sustain the economic health and vitality of the community. As with any 
type of ecosystem, the health of the ecosystem is not determined by the absence of threat or 
challenge, but by the presence of a resilient, sustainable model which utilizes the diversity of its 
resources to the greatest extent and promotes the interdependence of its community members. To 
provide the foundation necessary for the economic development ecosystem to thrive, staff 
recommends establishing the Blueprint Intergovernmental Agency as the new EDO.   
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Blueprint Intergovernmental Agency 
When the County and the City created the Blueprint Intergovernmental Agency and the 
organizational structure to implement the infrastructure sales tax passed in 2000, it was born 
from a collective sense of urgency in the community to realize the potential before us and the 
knowledge that things had to be done differently to get the results that were possible. The unique 
organizational structure was created to unify governing, policy and funding decisions, eliminate 
silos, leverage significant financial resources from outside the community, and unleash the 
private sector to do their work inside the community. Because of the significant infusion of 
dedicated public dollars provided through the support of the local electorate, the structure was 
designed to provide transparency, accountability, reporting, independent financial review, and 
citizens’ input. Importantly, it also put in place a management structure that not only brought all 
the resources of the County and City governments to bear but provided singular focus in the 
strategy, planning, and execution of projects. The results relative to infrastructure have been 
transformational across the community, and the same is anticipated by integrating economic 
development efforts into this model. 
 
Blueprint Structure Delivers Results 
Infrastructure has always been an integral driver of economic vitality. Commerce and industry 
rely on highways, water, electricity; the pipes, roads, and bridges to support economic activity in 
order to build healthy, vibrant communities. A well planned and highly functioning public 
infrastructure quite literally creates the pathways to move commerce and lays an essential 
foundation necessary to attract private investment. In an increasingly mobile economy where 
more and more people decide where they want to live and work (and in that order), infrastructure 
like parks, trails and greenways which support recreational and cultural activities are not only 
important to a community’s quality of life, but are differentiators in recruitment and job growth.    
 
The existing infrastructure sales tax has provided tremendous economic benefit to this 
community. At a time when communities throughout the country have faced notorious 
challenges associated with aging infrastructure, deferred maintenance, disinvestment and 
unsustainable infrastructure financing, this revenue source provided our community the ability to 
build “game-changing” projects, create countless jobs, and spur significant private investment. 
And the results have been obvious to anyone living in or visiting the community. What has not 
been as obvious to those unfamiliar with the inner workings of local government is the vital role 
that the Blueprint organizational structure has played in effectuating these results. 
 
Blueprint Ensures Accountability 
Much of the success of the current sales tax funds can be attributed to the structure of Blueprint 
which provides for intergovernmental coordination and cooperation, citizen involvement in 
important decision making, and integration of project planning and project implementation. 
Specific to the economic development proceeds, the Sales Tax Committee also recommended, 
and the City and County incorporated into the interlocal agreement, the following quality control 
mechanisms in to the governance of these funds: 
 

 Require all economic development projects and participating groups to maintain (for 
the life of the tax) detailed records of activities and expenditures. 

 Full accounting transparency including sources and uses of funds. 
 Periodic reports detailing the relevant performance metrics of each funded project. 
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 Full financial and compliance audits performed by nationally recognized independent 
auditing firms. 

 Allocate sufficient funding from the economic development portion to provide 
financial oversight and accountability.  
 

Blueprint is governed by the IA (County and City Commissions) and its daily operations are 
overseen by the Intergovernmental Management Committee (County Administrator and City 
Manager) and the Department of PLACE (Planning, Land Management and Community 
Enhancement). The combination of County and City Commissioners all serving on the IA Board 
allows for joint project prioritization, policy direction, and funding determination for the 
community’s most transformational projects which are holistic in nature and transcend 
governmental jurisdictional boundaries. 
 
Economic Development Ecosystem 
To achieve the level of inter-organizational alignment of resources and strategic focus provided 
by the proposed model would be considered a tremendous accomplishment on its own. However, 
as previously mentioned the design of this model is not only intended to result in significant 
enhancements in efficiency and effectiveness in the area of economic development, but to 
provide a framework to support a true economic development ecosystem.   
 
According to Victor Hwang of Forbes (April 26, 2014), “When an ecosystem thrives, it means 
that the people have developed patterns of behavior – or culture – that streamline the flow of 
ideas, talent, and capital throughout a system.” The proposed ecosystem is designed to reinforce 
this culture through the engagement and leveraging of our community partners’ ideas, talent and 
capital. Our community is fortunate to have numerous strong public and private organizations 
and partner agencies committed to the economic vitality of the region. 
 
Within an economic ecosystem, the function of leaders is valued by the community because it 
enables all stakeholders and partners to move to a shared vision to align their investments and to 
find mutually supportive roles. For an economic development ecosystem to thrive, it requires a 
“keystone” organization.  Blueprint is not only uniquely structured to be the keystone 
organization in the economic development ecosystem, but has a proven track record in 
implementing an ambitious vision through working with community partners to execute projects, 
engaging citizens and operating as a transparent, accountable public entity.  
 
Keystone organizations in the economic development ecosystems: 
 

 Provide leadership in the development, operation and distribution of the assets (sales tax 
proceeds) that ecosystem members use to build or deliver products and services. 

 Establish trust relationships through collaboration and coordination with economic 
development partners. 

 Do not compete with ecosystem members. 
 
This community’s economic development ecosystem addresses all of the key factors that Dr. 
Rosabeth Moss Kanter, professor of business administration at the Harvard Business School, 
suggests make an ecosystem function: 
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“…turning ideas into enterprise; linking small and large businesses; better connecting 
education to jobs; and encouraging cross-sector collaboration.”  

 
Through formalized relationships with economic development partners, and the leveraging of 
community resources, the ecosystem provides the necessary environment for all of these factors 
to thrive. The keystone organization provides the foundation for partner entities and independent 
organizations to perform in a collaborative coordinated environment that allows all entities to 
interact in a mutually beneficial manner. This alignment allows the community to move toward a 
collective vision.  
 
Building on industry best practices, and the inherent strengths of our community, Diagram 1 
(larger version in Attachment 2), provides a graphic depiction of how the proposed local 
economic development ecosystem functions.  
 
Diagram #1: Economic Development Ecosystem 

 
 
The balance of this agenda item outlines the specific elements of our local economic 
development ecosystem, the proposed approach to developing a long term strategic plan for 
economic development, comparison of other EDOs, proposed improvements to the EDCC and an 
implementation timeline.  
 
Proposed Ecosystem Model Enhancements 
Because of Blueprint’s historic role in the planning, design and construction of “hard” capital 
projects, it might at first blush be difficult for some to recognize the advantages of this structure 
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in supporting economic development. By design, the Blueprint structure has proven to be a 
model in the expert administration and project management of these “hard” projects. It should be 
noted that the proposed model (by design) advances the “hard and soft” aspects of economic 
development. 
 
Like the “hard” aspects of capital projects that the Blueprint structure has proven to be a model 
in effectuating, economic development also has considerable “hard” elements which require 
similar management and oversight. These also include facilities, money, programs, labor, supply 
chains, legal contracts, and so on. In supporting the economic development ecosystem, the 
Blueprint structure will also by design prove to be very capable in facilitating the “soft” elements 
of economic development which include connectivity, trust and collaboration.  
 
The following analysis provides more details related to the benefits of utilizing the Blueprint 
structure to support the economic development ecosystem. 
 
One Accountable Governing Body  
Under the previous approach to our local economic development efforts, there were two distinct 
local governments and an EDC with a separate governing board of more than forty members. 
While the entities worked well together and had formalized contractual relationships for the 
administration of specific economic development programs, the model was incapable of 
leveraging the economic development resources of the community in a comprehensive economic 
development strategy.  
 

 
 
Even executing the basic “blocking and tackling” of economic development through the 
utilization of “shelf-ready” state and local incentive programs like the Qualified Targeted 
Industry Program (QTI) or the Targeted Business Program (TBP) could be very cumbersome and 
time consuming under the previous model.  The proposed model addresses concerns identified in 
recent years by local businesses and applicants seeking tax incentives regarding the lag time 
between the scoring of an application and the approval by the County and City Commissions. 
Both Commissions’ agenda processes require at least a two-week lead time in order to prepare 
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and publish the agenda items approximately one week before their respective public meetings. 
The more complicated the proposal, the more lead time that is generally needed for staff to 
review the legal, financial, and policy implications of a project.  
 

 
 
Convening as two separate policy making bodies, the County Commission may impose certain 
changes or requirements during its meeting on Tuesday night while the City Commission could 
modify its requirements on Wednesday night. Such a scenario would require a two week delay 
and reconsideration by both Commissions in order to approve identical tax incentive terms.  
Shifting these policy decisions from the individual Commissions to the IA offers greatly 
improved efficiency, not only for businesses seeking tax incentives, but for the deliberation of all 
economic development policy benefitting the community. 
 
The Creation of a One-Stop-Shop: The Office of Economic Vitality 
The proposed economic development ecosystem also features the creation of a one-stop shop for 
the coordination of economic development efforts for the implementation of a strategic economic 
development plan.  As previously mentioned, until recently the County and City contracted with 
the EDC to serve as the official EDO for the administration of specific economic development 
programs with countless other organizations in the community performing other independent 
economic development activities. In furtherance of the one-stop-shop concept and for the 
proposed ecosystem to have maximum impact, staff is recommending a consolidation of the 
County and City economic development offices within the IA structure under the Department of 
PLACE, to be named the Office of Economic Vitality. The Tallahassee/Leon County Office of 
Economic Vitality will merge County and City resources to create unified processes and 
administration of existing programs, perform analysis and program evaluation, conduct 
centralized reporting and coordinate collaboration efforts among economic development 
partners.   
 
Organizational Alignment 
Another advantage of the proposed economic development ecosystem model is its organizational 
alignment with the Department of PLACE. This proposed organizational structure provides for 
the optimization of considerable shared human and technical resources, the integration of policy, 
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the collection and utilization of data, and coordinated implementation of projects and initiatives 
which cross over the planning, land use and economic development spectrum. It will also greatly 
improve communication and promote employee buy-in to a common goal. This organizational 
capacity is expected to represent a distinct competitive advantage in achieving economic 
development goals.  

Diagram #2: PLACE Proposed Organizational Chart 
As mentioned, the alignment of the 
Office of Economic Vitality within 
PLACE brings tremendous 
resources to our proposed model 
not found in a typical economic 
development model. Among these 
resources are our nationally 
recognized joint Planning and 
Geographic Information Systems 
(GIS) Departments. This structural 
relationship with Planning provides 
numerous opportunities for 
collaboration in support of business 
recruitment, retention and 
expansion. Planning Department resources, such as DesignWorks, provides developers a world 
class resource in assisting in site layout, land use optimization, massing and human scale 
development. This departmental alignment allows needed land use changes in support of 
possible business expansions and recruitments to be coordinated on a daily basis and expedited 
through the decision making process. A typical “stand-alone” economic development model 
might offer prospects information relative to existing zoning requirements or refer them to a 
contact person within a planning department to inquire about procedures related to land use 
changes, etc. However, this model provides for a seamless integration of the planning process for 
economic development purposes. 
 
In addition, the proposed model brings to bear GIS and other related systems, which are rapidly 
becoming essential economic development tools. In addition to existing geographical 
information layers, our GIS/economic modeling capabilities are quickly expanding to include 
identifying industry clusters, demonstrating workforce availability and illustrating the economic 
impact of particular businesses.  
 
The two economic development projects specifically identified as sales tax extension priorities, 
The Madison Mile Convention District and improvements to the Airport (Phases I and II) 
illuminate the benefit of this organizational alignment. Estimated to account for approximately 
one-third of the anticipated economic development funding, both of these large-scale projects 
require master planning, site planning, and coordination of several County, City and 
intergovernmental agencies, including capacity improvements leveraged by Blueprint, all 
functions coordinated through PLACE. 
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Staffing     Diagram #3: Office of Economic Vitality Organizational Chart 
As previously mentioned, the 
proposed economic development 
model provides the opportunity 
to realign existing staff with a 
high level of technical and 
professional expertise from 
County and City economic 
development, planning and GIS 
functions. These realigned 
resources will provide invaluable 
support and considerably 
increased capacity to the 
economic development function, 
without a corresponding need to 
increase funding. However, for 
the proposed model to reach its 
full potential, the City Manager 
and County Administrator 
recognize the need to hire a top professional to lead the Office of Economic Vitality. To fill this 
position, along with two additional program positions, will require the redirection of the existing 
annual funding previously provided to the EDC. As with all positions within the City and County 
governments, many of which require professionals of the highest responsibility, expertise and 
specialization, the County Administrator and City Manager will direct a competitive hiring 
process that ensures the most qualified candidates are ultimately selected.  
 
Data and Business Analytics  
Existing staff which currently provide research, planning, graphics and GIS functions will be 
realigned in the proposed model to create a Research & Business Analytics Division within the 
Office of Economic Vitality. This division will monitor current economic trends and conditions, 
analyze business, economic and demographic information, prepare the community statistical 
digest as well as other publications and specialized reports, and gather data and analysis for grant 
applications. This business analytics function will represent a vast improvement over what 
currently exists and will play an important role in the proposed model. This function will provide 
the proposed model with the capacity to translate vast amounts of complex data into clear, 
manageable information to help inform internal and external decision making.  
 
Existing Program Execution and Project Evaluation 
The proposed economic development model will ensure no disruption in the management of 
existing programs and once fully staffed will result in more efficient evaluation and approval 
processes of existing programs, in addition to the considerable other benefits included in this 
analysis. The proposed model also contemplates the immediate reduction of triplicate reporting 
requirements imposed by the 2010 Florida Legislature. Economic development organizations 
that contract with counties and cities, such as the EDC, are required to submit a report to the 
respective local governments detailing how the public funds were spent on economic incentives 
and the results of the organization’s efforts on behalf of the local government. In turn, local 
governments must file a comprehensive report detailing their economic development efforts to 

Director of 
PLACE

Research & 
Business 
Analytics

Strategic Planning & 
Fiscal Accountability

Engagement & 
Operations

Director Office 
of Econmic 

Vitality



Blueprint 2000 Intergovernmental Agency 
Item Title: Proposed Ecosystem Model for Economic Development Meeting 
Date: February 29, 2016 
 
assist the state’s efforts in compiling statewide data on the level of public and private investment 
at the local level.  
 
The Creation of a Long Term Strategic Plan for Economic Development 
The proposed model contemplates the creation of a strategic plan for economic development, 
something that we have not previously had to guide our community’s economic development 
efforts and evaluate our progress. The plan will include objective situational, cultural, strategic, 
and stakeholder analysis, the identification of clear goals, and a mechanism for monitoring, 
measurement and feedback.  
 
This plan is proposed to be developed with community stakeholders from March 2016 through 
July 2016. The objective is for the strategic plan to be completed and presented to the IA for 
final approval in September 2016. In close collaboration with the IA, private sector, 
entrepreneurial and economic development stakeholders, and the professional staff, the strategic 
plan will be formed to incorporate and address following factors (but not limited to):  
 

 Evaluation of local economic, fiscal (incentive), industry, land, housing and 
workforce strengths and weaknesses to assess the community's place in the broader 
regional, national, and global economy;  

 Creation of an economic development vision and goals, which will be utilized to 
develop comprehensive strategies to attain goals in the short, medium, and long term; 

 Development of strategic programs and service processes that both leverage and 
incorporate existing community stakeholders, assets and resources, and ensure ROI 
for all investments, program efficiencies, and efficient goal achievement.  

 
Finally, this long-term strategic planning process, with the assistance of a professional 
consultant, presents an opportunity to create an open discussion amongst business leaders and 
community partners to develop a vision and goals in collaboration with IA on economic vitality 
of our region. It is imperative that members of the business entities, institutions of higher 
education, and other key community partners and entities be engaged during this process to 
provide feedback and input on workforce development, marketing, targeted industry sections, 
commercialization, business incubation, minority women and small business expansion, 
entrepreneurial activity, and business expansion, recruitment and retention. Once this input is 
gathered, staff anticipates convening the first meeting of the EDCC review and provide 
comments on a draft strategic plan prior to it being brought to the IA for consideration.  
 
Staff has identified a locally based team and external private consulting solution that is uniquely 
situated to assist the IA and our community in this Plan’s development. Vision First Advisors is 
considered a strategic leader in the field and is led by President/CEO Gray Swoope. With over 
three decades of proven economic development and strategic planning experience in both public 
and private sectors, Mr. Swoope most recently served as Florida’s Secretary of Commerce. As 
President and CEO of Enterprise Florida, Inc. (the State EDO he also led), he increased 
competitive projects by 40%, resulting in 73% more new jobs and 95% more capital investment 
than in 2011. Prior to his experience in Florida, he served as the Executive Director of the 
Mississippi Development Authority and was recognized by site selectors and businesses as one 
of the most responsive state economic development teams in the nation.  
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Initial review has led to a determination that Vision First Advisors is the best-qualified, most 
robust, top-expert, locally-based external contractor solution to engage for this purpose. Staff is 
recommending the Intergovernmental Management Committee (IMC) enter into a contractual 
relationship to lead the work effort in creating a long term Strategic Economic Development Plan 
utilizing funding previously allocated to the EDC contract.  
 
Leveraging the Community’s Economic Development Partners  
As previously mentioned the Office of Economic Vitality serves as the EDO and the keystone 
entity of the proposed ecosystem model for economic development. Thus far, this analysis has 
described the considerable advantages of the proposed model in terms of the added capacity 
associated with the organizational structure and optimization of resources. As an ecosystem 
model, however, the real power this design creates is in the leveraging the ideas, innovations and 
intellectual capital of the community’s economic development partners. 
 

 
 
Based on the strategic economic development plan approved by the IA, projects and programs 
will be reviewed and evaluated by the EDCC and CAC (described in more detail later). Upon 
final funding determinations approved by the IA, contracts will be executed with community 
partners to implement specific activities. As reflected in the ecosystem graphic, the plan will take 
into consideration: workforce development, minority, women and small business development, 
targeted industry sectors, business expansion, recruitment and retention, commercialization, 
business incubation, marketing and entrepreneurial activity. 
 
There are currently numerous community partners that the IA may ultimately contract with for 
implementation of the economic development strategic plan. These partners range from FSU, the 
Greater Tallahassee Chamber of Commerce, the Big Bend Minority Chamber of Commerce, 
CareerSource, Leon County Schools, LCRDA, Domi Station, FAMU SBDC, and other targeted 
industry leaders. However, given the long term nature of the sales tax (20 years) there are also 
agencies/entities/new businesses that will develop over time and may be engaged as a future 
partner to assist in the plan’s implementation.  
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In addition to the important role in monitoring contracts in advancement of the strategic 
economic development plan (thereby not competing with other ecosystem members), the newly 
created office establishes trust relationships as the ecosystem’s “keystone” organization. In 
establishing these trust relationships, the Office of Economic Vitality serves as the central “hub” 
in actively creating opportunities to coordinate and connect both private and public sector 
ecosystem members. And, when gaps or missing pieces of the ecosystem are identified, the 
Office of Economic Vitality leads the effort to seek out and create new partnership opportunities 
or augment successful initiatives by providing additional resources. 
 
The Economic Development Coordinating Committee (EDCC) 
The proposed economic development model reflects previous commitment, memorialized in 
existing executed the Interlocal Agreement between the County and the City which governs the 
sales tax extension, of the prominent role of the EDCC as an advisory body. The EDCC will 
provide professional advice, technical expertise, and funding and programmatic 
recommendations on matters with respect to sales tax funded economic development projects 
and programs. As representatives of their respective organizations, individual EDCC members 
will participate in the strategic plan development process. As stated previously, the EDCC will 
be convened to review and provide comments on a draft strategic plan prior to it being brought to 
the IA for consideration.  

To further enhance the business expertise on the EDCC, staff recommends three initial additions, 
as noted in underline below, as well as future additional business leaders representing targeted 
industry sectors:  
 

 County Administrator Designee 
 City Manager Designee 
 FSU Vice President of Research 
 FAMU Vice President of Research 
 TCC Vice President of Economic & Workforce Development 
 Executive Director of Leon County Research and Development Authority 
 CEO of CareerSource Capital Region 
 President of the Greater Tallahassee/ Leon County Chamber of Commerce 
 President of the Capital City Chamber of Commerce  
 President of the Big Bend Minority Chamber of Commerce 
 Chair of the Committee for Economic Opportunity (CEO). 
 Dean of the FSU College of Business  
 Regional Director of the Small Business Administration at FAMU 
 Based on the results of the proposed strategic plan, it is recommended the EDCC be 

expanded to include additional business leaders from specific targeted industry sectors 
that would be approved by the IA. 

 
Staff recommends amending the agreement to call for a vote of the membership to determine the 
annual Chairman. This provides a leadership opportunity for each of the stakeholders represented 
on the EDCC to serve as Chairman.  
 
In addition to the EDCC, the proposed model also reflects the previous commitment 
memorialized in the Interlocal Agreement which continues the work of the Citizens Advisory 
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Committee (CAC) in advising the Blueprint staff and IA. The CAC regularly reviews works 
plans, financial and performance audits, and makes recommendations directly to the IA. With the 
passage of the sales tax extension and the inclusion of the dedicated economic development 
funding, the CAC membership was adjusted to include members from the Greater Tallahassee 
Chamber of Commerce, the Big Bend Minority Chamber of Commerce and the Network of 
Entrepreneurs and Business Advocates. 
 
Implementation Timeline 
The following outlines a proposed implementation timeline, should the IA proceed with staff 
recommendations to designate the IA as the EDO, consolidate the county and city economic 
vitality office, and proceed with hiring a consultant for the purposes for developing a strategic 
plan for economic vitality:  
 
February 29, 2016   IA meeting and designation as the EDO  
 
March 1, 2016   Tallahassee/Leon County Office of Economic Vitality launches  
 
March – April 2016  Hiring Process for Office of Economic Vitality staff  
 

April 1, 2016 Onboard professional consultant (recommended Vision First 
Advisors) for the development of a strategic plan  

April – September 2016 Strategic Planning process (including convening the EDCC) 

September 12, 2016 IA meeting and consideration of the Long Term Strategic Plan for 
Economic Development  

October 1, 2016  Strategic Plan Implementation Begins  

January 15, 2017 Submission of Required State Report 

March 2017 IA Meeting and status reports on the implementation of the 
Strategic Plan*  

September 2017 IA Meeting and Annual Report on EDO performance* 

January 15, 2018  Submission of Required State Report 
 
February 2018   Continuance of EDCC Meetings  
 
January 1, 2020  Blueprint 2020 sales tax proceeds collection begins  
 
*Note: The Office of Economic Vitality will present to the IA mid-year status reports on the implementation of the 
long-term strategic plan. At the end of each fiscal year, an annual report will be presented regarding the EDO 
performance.  
 
CONCLUSION: 
As previously discussed, the economic development model proposed here is not merely a means 
to implement the economic development portion of the sales tax extension or an incremental 
improvement in the way the economic development function is provided in our community, but 
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will result in framework to support a true economic development ecosystem positioned to 
provide results equal to the opportunity that presents itself. 
 
The Economic Development Ecosystem Model: 
 

Ensures accountability, transparency, citizen engagement and professional 
management of economic development projects, programs and initiatives, while 
simultaneously leveraging ideas, innovations and intellectual capital through 
the continuous coordination of the community’s economic development 
partners.  

 
As more fully detailed in this agenda item, this ecosystem model: 
 

 Features one accountable governing body which streamlines policy and funding decision-
making; 

 Creates a one-stop-shop in the Office of Economic Vitality ensuring uninterrupted local 
EDO service provision within current expenditures and eliminates duplication of efforts; 

 Provides for an integration of policy, the collection and utilization of data, and 
coordinated implementation of projects and initiatives which cross over the planning, 
land use and economic development spectrum; 

 Creates a long term strategic economic development plan; 
 Leverages and coordinates the considerable economic development efforts of our current 

and future partners; 
 Is informed by the expertise of our business leaders and university professionals; and,  
 Is conducted in an open, inclusive and transparent manner.   

 
Finally, all of this is accomplished with zero additional public funding before the Blueprint 
2020 implementation.  
 
To effectuate this proposal, staff recommends that the IA consider approval of the following 
options. 
 
Options: 
 
1. Designate the Blueprint IA as the economic development organization of record for 

Tallahassee/Leon County.  
 

2. Direct the County Administrator and City Manager to establish the Tallahassee/Leon 
County Office of Economic Vitality through a consolidation of the County and City 
economic development offices within the IA structure under the Department of PLACE.  
 

3. Authorize the hiring of three full time positions to staff the consolidated Office of 
Economic Vitality to be equally funded by the County and City’s unexpended economic 
development funds. 
 

4. Direct staff to proceed with the hiring of Vision First Advisors for the purposes of 
developing a long-term strategic economic development plan for Tallahassee/Leon 



Blueprint 2000 Intergovernmental Agency 
Item Title: Proposed Ecosystem Model for Economic Development Meeting 
Date: February 29, 2016 
 

County area to be equally funded by the County and City’s unexpended economic 
development funds.  
 

5. Direct the County Administrator and City Manager to finalize amendments to the 
interlocal agreements for placement on the County and City Commission’s respective 
consent agendas, which will: 
 

a. Create the local economic development organization equally funded by the City 
and County.  

b. Add the Dean of the FSU College of Business, the Regional Director of the Small 
Business Administration at FAMU and the Chair of the Committee for Economic 
Opportunity (CEO) to the EDCC and allow an annual chair to be elected from the 
EDCC membership. 

c. Based on the results of the proposed strategic plan, it is recommended the EDCC 
also be expanded to include additional business leaders from specific targeted 
industry sectors that would be approved by the IA. 

 
 
RECOMMENDATION: 
Options #1 through #5 
 
Attachments: 

1. Mayor’s Office EDO Research 
2. Economic Development Ecosystem 
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Executive Summary of EDO Research 
 
 The economic development organization is seen as an organization dedicated to the 
economic development of a town, city, and county.  In response to events involving the City of 
Tallahassee’s recent EDC changes, research on the best practicing EDO’s nationwide was 
compiled. The current compilation consists of 13 examples of highly recognized EDO’s in the 
U.S.: Orlando, FL; Tampa, FL; Lansing, MI; Ponca City, OK; Pasco County, FL; Greater 
Omaha, CO; Southwest Louisiana, LA; McKinney, TX; Austin, TX; Seattle, WA; Charleston, 
SC; Nashville, TN; Chattanooga, TN. 
 
 The few patterns observed during the research collection consisted of: 
 

 Emphasis on technology i.e.  
○ Social media presence 
○ Updated websites/practices  
○ Emphasis on technology sector  

 Incorporative financial structure   
○ Public & Private funding 
○ Staggered dues by private members 

 Encouraged small & large private investor involvement 
 Similarity in Structure of EDOs  

○ Direct partnership w/ regional Chambers 
○ Physical location for EDCs 
○ Structure quasi-public/private partnerships 
○ Permanent staff for EDCs 

 Easy Accessibility of economic incentives to recruit businesses  
○ Clear, direct advertising 
○ simple applications 

 Short & Long-term goals set by committees to specify strategy and increase 
transparency  

○ 1 & 5 year plans  
 Focus on Local talent Retention and emphasis on the arts & creativity  

  



Attachment 1 

 

  



Attachment 1 

 

Orlando Economic Development Department 
http://www.orlandoedc.com/Home.aspx 
 
Mission of the Economic Development Department: 
To stimulate and guide the development of a vibrant, livable city that nurtures a creative, diverse 
and balanced economy for Orlando’s citizens, businesses and visitors. 
 
Economic Development Department:  

 nearly 200 employees encompassing six City divisions:  
 Planning, Permitting Services, Code Enforcement, Business Development, 

Transportation Planning and Downtown Development Board/Community 
Redevelopment Agency (DDB/CRA).  

Other Partnering Economic development organizations including:  
 Orlando Economic Development Commission,  
 Orlando, Inc. 
 National Entrepreneur Center,  

 
Structure of Orlando EDC: not-for-profit, public-private partnership serving Orange, 
Seminole, Lake and Osceola counties, and the City of Orlando. The Orlando EDO consists 
governmental partners such as Commissioners from Orange County, Seminole County, Lake 
County, Osceola County, and the City of Orlando as well as the Mayor’s for the City of Orlando 
and Orange County. Other partners are listed on various funding levels including the Orlando, 
Inc. - Orlando Regional Chamber of Commerce.   

 Orlando's EDC initiatives are supported by hundreds of private companies 
committed to the long-term prosperity of the region which include benefits 
according to contribution level (i.e. Governors Council contribution include: a 
seat on the Governors Council, EDC Executive Committee, Consideration for 
Board of Directors, etc.)\ 

 
Mission of EDC: to aggressively attract, retain and grow jobs for the Orlando Region 
Funding: Investment levels (all levels constitute the minimum amount necessary to be on 
respective level) 

 Governor's Council - $100,000  
 Policy Council - $50,000  
 Ambassador Council - $25,000  
 Corporation Council - $15,000  
 Partner - $7,500  
 Small Business - $3,500  

 
Fiscal Impact:  

 EDC Annual Job Goal: Average of 5,200 new jobs per year 
 Impact of $11.2 billion in new revenues by Year 5 with branding 
 EDC Impact of 30 years 

○ 9.8 Billion Capital Investment 
○ 180,100 jobs 
○ +80.4M Square footage 

Awards/Recognitions: 
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 Forbes featured Orlando as one of the best places for business and careers. 
 Orlando named one of the “Most Promising Tech Hubs of 2014” by Techie.com. 
 Orlando consistently leads the list of the top cities for conventions according to 

USA Today. 
 MoneyTree reported the Orlando area led the state in venture capital during the 

second quarter of 2014. 
 Orlando named among the top 25 cities in the U.S. for small business by 

Biz2Credit. 
 CNN placed Orlando among 10 fastest growing cities in U.S. 
 Orlando identified as a “best city” for Millennials by Forbes. 
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Tampa-Hillsborough Economic Development Corporation 
http://tampaedc.com/ 
 
 Overview of Tampa-Hillsborough EDC- Established in 2009, includes Hillsborough 
County and cities of Tampa, Plant City, & Temple Terrace. 

 
Mission of EDC - Develop and sustain a thriving local economy by focusing on the 

attraction, expansion and retention of high-wage jobs and capital investment. 
 
Structure of EDC - partnership between public sector and private corporate investors in 

affected areas 
 3 annually elected executive board members consisting of business and university 

leaders in the area   
 4 permanent executive board seats for mayors of affected cities (Tampa, Plant 

City, Temple Terrace) & Hillsborough county commissioner 
 19 full-time staff charged with day-to-day operations 

Businesses have organizational voting privileges depending on their level of contributions 
annually to the EDC. 
  Other Partnering Economic development organizations including: 

 Enterprise Florida, Inc. (EDC is local affiliate for state EFI) 
 Tampa Bay Partnership 
 Tampa Bay Export Alliance (TBEA) 

 Relation to Chamber of Commerce: 
 EDC split from the Chamber of Commerce in 2010, now an independent entity 

that is privately & publicly funded 
 Fiscal Impact of Tampa-Hillsborough EDC: (for-profit organization) 

 146 company investors since establishment 
 More than 20,000 jobs added since 2009 
 $1.2 billion in capital  investments in Hillsborough County 
 EDC revenue for 2015 was $3.115 million 
 Budget of $3.054 million for EDC in 2015 

Tampa-Hillsborough EDC requires a membership fee for prospective investors with four 
different categories: 

 Partners - $5,000 annually 
 Board of Directors - $10,000 annually  
 Executive Committee - $25,000 annually  
 “Circle of Champions” - $50,000 annually 

 Awards/Recognition: 
 2 “Addy” Awards (2014 & 2015) - for excellence in digital advertising  
 Silver Dailey Award (2015) - recognizing economic councils with big impact 

and smaller annual budgets 
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Lansing (Michigan) Economic Development Corporation (LEDC) 
http://edc.lansingmi.gov/ 
 
Structure of EDC 
quasi-governmental agency, a separate corporation run by an independent Board of Directors. 
Partnership between the two entities (Lansing Economic Development Corp and Lansing 
Economic Area Partnership) occurred July 1, 2012 

 Lansing region consists of both the City of Lansing and the entire three-county 
region. 

 There are nine Board members nominated by the Mayor of Lansing and approved 
by the Lansing City Council. One of those Board seats, per state law, must be held 
by the city CEO (Mayor Bernero) or his representative. (The Board is made up 
from the region and hold six year terms.) 

 
Mission of EDC:  The LEDC is to foster a diverse and entrepreneurial-based sense of place and 
economic climate that sustains growth in private jobs and investment, developing the city of 
Lansing into a top tier urban capital city in the Midwest. 
 
Funding 
Funding comes from a variety of sources including: 

 Annual contract for services with the city of Lansing 
  5% admin. from annual TIFA revenues 
  Brownfield admin., incentive application fees 
 Interest income from financial accounts 
 Revolving loan fund repayments with interest and grant admin. 

 
Incentives - There are several incentives offered for example: 

  Act 425 Agreements allow two or more local governments to cooperate and 
share the costs and benefits of economic development. (i.e. a City with excess 
capacity in utilities or special development incentives, can partner with a 
Township that has large undeveloped tracts of land. With the Agreement, both the 
upfront public costs of infrastructure to support the development and the new 
taxes it generates are shared by the City and Township.  

 
Fiscal Impact in 2009:  

 EDC Incentive Programs Used = 121 
 Public Investment (Incentives)  = $177,602,415 
 Private Investment                    = $571,348,203 
 Jobs created      = 5,311 
 Jobs retained                 = 1,722  

 
Awards: Winner for improvements to human capital (2015)  



Attachment 1 

 

Ponca City, Oklahoma Development Authority (PCDA) 
http://goponca.com/ 
 
Structure of CDA: Public Trust, incorporated in the State of Oklahoma on July 1, 2003 to 
benefit Ponca City. Governed by: 7 board of trustees, as set forth in the Trust Indenture.  
Trustees are appointed by the City Commission and act independently with the authority to 
assign and otherwise expend the public and private funds controlled by PCDA.  
 
Specific Actions:  Responsibilities and organizations framework as documented in the 
Authority’s Trust Indenture. 
 
Mission Statement: provide perfect balance of work, personal life, geographic location, security 
and welcoming community atmosphere, you’ll be proud to call it home. 
 
Funding: one half cent sales tax, approved by the voters of Ponta City in 1994 thru 2018.  Funds 
are collected and disburses to PCDA on a monthly basis. 
 
Fiscal Impact:  

 City’s total assets exceeding liabilities (net positions) by $151,772,100 for the 
fiscal year ended June 30,2014 

 Net investment in capital assets, of $107,887,957 including property equipment, 
net of accumulated depreciation 

 Net position of $15,576,945 are restricted by constraints imposed from outside the 
city, (i.e debt covenants, grantors, laws or regulations) 

 Unrestricted net position of $28,307,198 represent the portion available to 
maintain in the city’s continuing obligations to citizens, creditors and employees 

 General fund maintained operating fund reserve at $1,900,00 during fiscal year. 
 Sales and use tax revenue in the General Fund derived from 2% rate to provide 

basic services totaled $8,423,532, an increase of 4.4% from the prior year. 
 Ponca City utility authority increased its capital debt and refundable grant 

obligations by $2,226,611 during the year ended June 30, 2014.  
 
Recognition and Awards 

 PCDA became an Accredited Economic Development Organization (AEDO) in 
2008 and is one of only 41 accredited offices internationally. 

 Selected one of the Top Ten Small Towns for Business in America by American 
Express, 2012. 

 Recognized twice by the International Economic Development Council for the 
Lighten the Load Energy Savings Program in 2015. 

 Recognized by the International Economic Development Council (IEDC) for the 
private/public and education partnership in bringing the Oklahoma State 
University Multi-Spectral Lab project to Ponca City 2008. 

 Named the “Best Business Expansion and Retention Program of 2008” by 
Business Expansion and Retention International. 

 Ponca City is recognized by Oklahoma Economic Development Council with the 
Economic and Workforce Development Best Practices Award in 2008 
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 David Myers, Executive Director of PCDA, was named Oklahoma Economic 
Developer of the Year, 2008. 

 Oklahoma Best Practices Business Expansion and Retention program award in 
2006. 

 PCDA Job Results for 10 year period: July, 2003 to July, 2013: In excess of 3,000 
jobs added in Ponca City 
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Pasco County Economic Development Council, FL (non-profit) 
http://www.pascoedc.com/ 
 
Overview of EDC- Pasco Economic Development Council (Pasco EDC) was created in 1987 to 
foster the economic vitality and business development opportunities of Pasco County, Florida.  
The Pasco EDC is committed to positive growth to make Pasco County a great place to live and 
work. Applicants must be small business with max of 10 employees 
 
Structure of EDC - partnership between public sector and private corporate investors in 
affected areas 

 9 full-time EDC Staffers 
 24 annually elected Board of Directors 
 3 Commissioners (Pasco County & New Port Richey) 
 1 Mayor (Dade City) 
 4 Specialized Committees (members of committees are local business leaders - no 

election) 
 
Fiscal Impact of EDC (14-15):  

 $552,521 of private sector funding & $487,450 of Pasco County public funding 
($1,039,971 total budget) 

 $118,267,179 capital investment of affected businesses 
 3062 businesses assisted 
● 889 jobs created 

 
Methods to help Economic Development:  

 SMART start Incubator - can serve up to five businesses needing an office suite.  
Some businesses will be “on-site”, meaning they are located in the facility and 
others will participate as virtual or “off-site” members who do not reside in the 
facility, but have access to incubator business services.   Co-Work space is also 
available for use. (all prospective applicants must provide financial 
reports/defense of viable business proposal) 

 Provide demographic info. to prospective businesses 
 Microloan Programs 
 County-owned land leased or sold to applicants 

 
Recognition and Awards:  

 Won three promotional and marketing awards at the Florida Economic 
Development Council annual conference (2015) 
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Greater Omaha Economic Development Partnership (Prosper Omaha) 
https://www.omahachamber.org/economic-development/index.cfm 
 

 Overview: Co-located at the Greater Omaha Chamber, the Greater Omaha 
Economic Development Partnership is a full-service economic development 
organization providing: 

 Building and site selection services 
 Small business start-up and existing business assistance, guidance, and referral 
 Minority business development 
 Facilitation of business incentives and job training assistance 
 An existing-business retention and expansion program 
 Entrepreneurial development and networking 
 Demographic, workforce, and community data 
 International trade and foreign direct investment assistance 

 
Structure: Greater Omaha Development Partnership is that of a formal business environment 
with a CEO hired by the Greater Omaha Chamber and staff hired by administrative of 
Partnership. 
 
Fiscal Impact-(14-15): EDC solely funded by contributions from community leader and 
business partners 

 Program Contributions $4,100,202 (220 Investors) 
 Grants $400,000 
 Total Income $4,530,740 
 $4,278,451 spent by EDC on: 

o Regional Economic Development ($2,791,964) 
o Brand and Image ($804,761) 
o Business Climate ($342,115) 
o Talent Development ($339,611) 

 $607,280,892 in new Capital Investment created 
 73 projects started (12 startups) 
 3,282 jobs created 

 
Strategy: 

 Out-of-market & international prospect visits 
 Targeted industry focus (defense, financial services, agribusiness)  
 Founder’s Retreat for Startups & other community events in think-tank attempt 
 Prosper Omaha - Aggressive five-year strategy with the purpose of targeting 

emerging employment sectors while encouraging Startups as well as pre-existing 
businesses and cultivating local talent.  

 
Awards & Recognitions: 

 Top Innovative States (U.S. Chamber of Commerce, 2015) 
 #2-  Best Places to Live (TIMES Money, 2015) 
 #2-  Best Cities to Find a Job (Forbes, 2015) 
 #10- 25 Cities for Young Entrepreneur (Forbes, 2014) 
 #3- 10 Best Places to Launch a Startup (CNN Money, 2014)  
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Southwest Louisiana Economic Development Alliance 
http://allianceswla.org/ (Lake Charles, La.) 
 
Structure of EDA: Southwest Louisiana EDA is an umbrella organization of the Chamber 
SWLA, SWLA Alliance Foundation, and the Southwest Louisiana Partnership for Economic 
Development. Each with its own Board of Directors combine resources to strengthen the 
business recruiting and retention efforts for Allen, Beauregard, Calcasieu, Cameron, and 
Jefferson Davis Parishes.  
 
Mission: Develop Southwest Louisiana by creating economic opportunity, and demanding 
responsible government and quality education. 
 
Fiscal Impact: Beat out competitors last year securing $10.65 billion in announced projects and 
817 permanent jobs. Estimated some $64 billion in industrial plant activity is either under 
construction or planned in Greater Lake Charles, including Sasol’s $16 to 21 billion ethane 
cracker, derivatives complex and gas to liquids facility. 
 
Awards/Recognitions: Recognized for leading nation in new capital investment in 2014,  
 
 
 
 
McKinney (TX) Economic Development Corporation (MEDC) 
http://www.mckinneyedc.com/ 
 
Overview of MEDC: 
The McKinney Economic Development Corporation (MEDC) was established in 1993 to support 
the development, expansion and relocation of new and existing companies. 
 
Statement of net position:  

 Cash and cash equivalents $ 27,522,968  
 Investments 2,980,887  
 Total cash and investments $ 30,503,855  
 Cash on hand $ 200 
 Deposits with financial institution 1,804,845 
 Investments 28,698,810  
 Total cash and investments $ 30,503,855 
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Austin, Texas Economic Development Department (EDD) 
http://austintexas.gov/department/economic-development/about 
 
Overview of EDD: 
To effectively support and recruit business in Austin, the Economic Development Department 
has integrated a core global focus while supporting local initiatives through Cultural Arts, Music, 
Redevelopment/Downtown, Economic and Small Business Program. Here are a few numbers 
describing Austin’s economic situation:  

 Over 19 percent of all residents in Austin live in poverty 
 The rate of child poverty is disproportionately high, reaching 27.2 percent in 

2012 
 Just over 60% of the local public school system children rely on subsidized 

lunches or other public assistance 
 53.6% of undergraduates under 25 were unemployed or underemployed in 

2012 
 Pool of approximately 10,000 individuals in Austin. Hard to employ for different 

reasons 
 
Structure: 
Under the umbrella of City of Austin municipal government & Chamber of Commerce, the 
EDD is structured like a normal business environment with an appointed president and other 
administrative officials approved by the city council and then hired staffers that work for the city 
and the department, 8 total full-time staff members. Austin EDD also broken up by committee 
divisions: 

 Cultural Arts – The Cultural Arts Division of the Economic Development 
Department provides leadership and management for the City’s cultural arts 
programs and for the economic development of arts and cultural industries. 

 Global Business Recruitment & Expansion - The Global Business Recruitment 
and Expansion Division increases jobs and investment in Austin through business 
attraction and by assisting local businesses with international expansion and trade. 

 Music & Entertainment - The City's Music & Entertainment Division is an 
economic development accelerator and centralized resource center for Austin’s 
music industry, and an active community partner for Austin’s citizens, community 
groups, and neighborhoods. 

 Redevelopment - The Economic Development - Redevelopment Division is 
rebuilding key assets of the city and administering public-private redevelopment 
agreements that support mixed-use project development and downtown 
redevelopment. Currently, several projects have entered active design and 
construction phases requiring increased levels of developmental involvement. The 
Redevelopment Division is well versed in developing various partnerships using a 
variety of financing mechanisms that result in the implementation of large catalyst 
projects that translate vision into reality. 

 Small Business Program - The mission of the Small Business Program is to 
foster job creation and support the growth of new and existing businesses by 
providing capacity building information, tools, and resources. We provide 
counseling and assistance to small businesses. Our focus is to develop and 
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empower small businesses in order to strengthen their business capability and 
survivability. 

 
Fiscal Impact (15-16):  

 Total budget is $47,938,315 
 Grants compromise $35,000 of total budget 
 Specific budget breakdown by divisions: 

o Business Retention & Enhancement Fund: $1,000,000 
o Cultural Arts Fund: $9,883,421 
o Economic Incentives Reserve Fund: $17,420,274 
o HUD Section 108 FBLP Fund: $4,096,263 
o Music Loan Program Fund: $7,338 
o Music Venue Assistance Program Fund: $200,000 

 Over 200 local businesses are interacting with EDD  
 Verified expenditures of businesses over $390,000,000 in (2013) 

 
Strategy: 
Global Business Recruitment and Expansion- 

 Business Expansion  
 Development of Eco-Industrial Park  
 International Trade and Investment  
 International Welcome Program  
 Sister and Friendship Cities  
 IC-squared •Austin Technology Incubator 

 
Small Business Development Program-  

 Family Business Loan Program 
 LocallyAustin.org 
 BizAid Business Skills Classes and Certification  
 BizOpen  
 Business Solutions Center 
 ElevateAustin  
 Getting Connected & Meet the Lender 

 
Redevelopment Division- 

 2nd Street  
 Green Water Treatment  
 Downtown Redevelopment  
 Sustainable Places Project 

 
Music and Entertainment Division- 

 ATXPort  
 Austin Music Memorial  
 HopeFM First Live Sundays  
 Music For Kids 
 Music Loan Program  
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 Music Tourism  
 Outdoor Music Venue Permitting  
 Music Industry Relations 

 
Awards: 

 #2 in Job Growth (Forbes, 2015) 
 #21 Best places for Businesses and Careers (Forbes, 2015) 
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Office of Economic Development, Seattle Washington 
http://www.seattle.gov/economicdevelopment/ 
 
Overview: The Economic Development Commission was created by the Mayor and the Seattle 
City Council in 2013 to examine Seattle’s ability to compete in the global economy of the 21st 
century.  The work of the EDC serves to advise the Mayor, the City Council, and the community 
on the development of plans, policies, regulations, and strategies that have substantial impact on 
creating and maintaining an economy in Seattle that is resilient, sustainable, and equitable. 
 
Structure: The Commission is comprised of 15 members, and all commissioners serve a one-
year term. President and CEO of Seattle Metropolitan Chamber of Commerce is also one that 
serves within the Commission. Economic Development Partners: 

 Downtown Seattle Association (DSA) works towards the revitalization and 
development of Downtown Seattle into a thriving, world-class destination and 
business center. 

 The Economic Development Council of Seattle & King County is a public/private 
partnership established to promote the benefits of establishing, expanding, or 
relocating businesses in King County and Seattle. 

 Seattle Metropolitan Chamber of Commerce serves as an advocate for business, a 
community partner, a resource for business, and is dedicated to serving both the 
needs of their members and the economic development needs of the broader 
community. 

 Port of Seattle  

 The Prosperity Partnership  

 The Puget Sound Regional Council  

 The Trade Development Alliance of Greater Seattle  

 ChooseWashington's 
 
Mission: The ultimate goal of this body is to help the City of Seattle develop and advance a 
vision for Seattle’s economic development that nurtures a policy and regulatory environment that 
encourages innovation and supports business formation and growth, retention, and expansion. 
 
4 Key Foundations for EDC – (EDC also hosts discussions amongst community participants in 
each area) 
 

 Innovation Ecosystem – foster new ideas 

 Infrastructure and the built environment – thriving urban neighborhoods 

 Talent and creativity – attract the most creative minds while cultivating the ones 
already here 

 Civic, cultural, and social environment – invest in arts and natural assets. 
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Fiscal Impact: 
 Seattle added over 14,500 jobs between 2012 and 2013 

 31,000 jobs created in the arts 

 In 2008, the industrial sector accounted for $6.1 billion in taxable sales, 
generating 36% of Seattle’s total retail tax revenue and 38% of the B&O tax 
revenue. 

 In 2013, Seattle identified as the 7th leading location for technology jobs – 
between 2007 and 2012, technology related jobs grew 13.5% 

 
Awards/Recognitions: 

 Ranked 5th in best tech startup city - Entrepreneur 

 Seattle ranked in top ten cities where the “American Dream” is still alive – 
Entrepreneur 

 Seattle ranked one of top US cities for energy efficiency – KPLU 

 Seattle ranked 2nd best city for college graduates – Nerd Wallet 

 Seattle ranked world’s 13th most inventive city – Forbes 

 Ranked as one of the fastest growing  small business cities – Newsday 

 Seattle ranked 2nd for overall wage growth – Atlantic Cities 
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Charleston (SC) Region Development Alliance (CRDA) 
http://www.crda.org/ 
 
Overview of CRDA: 
Network of investors, staff, business, academic and governmental partners committed to 
strengthening regional employment and building a base of high-value industries to improve the 
three-county Charleston region’s economy now and into the future.Serves as a catalyst for long-
term regional prosperity by attracting the world’s best companies, talent, and entrepreneurs. 
 
Structure: (public sector [including Chamber of Commerce for Charleston] and private sector in 
partnership in CRDA) 

Membership from private investors is as follows: 
 Economic Leadership Council - $50,000 annual dues (23 members) 
 Chairman’s Circle - $25,000 annual dues 
 President’s Circle - $10,000 annual dues 
 Director’s Circle - $5,000 annual dues 
 Ambassador’s Circle - $2,500 annual dues 

o 49 Board Members (both private & public sector) 
o 15 Executive Board Members (private & public sector) 
o 3 County partners 
o 12 full-time CRDA Staffers 
 

Fiscal Impact (15-16): 
 Total Revenue - $3,531,700 

o Private Sector invested $1,796,530 (51% of total) 
o Public Sector - $1,043,670 (29%) 
o Special Grants/Program Revenue/Other- $691,500 (20%) 

 $590 million of new capital investment (majority FDI) 
 $3.9 billion annual economic impact 
 2,538 new jobs (17% above regional average) 
 140 meetings w/ potential companies 

 
Strategy: 

 Targeted Marketing Missions:  
o Continue outreach to international geographies recommended in Opportunity 

Next, such as Canada, France, Germany, UK, and the Netherlands 
o Capitalize on Daimler and Volvo announcements by targeting relevant 

domestic and international markets plus key industry trade shows  
o Build on aerospace momentum by matching supplier capabilities with needs 

of Boeing’s 787 and 737 programs and facilitating connections with full range 
of local/state resources 
 

 Talent Attraction Campaign: 
○ Broaden “Charleston Open Source” campaign with expanded website, 

ambassador program, coordinated social media campaign, and “road show” 
events  

○ Increase participation by local IT businesses and key stakeholders 
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 Globally Focused Marketing: 

○ Complete the region’s new economic development website with responsive 
design, foreign language translations, enhanced data displays, and new 
testimonial videos  

○ Ramp up digital marketing to international audiences via targeted SEO, online 
advertising campaigns, and social media  

○ Heighten focus on international media in targeted industries/geographies 
 

Awards: 
 #12 for venture capital “first fundings” (Brookings, 2014) 
 Top 10 Small American Cities of the Future for FDI Strategy (American Cities 

of the Future, ‘15-16) 
 #7 for Where the Jobs Will Be in 2015 (Forbes, 2015) 
 Ranked Best Cities for Jobs (news geography, 2014) 
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Nashville (TN) Chamber of Commerce’s Partnership 2020 (P2020) 
http://www.nashvillechamber.com/Homepage.aspx 
 
Overview of P2020: 
The Nashville Area Chamber of Commerce’s Partnership 2020 is the Nashville region’s public-
private economic development initiative, dedicated to the long-term vision for Middle 
Tennessee’s economic prosperity.  
 
Structure:  

 Membership from private investors is as follows: 
o Prosperity Champion - $10,000 annually 
o Community Builder - $5,000 annually 
o Leadership Circle - $3,500 annually 
o Market Mover - $1,500 annually 
o Business Advocate - $500 annually 

 37 Board of Directors  
 46 full-time Chamber employees 

 
Fiscal Impact: 

 Total Revenue - $6,938,969 
○ Chamber - $2,991,340  
○ P2020 -  $3,897,129  

 Membership Dues - $1,750,460  
 Investor contributions (includes education) - $3,533,000  
 Program Revenue - $875,835  
 Sponsorship Revenue - $779,675 

 Total Expenses - $6,705,126  
○ Chamber - $3,141,297  
○ P2020 - $3,002,997 

(Surplus of $233,843 for year) 
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Chattanooga Office of Economic and Community Development,(TN) 
http://www.chattanooga.gov/economic-community-development  
 
Overview: 
The Office of Economic and Community Development has six divisions that make up the 
department:  

 Community Development 
 Land Development Office 
 Neighborhood Services 

o Code Enforcement 
o Neighborhood Relations 

 Outdoor Chattanooga 
 Public Art 
 Regional Planning Agency 

 
Key Partners include:  

 City of Chattanooga - Mayor  
 The Chattanooga Area Chamber of Commerce 
 University of Tennessee at Chattanooga 
 Chattanooga State Technical Community College 
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SUBJECT/TITLE:  
Northeast Gateway - Welaunee Critical Area Plan 
Regional Infrastructure Funding Strategy 

Date: February 29, 2016 Requested By: IA 
Contact Person: Wayne Tedder Type of Item: Presentation 

 
STATEMENT OF ISSUE: 
 

The purpose of this agenda is to seek IA approval of a funding strategy for the 2020 Northeast 
Gateway Sales Tax Extension project that will begin to close the funding needs gap for the 2020 
Sales Tax Extension program. More specifically, the strategies include public private partnerships 
between Ox Bottom Mortgage Holdings, LLC (“Ox Bottom”), Powerhouse Inc., Blueprint, and 
the Florida Department of Transportation (FDOT). 
 
SUPPLEMENTAL INFORMATION: 

 

Background 

 

On October 27 and 28, 2015 the Leon County Board of County Commissioners and the Tallahassee 
City Commission, respectively, directed staff to seek a public private funding partnership to 
complete Phase I of the Northeast Gateway project which includes a four-lane Welaunee 
Boulevard extending from Fleischmann Road to Shamrock Street, Dove Pond serving to reduce 
downstream flooding as well as potentially serving some development and infrastructure 
components of the Welaunee property and a linear greenway around the Welaunee property 
described as the Arch (Attachment 1).  The direction from the commissions was due in part from 
a proposed development application by Ox Bottom to develop approximately 500 acres of the 
Welaunee portion described as the Toe.   
 
The proposed development within the Toe includes the following: 

A. Residential – 1,300 dwelling units 
B. Adult Living Facility – 180 beds 
C. Office and Retail – 115,000 square feet 
D. Institutional and Government Uses – 240,000 square feet 
E. Donation of land for a senior center site – 7 acres (55,000 square feet) 
F. Donation of land for an elementary site – 7 acres (100,000 square feet) 
G. Donation of land for a fire station site – 2 acres (15,000 square feet) 
H. Donation of land for a water well site – 3 acres 

 

The developer, Ox Bottom, is also proposing to build a portion of Welaunee Boulevard and extend 
Dempsey Mayo Road from Miccosukee Road to Centerville Road among other roadways to serve 
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the development and beyond.  The City of Tallahassee is in the final stages of negotiating a 163 
development agreement to memorialize the land dedications and infrastructure improvements 
previously identified.  Final approval of the 163 development agreement is contingent upon the 
actions of the IA for the funding strategy proposed in this agenda item.  
 
In an effort to illustrate the FDOT role in the funding partnership, it is important to recognize how 
the Capital Circle Southwest Blueprint 2000 and 2020 Sales Tax Extension project and the 
Thomasville Road/I-10 Interchange project relate to the proposed funding strategy.  
 
Capital Circle Southwest 

 
The 2020 Sales Tax Extension project identified up to $70 million dollars in local (sales tax) funds 
for the Capital Circle Southwest project.  The current FDOT, Fiscal Year 2017 – 2021 Work Plan 
identifies the following funding allocations. 
 
Springhill to Orange Funding (FDOT funding) 

• ROW 2017 - $6,142,000 
• Construction 2021 - $45,819,000 
• Total - $51,961,000 

 
Springhill to Crawfordville (Local funding): 

• ROW 2020 - $14,709,000 
• Construction  2021 -  $21,365,000 
• Total - $36,074,000 

 
On February 4, 2016, the City Manager, County Administrator, PLACE Director and other key 
management staff met with the FDOT District 3 Secretary Barfield to present a funding strategy 
to free additional local funds from this project and shift them to the Welaunee project.  The 
Secretary indicated that he was in process of obtaining an additional $15 million for ROW for the 
segment from Springhill Road to Crawfordville Highway.  Thereby, the local funding necessary 
to complete this project has been reduced from $36 million to just over $21 million.  Additional 
State dollars are possible in the future from FDOT, legislative requests or other grants outlined 
below. 
 
Northeast Gateway Project 

 
During deliberations of the 2020 Sales Tax Citizens Committee, the Northeast Gateway project 
was estimated to cost $47.3 million.  This estimate did not include the potential interchange and/or 
flyover that have since been estimated to cost approximately $10 million dollars (flyover only). 
This project is proving to be an important roadway improvement to FDOT in that it may make 
significant traffic reductions to the I-10/Thomasville Road Interchange.  So much in fact that it 
can delay the need for the estimated $200 million construction project to improve the intersection 
(does not include needed ROW costs) presented by FDOT to the CRTPA Board in late 2015.  
Additionally, the property owners of the arch portion of the Welaunee property have committed to 
providing necessary ROW for Phase 2 of the Northeast Gateway roadway component if funding 
is committed for the full four lane segment of Welaunee Boulevard north of I-10 to the intersection 
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of Shamrock Street.  This added right of way further enhances the opportunities to reduce 
transportation impacts to the Thomasville Road/I-10 Interchange.  Staff’s recommended funding 
strategy includes the cost of four lanes from I-10 to Shamrock Street.  However, the full four lanes 
may not be necessary for many years, and the costs associated with the last two lanes could be 
deferred (but designated) until a later date should funding not be readily available.   
 
In an effort to reduce costs as much as possible, while still providing for a Phase 1 project that 
provides relief to the Thomasville Road/I-10 Interchange consistent with FDOT needs, staff has 
identified a modified cross section that would provide mitigation for the Thomasville Road/I-10 
Interchange. The estimated cost of the roadway improvements including design, permitting and 
necessary stormwater facilities is $45.3 million. The remaining roadway improvements to 
complete the full Phase 1 project would be required to be constructed by developers when 
completing the development along these corridors. 
 
Another key component to the Northeast Gateway project is the perimeter greenway totaling 
approximately 200 acres.  The property owner, Powerhouse Inc., has offered the greenway 
property at a cost of $1 million dollars for fee simple ownership.  However, the owner’s offer for 
the property is contingent upon funding, over time (to be determined) the necessary greenway trail 
system and trailheads to make the greenway a useable and connected system.  Staff recommends 
funding the greenway component and subsequent trail construction from the 2020 sales tax funds 
identified for the Northeast Gateway and Greenways Master plan projects.  Should the IA authorize 
this portion of the project, City staff would need to specify the terms and enter into an agreement 
with the property owner. 
 
Welaunee Interchange Study   

 

In order to identify an appropriate location for the planned Welaunee Interchange through the 
typical Federal Highways review process, a PD&E study would be required for a broad area from 
Fleischmann Road to north of Roberts Road and between north of Centerville Road to south of 
Miccosukee Road.  The cost of such study is estimated to exceed $2 million dollars and take 
approximately two years to complete.  Alternatively, FDOT and Federal Highways Administration 
have recommended to staff to complete the Phase I Northeast Gateway project in lieu of the above 
referenced PD&E.  This approach would allow the $2 million (required for the study) to be utilized 
for construction purposes.   
 

Dove Pond Stormwater Management Facility 

 

Dove Pond is a critical piece of the holistic Northeast Gateway project as it has the ability to serve 
the stormwater needs for the required Welaunee Boulevard roadway infrastructure, the public 
lands that are proposed to be donated by Ox Bottom as well as reducing downstream flooding.  
The estimated cost for construction of the Dove Pond stormwater management facility is $3 
million.  Ox Bottom has proposed a 1/3, 1/3, 1/3 funding partnership between the developer, the 
City and the County.  Staff is recommending the funding split ($1 million – developer and $2 
million City and County) provided that all City property (donated and adjoining) will have capacity 
reserved within the facility and neither the City nor County will be responsible for maintenance of 
the facility.  Due to the fact that the Dove Pond stormwater facility will serve a large public benefit, 
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it is recommended that funding for the facility be paid through the 2020 Sales Tax program.  This 
approach will require the City, County and Ox Bottom to enter into an agreement to memorialize 
the terms stated above.  Further, it is not anticipated that funding of this facility is needed for at 
least three years.  Therefore, it would be appropriate to defer the funding allocation until such time 
as the construction plans are ripe.  
 

Funding Sources 

 

Staff has identified the following additional funding sources for the necessary improvements to 
complete the Northeast Gateway and Capital Circle Projects:  State Infrastructure Bank (SIB) 
Loans, TIGER Grant, and Legislative Requests.  
 
State Infrastructure Bank (SIB) – The current Blueprint program has received three SIB loans 
throughout the program ranging from a low of approximately $5 million to a high of approximately 
$27 million.  The interest rates for these loans have been 2 percent, and the oldest loan was received 
in 2004.  All SIB loans currently have unpaid balances remaining and will not be paid in full until 
2018.  Staff recommends pursuing SIB loans for the Northeast Gateway project to the maximum 
extent possible, even if loans have to be requested for consecutive years. 
 
Based on the SIB application and award schedule, the loans could not be awarded until July 2017.  
SIB loans have very favorable and flexible repayment terms and can be more flexible than a 
traditional loan.  Previously awarded Blueprint SIB loans have interest rates of 2%.  Because this 
a new roadway, repayment could be delayed until such time as the 2020 sales tax revenues become 
available or interest only payments could be arranged prior to the collection of 2020 sales tax 
proceeds.  Additionally, it is anticipated that the loans could be drawn down in such a manner that 
the interest impact prior to sales tax collection beginning would be nominal or in the most favorable 
of terms.   
 
Transportation Investment Generating Economic Recovery (TIGER) – Federal lobbyists for both 
the City and County have encouraged both entities to submit the Capital Circle Southwest project 
(Springhill Road to Crawfordville Highway) in the upcoming TIGER application cycle anticipated 
to be released in the near future.  Staff recommends that the City and County submit a joint TIGER 
application for this portion of Capital Circle.  Again, staff will seek to submit the maximum 
supportable amount for the grant realizing that the application amount may not be supportable if 
it exceeds $15-$20 million. 
 
Legislative Requests – Based on the remaining need of approximately $21 million for the Capital 
Circle Southwest construction, staff is recommending that both the City and County seek 
legislative support for State dollars necessary to complete this project.       
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Summary of Funding Strategy 

 
In summary, the staff recommended funding strategies are contained in the following table. 
 
Component Amount Proposed 

Funding 

Source 

Notes 

Welaunee 
Boulevard 
(Fleischmann Road 
to I-10) 

$20.9 million Ox Bottom, 
SIB (Blueprint) 
and Developer 

Future Developer for City property 
pays for last two lanes throughout 
City Property.  

I-10 Overpass $10 million SIB (Blueprint) Four-lane overpass 
Welaunee 
Boulevard 
(I-10 to Shamrock 
St.) 

$9.5 million SIB (Blueprint) 
and 2020 Sales 
Tax  

2020 proceeds used to fund final 
two lanes at a date to be determined.  
Property owner provides additional 
right-of-way from Shamrock St. to 
north property line at school right-of 
way.   

Shamrock Street 
(Centerville to 
Welaunee) 

$4.9 million SIB (Blueprint)  

Greenway 
Acquisition 

$1 million 2020 Sales Tax  

Greenway 
Construction 

TBD 2020 Sales Tax  Construction to commence upon 
purchase and phased over time. 

Dove Pond $3 million Ox Bottom and 
Blueprint 

$2 million of Blueprint funds to be 
allocated from 2020 Sales Tax 
program.  Remaining amount paid 
by developer.  No maintenance costs 
for the City or County.  All donated 
properties to City and City 
properties within the basin are 
provided capacity. 

Capital Circle 
Southwest 

$21.3 million TIGER, State 
Legislative 
Request 

City and County to make funding a 
legislative priority. 

 
OPTIONS: 

    
Option 1:  Direct staff to seek State Infrastructure Bank (SIB) loan/s for Welaunee Boulevard 

(Fleischmann Road to Shamrock Street). 
 
Option 2:  Direct staff to seek State funding for Capital Circle Southwest Construction 

(Springhill Road to Crawfordville Highway) until construction is funded. 
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Option 3: Direct City and County staff to prepare a joint TIGER grant application for Capital 

Circle Southwest construction (Springhill Road to Crawfordville Highway). 
 

Option 4: Approve $2 million of 2020 Sales Tax proceeds to fund the Dove Pond regional 
stormwater management facility and direct the City and County staff to develop a 
joint agreement with Ox Bottom for the construction of Dove Pond. 

 
Option 5:  Dedicate $1 million from 2020 Sales Tax towards purchase of greenway. 
 
Option 6:  Board direction.  
 
 
RECOMMENDED ACTION: 

 

Option 1:  Direct staff to seek State Infrastructure Bank (SIB) loan/s for Welaunee Boulevard 
(Fleischmann Road to Shamrock Street). 

 
Option 2:  Direct staff to seek State funding for Capital Circle Southwest Construction 

(Springhill Road to Crawfordville Highway) until construction is funded. 
 
Option 3: Direct City and County staff to prepare a joint TIGER grant application for Capital 

Circle Southwest construction (Springhill Road to Crawfordville Highway). 
 

Option 4: Approve $2 million of 2020 Sales Tax proceeds to fund the Dove Pond regional 
stormwater management facility and direct the City and County staff to develop a 
joint agreement with Ox Bottom for the construction of Dove Pond. 

 
Option 5:  Dedicate $1 million from 2020 Sales Tax towards purchase of greenway. 
 
 

Blueprint 2000 Project Definitions Report Consistency:  This project is not one identified in 
the Blueprint 2000 program. However, the recommendations included in this agenda item are 
consistent with the IA’s direction at the April 1, 2015 meeting directing staff to seek leveraged 
funds for all 2020 projects to close identified funding gap needs. 
 

Action by the CAC and TCC:  This action item is a policy decision for the IA and as such was 
not reviewed by the CAC or TCC. 
 

 

 

ATTACHMENT(S): 

Attachment 1:  Northeast Gateway Project Description 



Gateways

Your Penny. Your Projects. 43

Project Highlights
•  Creates a gateway for northeast Leon County that is split into two project phases.
•  Phase 1 project elements include:

• Creates a regional road to support a new I-10 interchange
• Constructs  four lane Welaunee Boulevard South (Fleischmann Road to I-10) 

and North ( I-10 to Shamrock Way)
• Extends two lane Shamrock Way (Centerville Road to Welaunee Boulevard)
• Creation of the 8.4 mile Welaunee Greenway, with a footbridge across I-10 to 

connect to the Miccosukee Greenway, creating a 17-mile trail loop
• Phase 2 project elements may occur once transportation connections north of 

Roberts Road have been identi� ed and funded consistent with the County and 
City interlocal agreement.  Phase 2 project elements include: 

• Extends four lane Welaunee Boulevard North (Shamrock Way to Roberts Road)
• Extends two lane Shamrock Way (Welaunee Boulevard to Mahan Drive)
• Adds four additional trailheads on Miccosukee Greenway

• Estimated Cost: Phase 1 - $47.3 million; Phase 2 - $30.7 million 

Northeast Gateway Welaunee Critical Area Plan Regional Infrastructure

The Northeast Gateway includes 
major infrastructure within the entire 
7,000-acre Welaunee Critical Planning 
Area.  Building region-serving roads 
to support a new I-10 interchange will 
provide leverage to attract interchange 
funding from other sources.  The I-10 
interchange, Welaunee Boulevard and 
other region-serving roads may take 
pressure o�  the scenic and protected 
Miccosukee and Centerville canopy 
roads, and potentially avoid costs for 
upgrades at the Thomasville Road and 
U.S. 90 I-10 interchanges.  Except for a 
portion of the Welaunee Greenway, all 
potential development spurred by these 
road improvements will be located 
inside the Urban Services Area on 
lands planned for urban development 
since 1990. 

aivy
Typewritten Text
Item #10Attachment #1



KI
LL

AR
N

E
Y 

W
AY

SH
AM

RO
CK

 S

SHAMROCK   W

SHANNON   L
AK

ES
 W

FLEISC H M
AN

N 
 R

D

M
AH

AN
 D

R

VE
LD

A
  D

AI
RY

 R
D

CHAIRES RD

THORNTON RD

PROCTOR RD

HUGH RD

I-1
0

M
IL

ES
 J

O
H

N
SO

N
 R

D

HILL N DALE DR S

DEMPSEY MAYO RD

EDENFIE
LD

 RD

PEDRICK RD

OLSON RD

ARENDELL WAY

R
O

BE
R

TS
 R

D M
IC

CO
SU

KE
E 

RD

CAPITAL CIRCLE  NE

CE
NT

ER
VI

LL
E 

R
D

THOMASVILLE    R
D

SH
AN

N
O

N
 L

AK
ES

 W

CENTERVILL
E R

D

Tr
ai

l H
ea

d

Tr
ai

l H
ea

d

Sh
am

ro
ck

 E
xt

en
si

on
Tw

o 
La

ne

W
el

au
ne

e 
Bl

vd
.

Fo
ur

 L
an

e

Tr
ai

l H
ea

d

W
el

au
ne

e 
Bl

vd
.

( R
ou

te
 to

 b
e 

d e
te

rm
in

e d
)

G
en

er
al

 L
o

ca
ti

o
n

 M
ap

N
o

rt
h

ea
st

 G
at

ew
ay

Micc
os

uk
ee

 Ca
no

py
 Ro

ad
 Gr

ee
nw

ay

Ta
lla

ha
ss

ee
 

Au
to

m
ob

ile
 

M
us

eu
m

W
es

tm
in

st
er

 O
ak

s
Ea

st
sid

e B
ra

nc
h 

Lib
ra

ry
 

Le
Ro

y C
ol

lin
s

Le
on

 Co
un

ty
 P

ub
lic

 Li
br

ar
y

Ca
pi

ta
l R

eg
io

na
l 

M
ed

ica
l C

en
te

r

Ro
be

rt
s

El
em

en
ta

ry
 Sc

ho
ol

M
on

tfo
rd

M
id

dl
e S

ch
oo

l

Ki
lle

ar
n 

Es
ta

te
s

Y

Ke
y

Ph
as

e 
I

Ph
as

e 
II



 
#11 

 
Capital Circle 

Northwest 
Southwest 
Additional 

Funding Request 
  



 
Agenda Item 

 

SUBJECT/TITLE:  
 
Capital Circle Northwest Southwest Additional Funding 
Request  
 

Date: February 29, 2016 Requested By: Staff 
Contact Person: Charles Hargraves Type of Item: Discussion/Presentation 

 
STATEMENT OF ISSUE: 
The purpose of this agenda item is to identify the following additional work tasks on the subject 
project and to request the additional funding for these tasks: 
 

 Construction of the FDOT Bold Landscaping  
 Leon County Waste Transfer Station Buffer Zone Landscaping 
 Irrigation for Landscaping on the Whole Project  
 Consultant legal fees for contract expert advice  
 Testing of CSX bridge piling and road construction materials  
 Second amendment to CEI’s Professional Services Agreement  
 Project Budget Contingency 

  
SUPPLEMENTAL INFORMATION: 
 
Construction of the FDOT Bold Landscaping, $256,070 
Per Blueprint’s agreement with FDOT in February 2014, the Bold Landscaping Initiative is   
implemented in the project. Although the Bold Landscaping Initiative is an opportunity to reduce 
maintenance cost in the future, the additional cost of these landscaping elements presently arise 
from increase of prices of trees and limited availability of trees that are more mature.  
 
Leon County Waste Transfer Station Buffer Zone Landscaping, $13,630 
In order to improve esthetics of the area separating the proposed Capital Circle west sidewalk 
from the Leon County Waste Transfer facility it was decided to place a tree buffer on Leon 
County property along the Capital Circle west right-of-way. It is expected that the cost of the 
buffer zone landscaping will be reduced if it is included in the Blueprint contract. The cost of 
future maintenance of the buffer will be covered by Leon County. 
 
Irrigation for Landscaping on the Whole Project, $376,780- $240,000.00 = $136,780 
The original project bid did not include irrigation of landscaping. At the early stage of 
construction, the City of Tallahassee, as the maintaining Agency, requested that the irrigation be 
installed. This request was supported by FDOT for bold landscaping, and it was agreed that the 
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irrigation be included in the current contract. FDOT has agreed to fund up to $240,000 towards 
the cost of construction. 
 
Consultant Legal Fees for Contract Expert Advice, $35,000 
It is proposed that the provisional amount to be included in the project budget to cover potential 
cost of contract expert advice. The expert advice is needed to respond to the Contractor’s claims 
for additional fees and extension of contract duration.  
 
Testing of CSX bridge piling and road construction materials, $44,740   
Unforeseen subsoil conditions at the northbound CSX bridge caused breaking of some piles which 
required structural design mitigation and additional pile testing during construction. This has 
caused an over-run of the original CSX bridge and materials sampling and testing budgets.  Due to 
the experience on the newly constructed CSX northbound bridge, it is anticipated that additional 
pile driving analysis and reporting will be required on the remaining CSX southbound bridge, 
which is has yet to be constructed. 
 
Second amendment to CEI’s Professional Services Agreement, $435,780 
The second amendment of the CEI’s Construction Engineering Services is needed due to the 
Project schedule extension. The Blueprint agreement with FDOT requires services of CEI over the 
duration of the project. Project time extension is due to difficult and unforeseen subsurface soil 
conditions, investigations of sub surface anomalies, unforeseen utility conflicts, additional work 
and inclement weather impacts.  
 
Project Budget Contingency, $500,000.00 
Blueprint proposes setting up budget contingency for incidentals that may come up on the 
$60,000,000 Capital Circle Northwest Southwest project.  FDOT has been a significant funding 
partner on this project.  It is very likely that they will continue to contribute to future project 
expenses, which will reduce the total amount of Blueprint funds expended on the project. 
 
Proposed Additional Funding 
 
Description       Amount   
Bold Landscaping construction      $   256,070   
Leon Co. Transfer Station Buffer Zone landscaping    $      13,630   
Irrigation for landscaping on the whole project    $    376,780   
Edging of planting beds, sidewalks and curbs    $    163,030  
FDOT fund towards irrigation    $   (240,000)  
Sub-total        $    569,500   
         Consultant legal fees for contract expert advice     $      35,000  
Testing of CSX bridge piling and road construction materials   $      44,740   
Second amendment to CEI’s Professional Services Agreement   $    435,780   
Project Budget Contingency      $    500,000   
Existing available project funding      $   (393,990)  
Additional funds needed  $ 1,191,040  
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The total additional funding requested is $1,191,040.  The funding source is the Blueprint 
reserve account, which has a balance of $2,000,000.  In the September 2015 IA meeting, the IA 
authorized the use of the funds, contingent on IA approval, in the reserve account for 
unanticipated project needs.    In the draft fiscal year 2017 budget, Blueprint will propose to the 
IA the replenishment of the reserve account in the amount of the additional funding requested in 
this agenda item.  
 
OPTIONS: 
 
Option 1:  Authorize the additional funds of $1,191,040, needed to cover anticipated cost of the 

work tasks listed above and project budget contingency. The funding source is the 
reserve account. 

 
Option 2:  Provide alternate direction to staff. 
 
RECOMMENDED ACTION:  
 

Approve Option 1:  Authorize the additional funds of $1,191,040, needed to cover anticipated 
cost of the work tasks listed above and project budget contingency. The funding 
source is the reserve account. 

 
Blueprint 2000 Project Definitions Report Consistency: This request is within the approved 
project for Map 2A and 2B.  
 
Action by the CAC and TCC: This item was not presented to the TCC or the CAC.  
 
 
Attachments: 
None. 
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SUBJECT/TITLE:  
Capital Cascades Trail – Segment 3D – Approval of 
Concept Plan from Coal Chute Pond to Lake Bradford 
Road 

Date: February 29, 2016 Requested By: Blueprint 2000 Staff 
Contact Person: Charles Hargraves Type of Item: Presentation 

 
STATEMENT OF ISSUE: 
The purpose of this agenda item is to provide an update on the Capital Cascades Trail (CCT) – 
Segment 3D Study Area from Coal Chute Pond to Lake Bradford Road and to get approval of the 
complete Segment 3D Concept Plan. The portion of CCT- Segment 3D between Gamble Street 
and Lake Bradford Road includes a regional stormwater management facility that will provide for 
floodplain compensation, stormwater treatment and opportunities which would be beneficial to 
both Blueprint and the City’s vision for the respective projects. This portion of the Segment 3D 
concept follows the FAMU Way Extension Phase 3 realignment and will require additional right 
of way acquisition to accommodate both the regional stormwater management facility and the 
roadway. 
 
BACKGROUND: 
 
On September 28, 2015, the IA approved the CCT-Segment 3D - Southern Alignment and Concept 
Plan (Attachment #1).  Blueprint committed to providing additional analysis of the 3D Study Area 
(Gamble to Lake Bradford Road) in coordination with the City’s Phase 3 FAMU Way Extension 
Project and returning to the IA to request approval of the complete Segment 3D Concept Plan. 
 
The Segment 3D Study Area analysis included the evaluation of a regional stormwater 
management facility to address flood compensation, stormwater treatment, and opportunities 
which would be beneficial to both Blueprint and the City’s respective projects.  Coordination with 
the City’s FAMU Way Extension Project will allow for a seamless corridor to be constructed 
concurrently for the benefit of the users for years to come.   
 
The supplemental information below summarizes the efforts completed since the September 28th 
IA meeting.  Efforts included stormwater analyses, developing proposed amenity options, public 
involvement, right-of-way acquisition, and construction cost estimates. 
 
SUPPLEMENTAL INFORMATION: 
 
The proposed Segment 3D Concept Plan is included as Attachment #2.  
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Stormwater:  
The expanded Existing Condition Consolidated Model and Proposed Condition Consolidated 
Model was completed on March 10, 2015 and provided to the Capital Cascades Trail Stormwater 
Working group for review and comment.   The goal of the expanded stormwater modeling effort 
was to create a XPSWMM stormwater model that produced results consistent with the City’s ICPR 
model for the Central Drainage Ditch.  
 
The expanded consolidated model was utilized to analyze and evaluate the proposed regional 
stormwater facility in Segment 3D between Gamble Street and the Central Drainage Ditch. The 
concept includes extending double box culverts from the end of Segment 3C to the regional 
stormwater management facility that will ultimately outfall to the Central Drainage Ditch to 
address flood compensation and stormwater treatment within the corridor.  
 
Amenities:   
The multiuse trail will continue along FAMU Way to Lake Bradford Road.  Connections to the St. 
Marks Trailhead will be provided across FAMU Way to safely accommodate the cyclists and 
pedestrians continuing south on the multiuse trail.  Landscape, hardscape, and lighting will 
continue along the trail consistent with the themes of the entire corridor and the context of the area.  
Coal Chute pond will be enhanced with the construction of a trail with covered porch swings 
around the perimeter of the pond and connections to Railroad Square and the main Capital 
Cascades Trail.   
 
South of Coal Chute pond, north of Capital Cascades Trail and in the northwest quadrant of the 
Pinellas Street roundabout is an almost 300 foot linear area proposed for the inclusion of skateable 
features (Attachment #3).  This feature provides a safe place for skateboard users of all ages and 
abilities, fits within the established aesthetic of the corridor and has the following considerations: 
 

 Clear main entry point across from RR Square area with high visibility to the skate feature 
 Ingress and egress maintained only at the ends of the skate area  
 Utilizes the grade changes to create a “sunken” effect in the middle 
 Avoids the utility easement (nothing vertical within the pink area shown in Attachment 3) 
 Continuity of the angled patterning that occurs east on FAMU Way but in a more informal 

way as it begins to fade off into a more passive trail environment to the west 
 Inset low wall panels allow for historic information/interpretation as part of the basic site 

infrastructure 
 Pedestrian viewing areas from the main trail 
 Trees for shade and vegetation to soften the aesthetic and cool the heat island effect of the 

hardscape. 
 
The regional stormwater management facility between Gamble Street and the Central Drainage 
Ditch presents an opportunity to continue the Blueprint practice of providing regional stormwater 
facilities that also serve as community amenities.  The pond will serve as a main component of the 
western gateway to FAMU Way and could potentially be enhanced with walking trails, interpretive 
signage, benches and landscaping. 
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Public Involvement: 
In an effort to both inform area residents and collect their opinions on the project, comprehensive 
public outreach was conducted.  A meeting with the FAMU Way Citizen Advisory Committee 
meeting was held on January 11, 2016 and a meeting with the Florida A&M University President 
and Executive Leadership took place on January 16, 2016 in advance of the January 26, 2016 
community meeting.   
  
Door to door outreach was conducted on January 14, 2016 to relay project information as well as 
notification of the upcoming community meeting to the residences / businesses whose property 
might be impacted by the phase of the project between Gamble Street and central drainage ditch. 
Six property owners or tenants were on the premises and received information and several 
provided feedback.  Project and community meeting information was left at the nine 
properties where no one was home. The remaining parcel was a vacant lot. Project and community 
meeting information was mailed to over 1,200 households and over 300 people were emailed the 
information. Additionally, project and community meeting information was posted online, and a 
news release was issued as well.  
  
The January 26th community meeting was held at the Smith-Williams Community Center on Pasco 
Street. Forty-two citizens attended the meeting. The format included a brief open house, a 
presentation, and a question and answer session. A survey was distributed to all of the attendees 
and 25 surveys were returned. A total of 58% of the responses indicated support of the proposed 
concept (Attachment #2), which includes a realignment of Gamble Street to the south and 
stormwater facility.  The detailed results of the survey are included in Attachment #4. 
 
Right-of-Way Acquisition: 
There are approximately 35 properties that may be impacted, either whole or partially, by the 
construction of the pond and the roadway. Attachment #5 is a graphic showing the outline of the 
proposed acquisition area.  Blueprint anticipates following the same right of way acquisition 
process used to acquire the property for the previous segments of FAMU Way, except rather than 
utilize the services of a consultant right of way manager Blueprint’s Legal Counsel will partner 
with the City’s Real Estate Department for these acquisition services.  While the details of this 
arrangement have not been finalized, it is anticipated that Blueprint’s Real Estate Policy will be 
used for all acquisitions on Segment 3D, which will include the use of Blueprint’s incentive 
program.  The incentive program was successfully implemented on the prior of the Capital 
Cascades Trail segments and is thought to be one of the contributing factors to reaching over 90% 
settlement rate without the necessity of filing a condemnation petition.  Under the incentive 
program property owners will receive an offer to purchase their property based on a combined 
amount of the market value of the property as estimated by a certified real estate appraiser and an 
additional monetary amount derived from a formula.  Additionally, Blueprint intends to continue 
utilizing the modified Relocation Policy approved by the IA and the City, which will compensate 
tenants for certain relocation costs; such as moving costs and replacement housing costs.   
 
If the IA approves the concept plan for Segment 3D, Blueprint will begin the process of identifying 
the acquisitions in which the entire parcel will be needed for the project, appraising these 
properties, and negotiating with the property owner to reach settlement.  Preliminary cost estimates 
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for the right of way required for the regional stormwater facility is $2,930,450 and includes the 
property value, incentive, relocation and demolition costs, and consultant fees as applicable to each 
parcel. 
 
Blueprint and City Staff will also be available to meet with property owners impacted by the 
project prior to beginning acquisitions, if a property owner desires to learn more about how the 
project will impact his or her property.   
 
Design, CEI and Construction Cost Estimate: The opinion of probable design, permitting, 
construction engineering inspection (CEI) and construction cost for Segment 3D is approximately 
$14,000,000. This cost does not include right of way acquisition or City costs for design, 
construction, or CEI. The estimate includes major items such as mobilization, clearing and 
grubbing, regular excavation, double box culverts, ditch stabilization, outfall structure, utility 
relocations, trash trap and pond landscaping.  
 
Next Steps: 
If the Segment 3D Concept Plan is approved, Blueprint will complete the design, acquire the 
necessary permits and begin the right of way acquisitions. Blueprint will continue to coordinate 
with City/County staff as the design is developed and present the results and recommendations to 
the IA at the June 20, 2016 IA meeting for board direction on advertising and awarding the CCT-
Segment 3D construction contract.  
 
Subsequent to this IA meeting, the City Commission will review proposed roadway alignment 
options for FAMU Way – Phase 3 (Gamble Street to Lake Bradford Road). While there is currently 
sufficient City funding programmed for FAMU Way to complete the project along the existing 
Gamble Street alignment, that option does not provide the opportunity to continue the design 
standards provided in the eastern phases of the project and would fall short of supporting the vision 
of providing the most beautiful road in Tallahassee.  This resulted in City and Blueprint staff 
working together to develop a roadway alignment option that would not only allow for the 
continuation of the enhanced design elements in the corridor, but would also facilitate the proposed 
regional stormwater facility included as part of the Blueprint Segment 3D concept.  The estimated 
additional funding needed for the FAMU Way roadway alignment that supports this Segment 3D 
concept is approximately $6,000,000.  The trail and stormwater components of this project are 
closely tied to FAMU Way Phase 3 alignment. Should the City Commission choose an alternative 
roadway alignment, the Blueprint Segment 3D concept will need to be amended to reflect the 
approved FAMU Way alignment. 
 
 
CONCLUSION  
As result of stormwater analysis and evaluations and public involvement completed to date, this 
item requests IA approval of the CCT-Segment 3D Concept Plan (Attachment #2). 
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OPTIONS: 
    
Option 1:  Approve the CCT-Segment 3D – Concept Plan from Coal Chute Pond to Lake 

Bradford Road.  Blueprint will proceed with design and permitting in coordination 
with the City’s FAMU Way Extension Project. 

 
Option 2:  IA Direction 
 
RECOMMENDED ACTION: 
 
Option 1:  Approve the CCT-Segment 3D – Concept Plan from Coal Chute Pond to Lake 

Bradford Road.  Blueprint will proceed with design and permitting for Segment 3D 
in coordination with the City’s FAMU Way Extension Project.  

 
 
Blueprint 2000 Project Definitions Report Consistency:  This request is within the approved 
project for Map 3 Old St. Augustine Branch Redesign Segment 3, South Monroe to Gamble Street 
and Segment 4, Gamble Street to the Confluence with Munson Slough. 
 
Action by the CAC and TCC:  The TCC concurred with the Concept  
Plan for Segment 3D.  However, they would like review a full analysis of the water quality 
improvements and floodplain compensation that could be achieved through the regional 
stormwater facility prior to design.  The CAC unanimously approved the Segment 3D Concept 
Plan. 
 
 
ATTACHMENT(S): 
Attachment 1: CCT-Segment 3D Southern Alignment and Concept Plan (from September 2015               
IA Meeting)  
Attachment 2: CCT-Segment 3D Complete Concept Plan  
Attachment 3: Skate Feature Concept Plan 
Attachment 4: Community Meeting Survey Results 
Attachment 5: Right of Way Acquisitions 
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(over) 

We need your feedback! Completing this survey will help us to make better informed decisions 
related to the FAMU Way Extension and Capital Cascades Trail projects. Surveys completed and 
returned this evening will be entered into a drawing. Two citizens will receive a $25 credit on their City 
Utility bill (must be a City Utility customer). If you’d like to be entered into the drawing, please list your 
name and phone number or email address where indicated. Thank you for sharing your thoughts with 
us.  
 

1. How would you describe your interest in this project?  
10   Property owner     _2_ Rent property in the area  
  1   Work in the area   _3_ Attend church in the area  
_2_ FAMU or FSU student   15_ Interested citizen   

 _2_ Other (please explain) ___phone call from Allen Subdivision group____ 
 

2. With the first portion of the roadway and trail open for public use, and considering the 
project’s goals to improve mobility for pedestrians, vehicles and cyclists, beautify the 
area with landscaping and other unique design features and cover up the canal with the 
installation of a stormwater facility that also serves as a public gathering space, please 
indicate the level that your expectations have been met thus far. 

a. Exceeded expectations 13 
b. Met expectations 7 
c. Did not meet expectations 

3. Please share with us any comments  
about the proposed concepts for the  
area between Coal Chute Pond and  
Lake Bradford Road.  
 I guess Coal Chute recaptures railroad history?  

If not, re-name for old families in area of  
Wahnish Way to railroad tracks at Gamble St. 

 Can’t wait to see it finished – a long time coming. 
 Improve Stearns Street. 
 It appears to be a well-thought out plan, considerate  

of stormwater concerns, residents in the area, as well  
as the progress needed on the southside of Tallahassee. 

 I would like to see more input from community leader. 
 These would be very nice enhancements that should  

benefit walkers and other patrons of FAMU Way.  
 Would like more done to increase minority contractor participation 
 We should try to implement more food establishments for FAMU students. 
 Like the idea of going in new southerly alignment. 
 Keep the amenities going along the road.   
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4. Please indicate your level of support for the two concepts being proposed for this 

portion of the project.  
_7_ I support both options  
_1_ I support the Gamble Street alignment only 
14_ I support the route that makes a wider loop and includes a stormwater facility 
___ I do not support either option 
_2_ Undecided 
  

5. Please share with us any comments about the design concept for how the area’s history 
may be displayed along the roadway and trail.  
 

 I would like to make sure that there is continued citizen input for which history is 
selected. 

 Kiosk at end of Hudson, Melvin and Bronough streets. Bricks with Allen subdivision 
families. Statute of Senator Carrie Meeks, might be from photos of her performing the 
long jump. Street named for Senator Meeks. (Bronough St.) 

 Sounds great!  

 Interesting, progressive ideas! 

 Not enough knowledge to make judgement. 

 The design seems to fit well into the overall design of the project.  

 Great idea. 

 No comments. 
 

6. Please share with us any comments about the proposed concept of skateable public art 
as a recreation amenity for the area near Coal Chute Pond.  

 I love it. The skaters can be quite entertaining!  

 Change name of pond. Collect nominations from residents and former residents e.g. Corbin, 
McQueen, Adams (teacher at Lincoln H.S.), Day, Spencer, athletic director at Bond 
Elementary, Ma Mary’s Park 

 Interesting 

 If skaters are encouraged they will expand the area beyond skate park.  

 I favor a skateable art area. It adds diversity to fun areas in Tallahassee, an outlet for physical 
conditioning and will introduce a different type of recreation to children in the area.  

 Very good.  

 Seems very appropriate. 

 This should be looked into more because this may attract more skate traffic on the roadway. 

 Like it. 

 LOVE this idea!! I’ve seen it in other communities, and it is an attraction for all ages. What a 
cool idea!  



 

 

 

7. How did you hear about this public meeting? (Please check all that apply)  

___ Church bulletin    _2_ Social media 
_4_ Newspaper   _1_ Online Community Calendar 
_6_ Received flier at my home _1_ Radio  
___ Talgov.com   _1_ TV 
_5_ Family/friend     _6_ Email       

 _2_ Other (Please specify) _____________________________________  
 

If you have any additional feedback, please write it in the space below. 
 

 I hope “full compensation” means that owner can purchase a lot as well as build a new 
home. The (history) concepts are beautiful! If you use a triangle, then you could present 
Senator Meeks as an athlete on one side, a legislator on another, and text on the third.  

 Please monitor the impact of traffic on the Providence Neighborhood as a result of 
FAMU Way connecting at Lake Bradford Road across from Stuckey Ave., particularly 
since the neighborhood is a gateway to Innovation Park and the Engineering School. 

 
Additional comments expressed at the meeting: 
 

 Continued maintenance of roadway and trail 

 Minority business opportunities/development 

 Property acquisition needs for future phase 4 of FAMU Way (MLK to Monroe St.) 

 Plans for restroom facilities along the corridor 

 Consider possible traffic impacts due to potential of passenger train activity in the future 

 



Potential Right of Way Needs

Estimated 
Parcels 
Impacted: 
35* 
(area outlined in red)

*Preliminary 
research indicates 
7 potential owner 
occupied 
properties within 
maximum area.
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