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MEMBERS PRESENT
COUNTY
Commissioner Nick Maddox, Vice-Chair
Commissioner Kristin Dozier
Commissioner Carolyn Cummings
Commissioner Brian Welch
Commissioner Rick Minor
Commissioner Bill Proctor
Commissioner Jimbo Jackson
I.

CITY
Commissioner Dianne Williams-Cox, Chair
Mayor John Dailey
Commissioner Curtis Richardson
Commissioner Jeremy Matlow
Commissioner Jacqueline Porter

AGENDA MODIFICATIONS
Commissioner Matlow pulled Item 3 for discussion.
Commissioner Porter pulled Item 4 for discussion.

II.

CITIZENS TO BE HEARD ON NON-AGENDAED ITEMS
Public comments were received by email to Comments@BlueprintIA.org through 5:00
p.m. on April 7, 2021. All emails received were provided to the IA Board. (Attached)
Live comments were also taken in person and via WebEx during the meeting. Those
comments are summarized below.
Citizen Comment
Sierra Bush-Rester spoke in opposition to the Convention Center project stating
that it was a waste of taxpayer money that could be spent to address homelessness
in Tallahassee-Leon County.
Ben Grant spoke on the benefit of the HELP program for citizens of TallahasseeLeon County.
Stanley Sims spoke on the HELP program and the creation of fair-wage jobs for
previously incarcerated persons in Tallahassee-Leon County.
Jeff Blair spoke on public engagement and the commitment of Keep It Rural to
collaborating with Blueprint to achieve consensus on growth and environmental
issues in Tallahassee-Leon County.
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INFORMATIONAL ITEMS/PRESENTATIONS
•

CAC Chair Report
Jim McShane provided a brief overview of the March 31, 2021, CAC meeting
including discussions of OEV projects including the Convention Center, Tallahassee
International Airport, and updates to the Big Bend Regional Manufacturers
Association; updates on the Disparity Study, which would be expanded through the
MIT Sloan School of Management and International Economic Development
Counsel. The CAC also held the first public hearing on the amendment to the
Northeast Park project. The CAC voted unanimously to support the relocation of
the Northeast Park to the Northeast Gateway project area. Further, updates
included the Northeast Gateway, which the CAC supported 12-0, with one
abstention to support staff recommended Alternative A for the Welaunee
Boulevard, Centerville Road, Roberts Road intersection.
Commissioner Dozier stated that it was her understanding that there was a
proposed separation of economic development meetings from infrastructure. She
acknowledged that she was putting Mr. McShane on the spot and questioned his
opinion on the benefits of that. Jim McShane stated that OEV was one of
CareerSource Capital Region’s strongest partners, with a focus on attracting
businesses and ensuring available talent. Commissioner Dozier pressed, stating
that more time to hear from partners would be a beneficial opportunity. Mr.
McShane concurred with the benefit and stated that he was open to the suggestion.

•

EVLC Chair Report
A written report was provided to the IA Board on behalf of EVLC Chairman Steve
Evans; a copy is on file at the Blueprint offices.

•

Blueprint Project Updates
Autumn Calder provided a brief update on Blueprint projects including 10 active
projects in the Southern Strategy Area (Southside Action Plan) representing a $160
million investment in infrastructure. Construction of Capital Cascades Trail
Segment 3 amenities began in April 2021 and represented a $9.3 million investment
along FAMU Way and in the Greater Bond neighborhood. The Florida Department
of Environmental Protection awarded Blueprint with $235,000 grant for the
Regional Stormwater Facility currently known as Pond 3DB, for the innovative
water treatment technologies. Permits for Pond 3DB have been issued and the
project will be moving to construction. Ms. Calder also spoke to the ‘central park’
programming concept for the Market District Park, provided updates on the Banner
Road community survey responses, and upcoming community engagement
activities.
Tatiana Daguillard provided a brief update on the History and Culture Trail
including project goals, team, and themes focused on the Allen Subdivision, FAMU
& Civil Rights, Railroad Depot, Villa Mitchell and Boynton Still Economic Engines,
and Elberta Crate, information kiosks and public art installations. The History and
Culture Trail amenity was scheduled to begin construction in 2022.
Regarding public art, Commissioner Dozier noted that a base for a sculpture was
located in main pond at Cascades Park. She questioned if the scope or call for artist
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could be expanded to include a sculpture at that pedestal. Autumn Calder stated
that staff could bring information to IA Board for consideration.
Mayor Dailey questioned the anticipated timing for the IA Board final approval of
Market District Park concept. Autumn Calder stated that community engagement
events were scheduled for the week of April 12, 2021. Staff would incorporate
feedback into the concept and bring it to the IA Board at the May 27, 2021 meeting.
Mayor Dailey requested that staff redouble their efforts to reach the neighborhoods
adjacent to the park.
IV.

CONSENT
ACTION TAKEN:
Commissioner Richardson moved, seconded by
Commissioner Matlow to approve the Consent Agenda as amended.
The motion passed 12-0 (weighted (70-0).
1. Approval of the February 18, 2021, Blueprint Intergovernmental Agency Board of
Directors Meeting and Strategic Plan Workshop Minutes
Option 1: Approve the February 18, 2021, Blueprint Intergovernmental Agency
Board of Directors Meeting and Strategic Plan Workshop Minutes.
2. Acceptance of the Draft Blueprint Citizens Advisory Committee and Economic
Vitality Leadership Committee March 31, 2021, Meeting Minutes
Option 1: Accept the Draft Blueprint Citizens Advisory Committee and Economic
Vitality Leadership Committee March 31, 2021, Minutes.
5. Ratification of the Workshop Item on the Office of Economic Vitality Strategic Plan
Option 1: Ratify the following action items as approved by the IA Board at the
February 18, 2021 Workshop:
 Action #1: Accept the report by staff on Tallahassee and Leon County’s
Public Policy Role and Pathways to Job Creation.


Action #2: Accept the Status Report on Tallahassee-Leon County
Office of Economic Vitality Strategic Planning.



Action #3: Approve the amendment to the contract with VisionFirst
Advisors (VFA) to update the Economic Development Strategic Plan
reflecting new data, current trends, economic inclusion, and the
effects of COVID-19 upon the economic landscape.

ITEMS PULLED FOR DISCUSSION
3. Acceptance of the Status Update on Blueprint Infrastructure Projects
Commissioners Matlow stated that while the City and County awaited text
amendments to the Comp Plan, the City had begun referring to the Southern
Strategy Area as the Southside Action Plan and questioned if separate action was
needed for Blueprint to do the same. Ben Pingree stated that staff was mindful to
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both the current and proposed title through the transition but opted for the name
used in the current Comp Plan.
Commissioner Richardson stated that when area was originally named, folks must
not have realized the full connotation of the chosen nomenclature. The City
Commission was moving through the technicalities and anxious to implement the
change.
Commissioner Richardson moved, seconded by Commissioner Matlow
to discontinue use of Southern Strategy Area term and moving
forward, refer to the area as the Southside Action Plan, consistent with
the proposed Comp Plan change.
The motion passed 12-0 (weighted (70-0).
Commissioner Matlow questioned the status of the North Monroe Gateway
project. Ben Pingree noted previous funding actions on components of the
beautification project and the development of a County taskforce; however, he
requested to provide a full update via email to the IA Board. Commissioner Matlow
questioned if Blueprint funds were currently allocated toward the project. Autumn
Calder stated that there was no funding identified in the 2021-2025 Capital
Improvement Plan. In 2020, however, the IA Board approved moving forward with
a local agreement with the Florida Department of Transportation (FDOT) to fund
landscaping improvements along the corridor.
Commissioner Matlow stated that in reviewing the list of Blueprint 2020 projects,
some had no funding committed to them. Projects that were voted on and
promised to citizen such as the North Monroe Gateway and the Animal Services
Center, which people felt passionately about, were not given the recognition that
as other projects expanded in scopes and budgets, might not be funded.
Commissioner Matlow requested an update of all projects that identified projects
that were currently unfunded and strategies for funding. He hated to see that
funding for the North Monroe Gateway was all be eliminated without contributions
from other sources.
Commissioner Matlow moved, seconded by Commissioner Porter, to
bring back an agenda item that provided an update on all projects,
including the unfunded ones, with options to restore their funding.
Commissioner Dozier stated that she raised a similar concern at the February 18,
2021, meeting noting that the IA Board advanced funded 15 of the 27 Blueprint
2020 projects; as well as funding ongoing Blueprint 2000 projects. That was a
heavy workload for staff and the budget issue was of concern. The Animal Shelter,
for example, was unique in that it did not meet the criteria used in ranking the
2020 projects and therefore fell towards the end. Furthermore, with advance
funding came debt service fees that increased the importance of knowing the longterm impacts to a robust project list. She questioned if Commissioner Matlow’s
request was something that would be addressed in the May 27, 2021, budget
workshop. Ben Pingree concurred with Commissioner Dozier and stated that
budget workshop would include an update on the economy, the impacts of
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bonding, the opportunities and challenges for the Agency through 2040. In the
previous five years, the IA Board initiated an aggressive implementation plan to
construct and activate the top ranked projects. That information, along with
updates to the five-year capital improvement plan, projections, and long-term
implications of decisions and actions taken.
Commissioner Proctor stated that the original projects should have had geographic
parity; he understood Commissioner Matlow’s request to be a map from the
beginning, to current conditions, to future projections. He referenced the interest
in low hanging fruit, in the 2013-2014 era, to keep the local economy going through
funding infrastructure projects. The mission creep that occurred through
advancing projects, for example improvements to Bannerman Road coming 14
years ahead of the original schedule. The action needed by the IA Board was to
reconcile their talk with the walk. Commissioner Proctor stated that he supported
growth however, parity in spending across projects was equally important.
Commissioner Maddox stated that he supported the analysis of the original project
list and currently funded projects for discussion at a future meeting. He could not
support however, an exploration into how to fund every project. The IA Board was
fully aware of the debt services and budgetary consequences when the decisions
were made to advance fund the 15 infrastructure projects through bonds. The
projects that were chosen for advance funding, like the Fairgrounds, were deemed
important enough to make the sacrifice. He welcomed the analysis and discussion
at the budget workshop.
Commissioner Richardson stated that the whole conversation was curious because
every decision had been made in IA Board meetings can carried by majority vote.
The IA Board was fully aware of the decisions and consequences to advance
funding projects, including jeopardizing funding for the Animal Services Center.
He encouraged the IA Board to practice greater care in budgetary decisions moving
forward.
Commissioner Minor stated that he understood the spirit of the motion, however,
as Commissioner Richardson stated, the decisions were made by the IA Board,
albeit by previous Board Directors. For the current Directors, he felt it their
responsibility of the review that project list because of the natural changes that
occur over the lifetime of the program. He agreed that the May 27, budget
workshop would provide the information and format for the discussion requested
by Commissioner Matlow.
Commissioner Matlow stated that he would hold his conversation until the budget
workshop. He stated that his position there would be one of doing what they said
they would do. Furthermore, he felt it disingenuous to say that advance funding
$10 million in critical infrastructure improvements at the Fairgrounds would
break the bank on North Monroe Gateway when bigger impacts came from
advance funding $50 million for the Northeast Connector Corridor, $40 million to
Northeast Gateway, and $68 million to Airport Gateway. The hundreds of millions
in advanced funding created $50-100 million in debt service. He did not want to
shackle staffs direction of the budget workshop and supported slowing the project
load to make all of the projects attainable. The North Monroe Gateway was a major
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gateway corridor coming from Interstate 10 that was promised to the voters; he felt
it their responsibility to deliver on that. Furthermore, the lack of advance funding
on southside projects when compared to Bannerman Road and Northeast
Gateway. He withdrew his motion in light of the upcoming budget workshop and
reiterated his intent to explore funding of all projects there. If there were projects
that the IA Board was not interested in funding, he suggested voting to remove
them from the 2020 list.
Commissioner Proctor interjected a point of clarification, stating that North
Monroe Street was a state roadway. He questioned if FDOT had followed through
on the IA Board’s expectations of their commitments. Ben Pingree stated that
Blueprint completed a comprehensive 10-15 year, review of investments from
leveraging partners; be it Leon County, FDOT, etc. and noted that staff could bring
that information back to the IA Board with the analysis of the projects in the 2020
program. Commissioner Proctor noted that in past instances Blueprint advanced
funded projects that received state reimbursement and noted that he looked
forward to learning the dynamics behind the current workplan.
Commissioner Minor stated that at the April 13, 2021, Board of County
Commissioners (BOCC) meeting, the BOCC would discuss the formation of a North
Monroe Taskforce that would explore opportunities to express the revitalization of
the segment from Tharpe Street to Fred George Road. If approved, he understood
that the City of Tallahassee would join the Taskforce. Their recommendations on
priorities, leveraging opportunities, and major issues would be provided to the
County and City to help shape policy decisions for that corridor.
Commissioner Maddox urged caution with statements to remove projects from the
Blueprint 2020 program. The Directors who served on the IA Board, through the
creation and prioritization of the 2020 project list, saw unfunded projects from the
Blueprint 2000 program carried forward and become the highest ranked project
of the 2020 program. He encouraged the newly elected IA Board members to
continue the precedent that any unfunded 2020 projects be carried forward as the
first to be funded in future Blueprint programs. Commissioner Maddox stated that
he understood Commissioner Matlow’s passion. He felt it was the responsibility of
the IA Board to the voters, to carry forward and fund all projects.
Citizen Comment
Max Epstein spoke on current and future Blueprint, City, and County
stormwater plans for Capital Cascades Trail Segment 4 and St. Augustine
Branch. He requested that Blueprint expand the Request for Qualification (for
future project work?) to include the entire Central Drainage Ditch.
Commissioner Dozier stated that Mr. Epstein provided the IA Board with much
information and while the IA Board held goals for Tallahassee-Leon County,
significant cleanup was required for past practices. Incremental improvement was
evident and the FDEP grant for Pond 3DB would further those efforts. She spoke
to the overlapping City, County, and Blueprint project areas and improved
coordination through IA Board direction. She expressed her curiosity on the effects
of that coordination on Capital Cascades Trail Segment 4 stating that she would
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like a high-level understanding of Blueprint, City, and County actions, such as the
proposed Elberta Empire stormwater facility. A comprehensive report would
support the decision making of all three bodies of government moving forward.
Commissioner Dozier moved, seconded by Commissioner Minor to
provide agenda item with status update on Capital Cascades Trail
Segment 4, including how it works with City and County stormwater
projects, including Lake Elberta, Lake Munson, and Lake Henrietta,
and potential future projects, such as the City’s planned Elberta
Empire facility.
Commissioner Proctor spoke on the historical nature of buying out Southside
residents to create stormwater ponds. He likened it to preying on poorer residents
through compelling financial rewards; a track should be discontinued. He
expressed hope that the City Commission would keep that in mind as they
approached their decision on the proposed pond in the Elberta Empire
neighborhood.
The motion passed 12-0 (weighted (70-0).
Commissioner Maddox moved,
Richardson to approve Option 1.

seconded

by

Commissioner

Option 1: Accept the April 2021 Status Update on Blueprint
Infrastructure Projects.
The motion passed 12-0 (weighted (70-0).
4. Revision to the Meeting Schedule and Agenda Development Policy to Add Director
Discussion Items Section
Commissioner Porter stated that she pulled the item to gain clarification on the
included restrictions. She understood the agenda material to say that policy action
without an agenda item could not take place with a majority, consistent with the
Blueprint Interlocal Agreement policy for weighted voting. That it required
unanimous consent not unanimous vote. While that seemed consistent with Leon
County policy, but not with the Interlocal Agreement policy. Ben Pingree stated
that the purpose of the item was to create a new Director Discussion section on the
IA Board agenda outline. The only proposed change in the attached Meeting
Schedule and Agenda Development Policy was to add that section.
Commissioner Porter quoted the agenda item stating, “the policy revision provides
that the IA Board shall take no policy action without an agenda item unless the
policy action is taken by a unanimous vote of the Directors present and eligible to
vote.” Susan Dawson stated that the language was something that the County
Commissioners would be familiar with, however, the use of “unanimous vote”
referred to all Directors present. According to the IA Board Bylaws, the only
exception to the weighted vote was a supermajority vote. While “unanimous vote”
was not necessarily in conflict with the language of the Bylaws, if the will of the IA
Board were for further clarification, she would review it.
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Commissioner Porter stated that she was uncomfortable supporting the item
unless it was consistent with the Interlocal Agreement. She wanted to ensure that
Directors had the opportunity to make motions decided by majority vote, as with
other IA Board actions. Furthermore, she was extremely uncomfortable with a
proposed three-minute limit on discussion items. She did not recall that as a policy
change discussed or requested and was therefore surprised to see them included
in the attached policy.
Commissioner Porter moved, seconded by Commissioner Matlow, to
approve Option 1.
Option 1: Bring back policy with modification to Section 103.7H to
remove unanimous vote, replace with majority vote, and remove the
time limitation.
Commissioner Dozier noted the importance of clarifying policy language, replacing
unanimous vote with majority vote for example, however it was an existing policy.
She stated that she could support a motion that added Director Discussion section,
without the three-minute limit, and a future agenda item to address broader policy
language clarification. She expressed her surprise at the inclusion of the threeminute restriction in policy as a standing rule when it was an action taken to
address COVID concerns.
Commissioner Maddox stated that the three-minute limit was written into BOCC
policy; however, it was rarely adhered to by Commissioners. He questioned if, in
order for the IA Board to approve any action without an agenda item, the vote had
to be unanimous of all Directors present. Susan Dawson confirmed that was how
the policy was currently written. He stated that if an action was not unanimously
approved, it could be brought back as an agenda item for IA Board discussion. He
cited examples and experiences through the BOCC and stated that the “unanimous
vote” language protected them on major decisions with far-reaching effects that
deserved greater discussion. He was uncomfortable making those major decisions
without an agenda item to provide the analysis and material necessary to inform
the IA Board.
Commissioner Maddox offered a substitute motion, seconded by
Commissioner Dozier to approve option 1, without the three-minute
rule for Director Discussion.
Commissioner Matlow stated that the Commissions operated under individual
policies and the proposed language was inconsistent with City policy. More
importantly, when sitting jointly they operated by the Interlocal Agreement
policies. It concerned him to see items brought back that provided the benefit of
the doubt to one body over another, when the Interlocal Agreement outlined the
operations of the IA Board. A unanimous vote could go both ways, one might feel
blindsided but the will of the majority could carry it forward. Citing the emergency
IA Board meeting held at the beginning of the COVID pandemic, where new ideas
and the desire to take immediate action came out of Director discussion. He
appreciated the flexibility to take direct action based on the majority will of the IA
Board. Secondly, he questioned the policy of the IA Board to suspend a standing
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policy in a meeting. Susan Dawson stated that could be accomplished through a
majority vote. Commissioner Matlow stated that if a majority vote could suspend
a policy, it seemed frivolous to include unanimous. He could support the motion,
if that were withdrawn.
Commissioner Dozier stated that having the opportunity to take action, without an
agenda item, with unanimous support, such as with COVID, was important.
Likewise, she was uncomfortable taking action without an agenda item.
Furthermore, historically the IA Board leaned heavily toward City policy because
Blueprint contracted with the City for support services.
Commissioner Williams-Cox stated that her issue with item was in the threeminute rule. With twelve members, and without a time restriction, Director
Discussion could run long. Citizens were given three-minutes to address their
concerns, she questioned if Directors could not do the same. Furthermore, they
risked confusing citizens through the technicalities of types of votes and
operations.
Commissioner Porter stated that she held to her position with the original motion.
She felt that having unique criteria on Director Discussion would further confuse
everyone and encouraged consistency throughout the policy. She also wanted to
see the removal of the three-minute rule because not a single member of the public
requested that the elected officials limit their discussion. Furthermore, there was
a difference between members of the public and elected officials acting on behalf
of all constituents.
Mayor Dailey stated that the whole reason to have a unanimous standard for nonagendaed items was that they were not publically noticed. Unless citizens were
tuned into the meeting and present for IA Board discussion, they would have no
idea of the business occurring. Furthermore, Commissioner Maddox was correct;
state law provided for emergency action but otherwise, items brought up during
Director Discussion should be brought back to the IA Board through an agenda
item in order to be properly noticed to the public.
Mayor Dailey called the question, seconded by Commissioner
Richardson, on the substitute motion.
Calling the question passed 12-0 (weighted (70-0).
The substitute motion passed 10-2 (weighted
Commissioners Porter and Matlow dissenting.
V.

(56-14)

with

GENERAL BUSINESS
6. Approval of Lobbying Registration Policy
Susan Dawson provided a brief overview of the proposed Lobbying Registration
Policy including definitions, exemptions, requirements, and enforcement. The
policy was developed in conjunction with the City and County Attorneys and
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closely followed the City’s Lobbying policy; much of the language and exemptions
would also be familiar to the County. A copy of the presentation is on file in the
Blueprint offices.
Citizen Comment
Peter Buzine spoke in opposition to the lobbying policy in its current form. The
definition of “employed for the purpose of lobbying” was too broad unless the
definition of lobbyist and lobbying was included.
Commissioner Richardson moved,
Cummings to approve Option 1.

seconded

by

Commissioner

Option 1: Approve the Blueprint Lobbying Policy and Forms.
Commissioner Minor stated that early on, he supported the policy as presented,
however after discussion with Max Hurley, a lobbyist, who raised points that would
improve the policy for citizens. One being to extend the definition of employee to
cover the Intergovernmental Management Committee (IMC), the City Manager
and County Administrator. The proposed policy specified any employee of the City
of Tallahassee, Leon County, Blueprint that would be in a position to influence a
vote at the IA Board. The IMC governed the expenditure of thousands or millions
of dollars on Blueprint projects. The potential existed for someone to lobby the
IMC for policy details that could result in a lot of money spent one way or another.
Susan Dawson stated that the intent of the definition of lobbying, in the proposed
policy, “for any employee of the City of Tallahassee, Leon County Governments,
Department of PLACE, or the Agency,” was intended to include the IMC.
Furthermore, the language in the proposed policy was broader than the suggestion
as it extended to the Assistant City Manager, Assistant County Administrator, etc.
Specifying the IMC, covered only two individuals.
Commissioner Minor clarified that while the IMC were covered generally under
“any employee,” and ruled the process preceding IA Board approval. Decisions
were made on projects, following approval, when they returned to the IMC to work
out the details. He was concerned that a lobbyist could meet with the IMC following
IA Board approval of a project, lobby them for the expenditure of significant funds
on project contracts. He questioned if, in Attorney Dawson’s opinion, the
definition of lobbying covered IMC at that point. Susan Dawson stated that the
intent of the policy definition was towards influencing the vote. However, that
could be expanded if it were the will of the IA Board.
Commissioner Minor further noted the differences in City and County lobbying
policy regarding the appeal of a policy violation. Under City policy, the appeal went
to the Circuit Court. Under County policy, to the Division of Administrative
Hearings (DOAH). Under the proposed Blueprint policy, appeals would go to the
Director of PLACE. Commissioner Minor stated that it would be more appropriate
for the appeals process to elevate outside of Blueprint Intergovernmental Agency.
Lastly, Commissioner Minor requested clarification regarding fines for policy
violation. Susan Dawson stated that Blueprint would need specific legislative
authority to impose civil penalties. Under the Interlocal Agreement, however,
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Blueprint could assess a fine of $25, like the City and County, but had no authority
to assess penalties on individuals who violated the fine.
Commissioner Minor offered a substitute motion, seconded by
Commissioner Porter, to change the policy to specify the IMC in
113.3.C, for the appeals process to go to circuit court or DOAH as
appropriate, and bring back the item for IA Board on consent.
Commissioner Dozier stated that she interpreted 113.3.C of the policy differently,
noting that “the IA Board or any member of a decision making body under the
jurisdiction of the IA Board” included the IMC as they and their decisions and
actions were under the jurisdiction of the IA Board. She stated that she was
comfortable that the IMC was included in the intent however, could support
amending the proposed policy language to include IMC specifically. Regarding the
appeals process, Commissioner Dozier stated, she was comfortable with it as it
stood and did not want to hold up the approval of the policy.
Commissioner Matlow stated that he could not support the motion because the
ultimate reason for the lobbying policy was for the public to know who was paid to
lobby elected officials. He stated that any person who was paid to lobby or
attempting to influence a decision making body or a specific staff member at any
level of government, needed to register as a lobbyist. It gave him pause that the
responsibility of disclosure of lobbying should be on the elected, rather than the
lobbyist. He questioned if the language extended to cover CAC, EVLC, and other
supporting committees. Susan Dawson confirmed that it covered the committees.
Lastly, Commissioner Matlow stated that the Director of PLACE was a person who
could be lobbied and therefore it was inappropriate to have appeals processed
through that office. He suggested that staff work with citizen groups to refine the
definition and be consistent across governments.
Commissioner Porter questioned the process of penalty for policy violation. Susan
Dawson reiterated that unlike the City or County, Blueprint did not have the
authority to impose fines without legislative action to do so. Commissioner Porter
expressed her support for the motion, particularly the third-party appeals process.
Mayor Dailey spoke to the strong ethics package of the City and County
governments and stated that much of the policy language mirrored that of the City
and County, which worked well and had provisions in place to address issues that
could arise. Blueprint, like the City and County, had a council management form
of government, therefore all representatives of the Intergovernmental Agency were
covered by the policy and it was incumbent on the lobbyist to register. Regarding
the appeals process, Mayor Dailey stated that he was comfortable with the first step
being through the Director of PLACE. Skipping that process to go directly to DOAH
or the courts imposed a financial burden on someone through filing fees. If the
appeal elevated beyond the Director of PLACE, the appellant could choose Circuit
Court or DOAH, as Blueprint was an Intergovernmental Agency. The extended
process was not specified in Blueprint policy; however, it was clearly specified in
state law for the City and County. The policy did not need to come back to the IA
Board as it was established in state lay and defined by the Intergovernmental
Agency. Lastly, regarding the responsibility for disclosure for meeting with
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lobbyist was achieved through the schedules of leadership because public meetings
were recorded on calendars as public business.
Commissioner Minor withdrew the substitute motion. Commissioner Porter
supported the change.
Commissioner Minor offered a friendly amendment to the original
motion, to approve option 1 and add reference to appeals through
contract with either the Circuit Court or DOAH. Commissioners
Richardson and Cummings accepted the amendment.
Commissioner Richardson called the questions, seconded by Mayor
Dailey, on the amended motion.
Call the question passed 12-0.
The amended motion passed 9-3 (weighted 51-19) with Commissioners
Matlow, Porter, and Proctor dissenting.

VI.

PUBLIC HEARING
9. Second and Final Public Hearing to Consider a Substantial Amendment to the
Northeast Park Project
Commissioner Williams-Cox opened the public hearing on the Substantial
Amendment to the Northeast Park project. Susan Dawson provide a brief overview
of the process, noting the amendment was required to modify the location of the
park. Under the Interlocal Agreement, a substantial amendment to a project
required two public hearings, for the IA Board to consider the recommendation of
the CAC, the Technical Coordinating Committee (TCC), and the IMC. Approval of
the substantial amendment of the IA Board also required a super-majority vote of
the IA Board members.
Commissioner Maddox moved, seconded by Commissioner Dozier to
approve Options 1 & 2.
Option 1: Approve the substantial amendment to Blueprint Project 19,
Northeast Park, as described in Attachment #2.
Option 2: Authorize Blueprint to amend Contract #4309 with KimleyHorn to include planning, design, and permitting services for the
Northeast Park, pending approval of construction funding at the May
27, 2021 IA budget workshop
Commissioner Dozier expressed her appreciation to staff and added the caveat that
she supported the change in location she and anticipated funding as a bigger issue.
Recalling earlier conversation, she stated any additional projects would affect the
budget in future years. She clarified that the change in location did not
automatically promote it on the project list.
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The motion passed 12-0 (weighted 7o-0).

V.

GENERAL BUSINESS-continued
7. Approval of Recommended Northeast Gateway Intersection Treatments and
Acceptance of the Status Update on the Project Development and Environment
Study
Ben Pingree provided a brief overview of the Northeast Gateway item including the
30-year project history and IA Board actions to date including the significant
amendment to the project description, and outlined the key points in the
evaluation of the two primary intersections of the project. Autumn Calder provided
a brief presentation on the amended project map, community engagement, and
project timeline. She also introduced Ryan Wetherell, Project Engineer with
Kimley Horn & Associates. Mr. Wetherell provided the IA Board with a
presentation on the Project Development and Environment (PD&E) study
including the robust team of experts and purpose and need statement of the
project. He moved into roadway configuration based on the environmental and
engineering criteria needs provided through the PD&E.
Ryan Wetherell shared the evaluation results of roundabout versus a signalized
intersection at Centerville Road and Shamrock Street. He noted that staff
recommended the roundabout alternative and that the TCC and CAC supported
that option as well. The roundabout alternative provided the best balance of
transportation operations and safety of motorists and pedestrians, minimized
delays, and best aligned Centerville Road through the intersection. The
roundabout option had a larger footprint and would therefore impact the Canopy
Road Protection Zone (CPZ). Kimley Horn & Associates advanced the tree survey
because of those impacts and found no significant issues related to the impacts and
through design efforts, would reforest the area, as they were able.
Regarding the northern connection of Welaunee Boulevard, Roberts Road,
Centerville Road, and Bradfordville Road, Ryan Wetherell stated that the
intersection was a key focus of the technical analysis and public involvement
process. The four alternatives in the staff presentation balanced the community
priorities with the purpose and needs of the project. Mr. Wetherell provided a
history of the project area, outlined the policy guidance of the Comprehensive Plan
and Land Development Codes, and the local, state, and federal coordination on the
permitting process through the PD&E. He noted that the 1999 conservation
easement reserved the right for utility and transportation improvements and was
confirm in the transfer to Apalachee Land Conservancy in 2006. It was also
consistent with the alignment shown in the substantial amendment.
Ryan Wetherell presented on Alternatives A-D noting the pros and cons for each.
Staff recommended Alternative A, the five-leg roundabout as it provide the best
balance of transportation operations and safety, minimized traffic delays,
minimized impervious area, did not impact environmentally sensitive areas,
worked with the existing topography, reduced impact to homesteaded property,
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had the lowest operational cost, and would preserve a 71” oak tree within the new
roundabout. He recognized that had a larger footprint and would impact
approximately 15 percent or 10-acres of the conservation easement, five parcels,
and noted that it would increase the project budget by approximately $550,000.
Alternative A was supported by the TCC and CAC. The TCC also supported
Alternative C.
Ryan Wetherell stated that in the preceding two days, a citizen proposal was
brought forward. In preliminary staff evaluations, the citizen proposal did not meet
the purpose and need of the project, was inconsistent with design criteria,
impacted the floodplain and wetlands and the outfall to Lake Lafayette.
Furthermore, the owners of the property in the citizen proposed alignment, were
unwilling to sell, Lastly the citizen proposal was inconsistent with the Leon County
School Board preferred connection to Roberts Elementary and Montford Middle
Schools.
Autumn Calder concluded the presentation by outlining the next steps. She stated
that with IA Board approval, Blueprint anticipated construction to begin in 2023.
Citizen Comment
Randie Dinker spoke in opposition to the Northeast Gateway project citing the
City of Tallahassee and Leon County School Board misrepresented their
intentions in the 1999 settlement agreement for the conservation easement.
John Bailey spoke in support of the revised option D as the intent was to reduce
impacts to wetlands, churches, the canopy and historical flow of Centerville
Road, and property at the intersection.
Kathy Archibald spoke in support of CeRCA’s revised option D. She
acknowledged that was less than ideal however, given the parameters available,
it was the best alternative for the neighbors.
Julie Livingston spoke in opposition to Alternative D due to the impacts to the
floodplain, wetlands, and Lake Lafayette watershed.
Max Epstein requested that the IA Board side with the landowners, noting that
it was not their fault that government changed its mind.
Neil Fleckenstein spoke on behalf of Tall Timbers Research Station & Land
Conservancy, stating that Tall Timbers encouraged the IA Board to seek the
most significant mitigation possible to offset the impacts to the conservation
easement.
Jeff Cooper spoke in opposition to Alternative D because of damage to
wetlands, impacts to the Roberts family land, and the working tree farm. The
proposed alternative would take approximately 50% of his land and destroy the
character of the area. He supported Alternative A and noted that his family was
willing to consider a conservation easement of their land to mitigate the
impacts of Alternative A.
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Jeff Blair spoke on behalf of Keep It Rural in support of CeRCA’s revised option
D. He stated that it would be the best transition from the Urban Services Area
to the rural residential character.
Danielle Irwin spoke on behalf of the Killearn Homes Association who
supported staff recommended roundabout at Shamrock Street and Centerville
Road for its improved safety, however, it was not a traffic mitigation option for
Killearn.
Jason Coverston spoke in opposition to Alternative D, which would
significantly impact the Roberts family land and tree farm and environment
beyond. He encourage the IA Board to support Alternative A.
Scott Hannahs spoke on behalf of the Centerville Rural Community Association
(CeCRA), spoke in support of the revised option D stating it was imperfect but
it was the best option for the neighbors.
Lucia Sommers questioned why a no-build alternative was not considered
when Welaunee Boulevard encouraged urban sprawl. She encouraged the IA
Board to focus on the decaying infrastructure in the urban core.
Harriett Coverston spoke in opposition of Alternative D, which was
environmentally detrimental to the wildlife and her family property. She
encouraged the IA Board to support Alternative A.
Commissioner Maddox moved, seconded by Commissioner Welch to
approve Option 1.
Option 1: Accept the Status Update on Northeast Gateway Project
Development and Environment Study.
The motion passed 12-0 (weighted 70-0).
Commissioner Welch moved, seconded by Commissioner Maddox, to
approve Option 2.
Option 2: Approve the roundabout intersection treatment at Shamrock
and Centerville Road for incorporation into the Northeast Gateway
Project Development and Environment Study.
Commissioner Dozier highlighted the comments from Danielle Irwin, spoke to the
coordination and planning efforts to prepare for operations and maintenance of
Blueprint projects, which were turned over to the City or County on completion,
and questioned plans to mitigate the impact of future development. Mitigation was
unique, to the Northeast Gateway project. She questioned, how the IA Board or the
City would guarantee to mitigate the impact of future traffic in Killearn Estates.
Those traffic impacts might not occur upon opening the project but in the future
once people were living and working in new developments.
Commissioner Matlow questioned the projected traffic impacts to Killearn in 2045.
Ryan Wetherell stated that the traffic model evaluated an opening year of 2025, a
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mid-year of 2035, and a design year of 2045. The opening year assumed zero
development and in collaboration with the Planning Department, projected
growth percentages for the mid and design years appropriate to the expected
development; 0ne-hundred percent development of the Welaunee project
exceeded the design year. The traffic in 2025 would be a shift from the roadways
that currently existed. Mr. Wetherell estimated that while the roadway contributed
an independent utility, approximately half of the traffic beyond 2025 would be
attributable to the attraction of new development.
Commissioner Matlow stated that one purpose of the Northeast Gateway was to
serve new development and noted the need for traffic mitigation in Killearn. He
questioned who would be responsible for funding mitigation. Wayne Tedder
explained mobility and concurrency fees for development stating that as
developments were constructed, the developer was required to do a concurrency
analysis. If the road exceeded capacity, that analysis triggered a payment into an
account that was split across a downtown district and four surrounding districts
across the community. The City and County both paid into that account and were
currently under a significant benefit program. That account funded specific
projects listed in a tri-party agreement approved by the City of Tallahassee, Leon
County, and the State of Florida. To take other action would require modification
of that significant benefit program. Mr. Tedder further stated that a consultant was
selected to analyze a Mobility Fee program; a future agenda item reporting on that
study would be presented to the BOCC and City Commission. If a mobility fee were
approved, the funds received for concurrency mitigation would be applied to roads
approved by the BOCC and City Commission.
Commissioner Matlow questioned Blueprint’s commitment to traffic mitigation.
Ben Pingree stated that Blueprint collaborated closely with the City of Tallahassee
in reviewing the request and looked to mitigate the impact through the analysis
included in the PD&E document and would mitigate impacts for opening year.
Regarding concurrency, Commissioner Dozier stated that it was paid when a
roadway was at capacity, making it one of the challenges and the reason to consider
mobility fees. The last development in paid the fees. The first development into a
new Welaunee PUD, would not have paid as much or at all, as future developers.
Ryan Wetherell stated that as concurrency stood for both the City of Tallahassee
and Leon County, development moved forward without payment as long as there
was roadway capacity to support the development. Depending on how a mobility
fee would be structured, that could look differently for development in the future.
Commissioner Dozier offered a friendly amendment to add a report on
transportation concurrency and mitigation. Commissioners Welch
and Maddox accepted the amendment.
The motion passed 12-0 (weighted 70-0).
Commissioner Maddox noted the comments in support of Alternative D and stated
that he was challenged to support it because of environmental impacts, the
projected lower usage, and a budget increase of $5 million. He referenced earlier
conversation regarding the impacts of advance funding and project expansion that
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jeopardized funding for projects in the out years. He noted that staff recommended
Alternative A, while $500,000 more, accomplished the goals of the project and was
well vetted through the other alternatives. If however, the choice was Alternative
D, he preferred a no build option because of the long-term budget impacts.
Commissioner Welch moved, seconded by Commissioner Porter, to
approve Alternative D.
Commissioner Welch stated that as the District Commissioner and a neighbor, he
worked closely with the residents on the alignment for balance. Staff
recommendation was clear, however, the elected officials of the IA Board were the
decision makers. The characterizations of the alternative were problematic and he
disagreed that Alternative D would see 25 percent reduction in usage. Alternative
D, was the better option in his opinion because it accomplished the goals and needs
of the project, protected the conservation easement, did not impact homesteaded
property, and most importantly it preserved the rural character of the area.
Commissioner Proctor questioned the location and approval of a new interchange
with Interstate-10 (I-10). Ben Pingree stated that it was programmed into the 10year work plan. Ryan Wetherell stated that the design team worked with FDOT,
who liaised with Federal Highway Administration (FHWA), both agencies were
supportive of the project, in concept, as it provided regional benefit of relieving
congestion at other facilities, such as Thomasville Road and Capital Circle
Northeast.
Commissioner Proctor stated that the driver of the Northeast Gateway project was
the opportunity for development around a new interchange with I-10, which would
change the density level exponentially. He suggested further evaluation of the
project, based on concurrency factors, impacts to the canopy of Centerville Road,
and the impacts to homesteaded properties and churches. He stated that he could
not support Alternative D, due to the potential impacts to sensitive lands.
Commissioner Jackson stated that he understood the passion behind the motion
however, he could not support Alternative D as he listed the levels of approval
required to bridge environmental sensitive lands and noted the additional cost and
time for construction. He did not think that it fit the intent of the committees that
formed the Blueprint 2000 and 2020 programs. Furthermore, he noted that the
TCC and CAC endorsed Alternative A.
Commissioner Cummings spoke to the differing opinions presented by citizens and
the expert analysis and understood that Alternative D would have dramatic
environmental impacts. Public officials could not satisfy everyone but must make
the least intrusive decision for the community. She understood too the sentiment
of landowners, residents, etc. however, she supported the expert analysis provided
by staff that recommended Alternative A. That option was less intrusive, closer to
budget, supported traffic flow, and maintain the canopy road.
Commissioner Matlow stated that it seemed that the tension was caused by the
decision to expand the City limits and Urban Services Area (USA) into the rural
community. The IA Board heard advocates for Alternatives A and D and the bottom
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line from both was the desire to maintain the rural character of the area. If forced
to choose, he would support Alternative D. However, he felt that the Blueprint sales
tax dollars should be spent to mitigate traffic impacts not continue expansion.
Commissioner Matlow offered a substitute motion, seconded by
Commissioner Proctor, to approve the no-build option for Northeast
Gateway project.
Commissioner Richardson called the question,
Commissioner Maddox, on the substitute motion.

seconded

by

Call the question failed 4-8 (weighted 24-49) with Commissioners
Welch, Proctor, Minor, Dozier, Cummings, Porter, Matlow, and Mayor
Dailey.
Commissioner Dozier noted the extraordinary position of surprise by the support
for Alternative D. The alignment of Welaunee Boulevard was conversation three
decades in the making. She felt confident that the same people who supported
Alternative D would speak in opposition to another roadway that crossed a FEMA
floodplain, with the conditions expressed by experts. Using the Amphitheater in
Cascades Park as an example, she stated that the IA Board was not bound by
actions of pass Commissions however, consideration of change should be justified
and transparent. The IA Board committed to constructing Shamrock and Roberts
intersections in the same project. That presented some challenges to implement,
however, if it were also true that development would follow over the 10-15 years
after opening, the only reason to build any of the roads was to maintain the
momentum to construct the interchange. Ryan Wetherell stated that congestion
issues on the east side of Tallahassee were also a driver. The original project
description, to build to Shamrock Street, did not draw significant amounts of
traffic. The substantial amendment making the connection further north, to
Roberts Road, drew significant traffic causing a shift form Centerville and
Thomasville Roads. To say the road was simply for development, was a
mischaracterization to a roadway project that provided relief to two canopy roads.
Commissioner Dozier agreed with the congestion issues on the infrastructure
network. She brought the focus to project momentum for technical review and
public engagement and stated that from her perspective, the only options to build
to Roberts Road as promised, was Alternative A. She struggled with the various
needs of districts, congestion relief, and the money already invested into getting
Northeast Gateway to the current point. The IA Board needed more information
on the benefits of the alternatives, the impact to the budget for investments made
since 2017. Ryan Wetherell stated that a PD&E study was fundamentally compared
to a no-build option in the opening, mid, and design years. The goal of the agenda
item was to choose one build alternative. It would automatically be compared to a
no-build option through a public hearing and standard PD&E process.
Commissioner Dozier stated that a trajectory was set by actions taking by the IA
Board over the previous three years. Choosing a no-build option could cost
Blueprint money already invested into the environmental and engineering
analyses conducted so far. She questioned the lifespan of the PD&E, should the IA
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Board elect the no-build options. Mr. Wetherell stated that a reevaluation would
be necessary; the length that the project was paused would determine the extent of
the evaluation, with a longer pause resulting in a bigger evaluation.
Commissioner Welch questioned if decision could be delayed until the May 27,
2021, IA Board meeting in order to provide time for citizens and staff to
collaborate. Commissioner Williams-Cox stated that, no matter what day the IA
Board discussed it, the owners of the Roberts family land were not willing to sell.
Therefore, choosing to pursue Alternative D would require legal action.
Mayor Dailey stated that he could not support the substitute motion for a no-build
option as it was untenable due to legal obligations rooted in IA Board action and
commitments to interests groups based on those actions. Cassandra Jackson, City
Attorney, confirmed that all previous agreement were legally binding and the
decision to amend that would incur consequences. However, she deferred to
Blueprint Legal Counsel, Susan Dawson for the existence of agreements or oral
understandings specific to Blueprint and the Northeast Gateway project. Ms.
Dawson stated that a no-build alternative had implications on the Interlocal
Agreement beyond the technical analysis. Choosing not to construct a project listed
in the Interlocal Agreement would require a substantial amendment.
Commissioner Matlow amended the motion to include initiation of the
substantial amendment process to do the no-build option for
Northeast Gateway project.
Commissioner Matlow stated that the letters received by the IA Board from citizen
advocated for the no-build option as their first choice. The residents in Killearn
Homes Association or the rural residents at Roberts Road preferred for all of the
Northeast Gateway roadways to go away. The only persons supporting the
construction were the developers who stood to profit from them. Furthermore, the
no-build option would allow the IA Board to focus sales tax dollars on mitigation
of congestion at Mahan Drive and Capital Circle Northeast.
Commissioner Proctor supported the substitute motion and no-build option,
stating that the IA Board was by bound to past actions. The Northeast Gateway was
ripe for a no-build option because of the $5 million cost overrun, and untold
cultural and historical impacts that had not yet begun. He could not, in good faith,
support Alternatives A or D as he did not have enough information to confidently
back either one.
Commissioner Dozier spoke to the commitments made at each step of the process,
to constituents, as the IA Board worked through decisions. However, contracts, etc.
aside, those commitments could not bind a future Commission. Changes could be
made through the substantial amendment process to the Interlocal Agreement.
She did not support the no-build alternative because she believed that Welaunee
Boulevard should be built, timing to be determined, based on the amendments
made in 2020, to the Comp Plan. She saw the issues as timing of construction and
cost already invested.
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Furthermore, Commissioner Dozier stated that she saw no scenario where
Alternative D or the citizen proposed “Revised D,” could work. It was infill in a
FEMA floodplain, against the Comp Plan, and against the Leon County
Development Code. It would be the worst precedent set by any IA Board or the
respective Commissions, where the consistent message to developers and
individual landowners that “they could not do what they wanted to do on their
property because it was in a floodplain.” She acknowledged that there would be
environmental impacts to any alternative however, to consider a construction
project in a FEMA floodplain, in the environmental sensitive Lake Lafayette basin,
was a horrible precedent to set.
Commissioner Dozier concluded her comments stating that there were no perfect
option but she supported Alternative A. She was open to suggestions to preserve
the conservation easement; however, she thought staff did an excellent job of
working around it. She suggested that more information at the May 27, 2020
meeting when the no-build option was presented, to include cost estimate to delay
the project a few years. To move Northeast Gateway down the priorities list and
advance another project. That would provide opportunity to evaluate the priorities
of Tallahassee-Leon County, post-COVID, with the information obtained in the
past few years.
The substitute motion failed 4-8 (weighted 24-46) with Commissioners
Cummings, Dozier, Jackson, Maddox, Minor, Richardson, WilliamsCox, and Mayor Dailey dissenting.
Commissioner Richardson stated that with the exception of a couple mentions, a
key part of Alternative D was that it crossed land of unwilling sellers. The family
spoke from an ecological perspective however, he could not fathom that the IA
Board would consider the drastic step of imminent domain for approximately 50
percent of their family land. He stressed the importance of considering the familial
and financial attachments to the land as they considered their alternatives.
Because of that reason alone, he could not support Alternative D; the $5 million
budget increase confirmed it.
Commissioner Richardson stated that he and Kathy Archibald served on the
original Blueprint committee, the Economic and Environmental Consensus
Committee, which existed because of the growth Tallahassee-Leon County was
experiencing and continued to experience. The Tallahassee-Leon County
community had fallen behind because too many did not want the community to
grow. Blueprint 2000 was created in order to put the infrastructure in place to
accommodate the growth. He encouraged the IA Board to be wise planners for the
future of Tallahassee-Leon County, like the EECC and Commissions that
envisioned the Blueprint Intergovernmental Agency. Lastly, Commissioner
Richardson stated that Alternative A was a viable option, supported by the LCSB,
TCC, CAC that had fewer environmental impacts, would not suggest imminent
domain of family land, and had a smaller budget impacts.
Commissioner Richardson offered a substitute motion, seconded by
Commissioner Jackson, to approve Alternative A, the roundabout
intersection treatment, at Centerville Road, Roberts Road,
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Bradfordville Road, and Welaunee Boulevard for incorporation into
the Northeast Gateway Project Development and Environment Study.
Commissioner Minor stated that he could not support Alternative D or the citizen
proposed “Revised D” option. He compared the alternatives on the floor noting
that with Alternative A, a perpetual conservation easement would be effected.
However, the LCSB, holders of the easement, were willing to give 15 percent of it
to improve infrastructure. With Alternative D or the citizen proposed Revised D,
the roadway would affect unwilling sellers and trigger imminent domain
proceedings that would set an extremely undesirable precedent and require the
demonstration of no other viable alternative in order to justify it in court. He was
challenged to encroach on wetlands and a FEMA designated floodplain, especially
compared to the small portion of a conservation with planted pines. Commissioner
Minor stated that he could support Alternative A or pushing forward the decision
to a future meeting in order to allow for additional public input and for Blueprint
to convey the perspective on the pros and cons of the two options.
Mayor Dailey noted the difficulty in the decision before the IA Board because of
respected colleagues, friends, and citizens on both sides. In addition to the points
previously expressed, Mayor Dailey stated that should Alternative A pass, he
wanted staff to continue working closely with the Lang family, specifically on
border to create a significant mitigation buffer between the homestead and
roadway. He appreciated the goodwill gesture, from representatives of the Roberts
family, of a possible new conservation easement on their land. He looked forward
to additional conversation on that subject and supported Alternative A.
Commissioner Williams-Cox stated that imminent domain was an expensive
process, for the common good, and required no other alternatives. That was clearly
not the case because of Alternative A. She spoke of emails received advocating for
a Revised D however, staff had not presented a revision to Alternative D. She
reiterated the difficulty of the decision before the IA Board and expressed her
support for Alternative A because it caused the least harm.
Commissioner Matlow stated that he did not support using eminent domain. He
spoke of the proceedings in the Boynton Stills area of the FAMU Way project and
anticipated that it would be an issue on the Airport Gateway project as it moved
through the Providence neighborhood. He offered a friendly amendment to the
substitute motion that the IA Board commit to using eminent domain on the
Northeast Gateway. Commissioner Richardson rejected the amendment. Susan
Dawson stated that she would not recommend that the IA Board forego the option
of eminent domain on any project. It was a statutorily allowed alternative,
supported by case law and the Interlocal Agreement. The key was that Blueprint
committed to negotiation with property owners, through incentives outlined in the
Real Estate Policy, approved the IA Board, to ensure that owners received above
appraised value. Eminent domain would always be the last option for Blueprint;
however, she strongly discouraged the IA Board from waiving its condemning
authority under eminent domain.
Commissioner Maddox called the question,
Commissioner Richardson, on the substitute motion.

seconded

by
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Calling of the question passed unanimously 11-0 (weighted 66-0) with
Commissioner Proctor out of Chambers.
The substitute motion passed 8-3
Commissioners Welch, Matlow, and
Commissioner Proctor out of Chambers.

(weighted 46-19) with
Porter dissenting and

8. Consideration of Adjusted 2021 Intergovernmental Agency Board of Directors
Meeting Calendar to Separate Infrastructure and Office of Economic Vitality
Meetings
Commissioner Dozier moved, seconded by Mayor Dailey to table Item
8 until the May 27, 2021 IA Board meeting, and to include input from
the CAC and EVLC.
The motion passed 11-0 (weighted 65-0) with Commissioner Proctor
out of Chambers.
VII.

CITIZENS TO BE HEARD ON NON-AGENDAED ITEMS
There were no additional speakers in person or online.

VIII.

ADJOURN
The meeting adjourned at 8:45 p.m.
The next Blueprint Intergovernmental Agency Board of Directors Meeting
is scheduled for
May 27, 2021, at 3:00 p.m.
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From: Michael Yost <michael.yost@gmail.com>
Sent: Tuesday, March 30, 2021 4:20 PM
To: IA Comments <Comments@Blueprintia.org>; jack.porter@talgov.com;
curtis.richardson@talgov.com; jeremy.matlow@talgov.com; mayor@talgov.com; dianne.williamscox@talgov.com; Bill Proctor <PROCTORB@leoncountyfl.gov>; JacksonJ@leoncountyfl.gov; Rick
Minor <MinorR@leoncountyfl.gov>; WelchB@leoncountyfl.gov; Kristin Dozier
<DozierK@leoncountyfl.gov>; CummingsC@leoncountyfl.gov; Nick Maddox
<MaddoxN@leoncountyfl.gov>
Cc: thomas.whitley@talgov.com; Akhenaton Thomas <Akhenaton.Thomas@talgov.com>;
ryan.ray@talgov.com; kristellys.estanga@talgov.com; towanda.davila-davis@talgov.com;
HolmesR@leoncountyfl.gov; SirmonsKe@leoncountyfl.gov; Jodi Wilkof <WilkofJ@leoncountyfl.gov>;
FrostK@leoncountyfl.gov; Gary Zirin <ZirinG@leoncountyfl.gov>; HaynesC@leoncountyfl.gov;
Catherine Jones <JonesC@leoncountyfl.gov>
Subject: Economic analysis of convention centers

Good afternoon Commissioners,
I wanted to provide an update on my research on convention centers. As you may know, I am a
graduate student at FSU working on a PhD. My dissertation concerns the economics of local
development, with one chapter examining the effect of convention centers on local economic
outcomes. I have so far presented this work to two department workshops at FSU. While my
project continues to be a work in progress, the FSU Board of Trustees may be voting on this
project at their meeting on Thursday, and I have heard rumblings that the Blueprint Agency
may be discussing the convention center at your April 8 meeting as well. Therefore, I believe it
is important to share what I have done so far, so that you as policymakers may be fully advised
of all points of view before committing to go forward. A copy of the most recent draft of my
dissertation chapter is available here:
https://drive.google.com/file/d/1giEfK7nti8jL13DwIKngPjhAArg5g0yg/view?usp=sharing I
am also happy to share my data and Stata code upon request.
My research finds that, on average, such convention centers result in a negative and
statistically significant impact on a county’s job creation and its employment levels.
Counties which build convention centers, rather than attract new jobs and investment, as is
often argued, do worse than counties which dedicate their scarce public resources towards
other projects. Indeed, counties with convention centers have 3000 fewer jobs created
following a convention center’s opening than similar counties which do not. Importantly, such
counties also do not enjoy any advantages in worker pay or economic output relative to
counties which do not build convention centers.
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To briefly summarize how I performed this analysis, I looked at the effect on a county’s
employment, wages, and output from the construction of over 100 different convention center
projects completed since 2000. I employed statistical methods which allow me to make
apples-to-apples comparisons between counties which opened convention centers, and similar
counties which did not. This offers an important advantage over “economic feasibility studies”
typically used to examine the likely effect of a convention center on a local economy.
Generally, such studies offer no clear counterfactual scenario and little consideration of
opportunity costs.
Given these findings, as well as ongoing uncertainties regarding the convention industry’s
post-COVID future, I believe it is imperative for the Blueprint board to reconsider its current
approach to the proposed FSU convention center. I urge you to vote not to pursue any
additional resources towards this project. I understand that many believe this project has the
firm support of Leon County residents, given its inclusion as a potential project in county
documents when the penny tax extension was passed in 2014. However, a great deal has
changed in that time, many new facts have come to light, and I believe it would be a mistake
to push forward on this without substantial avenues for new public input. At the very least, a
pause is warranted, if not a complete re-examination of the project's merits.
Thank you for your time and consideration.
-Michael Yost
PhD Student in Economics, FSU
Executive Vice President, FSU-GAU
Precinct 1302 Committeeman and Credentials Chair, Leon County DEC
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Commissioner Maddox,
I also want to relay that it seems a contractor for Capital Cascades 4 has already been selected. I
was expecting to have a discussion about this project, including different companies and their
visions, before the Blueprint board, and even a vote for the best proposal. Even for someone
involved as I am, I did not know this process was taking place, and I do not see any
advertisements on the Blueprint website for RFPs/RFQs. How are people supposed to know and
have any input on the process?
Selecting someone now, before the whitepaper is created, will severely limit our options and
technology used for this project. And the public, especially those who may be affected, have not
had any say in this matter.
Thanks,
Max
CCT Segment 4 Background and Status:
Capital Cascade Segment 4 (Segment 4) is the final phase of the Capital Cascade Trail. Segment
4 will complete the stormwater and amenity improvements for the portion of the Central Drainage
Ditch (CDD) from the convergence of the CDD and the St Augustine Branch south to Munson
Slough at Springhill Road.
The stormwater goals for Segment 4 include maximizing stormwater capacity to reduce flooding,
improving water quality, providing habitat restoration and creation of park-like areas. As Segment
4 is the only segment along the CDD it provides the unique opportunity to improve and enhance
the CDD and have a direct benefit to water quality prior to discharge into Munson Slough.
Procurement:
In June 27, 2019 the IA Board authorized the advertisement, negotiation, and award of the CCT
Segment 4 planning and design (see attached IA Board agenda item). All Blueprint competitive
solicitations –RFPs/RFQs- are posted on the City’s electronic procurement platform called
BidSync, which is available to the public. The CCT Segment 4 RFQ-014-21-FS was advertised
on November 25, 2020. The mandatory pre-bid meeting was December 2, 2020 at 2:00 PM. The
scoring meeting was held January 26, 2021 at 11:00 AM. Both meetings were open to the public
and advertised on Bidsync. George & Associates was identified as the top ranked respondent.
At this point we have an intent to award pending IMC approval of our contract scope and fee
with George &Associates. Under our BP Procurement Policy, the IMC has the authority to make
the contract award after the posting of the notice of recommended award/intent to award is
posted. Currently we are still negotiating the contract terms and fee. Since an award has yet to
occur, we are still in the cone of silence on this procurement until the IMC makes an award.
The first few tasks in the scope focus on data collection, coordination on modeling efforts and
development of the public engagement plan. In this initial phase, a white paper will be
developed evaluating different types of innovative stormwater treatment systems and
technologies for the unique CCT Segment 4 project area.
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This RFQ should have been advertised on the Blueprint website and the responses displayed to
the public and presented to the BPIA for discussion. This process is not transparent.
1) Regarding condition 2 of the TEM200103 Memorandum, what modifications will have to
be made to the current and future Capital Cascades Trail facilities, and what is the
associated cost? What is the IA Board approval policy mentioned in this condition?
Blueprint and the CCT Segment 4 consultant have not yet signed a contract to execute the
CCT Segment 4 work, which includes using the Pre-Cascade Model to evaluate CCT
Segments 1-3 and to design and permit Segment 4. Therefore, modifications to the
existing system have not yet been evaluated and the future Segment 4 design has not been
completed, as such, the associated cost has not been developed.
Blueprint IA Board approval policy mentioned in this condition is Blueprint Policy #101,
Procurement Policy.
SUPPLEMENTAL INFORMATION:
Item #2 in the Blueprint memo to City of Tallahassee Growth Management is identified
in the text below). The development of the Pre-Cascades Model is currently underway
with the CCT Segment 3 consultant. The results of that effort will be shared with the
CCT Segment 4 consultant for their use as part of their design effort which is required to
ensure that there is ‘no-rise’ in the Central Drainage Ditch (CCD) from the confluence of
the St. Augustine Branch to the Munson Slough. The Pre-Cascade condition model will
inform the CCT 4 consultant of the pre & post conditions for the St. Augustine Branch.
Blueprint will use the Pre-Cascade Model to design and permit the final improved
conditions of the Capital Cascade Trail Segment 4 project and will commit to evaluating
and recommending modifications to the existing and future Capital Cascade Trail
facilities, subject to IA Board approval per policy, to meet or exceed the Pre-Cascade
condition. It is acknowledged that the permit for Segment 4 will not be issued until
compliance with the Pre-Cascade condition can be met.
The confluence of the St. Augustine Branch, which is the outfall of 3D-B, has not been
studied. It is part of the CC4 RFQ. This would be good information to know for 3D-B.
2) How was this project sited and designed without a working stormwater model? A July
2019 peer-review stated:
"Jones Edmunds recommends significant updates to the Expanded Consolidated
Model before using the Model to support stormwater design, permitting, and
engineering analysis, stormwater master planning, or FEMA Flood Hazard
mapping. A well-developed stormwater model should produce repeatable and
accurate results."
The Capital Cascades Trail (CCT) project has always had a ‘working stormwater model’ that has
been used and accepted by the City of Tallahassee Growth Management permitting department
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to permit all sections of the CCT project(s). As a result of the Jones-Edmunds peer review, an
entirely new stormwater model of the St. Augustine Branch was created to develop a higher level
of confidence by using the latest software version and this new model was subsequently
validated by Jones-Edmunds for use to permit the project. The City of Tallahassee stormwater
department endorsed the final St. Augustine Branch stormwater model.
This is untrue. Read the 2019 JEA review of the stormwater model. This is where that quote
comes from. The model was completely insufficient for planning the 3D-B pond and did not
even reach the CDD.
This 2019 model was inadequate for permitting or design, hence why the new one was
developed. Otherwise, it would have been permitted and constructed last year.
3) Can you please explain Blueprint's choice to permit the 3D-B pond under a General ERP,
rather than an Individual ERP, which was originally applied for, and subsequently
withdrawn? There have been 19 Individual ERPs for the Capital Cascades Trail facilities.
This is the first General permit.
Following the guidance and recommendation from FDEP, the permit was reassigned from an
individual permit to a general permit on March 4, 2021. Because this is exclusively an in-line
water quality improvement facility, it qualifies for a ‘General Permit’. FL Rule 62-330-451
states, “(1) A general permit is granted to counties, municipalities, state agencies and water
management districts to construct, operate, and maintain stormwater retrofit activities as
authorized below for improving existing surface water and stormwater systems. This general
permit may be used in conjunction with exempt activities.”
This is false. Please contact Blake Chapman at FDEP. This was a choice. There was no guidance
or recommendation. Please don’t take my word for it.
Blake Chapman
Blake.A.Chapman@floridadep.gov
850.595.0611 (w)

4) Why is Blueprint moving forward constructing 3D-B when the required pre-Cascades, or
pre-development model, will be created, according to condition 1 of the TEM200103
Memorandum?
The 3D-B pond project is not dependent on the City of Tallahassee Growth Management Permit
(TEM200103) Blueprint Memorandum. Item #2 of the City of Tallahassee Growth Management
Permit (TEM200103) Blueprint Memorandum outlines the use of the pre-development model.
See text below in Italics.
1) Blueprint will direct a Consultant to develop an acceptable stormwater model for the St.
Augustine Branch that represents the conditions prior to the Capital Cascades Trail,
Phases 1 to 3 (Pre-Cascade Model).
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2) Blueprint will use the Pre-Cascade Model to design and permit the final improved
conditions of the Capital Cascade Trail Segment 4 project and will commit to evaluating
and recommending modifications to the existing and future Capital Cascade Trail
facilities, subject to IA Board approval per policy, to meet or exceed the Pre-Cascade
condition. It is acknowledged that the permit for Segment 4 will not be issued until
compliance with the Pre-Cascade condition can be met.
Using this pre-development model, along with the Capital Cascades 4 stormwater model and
master plan already under procurement, would eliminate any need to modify the 3D-B facility.
Important design changes would be incorporated before construction to reduce cost and make the
current and future Capital Cascades facilities more efficient, potentially eliminating the need for
modifications altogether.

The project team is developing a pre-condition St. Augustine Branch model, as outlined in the
Blueprint Memorandum to COT Growth Management on January 20, 2021, to evaluate the
difference the Capital Cascades Trail stormwater improvement projects have had against the
original conditions of the St. Augustine Branch that were status quo around 2002. It is critical
that Blueprint and the City of Tallahassee be able to quantify the benefits of these improvements
while simultaneously leveraging the opportunity with the Capital Cascades Trail Segment 4 that
will make additional stormwater improvements along the Central Drainage Ditch (CDD). While
the 3D-B RSF is an important water quality asset for our downstream recreational waterbodies, it
is a relatively small cog in the overall network that is the CCT system. It does not have a
significant capability to retain significant amounts of stormwater for storage over the
entire St. Augustine Branch system.
The St. Augustine Branch and Capital Cascades Trial Segments 1 thru 3, including the 3D-B
RSF, have been modeled in the latest software and the drainage design has been optimized for
the overall improvement of St. Augustine Branch stormwater system. Waiting to build the 3D-B
RSF in isolation with the Capital Cascades Trail Segment 4 will not yield any additional benefit
for the system and will eliminate the opportunity to optimize the complete Capital Cascades Trail
stormwater system with a holistic calibration effort of the project. There are many points along
the Capital Cascade Trail stormwater improvement projects that engineers can evaluate and/or
model and make multiple simultaneous adjustments that will potentially result in benefits for
property owners along the St. Augustine Branch and those downstream along the Central
Drainage Ditch (CCD). This can be accomplished while continuing to provide superior water
quality for discharges in to Munson Slough. By not building the 3D-B RSF now, our community
will miss out on years of water quality improvement for the recreational waterbodies
downstream by not removing the physical trash and liter combined with the reduction of
pollutants such as phosphorous and nitrates that are suspended in the water chemistry. It will take
two to three years for the design and calibration modeling iterations to occur along with the
eventual permitting and construction, that ultimately, are anticipated to result in only minor (if
any at all) modifications to 3D-B RSF project.
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As stated earlier by the staff response, no analysis has been done. There is no way to know how
minor these modifications will have to be. There is no way to say there will not be any benefits.
It is critical that to “be able to quantify the benefits of these improvements while simultaneously
leveraging the opportunity with the Capital Cascades Trail Segment 4” – exactly.
It already took almost two years to develop the new, acceptable model for 3D-B – waiting an
addition 2 years for a state of the art model is too long?
Finally, if this pond is a “small cog” and “does not have a significant ability to retain
stormwater… storage” – why is it such a big deal to build it as is, or in the first place? Why did
we have to displace an entire neighborhood?
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EXECUTIVE SUMMARY/GENERAL INFORMATION

George & Associates, Consulting Engineers, Inc. (G&A) is
pleased to submit our qualifications and experience for
your evaluation. This proposal will demonstrate our ability
to perform all services related to the design of the Capital
Cascades Trail Segment 4. Our design team understands
the complexities associated with this project and each
subconsultant firm has been selected for their unique
skill set possessing the expertise and project knowledge
needed to navigate this project to completion.

KEY TEAM MEMBERS:
George & Associates, Consulting Engineers, Inc. – Project
Management, Trail, Park, & Environmental Permitting:
G&A is uniquely positioned to provide the optimum
performance on Capital Cascades Trail Segment 4 (CCT4).
Our firm is the prime consultant for BPIA for the SW
Greenways & Debbie Lightsey Nature Park (SWGW &
DLNP), and our final plans submittal will be in April 2021,
which is the projected Notice to Proceed date for CCT4. The
same G&A design team working on the SWGW & DLNP can
then transition to this project. G&A is a consultant on Halff
Associates, Inc.’s team for the Airport Gateway, and will
provide design services for the Springhill Road Segment.
Five of the seven parcels planned for improvements as
part of CCT4 are either contiguous, or are adjacent to the
Springhill Road Corridor.
This allows G&A the opportunity to seamlessly blend both
projects with regards to connectivity, watershed impacts,
integrated stormwater opportunities and environmental
permitting, as well as streamline duplication of services
between both projects which in turn can accelerate
information and the overall project schedule.
CCT4 Corridor
Airport Gateway
Springhill Road Corridor
CCT4 Parcels

Jones Edmunds – Stormwater Analysis & Water Quality:
JEA has been successfully serving the City of Tallahassee
under Stormwater Continuing Contracts since 2012.
Engineering services have included Stormwater Master
Planning, Water Quality Improvement Design, and Flood
Mitigation Design. JEA has also completed two (2) Peer
Reviews of the current Capital Cascades Trail stormwater
model. The model will need to be updated and calibrated
to extend to Munson Slough.
TSW – Master Planning & Landscape Architecture: TSW
is a full-service planning, architecture, and landscape
architecture firm with approximately 30 full-time
employees. TSW works throughout the Southeast and
in the Caribbean on projects such as downtown master
plans, park and recreation facilities, streetscapes, corridor
studies, coding and guidelines, mixed-use developments,
multifamily, and civic buildings. TSW designs tailored
solutions for each project and focuses on an approach
grounded in collaboration, relationships, and trust between
TSW, their clients, and area stakeholders.
Bono Communications – Public Engagement: Michelle
Bono is a strategic communication professional with
experience helping government agencies, businesses,
and non-profits to achieve their goals in marketing,
communication, and engagement. She builds strong
relationships with key audiences and utilizes all forms of
communication including one-on-one outreach, public
meetings, online meetings, direct mail, website, social
media, special events, and video production. Her work has
been recognized at local, state, and national levels.

KEY PROJECT ISSUES:
Capital Cascades Trail Segment 4: A lot has changed since
the initial Master Plan in 2005. The sociocultural mindset
of the community in particular has significantly changed,
requiring the design team to listen to the community and
take a “Fresh Look” at this corridor during the initial Public
Engagement process.
George & Associates understands Capital Cascades Trail
Segment 4 will differentiate itself from the previous trail
segments. Moving forward our design team will create and
design trail systems and parks that will be representative of
the community they will serve. Key planning components
of this project include safety, connectivity, wayfinding,
educational and interpretive signage, integrated stormwater,
hardscape and landscape beautification.

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
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Agency & Stakeholder Coordination: This project will
require coordination with multiple City of Tallahassee and
Leon County Departments. One critical stakeholder is the
Florida Communities Trust (FCT). Parcels that have been
purchased with Florida Communities Trust Funds have
“Special Management Conditions” that must be met as part
of the executed contract, 06-CT-64-05-F5-A1-010, between
FCT and the City of Tallahassee for Capital Cascades Trail
Segment 4.
Fourteen specific conditions are identified which include:
outdoor recreational facilities such as observation
platforms, playground and basketball courts, educational
interpretive signage highlighting the natural environment,
improved water quality standards, channelized ditch
restored to a natural stream system and ensuring that the
proposed parcels are part of a linked trail system. G&A
will verify that these conditions are still valid and if so,
incorporate them into the design of the project. Florida
Communities Trust will have to approve all improvements
on parcels that were purchased through their program,
including previous parcels such as the Tallahassee Junction.
Stormwater Modeling Analysis: The Expanded
Consolidated Model that is being used to permit CCT
Segment 3D-B will have to be updated and calibrated
to include the Central Drainage Ditch (CDD) to the
convergence of Munson Slough. More importantly, both
Jodie Cahoon, PE and Theresa Heiker, PE have expressed
that the completed model should be a “design tool” that
can be used by both the City of Tallahassee and Leon County
once CCT4 is completed. The CCT4 project will provide an
excellent opportunity to utilize the updated stormwater
model on the Springhill Road Segment of Airport Gateway.
By extending the stormwater analysis 1,500 feet southeast
to Lake Henrietta Park, the updated model will be able to
provide the required data for the Bridge Hydraulics Report
that is required in the G&A Stage 2 Scope of Services for
the Springhill Road Segment of Airport Gateway.
Sediment & Trash Removal: Both the City of Tallahassee
and Leon County recognized the need to address sediment
and trash removal as part of this project. Theresa Heiker,
PE indicated that Lake Henrietta Park has received in excess
of 60,000 cubic yards of sediment and would like to see
“aggressive sediment & trash capture upstream.”
George & Associates Consulting Engineers, Inc. has
designed and permitted the Forsythe Way Sediment Trap
for the City of Tallahassee Stormwater Division. This project
will provide improvements within Royal Oaks Creek that will
enhance the deposit of sediment upstream of a concrete
headwall with twin 42” stormdrains. G&A will utilize this
design experience and will work with Jones Edmunds on
incorporating both sediment traps and trash removal along
specific segments of the Capital Cascades Trail Segment 4
corridor.
BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
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Innovative Stormwater Techniques: Our design team
understands that Blueprint has a strong desire to introduce
innovative stormwater technologies and Capital Cascades
Trail Segment 4 provides this unique opportunity.
Techniques include the design of Bio-sorption Activated
Media (BAM) systems to improve water quality in existing
and proposed stormwater management facilities, and the
opportunity to establish a stormwater landscape toolkit
of LID features to be used throughout the project that will
supplement the traditional stormwater approach.
The goal is to maximize the flexible nature of open space
as combined recreation, landscape beautification areas,
and stormwater features. These innovative stormwater
techniques will be complimented by educational signage
identifying both the benefits and risks associated with
stormwater management facilities. Both strategies are
consistent with the goals and objectives of the Florida
Communities Trust agreement.
Below is the Prime Consultant information formatted as
requested in the RFQ:
1. George & Associates, Consulting Engineers, Inc.
2. 1967 Commonwealth Lane, Suite 200
Tallahassee, FL 32303
3. Same as Mailing Address Above
4. Robert D. George
5. PH (850) 521-0344
6. FX (850) 521-0345
7. CELL (850) 510-5410
8. rgeorge@gaceng.net
9. S Corporation
10. Firm in business for 23 Years
11. Liability Insurance USI Policy# AEX1968940116
(Certificate of Insurance attached)
12. Total Number of Staff - 16
8 - Project Managers/Project Engineers
7 - Technical
1 - Clerical
13. No Litigation, Major Disputes, Contract Defaults, or
Liens in the Last Ten Years.
George & Associates, Consulting Engineers, Inc., we are
committed to serving you in a way that is honest, accurate,
efficient, and on-time. We appreciate your consideration
and look forward to the opportunity of working with
Blueprint Intergovernmental Agency.
G&A declares that this proposal is in all respects fair and in
good faith without collusion or fraud and that the signer
of the Proposal has the authority to bind the Principal
Consultant.
Sincerely,
Robert D. George, P.E
President
PG2
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REFERENCE 1 FDEP PALATKA TO LAKE BUTLER STATE TRAIL STUDY

Contact Info

Location: Palatka, FL

George & Associates, Consulting Engineers, Inc. has had an active continuing services
contract with the Florida Department of Environmental Protection (FDEP) Bureau of Design
& Construction (BDC) for over 14 years. BDC manages all construction projects for the Florida
State Parks System. G&A prepared a feasibility study and a preliminary engineering report for a
Client Name:
46-mile pedestrian/bike trail along the route of the former Georgia Southern & Florida Railroad
FDEP Bureau of Design
Company for the FDEP and Florida Greenways & Trails.
& Construction
The Palatka to Lake Butler State Trail was part of the statewide system of greenways and trails being
developed for recreational use and conservation purposes by the Florida Trails Network and Florida
Phone Number:
Greenways & Trails. It traverses four counties, connecting Palatka to St. Augustine Trail.
(850) 245-2694
The study’s purpose was to evaluate the proposed route for use as a multi-use trail, primarily for
Email Address:
pedestrians and bicycles, while considering the development of adjacent equestrian trails through
Michael.Foster@
partnerships. The scope of services included the proposed typical section of the multi-use trail, design
dep.state.fl.us
of sixteen different roadway crossings, the evaluation of a 200 ft bridge, and cost estimating.
• Natural Resources Assessment
SIMILARITIES TO PROJECT:
• Master Planning
• Cost Estimating
Contact Person:
Michael W. Foster Jr., P.E.
Bureau Chief

• Contamination Assessment

PROJECT TEAM:
Robert George, P.E.
(Principal in Charge)

Joe Miller, P.E.
(Project Manager)
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REFERENCE 2 FLORIDA PUBLIC SAFETY INSTITUTE ACADEMIC CAMPUS

Contact Info

Location: Havana, FL

Contact Person:
E. E. Eunice

George & Associates, Consulting Engineers, Inc. has been providing civil engineering services
for the Florida Public Safety Institute (FPSI) for over 20 years on more than 30 projects and is
currently under contract to provide professional design services. G&A served as a team leader
throughout a large scale comprehensive plan land use amendment for FPSI.
Approximately 874 acres designated as Agricultural land use were amended to ‘Public’ use by
the amendment process, allowing for the expansion of training facilities at FPSI according to its
Master Plan. Our team consisted of legal counsel, traffic engineers, an environmental scientist,
and an archeologist.
This process required close coordination with County Planning Staff and the coordination and
presentation of a public meeting and hearings. A thorough evaluation of the proposed change
was conducted in accordance with the state land planning agency’s requirements, which
included a traffic impact study, environmental impacts, and cultural resource impacts. The
proposed land-use change was accomplished on schedule with minimal comments.

Client Name:
Florida Public Safety
Institute
Phone Number:
(850) 201-7001
Email Address:
Eunice@tcc.fl.edu

SIMILARITIES TO PROJECT:
• Master Planning

• Jurisdictional Wetlands

• Elevated Boardwalk Systems

• Floodplain

• Trails

• Archaeological “Cultural Resource
Assessment Survey (CRAS)”

PROJECT TEAM:
Robert George, P.E.
(Principal in Charge)

Clay Courson
(Public Engagement)
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Joe Miller, P.E.
(Project Manager)

Larry Richards
(Design Technician)
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REFERENCE 3 SWEETWATER CREEK GREENWAY & CLUB DRIVE PARK

Contact Info

Location: Gwinnett County, GA

Contact Person:
Bette Conaway

G&A Team Member TSW was retained as part of a multi-year on-demand landscape
architecture services contract from 2015-2019 to provide full landscape architecture
services for the Sweetwater Creek Greenway Phase I and Club Drive Park Phase II design and
implementation. Sweetwater Creek Greenway totals approximately 5.5 miles and runs along
Sweetwater Creek from Bethesda Park to Club Drive Park.
TSW’s portion of work includes two segments of approximately one mile, a combination
of concrete trail and boardwalk sections over creeks and wetlands. The project is currently
in the phases of developing RTP Grant exhibits, NEPA documentation, and a Flood Study.
TSW will then develop construction documents, conduct permitting, assist with the bidding
process, and provide construction administration services.
The second phase of Club Drive Park, which opened in early 2019, includes two boardwalk
structures with integrated seating and signage elements, a large lawn, play features, and a
circulation path. Estimated construction costs are approximately $6 million.

Client Name:
Gwinnett County
Phone Number:
(770) 822-8874
Email Address:
bette.conaway@
gwinnettcounty.com

SIMILARITIES TO PROJECT:

• Identifying a preferred route for greenway trail
• Full landscape architecture design of pedestrian and bicycle facilities, park amenities, and wayfinding

PROJECT TEAM:
Bryan Bays, PLA
(Principal in Charge)
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REFERENCE 4 SWEETWATER BRANCH/PAYNES PRAIRIE SHEETFLOW RESTORATION

Contact Info
Contact Person:
Tony Cunningham, P.E.
Client Name:
Gainesville Regional
Utilities
Phone Number:
(352) 393-1615
Email Address:
Cunninghamal@gru.com

Location: Gainesville, FL
G&A Team Member Jones Edmunds developed a wetland treatment system concept to improve
water quality entering Paynes Prairie Preserve State Park from the Sweetwater Branch.
This was an ongoing project spanning multiple phases from 2008 to 2018. The Preserve, which
is designated as an Outstanding Florida Water and a Florida Natural and Historical Landmark,
was receiving Stormwater runoff from the City of Gainesville, which had a marked effect on both
water quality and quantity in the Prairie’s wetlands and lakes. The engineering improvements
featured wetland design, including detailed site grading plans for a project footprint of over 250
acres and more than 1 million cubic yards of combined excavation and embankment, protection
and/or relocation of specimen and heritage trees, and on-site utilities. Jones Edmunds also
coordinated architectural, electrical, and mechanical systems designs associated with the three
on-site buildings with a target of LEED Gold certification.
The stormwater controls were based on low-impact development concepts and included trash
removal near the entrance. Extensive hydrologic and hydraulic modeling was performed to aid
in the design and operational recommendations for the wetland treatment system.

SIMILARITIES TO PROJECT:
• Water Quality Improvements

• Wetland Design

• Sediment and Trash Removal

• Recreational Amenities

PROJECT TEAM:
Brett Cunningham, P.E.
(QA/QC)

Jason Icerman, P.E.
(Project Engineer)
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Justin Gregory, P.E.
(Project Engineer)

Amy Goodden, P.E.
(Project Engineer)
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REFERENCE 5 PENSACOLA STREET OUTFALL

Contact Info

Location: Tallahassee, FL

Contact Person:
Jamie Freeman

G&A Team Member Jones Edmunds provided engineering services for the Pensacola Street
Outfall Project from 2018 to 2019, which included a Preliminary Engineering Report (PER),
design, permitting, and construction plan preparation for 54-inch-diameter stormwater
conveyance piping and associated drainage structures. This project was identified in the
Downtown Stormwater Master Plan (completed by Jones Edmunds) as an opportunity to
provide an increased level of service to the downtown basin and allow for future development
by providing additional conveyance capacity to Lake Elberta. Based on the 2D model results
performed during the Master Plan, the new stormwater outfall pipe will significantly reduce
the flooding in the downtown basin.

Client Name:
City of Tallahassee
Phone Number:
(850) 891-2751
Email Address:
Benjamin.Freeman@
talgov.com

The figure above shows the change in flood extents before and after the design project. Brett
Cunningham provided senior-level quality control and guidance during the Segment 3 PER.
Jarrod Hirneise managed the Segment 3 PER and completed a majority of the technical work
during this part of the project.

SIMILARITIES TO PROJECT:
• Stormwater Analysis

• Drainage Design

• Preliminary Engineering Reports

• Regulatory Permitting

PROJECT TEAM:
Brett Cunningham, P.E.
(QA/QC)

Jarrod Hirneise, P.E.
(Task Manager)
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EXPERIENCE/PAST PERFORMANCE
For over 20 years, George & Associates, Consulting Engineers, Inc. has provided design services for City
and State Trails and Park Facilities through various engineering contracts. For this project G&A has built a
team that has collectively completed over 400 projects involving Master Planning, Stormwater Modeling,
Habitat Restoration, Multi-Use Recreational Trails, Passive Parks, and Pedestrian Connectivity projects. The
following section lists a portion of these projects relevant to the Capital Cascades Trail Segment 4 Project.

FORSYTHE WAY SEDIMENT TRAP - SHANNON FOREST SUBDIVISION
This project consisted of designing ditch improvements to Royal
Oaks Creek in the vicinity of Forsythe Way. This design will encourage
sediment deposition upstream of the existing headwall, provide
adequately reinforced area for equipment to operate and remove
sediment periodically, and will not increase the hydraulic gradient
line (HGL) within the channel to prevent adverse flood impacts.
The rate of sediment deposition has an inverse relationship with
the flow velocities within the channel, therefore the primary goal
in the design was to increase velocities upstream (away from the
headwall) and decrease velocities downstream (approaching the
Tallahassee, FL
headwall). The design concepts presented modify the channel
characteristics, including geometry and slope, to maximize upstream velocity and minimize downstream velocities within the
project area.
G&A modeled four design alternatives and presented the XPSWMM modeling results for each of the designs. The XPSWMM
modeling results included: the percentage of decrease in velocity, change in upstream max water level, hydraulic gradient
line (HGL) in the channel, and change in downstream max water level.
George & Associate’s recommended
design provided the maximum reduction
in channel velocity by 57%, therefore
producing the most efficient sediment
removal. G&A coordinated land acquisition
and utility coordination, and obtained all
environmental permits through the City
of Tallahassee, Northwest Florida Water
Management District and USACE.

Key Personnel

Robert George, P.E. (PIC) | Mike Freidin, P.E. (Project Manager)
Shannon Hufty, E.I. (Design Engineer) | Larry Richards (Design Technician)

GAINESVILLE-HAWTHORNE STATE TRAIL RESURFACING

Micanopy, FL

George & Associates, Consulting Engineers, Inc. provided
engineering services for the resurfacing and reconstruction of
7 miles of the 15-mile Gainesville to Hawthorne State Trail Bike
Path within Paynes Prairie Preserve State Park. Locations included
the trailhead and wildlife observation sections, as well as adjacent
neighborhoods. For the areas to be reconstructed, G&A evaluated
existing soils and provided an alternative pavement design to
accommodate poor soil conditions and high groundwater table.

Many segments of this historic ‘rail trail’ intertwine with sinkholes, creeks, and wetlands that connect the larger water bodies
in and around the Preserve. Considerable measures were taken to protect adjacent forested wetlands around segments of trail
that required reconstruction. Some portions of the trail that parallel SE Hawthorne Rd and CR 2082 had wetlands on both sides.

Key Personnel

Robert George, P.E. (PIC / PM) | Mike Freidin, P.E. (Design Engineer)
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Jones Edmunds & Associates, Inc. is a Key Member of the G&A Team, and will provide Stormwater
Analysis, Water Quality Improvements, and analyze both sediment removal and trash capture
opportunities on this project. Jones Edmunds is a multi-disciplinary engineering firm that has been serving the City of Tallahassee
under Stormwater Continuing Contracts since 2012. Their assignments on these contracts have included Stormwater Master
Planning, Water Quality Improvement Design, and Flood Mitigation Design. Under this contract they have also completed two
Peer Review Assignments for Blueprint that involve the Segment 4 project area.

COT DOWNTOWN STORMWATER MASTER PLAN
Jones Edmunds created an updated Stormwater Master Plan for
the City of Tallahassee Downtown Area in two phases. For Phase
1, they reviewed existing data and recommended a methodology
for the Master Plan update, which was completed in a subsequent
phase. For the Master Plan, they developed one-dimensional and
two-dimensional stormwater models for the watershed using
EPA-SWMM and XPSWMM-2D.

Tallahassee, FL

The Master Plan identified and defined flood protection levels-ofservice, and established a conveyance capacity accounting system to
determine available hydraulic capacity, track usage, and determine
capacity required to accommodate future redevelopment.

This Master Plan also identified areas of significant overland flooding and established 100-year flood depths to assist in
establishing future flood resistant finished floor elevations in these areas, and demonstrated no increase in flood stages
during a 25-year frequency rainfall event when comparing full build-out conditions to historical conditions.
Using results from the 2-D model, we identified areas in the Downtown Basin where flood-protection levels of service did not
meet the City’s desired levels. We developed, modeled, and provided estimates of probable cost for drainage improvements in
these areas to satisfy level of service criteria and provide conveyance capacity for future development. The City has designed
and constructed several of the drainage improvements recommended in the Master Plan and uses the hydraulic capacity
accounting system that we developed to efficiently manage development in the basin.

Key Personnel

Brett Cunningham, P.E. (QA/QC) | Jason Icerman, P.E. (Project Engineer) | Jarrod Hirneise, P.E. (Task Manager)

SJRWMD CRANE CREEK M-1 CANAL FLOW RESTORATION

Melbourne, FL

Jones Edmunds is supporting the St. Johns River Water Management
District (SJRWMD) with preliminary design, final design, and
permitting of flow restoration improvements associated with
Crane Creek and M-1 Canal Flow Restoration Project. The project
is based on the recommendations of the 2016 Indian River Lagoon
(IRL) Stormwater Capture and Treatment Project Development and
Feasibility Study, where Jones Edmunds was the lead consultant
to the District and IRL Council. The project is intended to achieve
water quality goals contributing to ecological restoration in the IRL
while providing water supply benefits to the St. Johns River.

The project involves design and permitting of an operable control structure,
base flow pumping station, conveyance systems including a crossing of I-95,
and a stormwater treatment area (STA) that ultimately discharges to the
St. Johns River. The project includes stakeholder and regulator meetings,
field investigations, hydraulic and hydrologic (H&H) modeling, property
acquisition support, funding support, preliminary engineering, final design,
construction cost opinions, and related support to the District for readying
the project for procurement and construction contracting. Six bids were
received and were tightly grouped around the engineer’s estimate, which
was demonstrative of a very accurate cost estimate.

Key Personnel

Brett Cunningham, P.E. (QA/QC) | Jason Icerman, P.E. (Project Engineer) | Jarrod Hirneise, P.E. (Task Manager)
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TSW is known for designing high performance landscapes that reduce waste, reuse resources, save water, and
minimize the projects carbon footprint. They have a rigorous process for quality control and cost management
with a track record of delivering projects on time and within budget. They have designed numerous public
spaces and trails, and will bring unique placemaking solutions in the completion of the Capital Cascades Trail
Segment 4 Project.

CARPENTER’S RIVERFRONT PARK

Milton, FL

TSW prepared a Master Plan for the 9.5-acre Carpenter’s Park, a
well-loved family park with a playground, an internal stream and
wetland, and many pavilions, along the Blackwater River in Milton,
FL. Nearly 100% of the park is located in the 100-year floodplain,
and most of the facilities are aging, but the natural beauty and
proximity to City destinations and the Blackwater Heritage State
Trail present great opportunities for improvement. Park features
recommended in the Master Plan include: improved parking areas,
additional boardwalks, new picnic pavilions and restrooms, trails,
gateway signage, a new themed playground, splash park, grand
park lawn, and natural play area around the stream. TSW was
retained for construction documents for Phase I, which includes
the splash park and restroom building upgrades, and construction
was completed in June 2020. TSW is currently working on Phase II.

The design process utilized multiple community engagement techniques,
including: a full day of stakeholder interviews; a well-attended Public Kickoff
Meeting with multiple activities to understand how people use Carpenter’s
Park, what should be added, preserved, or removed, and where park features
should be located. Additional public engagement included an online and
paper survey and an open house to receive feedback on 3 concept plans.

Key Personnel

Bryan Bays (PIC / Lead Landscape Architect)
Kristin L’Esperance (PM / Landscape Architect)

CHASON RIVERFRONT PARK EXPANSION
TSW developed a Master Plan for Chason Park, an
8.5 acre historic park that is located in-between the historic
downtown district and the Flint River, in Bainbridge, GA. In the
early stages of the Master Plan, the park area scope expanded
from the renovation of a historic park into a larger framework that
connected the downtown to the river and other riverfront parks,
and could support redevelopment of vacant and underutilized
parcels. Half of the park is located on a large bluff overlooking the
river and half of the park is located in the 100-year floodplain and
would be an extension of an existing riverfront trail. The upper
Bainbridge, GA
park has active programming that supports the needs of a growing
resident population in downtown such as a play area with a splash pad, flexible lawn, small shade structure, ample seating
and overlook views of the river.
The lower park is proposed to be connected to the upper park by a grand staircase
and ramp that is built into the side of the bluff and lands in a lawn space with
a river backdrop and connections to a river path extension, trailhead, a fitness
area, and a dog park. TSW has provided phasing and grant funding strategies
and will help the clients prioritize the projects into implementable segments.
TSW is currently in the process of providing construction documents for park
enhancements. Estimated construction costs are approximately $6 million.

Key Personnel

Bryan Bays (PIC / Lead Landscape Architect)
Kristin L’Esperance (PM / Landscape Architect)
BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
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Public Involvement
Bono Communications & Marketing, LLC is a strategic
communication company with experience helping
government agencies, businesses, and non-profits achieve
their marketing, communication, and public engagement
goals. Michelle Bono is familiar to our community as a Local
Television Personality and has extensive local experience on
similar projects as Capital Cascades Trail Segment 4. Bono
Communications was pivotal in community engagement
efforts for the FAMU Way project, ensuring residents’
voices were heard and respected at the early planning
stages. Engagement activities
included
a
community
breakfast, meetings in homes,
church dinners, meetings
with businesses and local
leadership, social media
outreach, video updates, and
numerous celebrations.
K
F
R

Public Involvement

KFR Consulting Services (KFR) is owned and operated
by Christic Henry, a dedicated Community Engagement
Specialist with a passion for developing healthy
neighborhoods and resident leadership within Southside
Tallahassee and Leon County. Christic has over 25 years of
experience in community engagement and will be a ‘boots
on the ground’ representative that will improve connection,
build trust, amplify coverage, and maximize citizen response
and effectiveness of the project engagement strategies.
Christic has served as a representative to Blueprint2000
Citizens Advisory Committee and currently serves as
Director of Community Engagement & Integration for the
South City Foundation.

Design/Utility Survey
O’Neal Surveying & Mapping, Inc. is a local firm with
extensive experience providing surveys on similar projects,
including Capital Cascades Park. OSM has provided
Topographic Surveys, Boundary Surveys of over 26,000
acres, Hydrographic Surveys, Jurisdictional Wetland
Surveys, Right of Way Control and Right of Way Acquisition
Surveys, Sidewalks, Boardwalks, drainage structures,
Utilities, and numerous 1000 acre plus land development
projects. OSM is also provides surveying services to the
City of Tallahassee and Leon County Public Works Division
under continuing service contract agreements.
BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
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Design/Utility Survey
Poole Engineering & Surveying, Inc. has been surveying
the Tallahassee/Leon County area since 1975. Relevant
local experience includes survey services for Drainage
Inventory for Frenchtown Master Drainage Study, Call/
Cadiz Street Stormwater Improvements, Meginnis Creek
Drainage Ditch, Central Drainage Ditch Study, McCord
Drainage Ditch, University Park Drainage Improvements,
Virginia Street Drainage Improvements, and the survey
work for WRS in the remediation effort for Cascade Park.

Environmental
Florida Environmental & Land Services, Inc. is a full-service
Environmental Consulting firm located in Tallahassee,
Florida, FELSI has provided services on more than a dozen
Trail Designs and park projects in recent years including
CCSW Greenways & Debbie Lightsey Nature Park on the G&A
Team. Their environmental services include Natural Features
Inventories, listed species surveys; biological assessments;
wetland delineations; wetland mitigation installation
and monitoring; Environmental Resource Permitting and
Applications, Environmental Impact Analysis/statements.
The staff includes Authorized Gopher Tortoise Agents,
Certified Environmental Assessors, qualified Stormwater
Management Inspectors, and samplers for groundwater,
surface water, and wastewater.

Geotechnical
Environmental and Geotechnical Specialists, Inc. (EGS)
has a professional and knowledgeable staﬀ experienced
in providing environmental assessments and geotechnical
design solutions in the Tallahassee/Leon County area
since 1992. EGS provided extensive environmental
assessments and geotechnical analysis on the FAMU
Way Project. EGS specializes in the areas of geotechnical
investigation, geotechnical design, geophysical investigation,
environmental permitting, environmental site assessment,
and contamination assessment. Currently, EGS provides
services for FDOT District 1 & 2, City of Tallahassee Public
Works, Leon County Public Works, Florida Department
of Environmental Protection, and North Florida Water
Management District.

EGS Field Personnel assisting the G&A Team on Lake Munson
Septic to Sewer Conversion Project in Leon County
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Cultural Resource Assessment
Archaeological Consultants, Inc. (ACI) is Florida’s oldest fullservice Cultural Resource Management (CRM) company.
Their experienced staﬀ of archaeologists, architectural
historians, and GIS specialists have the experience and
technical skills to develop survey strategies to identify
archaeological sites, historic structures, and other cultural
resources.
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Structural Engineering
Ebbstone, Inc. has been providing Structural Engineering
Services in Tallahassee for over 18 years. They have a
wealth of diversified experience ranging from the design of
bridges, buildings, roadways, site design, parks, drainage,
and utilities.

ACI Field Personnel

ACI is historically familiar with this project. They provided
Cultural Resource Analysis and Assessment Surveys
for Capital Cascades Trail in 2004, 2005, and 2006, and
provided Archaeological Monitoring at Coal Chute Pond,
Capital Cascades Trail, in 2012.
Marion Almy, RPA, and Elizabeth Horvath, RPA, filled a
similar role on the South Selmon Capacity PD&E, where ACI
conducted a CRAS to locate, identify, and aerially delimit
archaeological sites and historic resources located within
the Area of Potential Eﬀect (APE). Investigations consisted
of surface reconnaissance combined with systematic and
judgmental subsurface testing. The investigation resulted
in the identification of 163 extant historic resources within
the APE. This included 58 previously recorded and 105
newly identified resources.

Group

Social and Economic Analysis

Florida Property Consultants Group (FPC), was established
in 1981, a full service real estate appraisal and statewide
consulting with a Tallahassee local office. FPC serves
government agencies such as Leon County Public Works,
Florida Department of Transportation, Department
of Environmental Protection,
South Florida Water
Management District, and Florida Inland Navigation
Department, to name a few.
FPC provides real estate valuation, advisory services, and
litigation support for R/W Acquisition projects. FPC has
significant local experience and a strong reputation for
providing specialized services to numerous public sector
clients.
BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

Weems Road Extension

John Sliger, PE, Jacques Registe, PE, and Danielle Slaton,
PE, worked closely with George & Associates on the
Weems Road Extension. Ebbstone provided structural
engineering and construction assistance services for this
project, including the design and detailing of a 350-foot
long bridge supporting two lanes of traﬃc and a 10-foot
shared use path, 740 feet of MSE wall sheet pile walls, and
mast arm design.

Electrical/Site Lighting
Applied Research and Design, Inc. specializes in public and
campus electrical infrastructure and has teamed with G&A
to provide site-lighting on multiple parks and trail projects
for Blueprint IA and Florida State Parks. ARD has additional
relevant experience providing electrical engineering
services on local projects, including Capital Cascades Trail –
FAMU Way, Apalachee Regional Park, and Fred George Park.
In 2017 ARD was the Electrical Engineer of Record for the
Blueprint IA project to renovate and relocate the historic
Smokey Hollow Barber Shop that previously occupied part
of the Cascades Park site.

ARD provided Electrical/Site Lighting Services for the G&A Design
of the FSU Convocation Way Pedestrian Corridor Improvements
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PLANNING ACTIVITIES

WORK PLAN
The G&A Team will be led by Mike Freidin, P.E. with eight
years of experience in trail and park planning, design and
environmental permitting. Presently, Mike serves as project
manager for the SW Greenways & Debbie Lightsey Nature
Park. Robert George, P.E. will provide project oversight,
consultant coordination and quality control/assurance. G&A
assembled an experienced multi-disciplinary team with local
knowledge of the project corridor, and proven success in
completing major projects in Tallahassee.

MANAGEMENT CAPACITY
Capital Cascade Trail Segment IV (CCT4) requires the
management and coordination of numerous specialized
consultant’s each designing specific components that will be
integrated into one cohesive set of construction plans. Our
Team’s approach to MANAGEMENT is specifically designed
to identify all the critical elements/tasks associated with
CCT4. Recognizing within each project there is a certain
level of risk and our goal is early identification of those risks
so they can be properly COORDINATED, SCHEDULED AND
STAFFED. Successful management of critical design tasks are
mitigated resulting in seamlessly and efficiently produced
on-time quality deliverables.

SYSTEM FOR COORDINATING WORK
Best management practices in project management require
frequent communication between Mike Freidin and
Blueprint PM (Abe Prado) through all project tasks. Mike
will identify critical issues to Blueprint with recommended
solutions. The G&A Team COORDINATION TOOLS include:
• Monthly Coordination Meeting with Blueprint
and key Agencies/stakeholders/utility providers to
Identify/Resolve Critical Issues and review the status
of all project deliverables.
• Action Items List will maintain responsible parties,
due dates, and document resolved issues.
• Weekly Design Team Meetings to review resources
and meet production demands.

will be provided by an independent general contractor. This
approach supports consistency in each firm’s work product
and ensures nothing will be submitted without extensive
reviews.

PROJECT SCHEDULE/PHASING
The project schedule represents a timeline, sequenced to
tasks, subtasks, and important milestones are displayed
on the following schedule to present the G&A Team’s
understanding of the requirements of this project and
our ability to logically plan and complete a realistic
project schedule. Currently, G&A proposes a 27 month
project schedule to complete all Tasks (Tasks 1-4). When
opportunities exist to accelerate the schedule the design
team will take steps to expedite this project.

WORK PLAN OUTLINE: UNDERSTANDING,
APPROACH, EXPERIENCE, EXPERTISE & METHODS
The following outline of each major task focuses on key project
elements and includes key individuals who will perform the
work. This articulates the G&A Team understanding and
approach to each task, supplementing our detailed staffing
plan in Tab 5. Our experience and expertise is further
demonstrated by the sample projects in Tab 2 & 3, as well as
detailed resumes in Tab 6. Specific methodologies used will
follow the requirements of the RFQ Scope of Services, unless
otherwise approved by Blueprint.

PUBLIC ENGAGEMENT
RELATIONSHIPS MATTER – The experience of this public
engagement team opens the door to working with
neighborhoods hosting engagement meetings with
local churches, facilitating specific meetings, and close
coordination with Blueprint, City and County officials and
staff. These existing relationships foster opportunities to
engage every stakeholder. The diverse audience of this
project includes FAMU, Leon County School Board, Leon
County, City of Tallahassee, Bond Community, Providence
and Callen neighborhoods, Springhill and Lake Bradford
neighborhoods, local businesses, artists, bicyclists,
environmentalists, runners/walkers, families, students,
churches, elected leaders, historians, and more.

• Virtual Meetings to save time and expedite decisions.
• Share Project Files through FTP, etc.

QUALITY CONTROL / ASSURANCE
The G&A Team’s approach to quality control includes peer
reviews of all documents. A QA/QC plan will be provided
to Blueprint for approval prior to any submittal. QA/QC
Managers for internal peer reviews are Joseph Miller, PE
(G&A) Brett Cunningham PE (Jones Edmunds) and Adam
Williamson RLA (TSW) ensuring each firm’s work is correct
and accurate. Secondly, both G&A & JEA will review the
other firms construction documents to ensure independent
peer reviews are provided. Finally, constructability review
BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
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Through the leadership of Blueprint IA, Michelle Bono (BCM),
Christic Henry (KFR) and Clay Courson (G&A) propose to
engage each unique audience in their space, vs. only holding
large public meetings. This approach allows each community
to provide input, ranging from documenting history, input
on creating spaces for play, guiding landscaping, safety
improvements, and project amenities.
CONTINUOUS PUBLIC ENGAGEMENT, FROM KICKOFF TO
COMPLETION: Our plan begins with research, building first
upon existing data and engagement. Individual meetings
with key leaders will identify the best outreach tools. Based
on this initial effort, a Blueprint approved Public Information
Plan (PIP) is implemented. G&A & TSW are experienced
with developing and hosting Virtual Public Meetings.
This approach includes virtual tours, interactive GIS Story
Maps, informational videos, conceptual renderings, design
team interaction, and public feedback. Public Engagement
extends from initial planning through construction.

TASK 1. STORMWATER ANALYSIS
Jones Edmund & Associates, (JEA) will build on the work
previously completed for Blueprint on the Capital Cascades
Trail (CCT) watershed, having peer-reviewed past versions
on behalf of the City and Blueprint. JEA understands the
stormwater analysis will be based on a pre-condition model
representing watershed conditions before the CCT projects
and a comprehensive model that will include completed
CCT projects.

DATA COLLECTION: Data will be collected to verify the
model results. The best verification data is only available
during larger, less-frequent rainfall events, but JEA has
extensive experience collecting and using real-world data
in a variety of watershed conditions to verify stormwater
model results and will develop a data collection plan to
help address any lingering uncertainty in the model results.
CALIBRATION: Understanding that the current CCT
comprehensive model focused on watershed areas
immediately contributing to CCT 2 and CCT 3 segments,
such as the Saint Augustine Branch basin, whereas the
Central Drainage Ditch basin watershed contributes to
Segment 4. Munson Slough is immediately adjacent to
Segment 4 and stormwater dynamics associated with the
BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
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Slough will significantly influence concepts for this segment
of the trail. JEA will investigate the Central Drainage Ditch
basin and Munson Slough boundary condition to ensure
watershed conditions are appropriately represented and
jointly build an understanding with our team, Blueprint,
and interested stakeholders of the stormwater dynamics
that occur within Segment 4. A shared understanding of
the area’s stormwater dynamics is critical to establish
appropriate expectations for potential engineering
improvements to Segment 4.
WATER QUALITY IMPROVEMENTS: Water quality
improvements are commonly known as Best Management
Practices (BMPs) and will be sized based on low flow
hydraulics, but BMP performance is typically quantified
and compared based on annual and design load reductions.
We will use the stormwater models to investigate low flow
conditions and will determine annual loads and reductions
using BMP Trains 2020, which is a publicly available
assessment tool for determining pollutant loads and
expected stormwater BMP performance.
SEDIMENT & TRASH REMOVAL: Sediment and trash
removal is important to multiple stakeholders. Within
a channelized stormwater system, sediment removal is
typically passive and accomplished by creating wider,
flatter channel geometries to reduce flow velocities and
promote sediment deposition. By comparison, trash is
typically captured from within and atop the water column.
Trash removal concepts include screens to filter trash from
the channel, booms to scalp trash floating in the channel,
and baskets to capture trash. Active concepts, such as
mechanical rakes to clean trash screens, are popular for
channelized stormwater systems since trash is removed
from the channel during storm flows.
INNOVATIVE CONCEPTS: We also understand that if
proposed stormwater ponds that are coupled with amenity
concepts, like Tallahassee Junction and Cascades Park, will
need to exhibit a higher level of treatment than would
typically be provided solely by nutrient removal from
wet detention. JEA has designed multiple bio-sorption
activated media (BAM) systems that work between storms
by circulating stormwater through the BAM via low-flow
pumps. Actively treating stormwater between rainfall
events provides significantly more treatment compared
to passive concepts, which only provide treatment during
storm flows.
We will focus on solutions that are cost-effective, readily
constructible, maintainable, and will maximize the
community’s return on investment while reducing flooding,
property acquisition and utility impacts.
When coupled with the amenity concepts in Task 2, this
goal requires a holistic planning approach and highlights
the need for well-developed analytical tools to investigate
stormwater improvement concepts. Our team has the
experience to meet this challenge.
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SOCIAL & ECONOMIC Fully understanding and carefully
navigating the social and economic impacts of the CCT4 is of
paramount importance.
R/W Impacts – (FPC: Nick Truncone) R/W cost estimates will
include a Conceptual Stage Relocation and Planning Report
(CSRP) which will identify impacted residential and commercial
parcels. Impacts to public infrastructure and anticipated
easements will also be reviewed. R/W support includes pond
siting, cost estimation, and acquisition recommendations.
Environmental Impacts – (EGS: Judy Hayden, G&A: Shannon
Hufty) With the exception of floodway, floodplain and some
wetlands, CCT4 has limited environmentally sensitive features
but significant contaminated sites adjacent to Springhill and
Lake Bradford Roads. Our design recommendations will
ensure safe and cost-efficient construction, and mitigation if
necessary.
Archaeological Sites, Historic Resources, and Cultural
Resources – (ACI: Beth Horvath, Marion Almy) ACI obtained
approval from the Division of Historical Resources in 2007 for
the initial CRAS for all segments of CCT and 2012 for Coal Chute
Pond. Coordination with ACI will be instrumental during the
development of the Amenity Concepts to avoid impacts to
recorded archaeological sites and historic resources. Recorded
resources may be incorporated into the placemaking project
elements.
Light, Noise, Air Pollution Assessment – (G&A: Ashley
Waldroff, ARD: James Lamb) The G&A design team
understands that site lighting terminates at Tallahassee
Junction, and that the Bond Linear Park Project proposed
new LED “foot-path” lighting. Lighting is the most significant
safety concern and all alternatives will be evaluated. Proposed
lighting needs to be evaluated for bicycle and pedestrian
safety along the corridor and at street crossings. Impacts
should be minimal to neighborhoods, churches, and schools.
USEPA confirmed that this portion of Leon County has not
been designated as nonattainment or maintenance for
ozone, carbon monoxide (CO), particulate matter (PM) or any
of the National Ambient Air Quality Standards (NAAQS) in
accordance with the Clean Air Act.
Threatened/Endangered Species – (FELSI: Elva Peppers) Elva
will utilize local resources and knowledge to locate habitats
where these species may reside. Site surveys will identify any
specific high-quality habitat within the project area. These
areas will be mapped, categorized and ranked for suitability.
Sociocultural Effects (SCE) – (G&A: Robert George, Ashley
Waldroff) SCE will be addressed to ensure preferred
alternatives do not have disproportionately adverse impacts
to the existing minority, low-income, or underrepresented
populations. Verification of existing conditions is accomplished
through stakeholder coordination and census data, including
community facilities such as schools and churches. Public
engagement throughout the process provides project
information and opportunities for individuals and communities
in the project area.
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ALTERNATIVE EVALUATION – (G&A: Mike Freidin, Robert
George, JEA: Justin Gregory, Jason Icerman, TSW: Bryan Bays,
Kristin L’Esperance) The G&A Team will work with Blueprint
and Stakeholders to establish evaluation criteria. Criteria
components include but are not limited to the stormwater
analysis, water quality, social/cultural, archaeological, natural
features, right-of-way impacts, environmental, mobility and
park amenities. Examination of these criteria will result in
Concept Plans and Context-Specific Base Maps with preferred
alternatives.

TASK 2 AMENITY CONCEPTS
(TSW: Bryan Bays Kristin L’Esperance G&A: Mike Freidin,
Robert George, JEA: Justin Gregory, Jason Icerman) Amenity
design concepts will be developed based on public input,
stormwater analysis, needs assessment, and site analysis. The
concepts will address connectivity, wayfinding, educational
signage, community focused parks programming, integrated
stormwater opportunities, and landscape beautification.
Connectivity, Wayfinding + Interpretive Signage: The team
will look at primary and secondary connectivity to the corridor
adjoining neighborhoods, schools, commercial areas, and
other planned multimodal facilities. Our connectivity plans
will include a wayfinding strategy that builds on the existing
corridor standard. We will identify opportunities to integrate
interactive educational nodes that interpret history, the
environment, and other significant cultural aspects unique to
the community.
Integrated Stormwater Opportunities: Identify potential
opportunities to integrate high-performance landscape
features to treat and store stormwater. The guidelines will
establish a stormwater landscape toolkit of LID features to
be used throughout the project that will supplement the
traditional stormwater approach. The goal is to maximize
the flexible nature of open space as combined recreation,
landscape beautification areas, and stormwater features.
Hardscape + Landscape Beautification: Prepare a Conceptual
Landscape Pallet that is place-appropriate to the local
community and environment. The landscape palette will
include indigenous species that are water-wise, providing
an attractive and low maintenance appearance. Hardscape
materials will meet design guidelines and be of a quality and
aesthetic similar to other areas of the trail corridor, reflecting
the local character and materials of the community.

St. Marks Trail Bridge Replacement on Orange Avenue
BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
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TASK 3 & 4 DESIGN & PERMITTING
SURVEYING – (Poole Engineering & Surveying and O’Neal
Surveying & Mapping) Our survey teams are experienced
and have completed surveys in the project corridor.
GEOTECHNICAL – (EGS: Tom Hayden) Is working in the
project corridor and will be able to conduct the necessary
geotechnical investigations for trail, stormwater, structural
needs and park amenities.
UTILITY COORDINATION – (G&A: Brian Miller, Tim McCabe)
To avoid costly conflicts, utility identification will begin near
the completion of Task 1 and continue through Task 2 and
will be updated during all phases of design. Coordination
and meetings with Utility/Agency Owners (UAO) throughout
the project will include CenturyLink, COT (Traffic, Gas,
Sewer, Water, Substation), Comcast, Crown Castle NG, Dial
Communications, Hotwire Communications, MCI, Sprint,
and Uniti Fiber.
QUANTITIES & COSTS – (G&A: Brian Miller, Tim McCabe)
G&A understands that upon completion of Task 2, the
design team will submit the project cost to Blueprint IA
for CCT4, which will be submitted to and approved by
the IA Board. At this meeting the construction budget will
be set and must be managed throughout the duration of
the design phase. This is the approach G&A is taking on
the SW Greenways & Debbie Lightsey Nature Park. The
costs of critical construction items like pilings, boardwalk
systems and drainage improvements are coordinated and
confirmed with contractors at each phase submittal to
provide current costs. This approach is essential to assure
the community that Blueprint will deliver the project as
presented to the IA Board.
Initial construction cost estimates developed during the Tasks
1 and 2 will be developed into detailed Engineer’s Opinion of
Probable Costs (EOPC) and updated with each submittal.
STRUCTURAL ENGINEERING – (Ebbstone: John Sliger)
Will provide the necessary structural design services for
bridges, box culverts, drainage structures, mast arms,
canopy retaining walls, monumentation or signage.
LIGHTING – (Applied Research Design: James Lamb) James
will be included early in the planning process to ensure the
lighting and amenity designs satisfy project goals.
CONSTRUCTION DOCUMENTS PHASE:
Preliminary Engineering (30%) Plan Package Understanding
that the approved findings from Tasks 1 & 2 will be
consolidated into a 30% construction plan set. The design
team will develop relative drawings that can be easily
consolidated into the initial 30% plan set submittal.
Construction Documents Preparation G&A’s approach
to the development of construction documents is first
to understand the unique permitting tasks that will be
associated with Capital Cascades Trail Segment 4.
BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
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City of Tallahassee Growth Management Will require
the following approvals: Natural Features Inventory
(NFI), Environmental Impact Analysis (EIA), Public Sector
Linear Infrastructure Variance (LIV), Type “A” Site Plan
Approvals, Environmental Management Permit (EMP), and
Commercial Building Permits.
Northwest Florida Water Management District (NWFWMD)
Environmental Resource Permit (ERP) for stormwater,
wetland, surface water, and protected species requirements
of the ERP.
Florida Department of Transportation (FDOT) Permits for
drainage, utility connection permits, driveway, general use
and maintenance agreements. Prefers plan submittals in
11x17 format.
Northwest Florida Water Management District (NWFWMD)
& Florida Department of Environmental Protection (FDEP)
Both Agencies will regulate dredging and filling of wetlands.
During Task 1, impacted wetlands will be identified and
initial coordination with both agencies will begin during
Tasks 1 & 2. Consulting with agency staff throughout the
project will reduce typically long permitting time frames.
Federal Emergency Management Agency (FEMA) Portions
of CCT4 are located within Zone AE (100-Year Floodplain),
Zone AE Floodway and Zone X5 (500-Year Floodplain).
Compensation for displaced floodplain will be required as
well as No-Rise certification by the City of Tallahassee.
Working with the regulatory agencies with jurisdiction within
the proposed project area will require multiple submittals
on a variety of different-sized plan sheets. Understanding
these requirements enables the G&A Team the opportunity
to set up the construction documents so that when permit
submittals are made, scale construction documents, both
horizontal and vertical, are interchangeable regardless of
the required plan sheet size.
Our design team will prepare the remaining plans submittals
in accordance with all applicable design standards including
local, state and federal design standards and conform to meet
the design criteria of each regulatory agency. Construction
documents will include applicable details and construction
notes to remove any ambiguity for the contractor. The
final plan submittal will include a Design Documentation
Notebook that chronologically documents correspondence,
design decisions, reports, permit applications, estimates,
plan review comments and responses, providing Blueprint a
readily available resource upon project completion, that can
be used during construction and post project completion.
The G&A team will capitalize on all team members
experience and expertise in providing quality construction
documents. This mind-set is reinforced with the completed
Weems Road Extension. Upon completion of this
6.1-million-dollar roadway project, the City of Tallahassee
executed $2,967.00 in change orders representing 0.04%
increase from the initial bid amount.
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DESIGN SERVICES – CAPITAL CASCADE TRAIL SEGMENT # 4
G&A HAS IDENTIFIED “KEY PERFORMANCE DRIVERS” FOR EACH PHASE OF THIS PROJECT
2021

Tasks
Task
TaskName
Name

11CAPITAL
CAPITALCASCADE
CASCADETRAIL
TRAILSEGMENT
SEGMENT 44 COMMENCEMENT
COMMENCEMENT

Apr May Jun

Apr
Apr '21
'21

1.1
1.1NOTICE
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May
May'21
'21
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Jun'21
'21

Jul

Jul
Jul'21
'21

2022

Sep
Sep
'21'21

2023

BLUEPRINT
BLUEPRINT
INTERGOVERNMENTAL
INTERGOVERNMENTAL
AGENCY
AGENCY
CAPITAL
CAPITAL
CASCADE
CASCADE
TRAIL
TRAIL
SEGMENT
SEGMENT
4
4
RFQ-014-21-FS
RFQ-014-21-FS
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Aug'21
'21

Oct
Oct
'21'21

Nov
Nov
'21'21

DecDec
'21'21

JanJan
'22 '22

FebFeb
'22 '22 MarMar
'22 '22

Jul

Apr Apr
'22 '22 MayMay
'22 '22 Jun '22
Jun '22 Jul '22
Jul '22

4

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

Jul

Aug '22
Aug '22 Sep '22
Sep '22 Oct '22Oct '22 Nov '22
Nov '22Dec '22Dec '22Jan '23 Jan '23 Feb '23Feb '23
Mar '23Mar '23
Apr '23 Apr '23
May '23 May '23
Jun '23 Jun '23
Jul '23

Aug Sep Oct Nov Dec

Jul '23Aug '23 Aug '23
Sep '23 Sep Oct
'23 '23

Oct '23
Nov '23

NovDec
'23 '23

Dec '23

April
April 11

1.2
1.2KICK‐OFF
KICK‐OFFMEETING
MEETING
1.3
1.3PROJECT
PROJECTSCHEDULE
SCHEDULE
1.4
1.4SUBMIT
SUBMITPROJECT
PROJECTSCHEDULE
SCHEDULE

April
April28
28

1.5
1.5QA/QC
QA/QCPLAN
PLAN
1.6
1.6SUBMIT
SUBMITQA/QC
QA/QCPLAN
PLAN

PROJECT MANAGEMENT – Monthly Coordination Meetings will be Conducted with Blueprint Intergovernmental Agency and Agency Stakeholders

April
April28
28

22PROJECT
PROJECTCOORDINATION
COORDINATION
2.1
2.1MONTHLY
MONTHLYTEAM
TEAMMEETINGS
MEETINGS
33PUBLIC
PUBLICENGAGEMENT
ENGAGEMENT
3.1
3.1PUBLIC
PUBLICENGAGEMENT
ENGAGEMENTPLAN
PLAN
3.2
3.2SUBMIT
SUBMITPUBLIC
PUBLICENGAGEMENT
ENGAGEMENT PLAN
PLAN

May
May55

PUBLIC ENGAGEMENT – Coordinated with Blueprint IA and Agency Stakeholders

3.3
3.3IMPLEMENT
IMPLEMENTPUBLIC
PUBLICENGAGEMENT
ENGAGEMENT STRATEGIES
44STORMWATER
STORMWATERANALYSIS
ANALYSIS
4.1
4.1BASE
BASEMAP
MAP
4.2
4.2DATA
DATA COLLECTION
COLLECTION
4.3
4.3STORMWATER
STORMWATERMODELING
MODELING
4.4
4.4STORMWATER
STORMWATERCALIBRATION
CALIBRATION
4.5
4.5DRAINAGE
DRAINAGE&&STORMWATER
STORMWATER ANAYSIS
ANAYSIS
4.6
4.6INNOVATIVE
INNOVATIVETECHNOLOGIES
TECHNOLOGIES
December
December
1 1

4.7
4.7PUBLIC
PUBLICENAGEMENT
ENAGEMENT
4.8
4.8ALTERNATIVES
ALTERNATIVESEVALUATION
EVALUATION
4.9
4.9ESTABLISH
ESTABLISHCPED
CPEDDESIGN
DESIGN STANDARD
STANDARD ‐ SAFETY
4.10
4.10PRELIMIANRY
PRELIMIANRYCONCEPT/AMENITY
CONCEPT/AMENITY PLANS
4.11
4.11PREFERRED
PREFERREDALTERNATIVES
ALTERNATIVES
4.12
4.12SOCIAL/ECONOMIC/RIGHT‐OF‐WAY
SOCIAL/ECONOMIC/RIGHT‐OF‐WAY EVALUATION

AprilApril
1 1

4.13
4.13PUBLIC
PUBLICENGAGEMENT
ENGAGEMENT

Task 1 Stormwater Modeling: Results from a calibrated stormwater model will be foundational in making design decisions
for Capital Cascades Trail Segment 4.
The Design Team proposes two public engagement events during Task 1 to provide information and receive input from the
community and stakeholders.
The Design Team establishes safety criteria utilizing the principles of Crime Prevention Through Environmental Design (CPTED)
focusing on Natural Access Control, Natural Surveillance, Territorial Reinforcement and Maintenance.
Social/Cultural, Archaeological and Natural Resources assessments completed.
Design Team presents Preferred Alternative to BPIA Board.

55PLANNING
PLANNINGSTUDIES
STUDIES

Planning Studies Completed
October 2021

5.1
5.1SOCIAL
SOCIALAND
ANDECONOMIC
ECONOMIC
5.2
5.2ARCHAEOLOGICAL/CULTURAL
ARCHAEOLOGICAL/CULTURAL REVIEW
REVIEW
5.3
5.3NATURAL
NATURALRESOURCES
RESOURCESREVIEW
REVIEW
5.4
5.4PHYSICAL
PHYSICALCONDITIONS
CONDITIONSREVIEW
REVIEW
66AMENTITY
AMENTITYCONCEPTS
CONCEPTS
6.1
6.1CONNECTIVITY,
CONNECTIVITY,WAYFINDING
WAYFINDING ++ INTERPRETIVE
INTERPRETIVE SIGNA
6.2
6.2INTEGRATED
INTEGRATEDSTORMWATER
STORMWATER OPPORTUNTIES
OPPORTUNTIES
6.3
6.3PARK
PARKCONCEPTS
CONCEPTSAMENITIES
AMENITIES
6.4
6.4PULBIC
PULBICENGAGEMENT
ENGAGEMENT
6.5
6.5FINALIZE
FINALIZEAMENTIY
AMENTIYCONCEPTS
CONCEPTS
6.6
6.6SUBMIT
SUBMITCORRIDOR
CORRIDORDESIGN
DESIGN REPORT
REPORT
6.7
6.7BPIA
BPIABOARD
BOARDAPPROVAL
APPROVAL

Task 2 Amenity Concepts: TSW develops Amenity Concepts
based upon input from previous Preferred Alternatives.
Propose One Public Engagement Event.
Amenity Concepts will be formulated into Corridor Design Standards.

27 Month Contract
Duration Depending Upon
Complexity Schedule

MayMay
9 9
June June
27 27
June June
27 27

77DESIGN
DESIGNSERVICES
SERVICES
7.1
7.1DESIGN/UTILITY
DESIGN/UTILITYSURVEYING
SURVEYING SERVICES
SERVICES
7.2
7.2GEOTECHNICAL
GEOTECHNICALINVESTIGATION
INVESTIGATION
7.3
7.330%
30%PLANS
PLANS
September
September
7
7

7.4
7.4SUBMIT
SUBMIT30%
30%PLANS
PLANS
7.5
7.5BPIA
BPIAREVIEW
REVIEW30%
30%PLANS
PLANS

September
September
28
28

7.6
7.6CLIENT
CLIENTMEETING
MEETING
7.7
7.760%
60%PLANS
PLANS
7.8
7.8SUBMIT
SUBMIT60%
60%PLANS
PLANS
7.9
7.9BPIA
BPIAREVIEW
REVIEW60%
60%PLANS
PLANS
7.10
7.10CLIENT
CLIENTMEETING
MEETING
7.11
7.1190%
90%PLANS
PLANS
7.12
7.12SUBMIT
SUBMIT90%
90%PLANS
PLANS
7.13
7.13BPIA
BPIAREVIEW
REVIEW90%
90%PLANS
PLANS
7.14
7.14CLIENT
CLIENTMEETING
MEETING
7.15
7.15100%
100%PLANS
PLANS
7.16
7.16SUBMIT
SUBMIT100%
100%PLANS
PLANS
7.17
7.17BPIA
BPIAREVIEW
REVIEW100%
100%PLANS
PLANS
7.18
7.18CLIENT
CLIENTMEETING
MEETING
7.19
7.19FINAL
FINALPLANS
PLANS

Task 3 & 4 Design Services: Plan Submittals include 30%, 60%, 90%, 100%
& Final Plans.
BPIA has 3 weeks for plan reviews.
Environmental Permitting Tasks begin once the Design/Utility Survey is submitted.
Required Right-of-Way is identified at the completion of the 60% Plan Submittal.
Permitting with USACE begins at the completion of the 60% Plan Submittal to allow
enough time for Agency review and obtain permits.
Required Right-of-way identified at the completion of the 60% Plan Submittal.

December
December
21
21
JanuaryJanuary
18
18
March 29
March 29
April 19 April 19
May 24 May 24
June 14 June 14
July 12 July 12

7.20
7.20SUBMIT
SUBMITFINAL
FINALPLANS
PLANS
88ENVIRONMENTAL
ENVIRONMENTALPERMITTING
PERMITTING
8.1
8.1NATURAL
NATURALFEATURES
FEATURESINVENTORY
INVENTORY

Design Complete
July 2023

8.2
8.2ENVIRONMENTAL
ENVIRONMENTALIMPACT
IMPACT ANALYSIS
ANALYSIS
8.3
8.3PUBLIC
PUBLICSECTOR
SECTORLINEAR
LINEARVARIANCES
VARIANCES

Design Team will Contiually
Coordinate with Blueprint During
R/W Acquisition Phase.

8.4
8.4FDOT
FDOT‐ ‐LEON
LEONCOUNTY
COUNTYPERMITTING
PERMITTING
8.5
8.5ENVIRONMENTAL
ENVIRONMENTALMANAGEMENT
MANAGEMENT PERMITS
8.6
8.6USACE
USACEDREDGE
DREDGE&&FILL
FILLPERMIT
PERMIT
99RIGHT‐OF‐WAY
RIGHT‐OF‐WAYACQUISITION
ACQUISITION
9.1
9.1R/W
R/WNEED
NEED60%
60%

December
December
21
21

9.2
9.2R/W
R/WACQUISITION
ACQUISITION
Task
Task

Summary
Summary

Split
Split
Project
ProjectSummary
Summary
BLUEPRINT IA | GEORGE & ASSOCIATES,
CONSULTING ENGINEERS,
INC.
Milestone
Milestone

External
ExternalTasks
Tasks

External
ExternalMilestone
Milestone

Inactive
Inactive
Summary
Summary

Manual
Manual
Summary
Summary
Rollup
Rollup

Finish‐only
Finish‐only

CriticalCritical
Split Split

Inactive
InactiveTask
Task

Manual
Manual
Task
Task

Manual
Manual
Summary
Summary

Deadline
Deadline

Progress
Progress
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InactiveMilestone
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Duration‐only
Duration‐only

Start‐only
Start‐only

Critical
Critical
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Manual
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STAFFING PLAN
KEY TEAM LEADERS

George & Associates, Consulting Engineers,
Inc. (G&A) was founded 23 years ago in
Tallahassee, Florida, as a full‑service civil
engineering consulting company. Since then,
G&A has provided services for 750+ projects in the State of
Florida, particularly in the Tallahassee / Leon County area.
Through this tenure, we have developed the distinctive
strengths of Vision, Teamwork, and Quality. Striving
to provide creative designs, understanding our client’s
priorities, and providing clear and timely communication
with progressive quality management are core values that
G&A will provide for the Capital Cascades Trail Segment #4
Project.
Robert George, P.E., President and Founder of G&A, is
extensively experienced in all aspects of Civil Engineering,
and will serve as Principal-In-Charge for this project. Robert
will ensure that Blueprint’s project goals are met, as he
provides Project Oversight, Technical Direction, Consultant
Coordination, and Quality Control.
Mike Freidin, P.E. will serve as Project Manager and dayto-day Point-of-Contact for Blueprint IA. His responsibilities
will include Project Management, Design and Permitting.
Jones Edmunds & Associates
(JEA) is a Florida-based, multidisciplinary engineering firm that has been providing quality
consulting services since 1974. The firm has continually
provided unrivaled engineering consulting services to
cities and counties throughout Florida to address a wide
range of Water Resources, Civil/Environmental, and UtilityInfrastructure engineering projects and continuing contracts.
Justin Gregory, P.E. and Jason Icerman, P.E. will spearhead
JEA’s Stormwater Design efforts. Justin has over 16 years of
experience with water resources projects, and Jason has
worked with stormwater projects for over a decade, both at
JEA, and while working with the City of Tallahassee.
Tunnell-Spangler-Walsh & Associates
(TSW) is a full-service design firm founded
over 30 years ago, that will provide
landscape architecture services for this
project.
Bryan Bays, PLA, has over 20 years of experience in
landscape architecture, and will manage the design of all
Landscape Architecture features of this project, including
connectivity, wayfinding and interpretive signage, and
landscape beautification.
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PRIMARY OFFICE

G&A’s main office is located in Tallahassee, FL, and will
assume the primary responsibility for work associated with
this project.

TEAM AVAILABILITY

With our current workload, G&A and all subconsultants will
have sufficient availability to begin this project immediately
upon receiving the Notice To Proceed. George & Associates
is experienced in managing multiple projects with various
submittal deadlines and if selected will adequately
coordinate staff workload to meet the project milestones.
In the event that a work overload is projected, G&A has
the ability, and will assign additional staff to help offset any
projected work overload.

SUBCONSULTANT WORK ELEMENTS

G&A has teamed with a variety of sub-consultants that
bring a collection of expertise, skill, and knowledge that
will be indispensable in the completion of Capital Cascades
Trail Segment 4.
• Stormwater Modeling
Jones Edmunds & Associates
• Geotechnical
Environmental and Geotechnical Specialist, Inc.
• Environmental
Florida Environmental & Land Services, Inc
Environmental and Geotechnical Specialist, Inc.
• Trail Planning & Landscape Architecture
Tunnell-Spangler-Walsh & Associates (TSW)
• Design/Utility Survey
O’Neal Surveying & Mapping, Inc.
Poole Engineering & Surveying, Inc.
• Site Lighting
Applied Research & Design, Inc.
• Structural
Ebbstone, Inc.
• Social and Economic Analysis
Florida Property Consultants Group
• Public Involvement
Bono Communications & Marketing, LLC
KFR Consulting Services
• Cultural Resource Assessment
Archaeological Consultants, Inc. (ACI)
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April 2021 - April 2022

March 2021 - July 2022

May 2022 - July 2023

TASK 1 – STORMWATER ANALYSIS

TASK 2 – AMENITY CONCEPTS

TASK 3 & 4 – DESIGN & PERMITTING SERVICES

Public Engagement – (Experienced Team with Strong Connection to the

Public Engagement – (Experienced Team with Strong Connection to the

Public Engagement – (Experienced Team with Strong Connection to the

Community)
• Michelle Bono, APR, CPR (BCM – Tallahassee)
• Christic Henry (KFR – Tallahassee)
• Clay Courson (G&A – Tallahassee)

Base Map Preparation – JEA

• Jason Icerman, PE (Tampa)
• Justin Gregory, PE (Gainesville)

Stormwater Modeling – JEA

• Amy Gooden, PE (Gainesville)
• Justin Gregory, PE (Gainesville)

Data Collection – JEA

• Justin Gregory, PE (Gainesville)

Calibration – JEA

• Jason Icerman, PE (Tampa)
• Justin Gregory, PE (Gainesville)

Drainage & Stormwater Analysis – JEA / G&A
• Amy Gooden, PE (Gainesville)
• Jason Icerman, PE (Tampa)

• Robert George, PE (Tallahassee)
• Mike Freidin, PE (Tallahassee)

Innovative Technologies – JEA / G&A

• Jason Icerman, PE, (Tampa)
• Robert George, PE (Tallahassee)
• Amy Gooden, PE (Gainesville
• Mike Freidin, PE (Tallahassee)
• Benjamin Bukata MS, PWS (Gainesville)

Social & Economic Leaders – FPC
R/W Impacts
• Nick Truncone (Tallahassee)

Archaeological/Historical – ACI
• Beth Horvath (Woodville)
• Marion Almy (Sarasota)

Light, Noise, Air – ARD / G&A

• James Lamb (Tallahassee)
• Robert George, PE (Tallahassee)
• Ashley Waldroff (Tallahassee)

Environmental Impacts – EGS / G&A
• Judith Hayden, PE (Tallahassee)
• Shannon Hufty, EI (Tallahassee)

Threatened / Endangered
Species – FELSI

• Elva Peppers (Tallahassee)
• Anna Wickman (Tallahassee)

Sociocultural Effects – G&A

• Robert George, PE (Tallahassee)
• Ashley Waldroff (Tallahassee)

Preliminary Concepts – JEA / G&A / TSW
• Entire Design Team

Stormwater PEER Review – JEA / G&A
•
•
•
•

Brett Cunningham, PE (JEA – Gainesville)
Jarrod Hirneise, PE (JEA – Jacksonville)
Joe Miller, PE (G&A – Tallahassee)
Robert George, PE (G&A – Tallahassee)
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Community)
• Michelle Bono, APR, CPR (BCM – Tallahassee)
• Christic Henry (KFR – Tallahassee)
• Clay Courson (G&A – Tallahassee)
• Design Team - TSW / JEA / G&A

Crime Prevention Through Environmental Design (CPTED) – TSW / G&A
•
•
•
•

Bryan Bays, PLA (TSW – Atlanta)
Kristin L’Esperance, PLA (TSW – Atlanta)
Robert George, PE (G&A – Tallahassee)
Mike Freidin, PE (G&A – Tallahassee)

Connectivity, Wayfinding + Interpretive Signage – TSW / G&A
•
•
•
•

Bryan Bays, PLA (TSW – Atlanta)
Kristin L’Esperance, PLA (TSW – Atlanta)
Robert George, PE (G&A – Tallahassee)
Mike Freidin, PE (G&A – Tallahassee)

Integrated Stormwater Opportunities – TSW / G&A / JEA
•
•
•
•
•
•
•

Jason Icerman, PE (JEA – Tampa)
Amy Gooden, PE (JEA – Gainesville)
Benjamin Bukata MS, PWS (JEA – Gainesville)
Bryan Bays, PLA (TSW – Atlanta)
Kristin L’Esperance, PLA (TSW – Atlanta)
Robert George, PE (G&A – Tallahassee)
Mike Freidin, PE (G&A – Tallahassee)

Hardscape + Landscape Beautification – TSW
• Bryan Bays, PLA (TSW – Atlanta)
• Kristin L’Esperance, PLA (TSW – Atlanta)

Park Concepts – TSW / G&A
•
•
•
•

Bryan Bays, PLA (TSW – Atlanta)
Kristin L’Esperance, PLA (TSW – Atlanta)
Robert George, PE (G&A – Tallahassee)
Mike Freidin, PE (G&A – Tallahassee)
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Community)
• Michelle Bono, APR, CPR (BCM – Tallahassee)
• Christic Henry (KFR – Tallahassee)
• Clay Courson (G&A – Tallahassee)

Design / Utility Surveys – OSM

Geotechnical Investigation – EGS

Utility Coordination – G&A

Lighting / Electrical Design – ARD

Trail / Park Development – G&A

Stormwater – JEA

• Mary O’neal, PSM (Tallahassee)
• Jay Keri, PSM (Tallahassee)
• Brian Miller, PE (Tallahassee)

• Mike Freidin, PE (Tallahassee)
• Shannon Hufty, EI (Tallahassee)
• Ashley Waldroff (Tallahassee)
• Robert George, PE (Tallahassee)
• Larry Richards (Tallahassee)

Structural Design – ESI

• Tom Hayden, PE (Tallahassee)

• James Lamb (Tallahassee)

• Jason Icerman, PE (Tampa)
• Amy Gooden, PE (Gainesville)

Landscape / Hardscape – TSW

• Bryan Bays, PLA (Atlanta)
• Kristin L’Esperance, PLA (Atlanta)

• John Sliger, PE (Tallahassee)

Innovative Stormwater Concepts – JEA / G&A
• Jason Icerman, PE (Tampa)
• Benjamin Bukata MS, PWS (Gainesville)

• Robert George, PE (Tallahassee)
• Mike Freidin, PE (Tallahassee)

Environmental Permitting: All Team members will provide services for
local and state permitting. Will be coordinated by G&A.

TEAM REDUNDANCY

George & Associates has strategically selected team members that have previous
work experience on the initial Capital Cascades Trail Segment #4 Master Plan, or
are currently working as a team member on the Springhill Road or North Lake
Bradford Road Segments of Airport Gateway.
Capital Cascades Trail Segment #4 Master Plan / Airport Gateway
Airport Gateway Consultant
G&A TEAM

G&A George & Associates,
Consulting Engineers, Inc.
JEA Jones Edmunds & Associates
EGS Environmental and Geotechnical
Specialist, Inc.
FELSI Florida Environmental
& Land Services, Inc.
TSW Tunnell-Spangler-Walsh & Associates
OSM O’Neal Surveying & Mapping, Inc.

PESI
ARD
ESI
FPC
BCM

Poole Engineering & Surveying, Inc.
Applied Research & Design, Inc.
Ebbstone, Inc.
Florida Property Consultants Group
Bono Communications
& Marketing, LLC
KFR KFR Consulting Services
ACI Archaeological Consultants, Inc.
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POSITION IN ORGANIZ ATION:

Principal-In-Charge
OFFICE LOC ATION:

Tallahassee
YEARS OF EXPERIENCE WITH CURRENT FIRM:

23
YEARS OF EXPERIENCE WITH OTHER FIRMS:

5
EDUC ATION:

Bachelor of Science in Civil Engineering,
FAMU/FSU College of Engineering, 1992
AC TIVE REGISTR ATIONS & CERTIFIC ATIONS:

Professional Engineer - Registration No. 51940
State of Florida - Since 1997

ROBERT D. GEORGE, P.E.
PRESIDENT
Mr. George is President of George & Associates and
has more than twenty-eight years of experience
in the civil engineering field. While the company
has grown significantly over the past 23 years, he
remains active and hands-on with each project
completed by George & Associates. Mr. George has
been successful with his philosophy of serving each
client in a personal and expedient manner. Design
continuity and accuracy is paramount in our field
and Robert provides the necessary quality control
from the highest level in our company.
Areas of Practice Specialization:
•
•
•
•
•
•
•

Master Site Plan Preparation
Quality Assurance/Quality Control
PD&E Studies
Preliminary Engineering
Design Concepts
Right-of-Way Acquisition
Public Involvement
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Advanced Work Zone Traffic Control
FDOT Certified Traffic Control Planner
RELE VANT PROJEC T EXPERIENCE:

BPIA SW Greenways & Debbie Lightsey
Nature Park

$3,269,000

FDEP 46-Mile Palatka to Lake Butler Trail
Study & Preliminary Engineering Report

(Study)

Monticello Bike Trail

$554,000

Forsythe Way Sediment Trap

$214,500
(est)

COT Weems Road Extension

$6,100,000

St. Marks Trail Bridge Replacement

$1,500,000

FSU Copeland Street Pedestrian
Enhancement Study

$4,053,000
(Est)

COT Kerry Forest Parkway Extension

$2,600,000

FAMU Amphitheater

$1,800,000

COT Blountstown St Sidewalk
Improvements

$792,000

FSU Campus-Wide Stormwater
Abandonment Evaluation

(Study)

FSU SW Campus Facilities Relocation
Study

(Study)
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POSITION IN ORGANIZ ATION:

Project Manager
OFFICE LOC ATION:

Tallahassee
YEARS OF EXPERIENCE WITH CURRENT FIRM:

7 Years
YEARS OF EXPERIENCE WITH OTHER FIRMS:

3 Years
EDUC ATION:

Bachelor of Science in Civil Engineering,
Florida State University, 2012
RELE VANT PROJEC T EXPERIENCE:

MIKE A. FREIDIN, P.E.
PROJECT MANAGER

Mr. Freidin will serve as Project Manager and provide
project management, design and permitting duties
for this project. Mr. Freidin worked for 3 years as
a construction estimator before coming to work
with George & Associates. He has been a full-time
employee at G&A since joining the firm in 2013.
His project experience includes site grading and site
plan development, along with cost estimating, utility
design and coordination, project feasibility studies,
stormwater design, and permitting.
In 2020, Mike passed the Florida PE Exam and will be
certified in January 2021.

Area of Practice Specialization:
•
•
•
•
•
•
•
•

Project Feasibility Studies
Utility and Stormwater Design
Utility Coordination
Site Grading/Drainage Design
Wastewater Collection Design
Local, State, and Federal Permitting
Construction Cost Estimation
Construction Administration

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

BPIA SW Greenways & Debbie Lightsey
Nature Park

$3,269,000

FSU Copeland Street Pedestrian
Enhancement Study

$4,053,000
(Est)

BPIA Orange Ave / Meridian St
Site Improvements

$287,000

Forsythe Way Sediment Trap

$214,500
(est)

Gainesville - Hawthorne Trail
Improvements

$680,000

COT Blountstown St Sidewalk
Improvements

$792,000

FSU Thagard East Plaza Pedestrian
Improvements
FAMU Lee Hall Dr Stormwater
Management
FSU Convocation Way Site &
Pedestrian Roadway Improvements

$1,153,000
$293,000
$1,199,800

The Labyrinth at FSU

$393,600

FSUS STEAM Building

$13,000,000

WMO Campus-Wide Utility
Conditions Assessment

(Study)

FSU SW Campus Facilities Relocation
Study

(Study)

FDMS Emergency Operation Center
Conceptual Site Plan Analysis

(Study)
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POSITION IN ORGANIZ ATION:

QA/QC Manager
OFFICE LOC ATION:

Tallahassee
YEARS OF EXPERIENCE WITH CURRENT FIRM:

14 Years
YEARS OF EXPERIENCE WITH OTHER FIRMS:

14 Years
EDUC ATION:

Master of Science in Civil Engineering,
Kansas State University, 1984
Bachelor of Science in Civil Engineering,
United State Military Academy, 1973
AC TIVE REGISTR ATION:

JOSEPH W. MILLER, P.E.
SR. PROJECT MANAGER
Mr. Miller is specifically selected as Quality
Assurance/Quality Control Manager based upon
his extensive engineering experience and his
managerial skills that were developed by twentytwo years of active duty military experience with
both the Corps of Engineers and troop units.
Mr. Miller serves as a QA/QC Manager for George
& Associates, Consulting Engineers, Inc. and has
excellent experience with stormwater analysis and
design, design and permitting of water, sewer, and
stormwater infrastructure, and feasibility studies.
Area of Practice Specialization:
•
•
•
•
•
•

Project Management
PD&E Studies
Report Preparation
Right-of-Way Acquisition
Water Distribution Design
Design and Modeling of Stormwater
Management Systems
• Specification Development

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

Professional Engineer - Registration No. 49889
State of Florida - Since 1996
RELE VANT PROJEC T EXPERIENCE:

FDEP 46-mile Palatka to Lake Butler Trail
Study & Preliminary Engineering Report

(Study)

Monticello Bike Trail

$554,000

FSU Copeland Street Pedestrian
Enhancement Study

$4,053,000
(Est)

Leon County Lake Munson Septic to
Sewer Conversion Project

$7,100,000
(Est)

COT Chestwood Ave Drainage
Improvements

$360,000

COTWS Academic Way Watermain
Extension

$355,000

COTWS Apalachee Parkway Forcemain

$1,200,000

COT Limerick Drive Outfall
Improvements

$541,900

FSU Honors Way Pedestrian Corridor
Improvements

$660,000

TCC Campus Wide Drainage Study

(Study)

COT Weems Road PD&E

(Study)
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POSITION IN ORGANIZ ATION:

Project Manager
OFFICE LOC ATION:

Tallahassee
YEARS OF EXPERIENCE WITH CURRENT FIRM:

4 Years
YEARS OF EXPERIENCE WITH OTHER FIRMS:

7 Years
EDUC ATION:

Bachelor of Science in Civil Engineering,
Florida State University, 2009
AC TIVE REGISTR ATION & CERTIFIC ATIONS :

Professional Engineer - Registration No. 81263
State of Florida - Since 2016
Advanced Work Zone Traffic Control

MICHAEL A. DILGER, P.E.
PROJECT MANAGER
Mr. Dilger serves as a G&A Project Manager and
Engineer of Record for roadway projects as well
as more advanced roadway design projects for the
Florida Department of Transportation and the City
of Tallahassee.
Mr. Dilger has worked in roadway design since 2014
as a Project Engineer and administrated multiple
roadway design and construction contracts for Naval
Facilities Engineering Command (NAVFAC) in North
Carolina prior to relocating back to Tallahassee,
Florida.
Areas of Practice Specialization:
•
•
•
•
•
•
•

Project Management
Right-of-Way Acquisition
Roadway and Sidewalk Design
Pavement Design
Traffic/Parking Studies
Public Involvement
Construction Administration

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

FDOT Specification Training
RELE VANT PROJEC T EXPERIENCE:

COT Weems Road Extension

$6,100,000

FDOT SR 292 & CR 293 Intersection

$1,278,000

FDOT SR 265 (Magnolia Dr) from SR
20 (Apalachee Pkwy) to 7th Ave.

$3,106,000

FDOT SR 10 from Gadsden County
Line to East of Fernwood Dr.

$3,350,000

FDOT SR 30 (US 98) Corridor
Management Improvement Projects

$1,790,000

COT Weems Road Extension PD&E
Study

(Study)

FDOT SR 75 Drainage Analysis

(Study)

USPS Parking Study for Tallahassee
Main Office on Orange Avenue

(Study)

USPS Feasibility Study & Design
Project for Pensacola Office

(Study)

USPS Port St. Joe Feasibility Study

(Study)
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POSITION IN ORGANIZ ATION:

Project Engineer
OFFICE LOC ATION:

Tallahassee
YEARS OF EXPERIENCE WITH CURRENT FIRM:

3 Years
YEARS OF EXPERIENCE WITH OTHER FIRMS:

7 Years
EDUC ATION:

Bachelor of Science in Civil Engineering,
FAMU/FSU College of Engineering, 2011
AC TIVE REGISTR ATIONS & CERTIFIC ATIONS:

NASSCO Pipeline Assessment and Certification
Program (PACP)

BRIAN D. MILLER, P.E.
PROJECT ENGINEER
Mr. Miller has 10 years of experience in the civil
engineering field and currently provides our team
with QA/QC, utility design management and
assistance, permitting with state agencies/local
municipalities, as well as technological support
through programs such as AutoCAD Civil 3D and
SewerCAD. Also, he is a Florida Certified Contract
Manager (FCCM) for Grant-Funded projects such
as LAP, SCRAP, and SCOP.
During his time at the Florida Department of
Environmental Protection, Brian managed upwards
of 20 projects at any one time for the Florida
State Park Service. He also performed QA/QC on
construction plan sets and regularly managed
anywhere from 1 to 2 million dollars’ worth of
professional services design contracts.
In 2020, Brian passed the Florida PE Exam and will be
certified in January 2021.

Areas of Practice Specialization:
•
•
•
•
•
•

Quality Assurance/Quality Control
PD&E Studies
Preliminary Engineering
Design Concepts
Local, State, and Federal Permitting
Sewer Design

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

Florida Division of Historical Resources
Archaeological Resource Management (ARM)
FDEP Qualified Stormwater Management Inspector
Florida Certified Contract Manager (FCCM)
FDOT Local Agency Program (LAP) Professional
Services and Construction Checklist Training
RELE VANT PROJEC T EXPERIENCE:

Leon County Lake Munson Septic to
Sewer Conversion Project

$7,100,000
(est)

COTWS Academic Way Watermain
Extension

$355,000

COT Centerville Road Sewer
Forcemain CIPP

$942,000

COT Chestwood Ave Drainage
Improvements

$360,000

COTWS Rankin Ave Water Main
Improvements

$285,000

COTSW Caldwell Drive Water Main
Improvements

$275,000

COTWS Oak Ridge Water Main
Replacement

$515,000
(est)

Wakulla Springs Lodge Pump Station
Rehabilitation

$82,000
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POSITION IN ORGANIZ ATION:

Project Engineer
OFFICE LOC ATION:

Tallahassee
YEARS OF EXPERIENCE WITH CURRENT FIRM:

3 Years
YEARS OF EXPERIENCE WITH OTHER FIRMS:

1 Year
EDUC ATION:

Bachelor of Science, Civil Engineering
Florida State University, 2017
AC TIVE REGISTR ATIONS & CERTIFIC ATIONS:

FL E.I. Registration No. 1100021315 - Since 2018
RELE VANT PROJEC T EXPERIENCE:

SHANNON E. HUFTY, E.I.
PROJECT ENGINEER
Ms. Hufty will support the project team with field
investigations, hydraulic and hydrologic modeling,
design calculations, preparation of construction
drawings using Civil 3D, cost estimating and
permitting services.

BPIA SW Greenways & Debbie Lightsey
Nature Park
BPIA Orange Ave Meridian St Site
Improvements
FSU Campus-Wide Stormwater
Abandonment Evaluation

$3,269,000
$287,046
(Study)

In 2020, Shannon passed the Florida PE Exam and
will be certified in May 2021.

Forsythe Way Sediment Trap

$214,500
(est)

Presently, Shannon serves as lead engineer on all
stormwater and environmental permitting tasks
associated with the SW Greenways & Debbie
Lightsey Nature Park Project.

COTPW Blountstown St Sidewalk
Improvements

$792,000

Areas of Practice Specialization:
•
•
•
•

Project Feasibility Studies
Utility and Stormwater Design
Site Grading/Drainage Design
Local, State, and Federal Permitting

COT Weems Road Extension

$6,100,000

COT Short Street Stormwater &
Utility Improvements

$1,178,000

The Labyrinth at FSU
FSU Dirac Dittmer Plaza
Improvements
FSU SW Campus Facilities Relocation
Study

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

$393,000
$1,304,000
(Study)
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KIRK C. COUNCIL, E.I.
PROJECT ENGINEER
Mr. Council provides design and drafting services on roadway projects for the Florida
Department of Transportation utilizing the latest Microstation FDOT Connect software.
He supports our team through performing drainage analysis and design, design of signage
and pavement markings, and roadway design.
For two years before joining the G&A Team Kirk worked at EGS (Environmental and Geotechnical Specialists) as a
staff engineer. He currently serves as Vice Chair of the Big Bend Branch of APWA.
POSITION IN ORGANIZATION:
Project Engineer
OFFICE LOCATION: Tallahassee, FL
HOW MANY YEARS WITH CURRENT FIRM: 2
HOW MANY YEARS WITH OTHER FIRMS: 2
EDUCATION:
Bachelor of Science in Civil Engineering,
FAMU/FSU College of Engineering, 2016
ACTIVE REGISTRATION:
FL E.I. Registration No. 1100020592 - Since 2017
AREAS OF PRACTICE SPECIALIZATION:
• Minor Roadway Design
• Drainage Analysis
• Drainage Design
• Signage & Pavement Markings

RELEVANT PROJECT EXPERIENCE:

COT Weems Road Extension

$6,100,000

FDOT SR 8 Welcome Center

$4,700,000
(est)

FDOT SR 292 & CR 293 Intersection

$1,278,000
(est)

FDOT SR 95 (US 29)

$5,000,000
(est)

FDOT SR 30 (US 98)

$823,000
(est)

LARRY J. RICHARDS
SENIOR PROJECT DESIGNER
Mr. Larry Richards has twenty-six years of CADD experience. He will provide civil
engineering design and drafting services, and construction document production under
this RFQ. Larry currently provides civil design services for G&A in the areas of site
development, facilities, roadway, water, sewer, and stormwater engineering.
He has worked on many projects under our continuing contracts with state and local government clients, as well
as a variety of large institutional projects.
POSITION IN ORGANIZATION:
Sr. Project Designer
OFFICE LOCATION: Tallahassee, FL
HOW MANY YEARS WITH THIS FIRM: 16
HOW MANY YEARS WITH OTHER FIRMS: 11
EDUCATION:
AA, Lurleen B. Wallace
Community College, 1994
AREAS OF PRACTICE SPECIALIZATION:
• Project Feasibility Studies
• Utility and Storm-water Design
• Utility Coordination
• Site Grading/Drainage Design
• Wastewater Collection Design
• Local, State, and Federal Permitting
BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

RELEVANT PROJECT EXPERIENCE:

SW Greenways & Debbie Lightsey
Nature Park

$3,269,000

BPIA Orange Ave Meridian St Site
Improvements

$287,046

FAMU Pentaplex Demolition &
Amphitheater
COTPW Blountstown St Sidewalk
Improvements

$1,800,000
$792,000

FSU Dirac Dittmer Plaza Improvements

$1,304,000

FSU Thagard East Plaza ADA Improvements

$1,153,000
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WALTER B. GERRELL
SENIOR PROJECT DESIGNER
Mr. Gerrell has extensive experience in roadway and transportation design. He has been
trained in MicroStation, Auto CADD, Geopak, Sitemenu, Electronic Delivery Software, and
Quantity Manager and provides Design Services on all projects with FDOT.
In his role as Senior Project Designer, Mr. Gerrell has completed major and minor highway
design with features including RRR, road widening, new lanes, new curb and gutter, utility relocation, substantial
drainage evaluation and design, intersection details and maintenance of traffic.
POSITION IN ORGANIZATION:
Sr. Project Designer
OFFICE LOCATION: Tallahassee, FL

RELEVANT PROJECT EXPERIENCE:

COT Weems Road Extension PD&E

(Study)

HOW MANY YEARS WITH CURRENT FIRM: 13
HOW MANY YEARS WITH OTHER FIRMS: 6

FDOT St. Marks Trail Bridge Replacement

$1,600,000

EDUCATION:
Drafting & Design Technology Certificate,
Tallahassee Community College, 2001

FDOT SR 8 Welcome Center

$4,700,000
(est)

CERTIFICATION:
Advance Work Zone Traffic Control

Monticello City-Wide Sewer Rehabilitation

$6,900,000

FDOT SR 265 (Magnolia Dr)

$3,106,000

AREAS OF PRACTICE SPECIALIZATION:
• Major and Minor Roadway Design
• ADA Analysis Reports
• Signage and Pavement Markings
• FDOT Specifications

FDOT SR 75 Drainage Analysis

(Study)

TIM J. MCCABE
SENIOR PROJECT DESIGNER
Mr. McCabe has over 30 years of experience in civil engineering and surveying services.
He is highly proficient in AutoCADD and for the last 20 years he has focused on subdivision
design and development. Mr. McCabe will support the team with design services for site,
utility and drainage plans.
His many years of experience, as well as his knowledge and technical expertise in the civil engineering field, are a
great asset to any project.
POSITION IN ORGANIZATION:
Sr. Project Designer
OFFICE LOCATION: Tallahassee, FL
HOW MANY YEARS WITH THIS FIRM: 3

RELEVANT PROJECT EXPERIENCE:

Leon County Lake Munson Septic to Sewer
Conversion Project

$7,100,000
(est)

HOW MANY YEARS WITH OTHER FIRMS: 30

COTWS Pump Station 89

$244,000

EDUCATION:
Bachelor of Science, Civil Engineering
Technology, So. Tech, 1989

COT Centerville Rd Sewer Forcemain
Replacement

$942,000

COTWS Academic Way Water Main
Extension

$355,000

AREAS OF PRACTICE SPECIALIZATION:
• Utility and Stormwater Design
• Site Grading/Drainage Design
• Sanitary Sewer Design
• Wastewater Collection Design
• AutoCADD

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

WMO Campus-Wide Utility Conditions
Assessment
FSU STEAM Building

(Study)
$13,000,000
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ASHLEY N. WALDROFF
PROJECT DESIGNER/PLANNER
Ms. Waldroff has over 3 years of experience in roadway and transportation design. She is
currently pursuing her Masters of Science in Planning at Florida State University, and supports
the G&A Team with plans production through programs such as AutoCADD. Ashley is also
a member of the American Planning Association and the Women Transportation Seminar.
Before coming to G&A, Ashley worked for FDOT as a Roadway Designer. Her tasks included determining project
quantities for estimates and plan submittals, developing engineering reports, and plan preparation.
POSITION IN ORGANIZATION:
Project Designer
OFFICE LOCATION: Tallahassee, FL
HOW MANY YEARS WITH CURRENT FIRM: 1
HOW MANY YEARS WITH OTHER FIRMS: 2
EDUCATION:
BS, Finance,
University of Tampa, 2012
AREAS OF PRACTICE SPECIALIZATION:
• Minor Roadway Design
• Site Grading
• Signage & Pavement Markings
• AutoCADD

RELEVANT PROJECT EXPERIENCE:

BPIA SW Greenways & Debbie Lightsey
Nature Park

$3,269,000

BPIA Orange Ave / Meridian St
Site Improvements

$287,000

Taylor County Gas Plant Rd

$981,000
(Est)

COTWS Rankin Ave Water Main
Improvements

$285,000

COTWS Caldwell Drive Water Main
Improvements

$275,000

Office of Economic Vitality - Innovation Park
Site Selection & Video Production Services

$19,500

CLAY C. COURSON
PUBLIC ENGAGEMENT
Mr. Courson has over a decade of experience in planning and organizing public outreach
efforts and public relations. He has served as project coordinator for 17 Florida State Park
projects under our continuing services contracts with FDEP. Clay coordinates all public
engagement activities, and his latest outreach effort was for the Virtual Online Public
Engagement of the Southwest Greenways & Debbie Lightsey Nature Park project, for
Blueprint IA. Mr. Courson will provide support in coordinating effective communication efforts in printed publications
and digital media platforms as needed.
POSITION IN ORGANIZATION:
Public Engagement

RELEVANT PROJECT EXPERIENCE:

SW Greenways & Debbie Lightsey
Nature Park

$3,269,000

HOW MANY YEARS WITH OTHER FIRMS: 10

FSUS STEAM Building

$13,000,000

EDUCATION:
Bachelor of Arts,
Emmanuel College, 1990

Office of Economic Vitality - Innovation Park Site
Selection & Video Production Services

$19,500

BPIA Orange Ave Meridian St Site
Improvements

$287,046

The Labyrinth at FSU

$393,000

OFFICE LOCATION: Tallahassee, FL
HOW MANY YEARS WITH THIS FIRM: 4

AREAS OF PRACTICE SPECIALIZATION:
• Project Coordination
• Stakeholder Engagement
• Creative Direction
• Videography

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

Leon County Lake Munson Septic to Sewer
Conversion Project

$7,100,000
(est)
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JUSTIN GREGORY, PE
SENIOR MANAGER

Justin is a Department Manager for Water Resources at
Jones Edmunds specializing in watershed and
stormwater management. He has led teams in the
development of multiple watershed models in the state
of Florida and excels at the application of geographic
information system technology in water resources,
watershed modeling, and watershed planning. Justin is
also an expert in hydrologic/hydraulic modeling with
EPA-SWMM, ICPR, and XPSWMM and is proficient with
AutoCAD and ArcGIS.
SELECTED PROJECT EXPERIENCE
Downtown Stormwater Master Plan | City of Tallahassee |
Project Engineer | Jones Edmunds updated the
Stormwater Master Plan for the City of Tallahassee
downtown area. For Phase 1, we recommended a
methodology and parameters for the Master Plan, which is
expected to be completed in a subsequent phase. For
Phase 2, we identified specific and finite drainage
improvements, provided conveyance capacity for
redevelopment, established a conveyance capacity
accounting system, and identified areas of deeper
overland flow to help assist developers in establishing
flood-resistant buildings. Justin assisted with the proposed
capacity accounting system.
Pinewood-Delta Court PER | City of Tallahassee | QA/QC
| Justin provided technical guidance for the stormwater
modeling on this project where Jones Edmunds
developed a validated existing conditions ICPR4 model
to analyze known flooding issues along the Pinewood
Drive, Delta Office Park stormwater outfall and used the
model to identify three stormwater retrofit alternatives
for alleviating the existing flooding issues and achieving
the City's desired flood protection level-of-service
Citywide Inundation Modeling | City of Tallahassee |
Project Manager | Justin is the technical lead and project
manager for a planning level two-dimensional City-wide
stormwater model. The City plans to use model results to
map approximate inundation for extreme rainfall events,
which serves as valuable data for emergency response
planning and capital improvement planning.
Capital Cascades Trail Stormwater Model Peer Review |
Blueprint Intergovernmental Agency | QA/QC | Justin
provided guidance for a sufficiency review of the updated
Expanded Consolidated Model, which is a watershed-scale
stormwater model developed for Capital Cascades Trail in
XPSWMM. The review was focused on model sufficiency
for design and permitting of future improvements.

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

AREAS OF SPECIALIZATION:
 Water Resources
 Stormwater Management
 Watershed Management,
Design and Planning
 Water Modeling and
Supportive Technologies
 Permitting
OFFICE LOCATION:
Gainesville, FL
AVAILABILITY: 58%
YEARS OF EXPERIENCE:
Current Firm: 16
Other Firms: 0
EDUCATION:
Master of Engineering,
Agricultural Engineering, 2004
Bachelor of Science, Agricultural
Engineering, 2001
PROFESSIONAL
CERTIFICATION:
Professional Engineer, #69831,
FL
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JASON ICERMAN, PE, ENV SP
SENIOR PROJECT MANAGER

Jason serves as a Jones Edmunds Senior Project Manager
within our Water Resources discipline and has more than
a decade of experience managing stormwater-related
projects. His experience includes working with a variety of
public-sector clients while at Jones Edmunds and
managing stormwater projects and contractors with the
City of Tallahassee. His dual-perspective experience
provides the project team with a unique insight and a
first-hand appreciation for the day-to-day challenges our
municipal clients face. Jason is also proficient with GIS,
ICPR, BMP Trains, EPA-SWMM, and XPSWMM.
SELECTED PROJECT EXPERIENCE
Capital Cascades Trail Stormwater Model Peer Review |
Blueprint Intergovernmental Agency | Project Manager |
Jason served as the project manager and lead peer
reviewer for Jones Edmunds’ sufficiency review of
Blueprint’s Expanded Consolidated Model, which is a
watershed-scale stormwater model developed for Capital
Cascades Trail in XPSWMM.
Citywide Inundation Modeling | City of Tallahassee |
Project Engineer | Jason assisted with model development
and provided guidance based on experience with local
stormwater issues. He helped develop model parameters
for a two-dimensional City-wide stormwater model. The
City plans to use model results to map approximate
inundation for extreme rainfall events, which serves as
valuable data for emergency response planning and
capital improvement planning.
Sweetwater Branch/Paynes Prairie Sheetflow Restoration|
Gainesville Regional Utilities | Project Engineer | Jason
assisted with the development of the stormwater design,
permitting, and modeling elements of the project. Jones
Edmunds’ developed a wetland treatment system concept
to improve water quality entering the prairie. The wetland
design including grading plans for over 250 acres and
more than 1 million cubic yards of combined excavation
and embankment improvement, protection and/or
relocation of specimen and heritage trees, and on-site
utilities. Extensive hydrologic and hydraulic modeling was
performed to aid in design and operational
recommendations for the wetland treatment system.
Masters Tract Regional Stormwater Treatment Facility | St.
Johns County | Project Engineer | Jason provided technical
support for drainage analysis. The project included design
of a regional stormwater treatment facility to help the
County meet TMDL compliance goals. The facility provides
treatment for 1,200 acres of farmland and includes a
pump station, wet detention pond, forested wetland
treatment areas, and stormwater harvesting.

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

AREAS OF SPECIALIZATION:
 Integrated Water Resources
 Watershed Management
 Stormwater Design and
Permitting
 Water Quality Analysis
and Modeling
 Water Supply Planning
OFFICE LOCATION:
Tampa, FL
AVAILABILITY: 66%
YEARS OF EXPERIENCE:
Current Firm: 8
Other Firms: 5
EDUCATION:
Master of Engineering,
Agricultural and Biological
Engineering, 2007
Bachelor of Science,
Agricultural and Biological
Engineering, 2004
PROFESSIONAL
CERTIFICATION:
Professional Engineer, #72981,
FL
Envision Sustainability
Professional, # 38588, FL
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AMY GOODDEN, PE
PROJECT ENGINEER

Amy is an Environmental Engineer with Jones Edmunds’ Water
Resources Group. Amy provides a bridge between conceiving the
project using modeling and developing the final design documents used
for construction.
SELECTED PROJECT EXPERIENCE
Upper West Ditch Water Quality Improvements | City of Tallahassee
| Task Manager | Jones Edmunds provided data collection and
conceptual design services stormwater retrofit options for the Upper
West Ditch and San Luis Pond to achieve the nutrient reduction TMDL
goal and provide flood protection benefits. Amy evaluated the
feasibility of stormwater retrofits for City-owned property.
Aerial Canal Water Quality Improvements | Volusia County | Project
Engineer | Jones Edmunds retrofitted an existing stormwater facility
by increasing the flow capture volume, expanding facility capacity,
and designing an interevent treatment system using biosorption
activated media.
Masters Tract Stormwater Harvesting | St. Johns County | Project
Engineer | The purpose of the project was to provide nitrogen and
phosphorus load reductions to Deep Creek and the St. Johns River,
as well as create wetlands that will provide wetland mitigation for
future County Capital Improvement Plan projects.

OFFICE LOCATION:
Gainesville, FL
YEARS OF
EXPERIENCE: Current
Firm: 12
Other Firms: 8
EDUCATION:
Master of Engineering,
Environmental
Engineering, 2000
PROFESSIONAL
CERTIFICATION:
Professional Engineer,
No. 60097, FL

Benjamin (BJ) BUKATA, MS, PWS, AA
SENIOR ENVIRONMENTAL SCIENTIST
BJ has worked in various capacities as a Wetland Scientist and has
demonstrated the experience necessary to provide support and analysis
for environmental projects with an emphasis on wetlands and ecology.
SELECTED PROJECT EXPERIENCE
Upper West Ditch Water Quality Improvements 30% Design | City of
Tallahassee | Project Scientist | BJ performed a wetland delineation
of the potential locations and assessed potential wetland impacts.
Jones Edmunds evaluated the feasibility of regional stormwater
treatment and stormwater retrofits adjacent to the Upper West Ditch
and the San Luis Pond.
Sweetwater/Paynes Prairie Sheetflow Restoration | Gainesville
Regional Utilities | Project Scientist | BJ oversaw jurisdictional
wetland and surface water delineations, tree surveys, environmental
permitting, UMAM analysis, and planting plans.
Lake Sediment Characterization and Impacts Evaluation | City of
Tallahassee | Project Manager | Jones Edmunds assisted the City with
investigating and better understand sediment phosphorous dynamics
in several lakes within the city, and determining if sediments in these
lakes contained high concentrations of phosphorous and if it is being
exported to downstream surface waters.

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

OFFICE LOCATION:
Gainesville, FL
YEARS OF
EXPERIENCE:
Current Firm: 19
Other Firms: 2
EDUCATION:
Master of Science,
Wetlands Ecology,
1999
PROFESSIONAL
CERTIFICATION:
Professional Wetland
Scientist, #1985, FL
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BRYAN BAYS, PLA

Landscape Architecture Studio Manager / Senior Principal
For over 20 years, Bryan has focused on managing and delivering sustainable
award-winning projects in the United States and abroad. He is an experienced
Landscape Architect who has successfully led multidisciplinary design teams on
complicated public and private design projects. Bryan’s systems approach to
design combines landscape, buildings, water resources management, connectivity,
and transportation into a unified, integrated solution. He has significant training
and experience in project management, quality control, site design, construction
detailing, and construction administration.
Education:
1998 Bachelor of Science
in Landscape Architecture,
Purdue University
Professional Status:
 Professional Landscape
Architect: AL, GA, IN, NC
Professional Affiliations:
 American Society of
Landscape Architects
Awards:
 2012 CTRMA + TXDOT Green
Mobility Challenge, First Place
 2011 AIA (GA Chapter)
Citation Design Award,
Atlanta Botanical Garden
 2009 ULI (Atlanta Chapter),
Atlanta Botanical Garden
 2007 Hardscape North
America, Commercial
Project, Ave Maria University
and Town Center
 2007 Southeast Construction
Magazine, Best University
Award, Ave Maria University

Work Experience:

Prior to joining TSW in 2013, Bryan worked at EDAW and then AECOM as a Landscape
Architect and Practice Leader.

Representative Projects:

Carpenter’s Park Master Plan (Milton, FL) - Principal-in-Charge/Lead Designer for
9-acre waterfront park and multi-use paths adjacent to Quinn Bayou on the Blackwater River, a residential neighborhood, and near Milton’s historic central business
district. The project is a master plan for the redevelopment of the park to address
the changing needs of users and plan for operational and administrative costs. The
project consists of a public participation component to gather feedback from the
community to help determine new and/or improved park amenities, phasing, and
potential challenges.
Atlanta BeltLine Historic Fourth Ward Park/Eastside Trail Gateway (Atlanta, GA) Project Manager for schematic design and construction documents for multi-use
trail connector between the Atlanta BeltLine and Historic Fourth Ward Park, which
includes challenging topography.
Gulf Shores Downtown Waterfront Promenade & Civic Plaza (Gulf Shores, AL) - Principal-in-Charge/Lead Designer for a waterfront park promenade that connects the
City-owned park to adjacent developments with a multi-use path. This master plan
included design standards for all project elements including access points, parking,
signage, stormwater management, and accessibility.
Gwinnett County Sweetwater Creek Greenway and Club Drive Park (Gwinnett County,
GA) - Principal-in-Charge/Lead Designer for full landscape architecture services for
the Sweetwater Creek Greenway Phase I and Club Drive Park Phase II design and
implementation. The effort kicked off with fieldwork and base mapping followed by
design work, which included trail alignment and plans, detailed parcel crossing design, wetland delineation, and cost estimates. The project is currently in the phases
to develop RTP Grant exhibits, NEPA documentation, and a Flood Study.
Vision Buffalo Bayou (Houston, TX) - Project Manager/Lead Designer for the master
planning and concept development of a 32-mile long corridor along the Buffalo Bayou
and Greens Bayou in Houston while with another firm. This two year study included
streambank assessment, public involvement, steering committee input, planning of
pedestrian connectivity improvements within the floodway, parks and open space
areas, and flood mitigation features such as low impact development and water
quality improvements.

www.tsw-design.com

Chason Park Expansion (Bainbridge, GA) - Principal-in-Charge/Lead Designer for
Master Plan for the expansion of Chason Park, a historic park on a bluff that is in
between the historic downtown district and the Flint River. In the early stages of the
master plan, the park area expanded from looking at the renovation of a historic
park into a larger framework that connected the downtown to the river and other
riverfront parks via a multi-use path system, and could support redevelopment of
vacant and underutilized parcels.

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
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Associate / Landscape Architect

Education:
2011 Bachelor of Landscape
Architecture
University of Florida
Professional Status:
 Professional Landscape
Architect: FL (#LA6667236)
Professional Affiliations:
 American Society of
Landscape Architects Ga Chapter Advocacy
and Licensure Chair
 USGBC SITES Accredited
Professional
Awards:
 2017 CNU Charter Award:
Duluth - Parsons Alley
 2016 The Council for Quality
Growth and Partnership
Gwinnett Neighborhood
Redevelopment Award:
Parsons Alley

Kristin joined TSW in mid-2014. She has a Bachelor of Landscape Architecture from
the University of Florida and 8 years professional experience in both public and private sectors. Kristin is a project manager and Licensed Landscape Architect in the
state of Florida. She has both professional and academic experience in sustainability and stormwater management practices along with a diverse range of project
types ranging from boutique hotels, waterfront parks, multifamily, roof amenities,
small town park design, infill development, historic cemeteries, master planning and
more. She values detailed oriented design, understanding the pedestrian scale and
the impact of culture and individuality in the creation of memorable places.

Work Experience:

Prior to joining TSW in 2014, Kristin worked for Wood + Partners, Inc. in Tallahassee,
Florida, as a designer specializing in Resorts, Urban and Rural Streetscapes, Parks &
Recreation, University and Community Planning, and Urban Trail Design. She also
worked for Flagg Design Studio in Jacksonville, Florida, working on Downtown Visioning,
Transit Oriented Developments, Community Workshops and K-12 Campus Planning.

Representative Projects:

Carpenter’s Park Master Plan (Milton, FL) - Landscape Architect for 9-acre waterfront
park adjacent to Quinn Bayou on the Blackwater River, a residential neighborhood,
and near Milton’s historic central business district. The project is a master plan for the
redevelopment of the park to address the changing needs of users and plan for
operational and administrative costs. The project consists of a public participation
component to gather feedback from the community to help determine new and/
or improved park amenities, phasing, and potential challenges.
Chason Park Expansion (Bainbridge, GA) - Project Manager for a Master Plan for the
expansion of Chason Park, a historic park on a bluff that is in between the historic
downtown district and the Flint River, in Bainbridge. In the early stages of the master
plan, the park area expanded from looking at the renovation of a historic park into
a larger framework that connected the downtown to the river, other riverfront parks
and could support redevelopment of vacant and underutilized parcels which totaled
8.5 acres.
Gulf Shores Downtown Waterfront Park and Civic Plaza (Gulf Shores, AL) - Landscape
Architect for a waterfront park and redevelopment project for Downtown Gulf Shores.
The design includes redeveloping prime public beach front as a public open space
that connects people to downtown and spurs redevelopment in adjacent parcels.
This community park includes an outdoor amphitheater, interactive water feature,
visitors’ center, vendor pavilions, a family activity area, and flex space for large events.
[SPLOST funded] City of Kennesaw Depot Park & Trails Master Plan (Kennesaw, GA)
- Landscape Architect for 12-acre park in the historic portion of downtown Kennesaw focusing emphasizing the historic structure located in the area, including the
train depot. The master plan will also focus on options for linkages to the museum
and future street system. Components will include surface parking and bus turnaround, plaza area for events, restroom facilities, playground area, roundabout,
landscape and hardscape improvements, and improved pedestrian underpass.

www.tsw-design.com

City of Duluth Parsons Alley (Duluth, GA) - Landscape Architect for an urban commercial and public plaza development. The project lies in the central core of the
downtown and hosts a multifunction plaza and streetscape surrounded by shops
and restaurants. The plaza includes a bosqued boardwalk with flexible restaurant
seating, a central artistic play structure with surrounding movable lounge seating,
a linear alley and plaza for vendors and events, multiple spaces for art installations,
entry archways and seamless flow between multiple buildings on the site.
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President/CEO, Bono Communications & Marketing, LLC, Tallahassee Florida

M. Michelle Bono is a strategic communication professional with experience helping governments,
businesses, and non-profits to achieve their goals in marketing, communication, and engagement.
As President/CEO of Bono Communications & Marketing, she is focused on understanding the
needs of her clients and creating strategic communication plans to deliver measurable outcomes.
She builds strong relationships with key audiences. She utilizes all forms of communication including
one-on-one outreach, public meetings, online meetings, direct mail, website, social media, special
events, and video production. Her work has been recognized at local, state, and national levels.

EXPERIENCE

30 Plus Years
4 Years with Current Firm
Strategic Communication/
Citizen Engagement

EDUCATION

Bachelor’s Degree,
Journalism, Wichita State
University, 1982
Master’s Degree, Public
Administration, Florida State
University, 2008

REGISTRATIONS/
CERTIFICATIONS

Women Business Enterprise
Certification valid 7-2-2020 to
7-31-2022.
Accredited Public Relations
Professional (2003) and
Certified Public Relations
Counselor (2004)
Certified Public Manager,
Florida State University (2002)

AVAILABILITY

25 to 40 percent availability as
needed

OFFICE LOCATION
3483 Gardenview Way
Tallahassee, FL 32309

Before starting her public relations and marketing firm in 2016, Bono served as the Assistant to the
City Manager and Communications Director for the City of Tallahassee for nearly 20 years. In this
role, she developed meaningful communication programs for the City of Tallahassee, including
rebranding for the Tallahassee International Airport, Blair Stone Road, Gaines Street, economic
development, environmental programs, city branding, and the development of FAMU Way. Bono
has worked closely with southside neighborhoods on numerous initiatives and is facilitating citizen
engagement on the Orange/Meridian Stormwater Pond and the upcoming Airport Gateway Project
for the Blueprint Intergovernmental Agency. She has experience in hard-to-reach communities and
ensuring creative outreach programs that build a sense of ownership in projects. Bono has strong
relationships with community and neighborhood leaders throughout the city, as well as city elected
and staff leaders, and has a reputation for ensuring customers are respected, heard, and involved in
creating community assets they use and appreciate. Bono was a major part of the team that secured
the All-America City designation for Tallahassee in 1999 and 2015.

PROJECT EXPERIENCE
Development of FAMU Way • Tallahassee, FL
Bono was the City of Tallahassee’s lead on engaging the community to determine the path,
amenities, plans, and construction for the initial phases of FAMU Way. She worked to ensure the
voices of residents were heard and respected. Bono led the renaming of Oakland Blvd. to FAMU
Way at the request of community leaders, helped lead the advisory committee, worked with
homeowners whose land was purchased for the project, and ensured strong communication with
residents, FAMU, churches, and businesses. Bono also was responsible for keeping city staff and
elected leaders informed and involved in the project.
The OB Life Project • Ormond Beach, FL
Bono was the communications lead for the City of Ormond Beach on a communication strategic plan
to initially assist with addressing citizen concerns about the impact of new development and the
impact on the environment and community. Work included creating a nine-month resident
engagement program, branded The OB Life, that set new records for the number of citizens
engaged through meetings, online portals, business outreach, and more. The outcome was nearly
500 pages of citizen feedback that the city used to guide its Comprehensive Plan update. The plan
and the city’s actions to engage citizens in charting the kind of city they want in the future were
recognized by the Florida League of Cities as the top 2019 award winner of its prestigious Florida
Citizenship Award.
Care Point Health & Wellness Center • Tallahassee FL
Bono provided public relations and marketing assistance for Tallahassee’s newest and most
comprehensive health care provider, Care Point Health, and Wellness Center. Care Point is located
at South Monroe Street and East Magnolia Drive. The facility serves as a one-stop health center for
residents with and without insurance. In addition to helping create grand opening events for
leaders/donors and a separate event for the community, Bono provided strategic counsel and media
outreach to address the organization’s bottom line of attracting new customers. She serves on a
team that has met all milestones and objectives identified by the organization’s leadership.

Page 1
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CHRISTIC HENRY
CHRISTIC
HENRY
KFR CONSULTING

KFR
CONSULTING
TALLAHASSEE,
FL 32301
TALLAHASSEE, FL 32301

BS,
Science
BS, Political
Political Science

Florida
State University
University- -Tallahassee,
Tallahassee,
Florida State
FLFL
Dedicated Community Engagement Specialist with a passion for developing strong neighborhoods
Dedicated
Community Engagement Specialist with a passion for developing strong neighborhoods
and resident leadership within Southside Tallahassee and Leon County.

and resident leadership within Southside Tallahassee and Leon County.
Relevant Experience:

Relevant
Experience:and implemented various community engagement systems, including neighborhood

Coordinated

collaboratives
and
redevelopment
councils
specific to
advocacy forsystems,
community
improvement
within
Coordinated
and
implemented
various
community
engagement
including
neighborhood




Southside Tallahassee.
collaboratives
and redevelopment councils specific to advocacy for community improvement within

Facilitated quarterly surveys of neighborhood leaders and residents in Southside Tallahassee and analyzed

Southside Tallahassee.

data and prepared and maintained reports and records for projects related to Health Impact Assessment,

Facilitated
quarterly
surveys
of neighborhood
leaders
and residents in Southside Tallahassee and analyzed
sense of place
projects,
and community
leadership
training/initiatives.




Collaborated
with City
Tallahassee
Neighborhood
Affairs
Leon County
and Media
data
and prepared
and of
maintained
reports
and records
forand
projects
relatedCommunity
to Health Impact
Assessment,
Relations
to facilitate
Neighborhood
Awards
Recognition
Cycle and CONA Annual
sense
of place
projects,
and community
leadership
training/initiatives.



Neighborhood Awards event.






Collaborated with City of Tallahassee Neighborhood Affairs and Leon County Community and Media

Led South City Foundation Executive Team in the creation of a comprehensive Community Engagement &

Relations
to strategy.
facilitate Neighborhood Awards Recognition Cycle and CONA Annual
Integration

Served as CONA's
representative
to Blueprint2000 Citizens Advisory Committee and was appointed to serve
Neighborhood
Awards
event.

as South
Blueprint's
representative
to the
LeoninCounty
Sales Tax
Led
City CAC
Foundation
Executive
Team
the creation
of aCommittee.
comprehensive Community Engagement &

Integration strategy.


MARION
M.appointed
ALMY,
Served as CONA's representative to Blueprint2000 Citizens Advisory Committee
and was
to RPA
serve

as First
Blueprint's
representative
to the Leon County Sales Tax Committee.
Florida’s
Choice CAC
in Cultural
Resource Management

Tallahassee Area Office: (850) 926-9285

Ms. Almy, the founding Principal and President of Archaeological Consultants, Inc. (ACI), has 44 years of
cultural resource management experience throughout Florida. She manages projects for a diversity of
public and private entities including the FDOT, SFWMD, SWFWMD, SRWMD, and the USDA Forest
Service
She represents clients in meetings with regulatory agencies, including the Florida State Preservation
Office, US Army Corps of Engineering, the US Coast Guard, Federal Bureau of Prisons, the National Park
Service, and federally recognized Native American tribes.


Expertise in planning and participation in public workshops, coordinating with local, state, and national
preservation groups and regulatory agencies.



More than three decades of experience creating and implementing cultural resource
components for historic preservation interpretive plans for parks, historic sites, trails,
and byways, including Historic Spanish Point, the antebellum Gamble Plantation, the
Lake Okeechobee Scenic Master Trail Plan, county parks, and interpretive plans for
the Pensacola Scenic Highway and the Tamiami Trail as part of Florida’s Scenic
Highway Program.

Professional Credentials
Meets the Secretary of Interior’s Professional
Qualifications Standards
Registered Professional Archaeologist (RPA)
B.A. Anthropology, Florida State University, 1968
M.A. Anthropology/Public Archaeology, University of
South Florida, 1976

Project Experience: FAMU Way Extension - Phase I from South Bronough St. to
Relevant Professional Training
Pinellas Street and FAMU Way Extension - Phase 2 from Pinellas St, to Lake
Bradford Rd; Proposed Pond Sites, Capital Circle Southeast West of Crawfordville
Revised Section 106 Workshop
Rd to West of Woodville Highway; Capital Cascades Trail & Segment 2 Design;
Advanced Seminar on Preparing Agreement
Documents
Capital Circle NW/SW (SR 263) from South of Orange Ave. (SR 371) to Tennessee
Street (SR 10/US 90); 11 Stormwater Management Facilities Capital Cascades Trail
Section 4(f) Compliance for Transportation Projects
(Phase II) and Phase I Analysis.
8110 Blaikie Court, Suite A, Sarasota, Florida 34240, (941) 379-6206
PG35
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Professional Surveyor and Mapper No. 6414, Florida

Professional Experience
Mary O’Neal is president of O’Neal Surveying & Mapping, Inc., (OSM) which she opened in January 2009. Mary’s
status, as president of OSM, allows her the opportunity to be certified as a DBE/MBE Woman owned business with
the State of Florida, Leon County/City of Tallahassee, Florida Department of Transportation and others.
Mary had over 25 years of land surveying experience with other firms, prior to opening OSM. She has held the position of Survey Department
Manager for multiple firms, including a Fortune 500 company. She currently serves as Project Manager or Principle In Charge on a diverse
range of Surveying and Mapping activities including: large scale sectional surveys, boundary surveys, topographic surveys, GPS, heavy
commercial lay-out/as-builts, hydrographic, design, R/W Control survey and R/W acquisition projects for the Florida Department of
Transportation, Leon County Public Works, City of Tallahassee, Blueprint 2000, Tallahassee International Airport, Florida Fish and Wildlife
Commission, FDEP Bureau of Design and Construction, and numerous private development and engineering firms.

Select Project Experience
State Road 263 (Capital Circle), Blueprint 2000 Leon County – Project Surveyor. Full Design Survey, three (3) Control Surveys,
and two (2) Right
Way
MapsP.S.M.
for two (2) six (6) lane road widening projects encompassing 17 square miles (section locations) and
JayofA.
Keri,
10 linear miles Corporate
of urban roadway
corridor.
Surveyor
Woodville Sewer, Leon County Public Works – Principle In Charge. Right of Way, Control and Topographic Design Surveys for
Professional Credentials
septic to sewer project for the City of Woodville, Florida. Project encompasses topographic survey of 20 miles of roadways and
Jay
A.
Keri,
P.S.M.
establishing control
boundary
for approximately
miles of roadways,
to include possible future expansion. Sketch and Legal
Florida
Surveyor
and Mapper28– Registration
Number 5721
Jay and
A.Professional
Keri,
P.S.M.
Jay
A.
Keri,
P.S.M.
Descriptions forCorporate
easements.
Surveyor
Jay
A.College
Keri, P.S.M.
Courses at Broward Community College and Miami-Dade Community

Corporate Surveyor
Continuing Education
Credits
Corporate
Surveyor

Corporate Surveyor

A.and
Keri,
P.S.M.
BikeJay
Lanes
Safety
Improvements
for Smith Creek Road (CR 375) Leon County – Principle in Charge. Horizontal and Vertical
Professional
Credentials
Professional Credentials

Corporate
Surveyor
Professional
Profile
Control
established,
topographic
survey, alignment re-established, cross-sections,
WetlandCredentials
location and underground utilities located.
Credentials
Professional

Jay A. Keri, P.S.M.
Florida Professional Surveyor and Mapper – Registration Number 5721
Florida Professional Surveyor and Mapper – Registration Number 5721
Jay
A. Keri,
P.S.M.
Courses
at Browardsurveying
Community
College
and
Miami-Dade
Community
College
•Florida
Performing
services
in the
of Florida
for
over
30
years
Professional
Surveyor
and
Mapper
– State
Registration
Number
5721
Professional
Credentials
Corporate
Surveyor
Florida
Professional
Surveyor
and Mapper
– Registration Number 5721
Courses
at
Broward
Community
College
and
Miami-Dade
Community
College
Jay
P.S.M.
Continuing
Credits types
•Courses
Specializes
numerous
of and
surveys
to includeCommunity
boundary,
topographic,
subdivision,College
construction
Jay A.
A. Keri,
Keri,
P.S.M.
at Education
BrowardinCommunity
College
Miami-Dade
College
Corporate
Surveyor
Courses
at
Broward
Community
and
Miami-Dade Community Co
Continuing
Education
Credits
Jay A. Keri,
P.S.M.
Corporate
Surveyor
staking,
utility
surveys,
as-built
surveys, Number
ALTA surveys,
right of way/easement
acquisitions, and specific
Continuing
Education
Credits
Florida Professional
Surveyor
and
Mapper
– Registration
5721 Continuing
Education Credits
Corporate Surveyor

Professional Credentials

purpose
surveys
Corporate
Surveyor
Profile
Courses
atProfessional
Broward
Community
College and Miami-Dade Community College
Professional
Profile
Professional
Credentials
Project
Surveyor
and FDOT projects, including CEI
Profile for many City of Tallahassee design surveys
Continuing•Professional
Education
Credits
Professional
Credentials
Professional Profile Florida Professional Surveyor and Mapper – Re
Professional
Credentials
surveys
•
Performing
surveying services in the State of Florida for over 30 years
Professional
Credentials
Courses
at Broward
Florida Professional
Surveyorsurveying
and
Mapper
– Registration
Number
5721for
••
Performing
services
in
thestaff
State
Florida
overcontrol
30 years
Supervision
of numerous
key
technicians
and
fortoof
providing
quality
and assurance
of mapping
effortsCommunity College and M
Jay
A.
Keri,
P.S.M.
Specializes
in
types
of the
surveys
include
boundary,
topographic,
subdivision,
construction
Performing
surveying
services
in
Florida
for
30
years
Florida
Professional
Surveyor
and
Mapper
– Registration
Number
5721
Professional
Profile
Jay
A.State
Keri,
P.S.M.
Continuing
Education
Credits
Courses
at•••Broward
Community
College
and
Miami-Dade
Community
College
• over
Performing
surveying
services
in the State
of Florida for over 30 y
Specializes
in
numerous
types
ofworking
surveys
toofLeon
include
boundary,
topographic,
subdivision,
construction
Florida Professional
Surveyor
and
Mapper
–
Registration
Number
5721
Strong
history
and
knowledge
of
in
County
and
surrounding
areas.
staking,
utility
surveys,
as-built
surveys,
ALTA
surveys,
right of topographic,
way/easement
acquisitions,
and specific
Specializes
inand
numerous
types
of
surveys
to include
boundary,
subdivision,
construction
Courses
at•Education
Broward
Community
College
and
Miami-Dade
Community
College
Corporate
Surveyor
Florida
Professional
Surveyor
Mapper
–
Registration
Number
5721
Continuing
Credits
staking,
utility
surveys,
as-built
surveys,
ALTA
surveys,
right
of
way/easement
acquisitions,
and
specific
•
Specializes
in
numerous
types
of
surveys
to include boundary, to
Corporate
Surveyor
Courses at Broward
Community
College
and
Miami-Dade
Community
College
purpose
surveys
staking,
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surveys,
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surveys,
ALTA
surveys,
right ofstaking,
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acquisitions,
and
specificALTA surveys, right of w
Education
Credits
Courses
atYears
Broward
Community
College
and
Miami-Dade
Community
College
purpose
surveys
•Continuing
Performing
surveying
services
inEngineering
the
State
of&Florida
for over
years
utility surveys,
as-built
surveys,
Professional
experience
with
Poole
Surveying,
Inc:30
5 surveys
Continuing
Education
Credits
• Education
Project
Surveyor
for many
City of Tallahassee
design
and FDOT projects,
including CEIProfile
purpose
surveys
Continuing
Credits
• Professional
Project
Surveyor
for
many
City
of
Tallahassee
design
surveys
and
FDOT
projects,
including
CEI
•Professional
Specializes
in
numerous
types
of
surveys
to
include
boundary,
topographic,
subdivision,
construction
purpose
surveys
Profile
Credentials
Professional
Credentials
surveysSurveyor
•
Project
for many
City
of Tallahassee
design
surveys and FDOT
projects,and
including
Professional
Profile
surveys
staking,
utility
surveys,
as-built
surveys,
surveys, right
of way/easement
specific
•
Projectacquisitions,
Surveyor
for
CityCEI
of Tallahassee
surveys
an
Years
experience
with
other
firms: 31ALTA
• many
Performing
surveying design
services
in the Sta
Professional
Profile
•
Supervision
of key
technicians
and staff for providing quality control and assurance
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efforts
surveys
purpose
surveys
•
Supervision
of
key
technicians
and
staff
for
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quality
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and
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surveys
Profile
•Professional
Performing
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services
in
the
State
of
Florida
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• Florida
Strong
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knowledge
of
working
in
Leon Surveyor
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and
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• Surveyor
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Experience:
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College
athistory
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College
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College
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State
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the
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Credits
Continuing
Education
Credits
Specializes
insurveys,
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Years
experience
with
Poole
Engineering
&include
Surveying,
Inc:
••
Supervision
of
key
technicians
and
staff ALTA
for providing
quality
control
and assurance
of mapping
staking,
utility
as-built
surveys,
surveys,
right
of5
way/easement
acquisitions,
and efforts
specific
purpose
surveys
•
Project
Surveyor
for
many
City
of
Tallah
•
Specializes
in
numerous
types
of
surveys
to
include
boundary,
topographic,
subdivision,
construction
Years
experience
with
Poole
Engineering
&
Surveying,
Inc:
5
FAMU
WAY
Phase
3,as-built
LeonofCounty,
FL
– Serving
as and
Project
Surveyor
in the construction
layout
task of &
the
staking,
utility
surveys,
surveys,
ALTA
surveys,
rightsurrounding
ofYears
way/easement
acquisitions,
and specific
experience
with PooleCEI
Engineering
Surveying, Inc: 5
Strong
history
and
working
in
Leon
County
areas.
purpose
surveys
Years
experience
withas-built
other
firms:
31
••
Project
Surveyor
forknowledge
many
City of
Tallahassee
design
surveys
FDOT
projects,
including
staking,
utility
surveys,
surveys,
ALTA
surveys,
right and
way/easement
andsurveys
specific
roadway
project
under
Allen’s
Excavation.
Project
involves
aof$7.66
million
newacquisitions,
roadway
along
with
utilities,
Professional
Profile
purpose
surveys
Years
experience
with
other
firms:
31
Professional
Profile
•
Project
Surveyor
for
many
City
of
Tallahassee
design
surveys
and
FDOT
projects,
including
CEI
surveys
•
Supervision
of key technicians and staff
Years
experience
with
other
firms:
31
purpose
surveys
stormwater
and multipurpose
path. Inc:
•
Project
Surveyor
for many
City of&Tallahassee
design
FDOT
projects,
including
CEI 31
Years
experience
with facilities
Poole
Engineering
Surveying,
5 surveys and
Years
experience
with
other firms:
surveys
••
Supervision
of
key
technicians
and
staff
for
providing
quality
control
and
assurance
of
mapping
efforts
•
Strong
history
and knowledge of working
Project
Surveyor
for
many
City
of
Tallahassee
design
surveys
and
FDOT
projects,
including
CEI
Relevant
Experience:
surveys
• for providing
Performing
surveying
services
in 30
the years
State
of Florida
for over 30 years
••
Supervision
of Performing
key
technicians
and
staff
quality
and
of–mapping
efforts
•-history
surveying
services
in County
the
State
ofcontrol
Florida
forassurance
over
Relevant
Experience:
Strong
and
knowledge
of
working
in Leon
and
surrounding
areas.
N2
Capital
Circle
NW/SW
(State
Road
263),
Blueprint
2000/
Leon
County,
FL
Served
as
Survey
surveys
Relevant
Experience:
• in
Specializes
intonumerous
types
of surveys
include
boundary,
topographic, subdivision, con
Supervision
ofSpecializes
keyknowledge
technicians
staff
forLeon
providing
quality
controlboundary,
and
assurance
oftomapping
efforts construction
Years
experience
with
other
firms: in
31numerous
•••
Strong
ofand
working
County
and
surrounding
•history
ofwidening
surveys
include
topographic,
subdivision,
Years
experience
with
Poole Engineering & Sur
Relevant
Experience:
Manager
in
the
CEI
survey
the staff
$45types
million
ofsurveys,
Capital
Circle,
approximately
3 miles.
survey
Supervision
ofand
key
technicians
and
for
providing
quality
and areas.
assurance
of mapping
efforts
staking,
utility
as-built
surveys,
ALTA
surveys,
right
way/easement acquisitions,
FAMU
WAY
Phase
3, Leonfor
County,
FL
Serving
as
Project
Surveyor
in
the
construction
layoutThe
task
ofof
the
•
Strong
history
and
knowledge
of
working
in–
Leon
County
andcontrol
surrounding
areas.
staking,
utility
surveys,
as-built
surveys,
ALTA
surveys,
right
of
way/easement
acquisitions,
and specific
Years
experience
with
Poole
Engineering
&
Surveying,
Inc:
5
FAMU
WAY
Phase
3,
Leon
County,
FL
–
Serving
as
Project
Surveyor
in
the
construction
layout
task
of
the
required
re-establishment
of
the
alignment,
recovery
of
project
network
control
and
centerline
references,
and
•
Strong
history
and
knowledge
of
working
in
Leon
County
and
surrounding
areas.
purpose
surveys
roadway
project
under
Allen’sCounty,
Excavation.
Project
involves
a $7.66
million
newconstruction
roadway along
with
utilities,
FAMU
WAY
Phase
3,
Leon
FL
Serving
as
Project
Surveyor
in the
layout
task
of the
Years
experience
with
Poole
Engineering
& Surveying,
Inc: 5stormwater
Years
experience
with other
31Surveyor i
roadway
project
under
Allen’s
Excavation.
Project
involves
a $7.66
million
new
roadway
along
with
utilities,
purpose
surveys
Relevant
Experience:
performing
cross
sections
of roadway
and–several
and
mitigation
ponds,
and
checking
FAMU
WAY
Phase
3,processing
Leon
County,
FL – Serving
asfirms:
Project
stormwater
facilities
and
multipurpose
• path.
Project
many
City of
Tallahassee
design
surveys
and FDOT
projects,
including
Years experience
experience
with
Poole
Engineering
& Surveying,
Inc:Surveyor
5
roadway
project
under
Allen’s
Excavation.
Project
involves
afor
$7.66
million
new
roadway
along
with
utilities,
stormwater
facilities
and
multipurpose
path.
Years
with
other
firms:
31
field• notes.
Survey
work also for
included
the
of legal
descriptions
and
sketches
of right
of including
way Project
Project
Surveyor
many
Citypreparation
of
Tallahassee
design
surveys
and
FDOT
projects,
CEI
roadway
project
under
Allen’s
Excavation.
involves
a
$7.66 millio
Years
experience
with
Poole
Engineering
&
Surveying,
Inc:
5
stormwater
facilities
and31
multipurpose path.surveys
Years experience
with
other
firms:
takings
for3,the
Broadmoor
Pond.
surveys
FAMU
WAY
Phase
– Serving
as
Project
Surveyor
in
the
construction
layout
task of
stormwater
facilities
and
multipurpose
path.
Relevant
Experience:
N2
- Capital
Circle
NW/SW
(State
263),
Blueprint
2000/
Leon
County,
FL
–forServed
asthe
Survey
•Road
Supervision
of key
technicians
and staff
providing
quality
control and assurance of mapp
Years experience
withLeon
otherCounty,
firms:
31FL
N2 •- Capital
Circle
NW/SW
(State
Roadinvolves
263),
Blueprint
2000/
Leon
County,
FL –and
Served
as Survey
roadway
project
under
Allen’s
Excavation.
Project
a
$7.66
million
new
roadway
along
with
utilities,
Supervision
of
key
technicians
and
staff
for
providing
quality
control
assurance
of
mapping
efforts
Years
experience
with
other
firms:
31
Manager
in the
CEI NW/SW
survey for
the $45
million
widening
of and
Capital
Circle,
approximately
3 miles.
The
survey
RelevantN2
Experience:
Capital
Circle
(State
Road
263),
Blueprint
2000/
Leon
County,
FL
–
Served
as
Survey
•
Strong
history
knowledge
of
working
in
Leon
County
and
surrounding
areas.
Manager
in
themultipurpose
CEI survey for
the $45 million
widening of Capital
Circle,
approximately
3 miles.
The
survey
South
Rehabilitation,
Tallahassee
International
Airport,
Tallahassee,
FL
- Served
as
Project
stormwaterManager
facilities
and
path.
Relevant
Experience:
N2
-Circle,
Capital
Circle
NW/SW
(State
Road
263),
Blueprint
2000/FL
Leon
C
• Apron
Strong
history
and
knowledge
of
working
Leon
County
and
surrounding
areas.
required
re-establishment
of
the
alignment,
recovery
of in
project
network
control
and
centerline
references,
and
in
the
CEI
survey
for
the
$45
million
widening
of
Capital
approximately
3
miles.
The
survey
FAMU
WAY Phase
3, Leon County,
– Serv
required
re-establishment
of
the
alignment,
recovery
of
project
network
control
and
centerline
references,
and
Surveyor
providing
construction
layout
services
for
the
$8
million
pavement
reconstruction,
tarmac
Relevant
Experience:
Manager
in
the
CEI
survey
for
the
$45
million
widening
of
Capital
Circle,
performing
cross
sections
of
roadway
and
several
stormwater
and
mitigation
ponds,
processing
and
checking
required
the
recovery
ofwith
project
network
control
centerline
and Allen’s Excavation. Proj
Years
experience
Poole
Engineering
&and
Surveying,
Inc:
5and
roadway
project
FAMU
WAY
Phasere-establishment
3,cross
Leon
County,addition.
– alignment,
Serving
Project
in
the
construction
layout
task
ofreferences,
the
performing
ofFL
roadway
andas
several
stormwater
and
mitigation
ponds,
processing
checking
Relevant
Experience:
rehabilitation
and sections
helipad
Work
grew
into
aSurveyor
topographic
survey
to
inas
the
design
efforts
asunder
N2
- Capital
Circle
NW/SW
(State
Road
Blueprint
2000/
Leon
County,
FL
– assist
Served
Survey
required
re-establishment
ofofthe
recovery
of project network
field
notes.
Survey
work
also
included
the
preparation
of legal
descriptions
and
sketches
right
of facilities
way
FAMU
WAY
Phase
3,
Leon
County,
–263),
Serving
as
Project
Surveyor
in
the
layout
task
of alignment,
the
Years
experience
with
Poole
Engineering
&aSurveying,
Inc:
5construction
performing
cross
sections
ofFL
roadway
and
several
stormwater
and
mitigation
ponds,
processing
and
checking
stormwater
and multipurpose
path. c
roadway
project
under
Allen’s
Excavation.
Project
involves
$7.66
million
new
roadway
along
with
utilities,
field
notes.
Survey
work
also
included
the
preparation
of
legal
descriptions
and
sketches
of
right
of
way
construction
progressed.
Manager
infield
the
CEI
forCounty,
the $45
million
widening
ofProject
Capital
Circle,
approximately
3 along
miles.
The
survey
performing
cross
sections
ofof
roadway
and several stormwater and mitiga
takings
forsurvey
the
Broadmoor
Pond.
roadway
project
under
Allen’s
Excavation.
Project
involves
a
$7.66
million
new
roadway
with
utilities,
FAMU WAY
Phase
3,
Leon
FL
–
Serving
as
Surveyor
in
the
construction
layout
task
of
the
notes.
Survey
work
also
included
the
preparation
of
legal
descriptions
and
sketches
right
of
way
Years
experience
with
other
firms:
31
stormwater
facilities
and
multipurpose
path.
takings
for 3,
the Broadmoor
Pond.
FAMU
WAY
Phase
County,
FL –recovery
Serving
asproject
Project
Surveyor
in the
construction
layout
task
of
the the preparation of legal descriptio
required
re-establishment
of the
alignment,
of
control
and
centerline
references,
and
field
notes.
Survey along
work
also
included
stormwater
facilities
multipurpose
path.
roadway
project
under
Allen’s
Excavation.
Project
anetwork
$7.66
million
new
roadway
with
utilities,
takings
forand
theLeon
Broadmoor
Years
experience
withPond.
other
firms:
31involves
N2
-Surveyor
Capital
Circle
Pensacola
Street/Woodward
Ave/Jefferson
Street,
Tallahassee,
FL
-roadway
Served
as
Project
for theNW/SW (State Road 263),
roadway
project
under
Allen’s
Excavation.
Project
involves
a
$7.66
million
new
along
with
utilities,
performing
cross
sections
of
roadway
and
several
stormwater
and
mitigation
ponds,
processing
and
checking
takings
for
the
Broadmoor
Pond.
South
Apron
Rehabilitation,
Tallahassee
International
Airport,
Tallahassee,
FL
Served
as
Project
stormwater
facilities
and
multipurpose
path.
Manager
in right
the CEI
survey for the $45 million w
N2
- Capital
Circle
NW/SW
(State Road
263),Relevant
Blueprint
2000/Jones
Leon
County,
FL
– Served
as
Survey
South
Apron
Rehabilitation,
Tallahassee
International
Airport,
Tallahassee,
FL
Served
as
Project
design
of
a
City
drainage
improvement
project
under
Edmunds.
Performed
topographic
and
of way
Experience:
stormwater
facilities
and
multipurpose
path.
field- notes.
Survey
work
also(State
included
the
preparation
of legal
descriptions
and
sketches
ofFL
right
of way
Surveyor
providing
construction
layout
services
for
the
$8
million
pavement
tarmac
N2
Capital
Circle
NW/SW
Road
263),
Blueprint
2000/
Leon
County,
FL
– reconstruction,
Served
as
Survey
Apron
Rehabilitation,
Tallahassee
International
Airport,
Tallahassee,
- Served
as re-establishment
Project
required
of the alignment, reco
Manager
inSouth
the
CEI
survey
forsegments
the $45
million
widening
of Capital
Circle,
approximately
3 miles.
The
survey
Surveyor
providing
construction
layout
services
for
the
$8
million
pavement
reconstruction,
tarmac
survey
of
roadway
researching
property
records
and
previous
surveys.
Coordinated
with
Wantman
Relevant
Experience:
takings
forinSurveyor
the
Broadmoor
Pond.
South
Apron
Rehabilitation,
Tallahassee
rehabilitation
and
helipad
addition.
Work
grew
into
a network
topographic
survey
to
assist
in the
design
efforts
as International Airport, Talla
Manager
the
CEI survey
the
$45
million
widening
of
Capital
Circle,
approximately
3Served
miles.
The
survey
providing
construction
layout
services
for2000/
the
$8
million
pavement
tarmac
N2 - Capital
Circle
NW/SW
(State
Road
263),
Blueprint
Leon
County,
–reconstruction,
as
Survey
performing
required
re-establishment
offor
the
alignment,
recovery
ofutility
project
control
andFL
centerline
andcross
rehabilitation
and
helipad
addition.
Work
grew
into
a topographic
survey
to
assist
in references,
the
design
efforts
as sections of roadway and seve
Group
performing
as
the
SUE
consultant
on
locates.
Surveyor
layout
services
foralso
the
$8
millionthe
paveme
FAMU
WAY
Phase
3,
Leon
County,
FL
Serving
as
Project
Surveyor
in the
construction
layout
ta
N2
- Capital
Circle
NW/SW
(State
Road
263),
Blueprint
2000/
Leon
County,
FL
– –Served
as
Survey
construction
progressed.
required
re-establishment
of
the
alignment,
recovery
of
project
network
control
andproviding
centerline
references,
and
and
helipad
addition.
Work
grew
into
aand
topographic
survey
to
assist
in
the
design
efforts
as work
Manager
inrehabilitation
the
CEI
survey
the
$45
million
widening
of
Capital
Circle,
approximately
3 construction
miles.
The
survey
field
notes.
Survey
included
prep
performing
cross
sections
of for
roadway
and
several
stormwater
mitigation
ponds,
processing
and
checking
construction
progressed.
South
Apron
Rehabilitation,
Tallahassee
International
Airport,
Tallahassee,
FL
- and
Served
asand
Project
roadway
project
under
Allen’s
Excavation.
Project
involves
a $7.66
million
new
roadway along
with
rehabilitation
helipad
addition.
Work
grew
into
aPond.
topographic
survey
Manager
inconstruction
the
CEI
survey
for
the
$45
million
widening
of
Capital
Circle,
approximately
3 miles.
The
survey
performing
cross
sections
ofof
roadway
and
several
stormwater
and
mitigation
ponds,
processing
checking
progressed.
FAMU
WAY
Phase
3,
Leon
County,
FL
–
Serving
as
Project
Surveyor
in
the
construction
layout
task
of
the
required
re-establishment
the
alignment,
recovery
of
project
network
control
and
centerline
references,
and
takings
for
the
Broadmoor
field
notes.
Survey
work
also
included
the
preparation
of
legal
descriptions
and
sketches
of
right
of
way
Various
Sidewalk
Projects,
Leon
County,
FL
– Served
as Survey
Manager
in design
survey
task and
offor
thethe
| GEORGE
PG36
BLUEPRINT
IA
& ASSOCIATES,
CONSULTING
ENGINEERS,
stormwater
facilities
and
multipurpose
path.
Surveyor
providing
construction
layout
services
forINC.
the
$8Street,
million
pavement
reconstruction,
tarmac
construction
progressed.
Pensacola
Street/Woodward
Ave/Jefferson
Tallahassee,
- Served
Project
Surveyor
required
of
the
alignment,
recovery
of
project
network
control
and
centerline
references,
field
notes.
Survey
work
also
included
the
preparation
of
legal
descriptions
and
sketches
ofas
of
way
roadway
project
under
Allen’s
Excavation.
Project
involves
a FL
$7.66
million
new
roadway
along
with
performing
cross
sections
ofunder
roadway
and
several
stormwater
and
mitigation
ponds,
processing
and
checking
takings
forre-establishment
the
Broadmoor
Pond.
Pensacola
Street/Woodward
Ave/Jefferson
Street,
Tallahassee,
FL
- Served
asright
Project
Surveyor
for St.
the utilities,
sidewalk
projects
DRMP,
Inc..
Projects
have
included
Magnolia
Drive
(Blueprint
Project)
and
Old
rehabilitation
and
helipad
addition.
Work
grew
into
a
topographic
survey
to
assist
in
the
design
efforts
as
design
of
a
City
drainage
improvement
project
under
Jones
Edmunds.
Performed
topographic
and
right
of
way
performing
cross
sections
of
roadway
and
several
stormwater
and
mitigation
ponds,
processing
and
checking
Street/Woodward
Ave/Jefferson
Street,
Tallahassee,
FL Performed
-sketches
Served asof
Project
for
theway
takings
for Pensacola
the
Broadmoor
Pond.
stormwater
facilities
and
multipurpose
path.
South
Apron
Rehabilitation,
Tallahassee Inte
field notes.
Survey
also
included
the
preparation
of
legalJones
descriptions
and
right
ofSurveyor
way
design
of awork
City
drainage
improvement
project
under
Edmunds.
topographic
and right
of

Comments Received before 5pm
Apr. 8, 2021 BPIA
Meeting
TABBoard
6 – RESUMES
Page 52 of 178

RFQ-014-21-FS: CASCADE TRAIL SEGMENT # 4

EGSEGS
ENVIRONMENTAL
ENVIRONMENTAL
& GEOTECHNICAL
&EGS
GEOTECHNICAL
SPECIALISTS,
SPECIALISTS,
INC. INC.

6

__________________________________________________________________________________________________
__________________________________________________________________________________________________
ENVIRONMENTAL & GEOTECHNICAL SPECIALISTS, INC.
__________________________________________________________________________________________________

JudithJudith
M. Hayden,
M. Hayden,
P.E. P.E.
Judith
M.
Hayden,
P.E.
Chief Chief
Environmental
Environmental
Engineer
Engineer
/ Principal
/ Principal
/ QA QC
/ QA QC
Chief Environmental Engineer / Principal / QA QC
Professional
Professional
Credentials:
Credentials:
Professional
Credentials:
Professional
Professional
Engineer
Engineer
in Florida:
in 43976
Florida: 43976

Professional
Engineer
Florida:
43976
Master ofMaster
Science,
of Science,
CivilinEngineering,
Civil Engineering,
Kansas State
Kansas
University,
State University,
1979 1979
Master
of
Science,
Civil
Engineering,
Kansas
State
University,
BachelorBachelor
of Science,
of Science,
Civil Engineering,
Civil Engineering,
Oklahoma
Oklahoma
State University,
State1979
University,
1977 1977
BachelorBachelor
of Science,
Civil
Engineering,
Oklahoma
State
University,
of Science,
Education,
Education,
University
University
of Dayton,
of Dayton,
1971 1971 1977 SPECIALISTS, INC.
ENVIRONMENTAL
& GEOTECHNICAL
Bachelor of Science, Education, University of Dayton, 1971
__________________________________________________________________________________________________

EGS

Years’ Years’
Experience
Experience
with EGS:
with27;
EGS:
Years’
27; Years’
Experience
Experience
with Other
with Firms:
Other Firms:
12
12
Years’ Experience with EGS: 27; Years’ Experience with Other Firms: 12
Myron L.
Hayden,
Ph.D.,
Judith
M.Experience:
Hayden,
P.E. P.E.
Relevant
Relevant
Experience:
Geotechnical
Engineer
Chief
Environmental
Engineer / Principal / QA QC
Relevant
Experience:
Weems Road
Weems
Reconstruction
Road Reconstruction

EGS
wasRoad
EGS
selected
was
selected
to providetothe
provide
City oftheTallahassee
City of Tallahassee
with environmental
with environmental
permittingpermitting
support services
support services
associated
associated
with the above
with the above
Weems
Reconstruction
Professional
Credentials:
referenced
Project. to
The
Project.
environmental
The
permitting
services
services
included included
providing
providing
the Natural
theFeatures
Natural
Features
Inventory
Inventory
(NFI)
and
(NFI)
the
and the
EGS wasreferenced
selected
provide
theenvironmental
City ofpermitting
Tallahassee
with environmental
permitting
support
services
associated
with
the
above
34067
Professional
Engineer
in
Florida:
43976
preparation
preparation
of
the
Environmental
of
the
Environmental
Resource
Resource
Permit
(ERP).
Permit
The
(ERP).
Contract
The
Contract
was
awarded
was
awarded
in
2016
and
in
2016
is
currently
and
is
currently
on-going.
on-going.
referenced Project. The environmental permitting services included providing the Natural Features Inventory (NFI) and the
Doctor
ofMeridian
Philosophy,
Civil
Engineering,
Oklahoma
State
1978
preparation
of theatEnvironmental
Resource
PermitState
(ERP).
TheUniversity,
Contract
awarded in 2016 and is currently on-going.
Master
Science,
Civil
Engineering,
University,
1979was
Meridian
Road
Road
Miller
at
Landing
Miller
Landing
RoadKansas
Intersection
Road
Intersection
Improvements
Improvements
Master
ofThe
Science,
Civil
Engineering,
Oklahoma
State
University,
Bachelor
of
Science,
Civil
Engineering,
Oklahoma
State
University,
1977 delineations
The
environmental
environmental
permitting
permitting
services
services
included
included
performing
performing
the
wetland
the1975
delineations
wetland
in the field,
in the
as well
field,asasproviding
well as providing
the Natural
the Natural
Meridian
Road
at Miller
Landing
Road
Intersection
Improvements
Features
Features
Inventory
Inventory
(NFI)
and
(NFI)
Environmental
and
Environmental
Impact
Analysis
Impact
Analysis
(EIA).The
(EIA).The
Contract
Contract
was
awarded
was
awarded
and
completed
and
completed
in
2015.
in
2015.
The
environmental
permitting
services
included
performing
the
wetland
delineations
in
the
field,
as
well
as
providing
the
Natural
Bachelor
of Science,
Civil
Engineering,
Tri-State
University,
1974
Education, University of Dayton, 1971
Features
Inventory
(NFI)
andCS
Environmental
Impact Analysis (EIA).The Contract was awarded and completed in 2015.
City
of Tallahassee
City
of Tallahassee
CS Contract
Contract
– Geotechnical
– Geotechnical
Years’
Experience
with
EGS:
27;
Years’
Experience
with Other
Firms: 12
Years’
Experience
with
EGS:
27;
Years’
Experience
17 geotechnical
EGS
finished
EGSinfinished
first place
first
andplace
was –selected
and
was as
selected
a Prime
asConsultant
a Prime Consultant
for thewith
City
forofOther
the
Tallahassee’s
City ofFirms:
Tallahassee’s
geotechnical
continuingcontinuing
services contract,
services contract,
City of
Tallahassee
CSin Contract
Geotechnical
to
provide
togeotechnical
provide
design
services
design
as
services
requested.
requested.
Projects
are
Projects
likely
toCity
include
likely
toturn
include
lane turn
additions,
lane additions,
Stormwater
Stormwater
Management
Management
Facility
EGS
finished
in firstgeotechnical
place
and was
selected
as a as
Prime
Consultant
for theare
of Tallahassee’s
geotechnical
continuing
services
contract, Facility
Relevant
Experience:
(SWMF)
design,
and
design,
other
and
miscellaneous
other
miscellaneous
services.
This
Contract
This
Contract
was awarded
in 2015
and
in 2015
is active
andthrough
isStormwater
active2020.
through
2020. Facility
to provide(SWMF)
geotechnical
design
services
asservices.
requested.
Projects
arewas
likelyawarded
to include
turn lane
additions,
Management
(SWMF)
design,
and
other
miscellaneous
Centerville
Centerville
Road
over
Road
Goose
overPond
Goose services.
Pond This Contract was awarded in 2015 and is active through 2020.
Weems
Road
Reconstruction
Relevant
Experience:
was over
selected
tothe
provide
City oftheTallahassee
City of Tallahassee
with geotechnical
with geotechnical
design
services
design
services
associated
associated
with
the above
with with
thereferenced
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Mr. Sliger has over 26 years of professional experience that includes comprehensive analysis, engineering, and design tasks for
included wetland delineations, environmental surveys, state and
Certifiedand
DBEbridge
(FDOT)projects. Mr. Sliger has led the design for various bridge
roadway
types, including; timber, flat slab, prestressed concrete,
federal permitting, management planning and mitigation services.
Certified SCUBA Diver

John F. Sliger II, P.E.

plate girder, cable-stayed, and truss. Mr. Sliger has experience with Geosynthetic Reinforced Soil - Integrated Bridge System (GRSIBS)
procedures, understands the cost, schedule, and outcome benefitsChadwick
when using
GRS-IBS has explored the use of Accelerated
Estates
Education
Crawfordville, FL
2019
Bridge
Construction
(ABC)
design
methods
for
bridge
replacement
projects..
Bachelor of Science, Biology (1990)
Florida State University

Education:

M.S. Civil Engineering, 2011, FSU
B.S. Civil Engineering, 1995, FSU

Years Experience with Current Firm: 16

Education

Performed a gopher tortoise survey of the 72-acre parcel and assisted
with FWCRegistration:
permitting for the excavation
relocation
of five gopher
Florida PEand
#55550
(02/00)
tortoises from the site.

Years’ Experience Total: 26

Michigan PE #6201062246

Ebbstone Office:Tallahassee

Relevant Projects:

Bachelor of Science, Biology (1990)
FloridaRoad
State Extension
University from
Weems

SR 10 (US 90) to Automotive Way, Leon County, Florida – E.O.R. for the Bridge Development
Report (BDR) and structures plans for a 350-foot long Florida Slab Beam bridge. Project also included the design of new mast arm
foundations and approximately 740 feet of MSE retaining walls.
Lake Henrietta Pedestrian Bridge and Trail, Leon County, Florida – E.O.R. responsible for the design of 950 feet of 12 foot wide
shared use path, 200 feet of elevated wooden boardwalk and a 52 foot long steel girder bridge.

Lafayette Heritage Trail Pedestrian Bridge, Leon County, Florida – Engineer responsible for prepared a feasibility study for the
Lafayette Heritage Trail Pedestrian crossing over the CSX railroad. The approach to this project was to be ecologically sensitive while
preserving as many significant trees as possible.
Wakulla Springs Trail Pedestrian Bridge and Boardwalk, Wakulla County, Florida – E.O.R. for the design of a 60-foot pedestrian
bridge and the design of 110 feet of approach boardwalk. Each piece of the bridge was designed so that it could be hand carried through
an environmentally sensitive area of the State Park.
| GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
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Leon County, Florida – E.O.R. for three cast in place concrete bridges
with spans varying from 32 to 39 feet. The bridges were designed to accommodate a phased construction.
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NICHOLAS TRUNCONE, MAI
Group

Real Estate Appraiser/Managing Partner, Florida Property Consultants Group,
Tallahassee, Florida, 1995-present (fka Deighan Appraisal Associates, Inc.)

AFFILIATIONS Florida State-Certified General Real Estate Appraiser, #RZ1269
Member Appraisal Institute-Certificate #9911
EDUCATION

BA/Business Administration (Management Information Systems),
University of South Florida.

AREAS OF EXPERTISE Eminent domain appraisal services {condemning authorities/private owners};
Valuation services; Cost Estimating, PD&E Studies, Design Support and Value Engineering
for State, Local Municipalities, and multiple Engineering firms.

ASSOCIATIONS

Approved Appraiser and Qualified Expert Witness for ~
Florida Department of Transportation
Florida Department of Environmental Protection South
Florida Water Management District Leon County
US Department of Justice
34 counties throughout the State of Florida

Certifications:

Federal Land Acquisition (Yellow Book); Advanced Appraisal Review;
Florida State Law for Real Estate Appraisers;
Uniform Standards of Professional Appraisal Practice (USPAP);
Standards of Professional Practice (SPP); Core Law for Appraisers;
Eminent Domain; Litigation Valuation

APPLIED RESEARCH AND DESIGN, INC.
James M. Lamb, P.E. – Electrical Engineer
Education
Bachelor of Science, Electrical Engineering, Florida State University, 1993
Master of Science, Electrical Engineering, Florida State University, 1996

2623 S. Blair Stone Road Tallahassee, FL 32301
Licensure:
Florida: Registered Professional Engineer #52688
Georgia: Registered Professional Engineer #25746
Alabama: Registered Professional Engineer #23842

Experience: 22 years of experience as licensed professional engineer, 19 years as principal electrical engineer
of Applied Research and Design, Inc. Selected recent project experience:
Capital Cascades Trail – FAMU Way Improvements – Tallahassee, FL: multiyear/multiphase project
involving stormwater upgrades, roadway and pedestrian improvements, and public park improvements along
corridor linking Cascades Park to Lake Bradford Road.
Fred George Park for Leon County Parks Dept. – Tallahassee, FL: Electrical engineer of record for project
to construct new recreational baseball and soccer/football fields, including new electrical service, sports
lighting, and security lighting (electrical cost: approx. $350); completed 2016. Contact: John Ward, Leon
County Project Manager, (850) 606-5022.
FSU Keen Plaza Renovation – Tallahassee, FL: Electrical engineer of record for landscape and hardscape
renovation of the existing plaza east of the Keen building, involving new pedestrian lighting, accent lighting,
and upgrade of the fountain system. Total project cost: (approx.) $100,000. Completed 2015.
Apalachee Regional Park Cross Country Venue Facilities – Tallahassee, FL: Electrical engineer of record
for construction of park facilities for Leon County to support cross-country racing events; to include new
multi-purpose facility (designed to comply with requirements for LEED Gold certification) with restrooms,
concessions, covered picnic area, and indoor meeting room.
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AGENCY DOCUMENTS

MINORITY/WOMEN-OWNED BUSINESS ENTERPRISE PARTICIPATION PLAN

George & Associates, Consulting Engineers, Inc. is not a Minority or Woman-Owned Business Enterprise. However,
G&A is a certified Small Business Vendor with the Florida Department of Transportation in accordance with FDOT’s Equal
Opportunity Office and Florida Statue 337.165 F.S.
In addition, there are many qualified Small Businesses, MBEs & WBEs throughout the Florida Panhandle. We partner with
many of these companies on a regular basis in areas such as electrical engineering, architecture, structural engineering,
geotechnical investigations, biological research and surveying. When Small Business, MBE and WBE goals are set on our
projects, we have continually met or exceeded the expectations of our client.
Our approach of meeting and exceeding M/WBE goals will be the same for Blueprint IA. It is our understanding that
Blueprint IA has established a goal for this project of a minimum of 14% of M/WBE participation (8% MBE & 6% WBE). We
have selected multiple team members who will provide consulting services on this project and certify to meet this goal of
14% for the Capital Cascades Trail Segment 4 Project.
G&A has worked on numerous projects with each of these firms regardless of M/WBE requirements. We are confident
in each of these firm’s abilities to provide services at a level which will exceed expectations. Each firm is local, and would
provide staff who work out of their local offices.
Below is a list of the locally certified M/WBE firms which G&A has partnered with in order to meet the M/WBE requirements
set forth in the RFQ:
COMPANY NAME

SERVICE PROVIDED

Ebbstone, Inc. (MBE)
Structural Engineering
Florida Environmental & Land Services, Inc. (MBE)
Environmental/Wetland Mitigation
KFR Consulting Services (MBE)
Public Involvement
Poole Engineering & Surveying, Inc. (WBE)
Surveying
O’Neal Surveying & Mapping, Inc. (WBE)
Surveying
Environmental and Geotechnical Specialists, Inc. (WBE)
Geotechnical
Bono Communications & Marketing, LLC (WBE)
Public Involvement
Archaeological Consultants, Inc. (WBE)
Cultural Resource Assessment

LOCATION
Tallahassee
Tallahassee
Tallahassee
Tallahassee
Tallahassee
Tallahassee
Tallahassee
Tallahassee

CERTIFICATION
OEV
OEV
OEV
OEV
OEV
OEV
OEV
State

M/WBE GOAL COMPLIANCE

G&A commits to meet Blueprint IA’s M/WBE Goal of 14% M/WBE participation (8% MBE & 6% WBE) using the following
estimates:
MBE PARTICIPATION
Ebbstone, Inc. (MBE) = 3%
Florida Environmental & Land Services, Inc. (MBE) = 4%
KFR Consulting Services (MBE) = 1%
*G&A Total OEV MBE Participation = 8%
*Minimum OEV MBE Goal = 8%

WBE PARTICIPATION
		
Poole Engineering & Surveying, Inc. (WBE) = 3%
		
O’Neal Surveying & Mapping, Inc. (WBE) = 3%
		 Environmental and Geotechnical Specialists, Inc. (WBE) = 3%
		
Bono Communications & Marketing, LLC (WBE) = 3%
		
**G&A Total OEV WBE Participation = 12%
		

**Minimum OEV WBE Goal = 6%

***G&A’s Total OEV M/WBE Participation = 20%
***Minimum Total M/WBE Goal = 14%

The above percentage represents our commitment to exceed the minimum required total of 14% OEV Certified M/WBE
Participation, meeting the requirements for this project. Should additional specific services be requested, G&A will add
additional W/MBE certified consultants as required.
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METHODOLOGY FOR MONITORING M/WBE PARTICIPATION

In order to assist Blueprint IA in monitoring and ensuring that this goal is met, G&A will follow the below steps:
ONE: Identifying the MBE/WBE firms and verifying contractually their proposed scope of work and anticipated utilization
percentage. G&A will be sure to file all necessary paperwork with appropriate certifications of each subconsultant.
TWO: Maintaining records of payment, as they relate to the total project budget, in order to provide an ongoing
percentage of MBE utilization throughout the duration of the project. This information will be available upon request,
and can be included in any monthly progress reports as necessary.
THREE: At the conclusion of the project, G&A will certify the final M/WBE percentage. This total will be given to
Blueprint IA with our final payment.
Recent Projects
Weems Road Extension

SMALL BUSINESS/MBE/WBE PARTICIPATION
54.25%

Weems PD&E Study

32.59%

SR 265 (Magnolia Drive)

31.85%

SR 10 (US 90)

12.53%

FSU Cruising Kitchen

28.92%

FHP High Speed Test Track

38.09%

APPRENTICESHIP/EXTERNSHIP PROGRAM

George & Associates, Consulting Engineers, Inc. has committed to participate in an externship program offered by an
educational institution or workforce development intermediary. G&A is currently partnered with the Lively Technical
College Externship Program and has designated a student that will participate in specialized tasks that qualify as ‘on-thejob-training’ during this project. The signed contract has been included in our MWBE Participation Plan Forms.
G&A is also registered with TCC FutureLink, Tallahassee Community College’s Web-based Internship and Job Bank System
for future opportunities to provide TCC students with ‘on-the-job-training’. Email correspondence documented has been
included in our MWBE Participation Plan Forms.
G&A will prepare and submit, on a quarterly basis for the duration of the contract, accurate and timely records identifying
the name, address, trade classification, whether the worker is an apprentice or extern, the labor hours of all workers used
by the prime and each subcontractor or subconsultant on the construction project, and the cumulative number of hours
worked on the project to date.

LOCAL PREFERENCE

G&A’s Main office is located at 1967 Commonwealth Ln, Tallahassee, FL 32303. All proposed G&A personnel for this
project operate out of this Tallahassee office.

G&A provided Design services for the 2.1-mile
Monticello Bike Trail.
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MINORITY AND WOMEN BUSINESS ENTERPRISE (MWBE) PARTICIPATION PLAN
RESPONDENT: George & Associates, Consulting Engineers, Inc.
SOLICITATION NUMBER: RFQ-014-21-FS

DATE:

12/14/20

All Respondents, including Minority Business Enterprise (MBE) firms and Women Business
Enterprise (WBE) firms, must complete and submit this MWBE Participation Plan Form with
their responses. Through submission of its response, Respondent certifies, acknowledges,
and agrees that Respondent will utilize MBE and WBE firms in compliance with the
participation levels specified herein, and that those participation levels are accurate and true.
For the purposes of MWBE participation in Leon County Government, City of Tallahassee,
and Blueprint Intergovernmental Agency projects, certified MBE and WBE firms are certified
by the Office of Economic Vitality Minority, Women, and Small Business Enterprise (MWSBE)
Division.
The project specific goals for this solicitation are located in Section 1 below. To receive points
for MWBE Participation, Respondents must commit to meeting or exceeding the project
specific goals. If Respondents fail to commit to meeting or exceeding the project specific
goals, Respondents are responsible for completing the Good Faith Effort Documentation
Form to remain responsive to the solicitation. The Good Faith Effort Documentation Form is
available at: [LINK].
To be eligible for points, this form and all other necessary MWBE Forms must be included in
Respondent’s MWBE Section in the tab or section specified in this solicitation. MWBE
Sections, Forms, or other documentation included in a different tab or section will not be
scored. All MWBE Forms can be found here: [LINK]

SECTION 1 – Project Specific Goals
The Project Specific Goals for this solicitation are as follows:
Project Specific Goal

Certified MBE Participation

8%

Certified WBE Participation

6%

1
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SECTION 2 – MWBE Participation
Complete the following table. The Respondent and Team Summary Form must include
documentation supporting the totals below. Please indicate in the Total Percentage
column the percentage of the total award dollars Respondent commits to paying Certified
MBE and/or WBE firms participating in the project. The Total Percentage is calculated by
dividing the Total Dollar Amount of Certified Firm Participation by the Total Project Amount.
Total Percentage
(Estimated Firm Participation ÷ Estimated Total Project Amount)

Total Project Amount

100%

Certified MBE Firm Participation

8%

Certified WBE Firm Participation

12%

SECTION 3 – Mentor-Protégé; Joint Venture, Partnership, and Association, and
Apprenticeship or Externship
� Respondent is participating in a Mentor-Protégé relationship in accordance with the
MWSBE Policy with one or more firms identified in the Respondent and Team
Summary Form. A Mentor-Protégé Development Plan is attached to this form.
� Respondent is participating in a Joint Venture, Partnership, or Association in
accordance with the MWSBE Policy with one of the firms identified in the Respondent
and Team Summary Form. A Joint Venture, Partnership, and Association Affidavit is
attached to this form.
x� Respondent or one or more of the firms identified in the Respondent and Team

Summary Form are participating in an Apprenticeship or Externship Program in
accordance with the MWSBE Policy. An Apprenticeship or Externship Affidavit is
attached to this form.

Respondent will include documentation to support all participation identified above as an
attachment to this Form. Necessary forms are available at: [LINK].

2
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'$7(

12/10/20

$335(17,&(6+,325(;7(516+,3$)),'$9,7
5(6321'(17 George & Associates, Consulting Engineers, Inc.
62/,&,7$7,21180%(5 RFQ-014-21-FS

'$7( 12/10/20

352-(&77,7/( Capital Cascade Trail Segment 4
Respondent is seeking award under the solicitation identified above. Respondent avers
that the following statement is true (check one):
� Respondent or its subcontractors or subconsultants participate or will participate
in an apprenticeship program that is registered with the Florida Department of
Education or the United States Department of Labor; or
�x Respondent or its subcontractors or subconsultants participate or will participate
in an externship program offered by an educational institution or workforce
development intermediary; or
� Respondent avers that at the time the Respondent executes a construction
contract, Respondent or its subcontractors or subconsultants will be participating
in an apprenticeship program that is approved by the Florida Department of
Education or the United States Department of Labor.
352*5$0 Externship
6321625,1* $*(1&< ('8&$7,21$/ ,167,787,2125:25.)25&(
'(9(/230(17,17(50(',$5<Lively Technical College and Tallahassee Community College
5HVSRQGHQWLVUHVSRQVLEOHIRUDWWDFKLQJWRWKLV$IILGDYLWHYLGHQFHRIUHODWLRQVKLS
RUFRUUHVSRQGHQFHZLWKWKHSURJUDPLGHQWLILHGDERYH
Respondent avers that it will not require a subcontractor or subconsultant that is an MBE
or WBE firm to participate in the program identified above if the compensation
Respondent is contractually obligated to pay the firm for labor costs is under $1,000,000.
Respondent further avers that, if awarded, Respondent will prepare and submit, on a
quarterly basis for the duration of the contract, accurate and timely records identifying the
name, address, trade classification, whether the worker is an apprentice or extern, the
labor hours of all workers used by the prime and each subcontractor or subconsultant on
the construction project, and the cumulative number of hours worked on the project to
date by apprentices.
1
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$335(17,&(6+,325(;7(516+,3$)),'$9,7

Respondent further affirms that, if the apprentice or extern is participating in an
apprenticeship or externship program offered by a qualified workforce development
intermediary or educational institution, quarterly documentation must include
documentation required by the workforce development intermediary or educational
institution. If subcontractors or subconsultants are participating, Respondent will require
that each of its subcontractors or subconsultants prepare and maintain, for submittal by
Respondent to the MWSBE Division, accurate and timely records identifying the name,
address, trade classification, and labor hours for apprentices and externs used by the
subcontractors or subconsultants on the project.
If Respondent’s subcontractors or subconsultants will participate in the program identified
above, please list the subcontractor or subconsultant firm and agent responsible for
providing Respondent with supporting documentation. If additional space is needed,
additional sheets may be attached.
),50

$*(17

7,7/(

&217$&7,1)250$7,21

N/A

Respondent understands that failure to comply with the requirements of the MWSBE
Policy may subject the Respondent to all remedies available to the City, County, or
Blueprint at law, including but not limited to debarment or suspension of Respondent from
consideration for the award of future contracts.

7+(5(0$,1'(52)7+,63$*(,6,17(17,21$//</()7%/$1.
6,*1$785(3$*()2//2:6
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&OD\&RXUVRQ
)URP
6HQW
7R
6XEMHFW

WFF#FVPV\PSOLFLW\FRP
0RQGD\1RYHPEHU$0
$FFRXQWV
7&&)XWXUH/LQN2XURQOLQHMREERDUG

ĞĂƌůĂǇ͕

tĞůĐŽŵĞƚŽd&ƵƚƵƌĞ>ŝŶŬŽƵƌKŶͲ>ŝŶĞ/ŶƚĞƌŶƐŚŝƉƐĂŶĚ:ŽďĂŶŬĂŶĚtĞďͲĂƐĞĚZĞĐƌƵŝƚŝŶŐ^ǇƐƚĞŵ͘:ŽďĂŶĚ/ŶƚĞƌŶƐŚŝƉ
ƉŽƐƚŝŶŐƐĂŶĚƌĞĐƌƵŝƚŝŶŐƐĞƌǀŝĐĞƐĂƌĞ&Z͊

dŽĂĐĐĞƐƐ&ƵƚƵƌĞ>ŝŶŬ͕ŐŽƚŽŚƚƚƉƐ͗ͬͬƚĐĐͲĐƐŵ͘ƐǇŵƉůŝĐŝƚǇ͘ĐŽŵͬĞŵƉůŽǇĞƌƐ͘ĨƚĞƌůŽŐŐŝŶŐŝŶ͕ƉůĞĂƐĞďĞƐƵƌĞƚŽĨŝůůŝŶǇŽƵƌ
ƉƌŽĨŝůĞ͘/ĨǇŽƵĂƌĞŚĂǀŝŶŐƚƌŽƵďůĞůŽŐŐŝŶŐŽŶƚŽƚŚĞƐŝƚĞ͕ƉůĞĂƐĞƐĞŶĚĂŶĞŵĂŝůƚŽĐĂƌĞĞƌĐĞŶƚĞƌΛƚĐĐ͘Ĩů͘ĞĚƵ

zŽƵƌhƐĞƌŶĂŵĞŝƐǇŽƵƌĞŵĂŝůĂĚĚƌĞƐƐ͗ĂĐĐŽƵŶƚƐΛŐĂĐĞŶŐ͘ŶĞƚzŽƵƌWĂƐƐǁŽƌĚŝƐ͗WůĞĂƐĞƐĞƚǇŽƵƌƉĂƐƐǁŽƌĚƵƐŝŶŐƚŚĞ
ĨŽůůŽǁŝŶŐhZ>͗
ŚƚƚƉƐ͗ͬͬƚĐĐͲĐƐŵ͘ƐǇŵƉůŝĐŝƚǇ͘ĐŽŵͬĞŵƉůŽǇĞƌƐͬŝŶĚĞǆ͘ƉŚƉ͍ƚǇƉĞсƉĂƐƐǁŽƌĚΘƚŽŬĞŶсĂϭϭĐĨĚϳďĨϱďϰĨϲϰϰϲϯϭϲĐϳĨϳĐϮϵϬϴϲϮĂ

ĞƐƚtŝƐŚĞƐ͕

dĂƌĞĞƌĞŶƚĞƌ
ϴϱϬͲϮϬϭͲϵϵϳϬ


WŽǁĞƌĞĚǇ^ǇŵƉůŝĐŝƚǇ
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Supplier Response Form
REPRESENTATIONS/CERTIFICATIONS
TAXPAYER IDENTIFICATION
Respondent must complete Federal Form W-9 and submit it with their bid.
OFFICIAL COMPANY INFORMATION AS REGISTERED (Type/Print)
COMPANY NAME:

George & Associates, Consulting Engineers, Inc.

MAIL ADDRESS:

1967 Commonwealth Lane, Suite 200
Tallahassee, FL

(City)

TELEPHONE NO:
(Toll-Free Preferred)

32303-1326

(State)

VOICE: 850-521-0344

(Zip Code+4)
, EXTENSION: 104

OTHER:

EMAIL ADDRESS:

; FAX: 850-521-0345

rgeorge@gaceng.net

WEBSITE URL:

www.gaceng.net

COMPANY CONTACT FOR CONTRACT MANAGEMENT (Type/Print)
PERSON NAME:

Clay Courson

TELEPHONE NO:
(Toll-Free Preferred)

VOICE: 850-521-0344

, EXTENSION: 100

OTHER:

EMAIL ADDRESS:

; FAX: 850-521-0345

ccourson@gaceng.net

PAYMENT REMITTANCE ADDRESS (Type/Print) (if same as 2.8, enter “SAME 2.8”)
NAME:

SAME 2.8

MAIL ADDRESS:
(City)

TELEPHONE NO:
(Toll-Free Preferred)

(State)

VOICE:

(Zip Code+4)
, EXTENSION:

OTHER:

EMAIL ADDRESS:

; FAX:

CONTACT FOR INVOICE INQUIRIES
NAME:
TELEPHONE NO:
(Toll-Free Preferred)
EMAIL ADDRESS:

Clay Courson

VOICE: 850-521-0344

, EXTENSION: 100

OTHER:

; FAX: 850-521-0345

accounts@gaceng.net

WHERE TO SEND PURCHASE ORDER (IF APPLICABLE)
COMPANY NAME:

George & Associates, Consulting Engineers, Inc.

MAIL ADDRESS:

1967 Commonwealth Lane, Suite 200
Tallahassee, FL

(City)

32303-1326

(State)

(Zip Code+4)

Please enter your password below and click Save to update your response.
Please be aware that typing in your password acts as your electronic signature, which is just as legal and binding as an original signature. (See Electronic Signatures in Global and
National Commerce Act for more information.)
To take exception:
1) Click Take Exception.
2) Create a Word document detailing your exceptions.
3) Upload exceptions as an attachment to your offer on BidSync's system.
By completing this form, your bid has not yet been submitted. Please click on the place offer button to finish filling out your bid.

Username rgeorge@gaceng.net
Password

Entered Online

Save

Take Exception

*
Close

* Required fields
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CERTIFICATION OF A DRUG-FREE WORKPLACE
Section 287.087 of the Florida Statutes provides that, whenever two or more bids, proposals, or replies that are equal with respect to price, quality,
and service are received by the state or by any political subdivision for the procurement of commodities or contractual services, a bid, proposal, or
reply received from a business that certifies that it has implemented a drug-free workplace program shall be given preference in the award process.
In order to have a drug-free workplace program, a business shall:
1)

Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing, possession or use of a controlled substance
is prohibited in the workplace and specifying the actions that will be taken against employees for violations of such prohibition.

2)

Inform employees about the dangers of drug abuse in the workplace, the business's policy of maintaining a drug-free workplace, any
available drug counseling, rehabilitation and employee assistance programs and the penalties that may be imposed upon employees for drug
abuse violations.

3)

Give each employee engaged in providing the commodities or contractual services that are under Bid a copy of the statement specified in
Subsection (1).

4)

In the statement specified in Subsection (1), notify the employees, as a condition of working on the commodities or contractual services that
are under Bid, the employee will abide by the terms of the statement and will notify the employer of any conviction of, or plea of guilty or nolo
contendere to, any violation of Chapter 893 or of any controlled substance law of the United States or any State, for a violation occurring in
the workplace no later than five (5) days after such conviction.

5)

Impose a sanction on, or require the satisfactory participation in a drug abuse assistance or rehabilitation program if such is available in the
employee's community by any employee who is so convicted.

6)

Make a good faith effort to continue to maintain a drug-free workplace through implementation of this section.

Please sign below and return this form to certify that your business has a drug-free workplace program.
As the person authorized to sign the statement, I certify that this firm complies fully with the above requirements. False statements are punishable at
law.
RESPONDENT’S NAME:
George & Associates, Consulting Engine

By: Robert D. George
Authorized Signature

Robert D. George

Print Name and Title

Please enter your password below and click Save to update your response.
Please be aware that typing in your password acts as your electronic signature, which is just as legal and binding as an original signature. (See Electronic Signatures in
Global and National Commerce Act for more information.)
To take exception:
1) Click Take Exception.
2) Create a Word document detailing your exceptions.
3) Upload exceptions as an attachment to your offer on BidSync's system.

By completing this form, your bid has not yet been submitted. Please click on the place offer button to finish filling out your bid.
Username rgeorge@gaceng.net
Password

Entered Online

*

Save Take Exception Close
* Required fields
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Local Vendor Affidavit
To qualify for Location points, a vendor must maintain a permanent place of business with full-time employees within Leon, Wakulla, Gadsden or Jefferson County,
Florida, for a minimum of six (6) months prior to the date quotes are received. Local vendor must submit this Local Vendor Affidavit with their proposal for the
preference.
The undersigned, as a duly authorized representative of the vendor listed herein, certifies to the best of his/her knowledge and belief, that the vendor meets the
definition of a “Local Business.” For purposes of this section, "local business" shall mean a business which meets ALL below requirements:
a) Has had a fixed office or distribution point located in and having a street address within the four county area of Leon, Wakulla, Gadsden and Jefferson for at
least six (6) months immediately prior to the submission of bids/quotes, to the City of Tallahassee, and
b) Holds any business license required by the four county area of Leon, Wakulla, Gadsden, and Jefferson (please attach copies); and
c) Employs at least one (1) full time employee, or two (2) part time employees whose primary residence is in the four county area of Leon, Wakulla, Gadsden,
and Jefferson, or, if the business has no employees, the business shall be at least fifty percent (50%) owned by one or more persons whose primary
residence is in the four county area of Leon, Wakulla, Gadsden, and Jefferson.
Please complete the following in support of the self-certification and submit copies of your County and/or City business licenses. Failure to provide the information
requested will result in denial of certification as a local business.
Business/Company Name: George & Associates, Consulting Engine
Current Local Address:
1967 Commonwealth Lane, Suite 200
Tallahassee, FL
32303-1326

Phone: ( 850

)

521-0344
Fax: ( 850

)

521-0345
If the above address has been for less than six months, please provide the prior local address:

Length of time at this address:
Home Office Address:
1967 Commonwealth Lane, Suite 200
Tallahassee, FL
32303-1326

Phone: ( 850

)

521-0344
Fax: ( 850

)

521-0345

NOTE: The purchasing agent shall not be required to verify the accuracy of any such certifications, and shall have the sole discretion to determine if a
bidder meets the definition of a "local business."

Robert D. George

Robert D. George

Signature of Authorized Representative

Print Name of Authorized Representative

12/14/2020
Date Signed

Please enter your password below and click Save to update your response.
Please be aware that typing in your password acts as your electronic signature, which is just as legal and binding as an original signature. (See Electronic Signatures in
Global and National Commerce Act for more information.)
To take exception:
1) Click Take Exception.
2) Create a Word document detailing your exceptions.
3) Upload exceptions as an attachment to your offer on BidSync's system.

By completing this form, your bid has not yet been submitted. Please click on the place offer button to finish filling out your bid.
Username rgeorge@gaceng.net
Password

Entered Online

*

Save Take Exception Close
* Required fields
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RFQ-014-21-FS - Capital Cascade Trail Segment 4
Vendors are responsible for disclosing a current or reasonably foreseeable conflict of interest involving
the City of Tallahassee. The City of Tallahassee seeks to avoid, neutralize or mitigate significant
potential or actual organizational conflicts of interest. Respond to each of the six statements in the
boxes below. Answering “Yes” will not necessarily disqualify a Vendor.
Select “Yes” if a potential conflict of interests exist or if you are uncertain whether a particular
circumstance constitutes a potential conflict of interest. If ‘Yes’ is selected, you must provide an
explanation on a separate document and attach to this form.
Select “No” if a potential conflict of interest does not exist.
Select “None known” only if (a) it is unduly burdensome to discover the correct response for reasons
such as your workforce is so large that it is unreasonable to ascertain whether any potential conflict of
interest exists and (b) you in fact do not have knowledge of any potential conflict of interest. If None
Known is selected, provide an explanation on a separate document and attach to this form. The
explanation must describe why it is unduly burdensome to answer Yes or No.

Yes

No

None
Known

Potential Conflict of Interest

x

1. Employment by Vendor of a current City of Tallahassee employee or
public official, or their family.

x

2. Employment by Vendor of a former City of Tallahassee public official,
manager, department director.

x

3. Direct or indirect ownership of material personal financial interest in
Vendor by a City of Tallahassee employee, public official or their
family.
4.

A past, present, or foreseeable payment or provision of anything of
value by Vendor to a City of Tallahassee employee, public official or
their family that could reasonably appear to influence the employee’s
or public official’s actions or judgement.

5.

An unfair competitive advantage existing in favor of Vendor with
regard to a City of Tallahassee contract for which Vendor is competing.
An unfair competitive advantage exists when the vendor competing
for award of a contract obtained either (i) access to information that is
not available to the public and which would assist the vendor in
obtaining the contract or (ii) source selection information that is

x

x

1
5/2020
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References
(This page must be submitted with the proposal and shall become an integral part of the resultant contract.)
Respondent Name:

George & Associates, Consulting Engineers, Inc.

REFERENCES
Respondent should submit a minimum of five (5) clients to whom the Respondent has provided services for at least two (2) years, similar to those being proposed to the City.
Description of Work – i.e. Length of Contract Period (Start and End Dates), and Type of Work Performed.

REFERENCE 1-PROJECT NAME:
FDEP Palatka to Lake Butler State Trail Study
PROJECT DESCRIPTION:
George & Associates, Consulting Engineers, Inc. has had an active continuing services contract with the
Florida Department of Environmental Protection (FDEP) Bureau of Design & Construction (BDC) for over 14 years.
BDC manages all construction projects for the Florida State Parks System. G&A prepared a feasibility study and
a preliminary engineering report for a 46-mile pedestrian/bike trail along the route of the former Georgia
Southern & Florida Railroad Company for the FDEP and Florida Greenways & Trails.
The Palatka to Lake Butler State Trail was part of the statewide system of greenways and trails being
developed for recreational use and conservation purposes by the Florida Trails Network and Florida Greenways &
Trails. It traverses four counties, connecting Palatka to St. Augustine Trail.
The study’s purpose was to evaluate the proposed route for use as a multi-use trail, primarily for pedestrians
and bicycles while considering the development of adjacent equestrian trails through partnerships. The scope
of services included the proposed typical section of the multi-use trail, the design of sixteen different
roadway crossings, the evaluation of a 200 ft bridge, and cost estimating.

REFERENCE 2-PROJECT NAME:
Florida Public Saftey Institute Academic Campus
PROJECT DESCRIPTION:
George & Associates, Consulting Engineers, Inc. has been providing civil engineering services for the Florida
Public Safety Institute (FPSI) for over 20 years on more than 30 projects and is currently under contract to
provide professional design services. G&A served as a team leader
throughout a large scale comprehensive plan land use amendment for FPSI.
Approximately 874 acres designated as Agricultural land use were amended to ‘Public’ use by the amendment
process, allowing for the expansion of training facilities at FPSI according to its Master Plan. Our team
consisted of legal counsel, traffic engineers, an environmental scientist, and an archeologist.
This process required close coordination with County Planning Staff and the coordination and presentation of
a public meeting and hearings. A thorough evaluation of the proposed change was conducted in accordance with
the state land planning agency’s requirements, which included a traffic impact study, environmental impacts,
and cultural resource impacts. The proposed land-use change was accomplished on schedule with minimal
comments.

REFERENCE 3-PROJECT NAME:
Sweetwater Creek Greenway & Club Drive Park
PROJECT DESCRIPTION:
G&A Team Member TSW was retained as part of a multi-year on-demand landscape architecture services contract
from 2015-2019 to provide full landscape architecture services for the Sweetwater Creek Greenway Phase I and
Club Drive Park Phase II design and implementation. Sweetwater Creek Greenway totals approximately 5.5 miles
and runs along Sweetwater Creek from Bethesda Park to Club Drive Park.
TSW’s portion of work includes two segments of approximately one mile, a combination of concrete trail and
boardwalk sections over creeks and wetlands. The project is currently in the phases of developing RTP Grant
exhibits, NEPA documentation, and a Flood Study.
TSW will then develop construction documents, conduct permitting, assist with the bidding process, and provide
construction administration services.
The second phase of Club Drive Park, which opened in early 2019, includes two boardwalk structures with
integrated seating and signage elements, a large lawn, play features, and a circulation path. Estimated
construction costs are approximately $6 million.
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Contact name, title, phone number, address
address
Michael W. Foster Jr., P.E.
Bureau Chief-FDEP Bureau of Design
& Recreational Services
(850) 245-2694
3800 Commonwealth Blvd., MS 520
Tallahassee, Florida 32399
Michael.Foster@dep.state.fl.us

E.E. Eunice
Executive Director-Florida Public Saf
Institute
(850)201-7001
75 College Drive
Havana, FL 32333
eunice@tcc.fl.edu

Bette Conaway
Sr. Park Planner-Gwinnett County Park
Recreation
(770) 822-8874
75 Langley Dr
Lawrenceville, GA 30046
bette.conaway@gwinnettcounty.com
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Paynes Prairie/Sweetwater Branch Sheetflow Restoration
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Tony Cunningham,

PROJECT DESCRIPTION:
G&A Team Member Jones Edmunds developed a wetland treatment system concept to improve water quality entering
Paynes Prairie Preserve State Park from the Sweetwater Branch.
This was an ongoing project spanning multiple phases from 2008 to 2018. The Preserve, which is designated as
an Outstanding Florida Water and a Florida Natural and Historical Landmark, was receiving Stormwater runoff
from the City of Gainesville, which had a marked effect on both water quality and quantity in the Prairie’s
wetlands and lakes. The engineering improvements featured wetland design, including detailed site grading
plans for a project footprint of over 250 acres and more than 1 million cubic yards of combined excavation
and embankment, protection and/or relocation of specimen and heritage trees, and on-site utilities. Jones
Edmunds also coordinated architectural, electrical, and mechanical systems designs associated with the three
on-site buildings with a target of LEED Gold certification.
The stormwater controls were based on low-impact development concepts and included trash removal near the
entrance. Extensive hydrologic and hydraulic modeling was performed to aid in the design and operational
recommendations for the wetland treatment system.

REFERENCE 5-PROJECT NAME:
Pensacola Street Outfall
PROJECT DESCRIPTION:
G&A Team Member Jones Edmunds provided engineering services for the Pensacola Street Outfall Project from
2018 to 2019, which included a Preliminary Engineering Report (PER), design, permitting, and construction
plan preparation for 54-inch-diameter stormwater conveyance piping and associated drainage structures. This
project was identified in the Downtown Stormwater Master Plan (completed by Jones Edmunds) as an opportunity
to provide an increased level of service to the downtown basin and allow for future development by providing
additional conveyance capacity to Lake Elberta. Based on the 2D model results
performed during the Master Plan, the new stormwater outfall pipe will significantly reduce the flooding in
the downtown basin.
The figure above shows the change in flood extents before and after the design project. Brett Cunningham
provided senior-level quality control and guidance during the Segment 3 PER. Jarrod Hirneise managed the
Segment 3 PER and completed a majority of the technical work during this part of the project.
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Water/Wastewater Officer-Gainesville
Regional Utilities
(352) 393-1615
301 SE 4th Avenue
Gainesville, FL 32601
Cunninghamal@gru.com

Jamie Freeman, P.E.
Program Engineer-CIP Projects
COT Stormwater Management
408 N Adams Street
Tallahassee, FL 32301
(850) 891-2751
Benjamin.Freeman@talgov.com
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June 5, 2020
Subject: COVID‐19 Screening Protocol
For the safety of employees and contractors, the City of Tallahassee (The City) is currently conducting
health and temperature screening personnel entering City buildings, including suppliers and contractors.
If your contract requires your firm or company to enter a city building and interact with city employees
or engage with the general public on behalf of the City, please expect to be screened. This means that
your staff will be subject to a non‐contact thermal scan, and asked the following three questions upon
entering the building.
Have you developed any symptoms of a respiratory infections, such as a cough,
shortness of breath, fever, chills, muscle pain, sore throat, new loss of taste or smell,
diarrhea or vomiting that do not have a known cause?
Have you tested positive for COVID‐19 or had any direct exposure to anyone to
someone with confirmed COVID‐19?
Other than traveling between your work and your home “local area” have you traveled
or been with others that have traveled outside of Tallahassee?
Depending on the answers to the above questions and the thermal scan, your firm or company may be
asked to return on another day to fulfill the contracted obligation or send another staff member.
Furthermore, in those instances when social distancing is not possible (no less than six feet between
persons) we ask that your staff member wears a mask. If your staff member does not have one, the City
can provide your staff member with a disposable mask in order to complete the contracted work.
Please share this information with your staff and/or subcontractors so they have awareness of this
protocol and understand expectations if working for or on behalf of the City of Tallahassee.
Finally, if you have questions about the above protocol, please feel free to contact your assigned
contract administrator, city representative, the City’s Procurement Manager or Safety Office. We
sincerely appreciate your cooperation and understanding.

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

PG64

Comments Received before 5pm

Client#: 1049898

GEORGAS1
Apr. 8, 2021 BPIA Board Meeting

RFQ-014-21-FS: CASCADE TRAIL SEGMENT # 4

ACORD

CERTIFICATE OF LIABILITY INSURANCE

TM

(MM/DD/YYYY)
Page 81 DATE
of 178

12/24/2020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer any rights to the certificate holder in lieu of such endorsement(s).
CONTACT
NAME:
PHONE
(A/C, No, Ext):
E-MAIL
ADDRESS:

PRODUCER

USI Insurance Services, LLC
2502 N Rocky Point Drive
Suite 400
Tampa, FL 33607
INSURED

813 321-7525

INSURER(S) AFFORDING COVERAGE

NAIC #

25623
25674
19038
19917
25666

INSURER A : Phoenix Insurance Company
INSURER B : Travelers Property Cas. Co. of America

George & Associates Consulting
Engineers, Inc.
1967 Commonwealth Lane, Suite 200
Tallahassee, FL 32303

COVERAGES

FAX
(A/C, No):

813 321-7500

INSURER C : Travelers Casualty and Surety Company
INSURER D : Liberty Insurance Underwriters, Inc.
INSURER E : Travelers Indemnity Co of America
INSURER F :

CERTIFICATE NUMBER:

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.
INSR
LTR

A

TYPE OF INSURANCE

X

COMMERCIAL GENERAL LIABILITY
CLAIMS-MADE

X

ADDL SUBR
INSR WVD

x

x

POLICY NUMBER

6809H367571

POLICY EFF
POLICY EXP
(MM/DD/YYYY) (MM/DD/YYYY)

12/09/2020 12/09/2021

OCCUR

LIMITS
EACH OCCURRENCE
DAMAGE TO RENTED
PREMISES (Ea occurrence)
MED EXP (Any one person)
PERSONAL & ADV INJURY

GEN'L AGGREGATE LIMIT APPLIES PER:
PROPOLICY
JECT
LOC

PRODUCTS - COMP/OP AGG

X

ANY AUTO
OWNED
AUTOS ONLY
HIRED
AUTOS ONLY

$ 2,000,000

$

x

AUTOMOBILE LIABILITY

X

$ 10,000

$ 1,000,000
$ 2,000,000

GENERAL AGGREGATE

OTHER:

E

$ 1,000,000

$ 1,000,000

X

x

BA3673P086

12/09/2020 12/09/2021

SCHEDULED
AUTOS
NON-OWNED
AUTOS ONLY

COMBINED SINGLE LIMIT
(Ea accident)

$1,000,000

BODILY INJURY (Per person)

$

BODILY INJURY (Per accident) $
PROPERTY DAMAGE
(Per accident)

$
$

B

C

X

UMBRELLA LIAB
EXCESS LIAB

X

CUP7866Y462

OCCUR

12/09/2020 12/09/2021

CLAIMS-MADE

X RETENTION $10000
DED
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY
Y/N
ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?
Y N/A
(Mandatory in NH)
If yes, describe under
DESCRIPTION OF OPERATIONS below

D Professional
Liability

$5,000,000

EACH OCCURRENCE

$5,000,000

AGGREGATE

x

UB4P881395

12/09/2020 12/09/2021 X

PER
STATUTE

OTHER

E.L. EACH ACCIDENT

$
$ 1,000,000

E.L. DISEASE - EA EMPLOYEE $ 1,000,000
E.L. DISEASE - POLICY LIMIT

AEX1968940117

$ 1,000,000

01/08/2020 01/08/2021 $1,000,000 per claim
$1,000,000 annl aggr.

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Professional Liability coverage is written on a claims-made basis.

CERTIFICATE HOLDER

For Proposal Purposes

CANCELLATION
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.
AUTHORIZED REPRESENTATIVE

© 1988-2015 ACORD CORPORATION. All rights reserved.
ACORD 25 (2016/03)

The ACORD name and logo are registered marks of ACORD
1 of 1
BLUEPRINT
IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
#S27486853/M27485976
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Supplier Response Form
RFQ-014-21-FS
Professional Services for the CASCADE TRAIL SEGMENT # 4 Vendor Pre-Qualification Form
(Use additional pages as necessary)

Bidder (Company Name): George & Associates͕ Consulting Engineers,/ŶĐ͘
Taxpayer ID:

59-3477859

Contact Information:
Name (Printed) Robert George͕ P.E.

Ϳ
Phone No. ( ϴϱϬ521-0344
Email Address rgeorge@gaceng.net
In accordance with the solicitation, the completion of this form is required in order for your company to be considered for pre-qualification. If prequalified, the company may submit a
response award. Failure to submit the information requested shall be sufficient cause for bid rejection.

23\HDUV

How long has your company been in business providing the specific services requested in the solicitation? 23\HDUV

A.

How long has your company been in business?

B.

Provide the total number of personnel in the office that will be servicing the City of Tallahassee and a breakdown of job classifications. 3OHDVHVHHVWDIILQJSODQLQWDE

C.

Provide five (5) references of the cities, counties, or other entities for which the specific services designed in the solicitation have been performed in the last five years. Indicate if
the following services have been performed for each reference:
i.
ii.
iii.
iv.
v.

FDEP PALATKA TO LAKE BUTLER STATE TRAIL STUDY - Master Planning, Trail Design
FLORIDA PUBLIC SAFETY INSTITUTE ACADEMIC CAMPUS - Master Planning, Trail Design
SWEETWATER CREEK GREENWAY & CLUB DRIVE PARK (By TSW)- Trail Design
SWEETWATER BRANCH/PAYNES PRAIRIE SHEETFLOW RESTORATION (By JEA) - Sediment and Trash Removal
PENSACOLA STREET OUTFALL (By JEA) - Stormwater Analysis, Drainage Design

1. Business/Entity Name of Reference FDEP - Palatka to Lake Butler State Trail Study
Contact Person Name Michael W. Foster Jr., P.E.
Title Bureau Chief
Contract #
Start Date ϮϬ04
- End Date

Email Address

ϮϬ05

Michael.Foster@dep.state.fl.us

Phone No. (850) 245-2694
Annual Cost: $

List the work performed while under contract

dĂďϮĚŝƐƉůĂǇƐĚĞƚĂŝůĞĚĚĞƐĐƌŝƉƚŝŽŶŽĨƚŚĞtrail design
services͘


Was the contract terminated? If yes, why?

1R
2. Business/Entity Name of Reference
Contact Person Name E.E. Eunice
Contract #




Florida Public Saftey Institute - Academic Campus
Title Executive Director
Email Address eunice@tcc.fl.edu
Start Date 1998
- End Date Ongoing

Phone No. (850)201-7001
Annual Cost: $

List the work performed while under contract

dĂďϮĚŝƐƉůĂǇƐĚĞƚĂŝůĞĚĚĞƐĐƌŝƉƚŝŽŶŽĨƚŚĞmaster
planning services.
Was the contract terminated? If yes, why?

1R




3. Business/Entity Name of Reference Gwinnett County - Sweetwater Creek Greenway & Club Drive Park
Contact Person Name Bette Conaway
Title Sr. Park Planner
Email Address bette.conaway@gwinnettcounty.com
Contract #
Start Date 2015
- End Date 2019
List the work performed while under contract

dĂďϮĚŝƐƉůĂǇƐĚĞƚĂŝůĞĚĚĞƐĐƌŝƉƚŝŽŶŽĨƚŚĞ
trail and park design͘
Was the contract terminated? If yes, why?

1R






4. Business/Entity Name of Reference Paynes Prairie/Sweetwater Branch Sheetflow Restoration
Contact Person Name Tony Cunningham, P.E.
Title Water/Wastewater Officer
Email Address
Contract #
Start Date ϮϬ08
- End Date ϮϬϭ8
List the work performed while under contract

dĂďϮĚŝƐƉůĂǇƐĚĞƚĂŝůĞĚĚĞƐĐƌŝƉƚŝŽŶŽĨƚŚĞ
water quality improvement services.
Was the contract terminated? If yes, why?

1R

Phone No. (770) 822-8874
Annual Cost: $

Cunninghamal@gru.com

Phone No. (352) 393-1615
Annual Cost: $






5. Business/Entity Name of Reference City of Tallahassee - Pensacola Street Outfall
Contact Person Name Jamie Freeman, P.E.
Title Program Engineer
Contract #
Start Date ϮϬ18
- End Date
List the work performed while under contract

Email Address Benjamin.Freeman@talgov.com Phone No. (850) 891-2751
Annual Cost: $

ϮϬϭ9

Comments Received before 5pm
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dĂďϮĚŝƐƉůĂǇƐĚĞƚĂŝůĞĚĚĞƐĐƌŝƉƚŝŽŶŽĨƚŚĞ
Stormwater Outfall Improvements.
Was the contract terminated? If yes, why?

1R






D.

Provide two samples of the detailed invoicing/reporting furnished to customer. It is acceptable to redact the name of the customer. WůĞĂƐĞƐĞĞĂƚƚĂĐŚŵĞŶƚƐ͘

E.

Indicate if you have 24- hour accessibility in the event of an emergency.
Yes [ No
If yes, list the emergency number and contact information below:

Contact Name Robert GeorgeW

Phone No. ϴϱϬͲ521-0344

Indicate the response time in hours to each location should the City of Tallahassee require emergency service:
1. ϮϬŵŝŶƵƚĞƌĞƐƉŽŶƐĞ
2. ƚŝŵĞƚŽĂůůůŽĐĂƚŝŽŶƐ͘
3.
4.
F.

What business location will be providing services to the City of Tallahassee; provide the complete address for this location? What classifications of personnel support customers at
this location?

1967 Commonwealth Lane, Suite 200
dĂůůĂŚĂƐƐĞĞ͕&>ϯϮϯϬϯ

G.

H.




Has your company had any bankruptcy filings in the last five years? 1R
If yes, please provide details of the filings. If additional space is necessary, use additional pages.

Please indicate your company’s safety incident rate.




I.

Insurance – Provide proof of insurance coverage/limits. 3OHDVHVHHDWWDFKHGLQVXUDQFHcertificate

J.

Provide a listing of certifications/licensure held by the company/and or personnel who will be assigned to work on the contract.



)ORULGD%RDUGRI3URIHVVLRQDO(QJLQHHUVCA7879
SOHDVHVHHUHVXPHVLQ5)4IRUSHUVRQQHOFHUWLILFDWLRQVOLFHQVXUH

&RUSRUDWLRQ1XPEHUP97000097780

Please enter your password below and click Save to save your response.
Please be aware that typing in your password acts as your electronic signature, which is just as legal and binding as an original signature. (See Electronic Signatures in Global and National
Commerce Act for more information.)
To take exception:
1) Click Take Exception.
2) Create a Word document detailing your exceptions.
3) Upload exceptions as an attachment to your offer on BidSync's system.
By completing this form, your bid has not yet been submitted. aPlease click on the place offer button to finish filling out your bid.

Username

rgeorge@gaceng.net

Password

*

Save
a* Required fields

Take Exception

Close
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12/16/2020
INVOICE #

2020117

BILL TO

City of Tallahassee Underground Utilities
Mr. Jarrod Whitaker, PE, CPM
300 S. Adams Street, B-26
Tallahassee, FL 32301

PROJECT #:

20-5421

PROJECT DESCRIPTION:

SSF Analysis

PROJECT LOCATION:

SE Capital Circle

DESCRIPTION
Task 1.0 - 90% Plans Submittal
Task 2.0 - Final Plans and Report

Past Due After

Est Amt
39,123.00
6,270.00

PURCHASE ORDER#
COTLH-0001068947
Prior %

Curr %

Total %

78.96%
0.00%

1/15/2021

78.96%
0.00%

Total Due

Total
30,891.00
0.00

$30,891.00

PLEASE MAKE CHECK PAYABLE TO:
GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
Tax-ID: 59-3477859
Balances Outstanding For More Than 30 Days Are Subject To A Service Charge Of 1 1/2% Per Month
(Annual Rate of 18%)
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2/19/2019
INVOICE #

2019019

BILL TO

Mr. Junious Brown, Project Manager
Blueprint Intergovernmental Agency
315 S. Calhoun St, Ste 450
Tallahassee, FL 32301

PROJECT #:

19-5387

PROJECT DESCRIPTION:

BPIA Orange Ave Meridian St Si

PROJECT LOCATION:

Orange Ave & Meridian St

DESCRIPTION
Task 1 - Data Collection (G&A)
Task 1 - Data Collection (Meridian
Surveying)
Task 2a - Construction Documents
(G&A)
Task 2b - Construction Documents
(G&A)
Task 2b - Construction Documents
(Applied Research & Design)
Task 2b - Construction Documents
(WPI)
Task 3 - Permitting Services (G&A)
Task 3 - Permitting Services (WPI)

Past Due After

Est Amt

Prior %

PURCHASE ORDER#
COTLH-0001063941
Curr %

Total %

330.00
2,800.00

100.00%
100.00%

100.00%
100.00%

330.00
2,800.00

15,647.00

60.00%

60.00%

9,388.20

2,578.00

60.00%

60.00%

1,546.80

3,200.00

0.00%

0.00%

0.00

7,875.01

60.00%

60.00%

4,725.01

10,985.00
3,280.00

0.00%
0.00%

0.00%
0.00%

0.00
0.00

3/19/2019

Total Due

Total

$18,790.01

PLEASE MAKE CHECK PAYABLE TO:
GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
Balances Outstanding For More Than 30 Days Are Subject To A Service Charge Of 1 1/2% Per Month
(Annual Rate of 18%)

Comments Received before 5pm
Apr. 8, 2021 BPIA BoardLICENSES
Meeting
Page 86 of 178

RFQ-014-21-FS: CASCADE TRAIL SEGMENT # 4

GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

Ron DeSantis, Governor

Halsey Beshears, Secretary

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION
BOARD OF PROFESSIONAL ENGINEERS
THE ENGINEERING BUSINESS HEREIN IS AUTHORIZED UNDER THE

PROVISIONS OF CHAPTER 471, FLORIDA STATUTES

GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
1967 COMMONWEALTH LANE
SUITE #200
TALLAHASSEE
FL 32303

LICENSE NUMBER: CA7879
EXPIRATION DATE: FEBRUARY 28, 2021
Always verify licenses online at MyFloridaLicense.com

Do not alter this document in any form.
This is your license. It is unlawful for anyone other than the licensee to use this document.

State of Florida

Department of State
I certify from the records of this office that GEORGE & ASSOCIATES,
CONSULTING ENGINEERS, INC is a corporation organized under the laws of
the State of Florida, filed on November 17, 1997.
The document number of this corporation is P97000097780.
I further certify that said corporation has paid all fees due this office through
December 31, 2020, that its most recent annual report/uniform business report
was filed on February 5, 2020, and that its status is active.
I further certify that said corporation has not filed Articles of Dissolution.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Fifth day of February, 2020

Tracking Number: 9547673870CC
To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.
https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication
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GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

Ron DeSantis, Governor

Halsey Beshears, Secretary

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION
BOARD OF PROFESSIONAL ENGINEERS
THE PROFESSIONAL ENGINEER HEREIN IS LICENSED UNDER THE

PROVISIONS OF CHAPTER 471, FLORIDA STATUTES

DILGER, MICHAEL ANTHONY II
3114 MIDDLEBROOKS CIRCLE
TALLAHASSEE
FL 32312

LICENSE NUMBER: PE81263
EXPIRATION DATE: FEBRUARY 28, 2021
Always verify licenses online at MyFloridaLicense.com

Do not alter this document in any form.
This is your license. It is unlawful for anyone other than the licensee to use this document.
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JONES EDMUNDS & ASSOCIATES

https://www.myfloridalicense.com/LicenseDetail.asp?SID=&id=C09DC48ABCF2424BCF4E876256A95C6D
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TUNNELL-SPANGLER-WALSH & ASSOCIATES (TSW)

03122134
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Ron DeSantis, Governor

Halsey Beshears, Secretary

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION
BOARD OF LANDSCAPE ARCHITECTURE
THE LANDSCAPE ARCHITECT HEREIN HAS REGISTERED UNDER THE

PROVISIONS OF CHAPTER 481, FLORIDA STATUTES

L'ESPERANCE, KRISTIN MICHELLE
2003 MCLENDON AVE NE
ATLANTA
GA 30307

C9D3E38 FG2 2 1G3
C83210327451G30121345674892
21H2772G2II33J1G3K29127J1G9I
1G309L1331G 2F45M2E28FJNONO

LICENSE NUMBER: LA6667236
EXPIRATION DATE: NOVEMBER 30, 2021
Always verify licenses online at MyFloridaLicense.com

Do not alter this document in any form.
This is your license. It is unlawful for anyone other than the licensee to use this document.

PQRSTUVWXYZ[\Q]^_`_a_bcbcdd
PeRYfg\VfUSRf\fgUhS\QfUiUSRf\jkUhUffg\iellemUVWhUf\j\Vf\QfgUhVYZ[\QjRVnfg\V
iellemfg\UVhfQYSfUeVhnUholRp\nq
gffoh]rrh\QkUS\hqhYV[UsqeQWrtUlUVWhrd\QfUiUSRf\uivfRfYhrd\QfUiUSRf\wYfg\VfUSRfUeV

Licensee D etails
Licensee Information
Name: Bryan James Bays
Address: 1288 Rustic Ridge Drive NE

Brookhaven GA 30319
Primary Source License Information
Lic #:

LA001735

Secondary:
Issued:

7/24/2015

Type:

Landscape Architect

Method:

Profession: Landscape Architects

Reciprocity

Status:

Active

Expires:

12/31/2020

Last
Renewal 10/16/2018
Date:

Associated Licenses
Public Board Orders

No Prerequisite Information
Please see Documents section below for any Public Board Orders

Other Documents

No Other Documents

Data current as of: May 1, 2020 17:11:34

This website is to be used as a primary source verification for licenses issued by the Professional Licensing Boards. Paper verifications
are available for a fee. Please contact the Professional Licensing Boards at 478-207-2440.
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BONO COMMUNICATIONS & MARKETING, LLC

Certifies that
Bono Communications & Marketing
is recognized as a
Women Business Enterprise (WBE)
under the
Leon County and the City of Tallahassee Consortium
Interlocal Agreement
For a period of two (2) years beginning:
July 2, 2020 - July 31, 2022

By: Darryl Jones, Deputy Director
Office of Economic Vitality MWSDBE Division
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By: Cristina Paredes, Director
Office of Economic Vitality MWSDBE Division
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KFR CONSULTING SERVICES

K
F
R

2020 FLORIDA PROFIT CORPORATION ANNUAL REPORT

FILED
Jun 29, 2020
Secretary of State
7515526126CC

DOCUMENT# P03000063427
Entity Name: KINGDOM FIRST REALTY INC.
Current Principal Place of Business:
1315 E. LAFAYETTE ST
A
TALLAHASSEE, FL 32301

Certified Profile
Print

Business & Contact Information

Current Mailing Address:
1315 E. LAFAYETTE ST
A
TALLAHASSEE, FL 32301 US

BUSINESS NAME

Kingdom First Realty Inc

OWNER

Mrs. Christic Henry

ADDRESS

1315 East Lafayette Street
Suite A
Tallahassee, FL 32301

PHONE

850-671-4663

FAX

850-671-4668

EMAIL

info@kingdomfirstrealty.com

WEBSITE

www.KFRProperties.com

Certificate of Status Desired: No

FEI Number: 43-2017818
Name and Address of Current Registered Agent:
HENRY, CHRISTIC
1315 EAST LAFAYETTE ST.
A
TALLAHASSEE, FL 32301 US

The above named entity submits this statement for the purpose of changing its registered office or registered agent, or both, in the State of Florida.

SIGNATURE:

Map This Address

Date

Electronic Signature of Registered Agent

Officer/Director Detail :

Certification Information

Title

P

Title

CEO

Name

HENRY, CHRISTIC A

Name

HENRY, KARLUS

Address

3121 PONTIAC DRIVE

Address

City-State-Zip:

TALLAHASSEE FL 32301

1315 E. LAFAYETTE ST
A

CERTIFYING AGENCY

Tallahassee-Leon County

City-State-Zip:

TALLAHASSEE FL 32301

CERTIFICATION TYPE

MBE - Minority Business Enterprise

RENEWAL DATE

12/31/2022

CERTIFIED BUSINESS DESCRIPTION

Real Estate consulting; Real Estate Management; Real Estate Sales; Real Estate
Valuation; Real Estate Marketing; Real Estate Market Assessment and
Evaluation; Real Estate Redevelopment; Community Marketing.

Commodity Codes

I hereby certify that the information indicated on this report or supplemental report is true and accurate and that my electronic signature shall have the same legal effect as if made under
oath; that I am an officer or director of the corporation or the receiver or trustee empowered to execute this report as required by Chapter 607, Florida Statutes; and that my name appears
above, or on an attachment with all other like empowered.

SIGNATURE: CHRISTIC HENRY
Electronic Signature of Signing Officer/Director Detail

PRESIDENT

06/29/2020
Date
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Code

Description

NAICS 531210

Agents, real estate

NAICS 531210

Buyers' agents, real estate, offices

NAICS 531210

Commercial real estate agents' offices

NAICS 531210

Selling real estate for others (i.e., agents, brokers)

NAICS 5313

Activities Related to Real Estate

NAICS 531320

Appraisal services, real estate

NAICS 53139

Other Activities Related to Real Estate

NAICS 531390

Consultants', real estate (except appraisers), offices

NAICS 531390

Other Activities Related to Real Estate
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RFQ-014-21-FS: CASCADE TRAIL SEGMENT # 4

FLORIDA ENVIRONMENTAL AND LAND SERVICES, INC.

Ron DeSantis, Governor

STATE OF FLORIDA
BOARD OF PROFESSIONAL ENGINEERS
THE ENGINEERING BUSINESS HEREIN IS AUTHORIZED UNDER THE

PROVISIONS OF CHAPTER 471, FLORIDA STATUTES

FLORIDA ENVIRONMENTAL AND LAND SERVICES, INC.
221-4 DELTA COURT
TALLAHASSEE
FL 32303

LICENSE NUMBER: CA32448
EXPIRATION DATE: FEBRUARY 28, 2021
Always verify licenses online at MyFloridaLicense.com

Do not alter this document in any form.
This is your license. It is unlawful for anyone other than the licensee to use this document.

Woman & Minority Business Certification
Florida Environmental & Land Services, Inc.
01/04/2019
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01/04/2021
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RFQ-014-21-FS: CASCADE TRAIL SEGMENT # 4

APPLIED RESEARCH AND DESIGN, INC.

RICK SCOTT, GOVERNOR

RICK SCOTT, GOVERNOR

JONATHAN ZACHEM, SECRETARY

JONATHAN ZACHEM, SECRETARY

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION
BOARD OF PROFESSIONAL ENGINEERS

BOARD OF PROFESSIONAL ENGINEERS

THE ENGINEERING BUSINESS HEREIN IS AUTHORIZED UNDER THE

THE PROFESSIONAL ENGINEER HEREIN IS LICENSED UNDER THE

PROVISIONS OF CHAPTER 471, FLORIDA STATUTES

PROVISIONS OF CHAPTER 471, FLORIDA STATUTES

APPLIED RESEARCH AND DESIGN, INC.

LAMB, JAMES MEIGS

2623 BLAIR STONE ROAD
TALLAHASSEE
FL 32301

2200 WEST CAPPS HWY.
MONTICELLO
FL 32344

LICENSE NUMBER: CA8948

LICENSE NUMBER: PE52688

EXPIRATION DATE: FEBRUARY 28, 2021

EXPIRATION DATE: FEBRUARY 28, 2021

Always verify licenses online at MyFloridaLicense.com

Always verify licenses online at MyFloridaLicense.com

Do not alter this document in any form.

Do not alter this document in any form.

This is your license. It is unlawful for anyone other than the licensee to use this document.

This is your license. It is unlawful for anyone other than the licensee to use this document.

State of Florida

Department of State
I certify from the records of this office that APPLIED RESEARCH AND
DESIGN, INC. is a corporation organized under the laws of the State of Florida,
filed on June 24, 1998.
The document number of this corporation is P98000056401.
I further certify that said corporation has paid all fees due this office through
December 31, 2020, that its most recent annual report/uniform business report
was filed on February 22, 2020, and that its status is active.
I further certify that said corporation has not filed Articles of Dissolution.

Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Twenty-second day of
February, 2020

Tracking Number: 7152637106CC
To authenticate this certificate,visit the following site,enter this number, and then
follow the instructions displayed.
https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication
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RFQ-014-21-FS: CASCADE TRAIL SEGMENT # 4

POOLE ENGINEERING & SURVEYING, INC.

Certifies that
Poole Engineering & Surveying, Inc.
is recognized as a
Women Business Enterprise (WBE)
under the
Leon County and the City of Tallahassee Consortium
Interlocal Agreement
For a period of two (2) years beginning:
August 4, 2020 - August 31, 2022

By: Darryl Jones, Deputy Director
Office of Economic Vitality MWSDBE Division
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By: Cristina Paredes, Director
Office of Economic Vitality MWSDBE Division
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RFQ-014-21-FS: CASCADE TRAIL SEGMENT # 4

EBBSTONE, INC.

Minority Business Certification
Ebbstone Inc
03/28/2019

RICK SCOTT, GOVERNOR

03/28/2021

Ron DeSantis, Governor

JONATHAN ZACHEM, SECRETARY

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

BOARD OF PROFESSIONAL ENGINEERS

BOARD OF PROFESSIONAL ENGINEERS

THE PROFESSIONAL ENGINEER HEREIN IS LICENSED UNDER THE

THE PROFESSIONAL ENGINEER HEREIN IS LICENSED UNDER THE

PROVISIONS OF CHAPTER 471, FLORIDA STATUTES

PROVISIONS OF CHAPTER 471, FLORIDA STATUTES

SLIGER, JOHN FRANCIS II

CONLIN, NICHOLAS ALBERT

3552 LOUVINIA DR.
TALLAHASSEE
FL 32311

1611 BERRY HILL CT
TALLAHASSEE
FL 32312

LICENSE NUMBER: PE55550

LICENSE NUMBER: PE86637

EXPIRATION DATE: FEBRUARY 28, 2021

EXPIRATION DATE: FEBRUARY 28, 2021

Always verify licenses online at MyFloridaLicense.com

Always verify licenses online at MyFloridaLicense.com

Do not alter this document in any form.

Do not alter this document in any form.

This is your license. It is unlawful for anyone other than the licensee to use this document.

This is your license. It is unlawful for anyone other than the licensee to use this document.

DBPR - EBBSTONE, INC., Registry
B2Gnow

Halsey Beshears, Secretary

https://www.myfloridalicense.com/LicenseDetail.asp?SID=&id=C2475...

https://oevforbusiness.mwsbe.com/FrontEnd/SearchCertifiedDirectoryDe...

12:25:06 PM 1/2/2020

Licensee Details

Certified Profile

Licensee Information

Florida Department of Transportation
RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

KEVIN J. THIBAULT, P.E.
SECRETARY

Name:

EBBSTONE, INC. (Primary Name)

Main Address:

3370 CAPITAL CIRCLE NE, SUITE J
TALLAHASSEE Florida 32308

County:

LEON

May 28, 2020

License Mailing:
John Sliger, President
EBBSTONE, INC.
3370 Capital Circle NE, Suite J
Tallahassee, Florida 32308

LicenseLocation:

Dear Mr. Sliger:

License Information

The Florida Department of Transportation has reviewed your application for
prequalification package and determined that the data submitted is adequate to technically
prequalify your firm for the following types of work:
Group 2

- Project Development and Environmental (PD&E) Studies

Group 3

- Highway Design - Roadway

3.1
3.2
3.3
Group 4
4.1.1
4.1.2
Group 5
5.4
Group 7
7.1
Group 10
10.1

- Minor Highway Design
- Major Highway Design
- Controlled Access Highway Design

License Type:

Registry

Rank:

Registry

License Number:

9292

Status:

Current

Licensure Date:

06/14/2002

Expires:

- Highway Design - Bridges

Special Qualifications

Qualification Effective

- Miscellaneous Structures
- Minor Bridge Design
- Bridge Inspection

Alternate Names

- Bridge Load Rating
- Traffic Operations Design
- Signing, Pavement Marking and Channelization

View Related License Information

- Construction Engineering Inspection

View License Complaint

- Roadway Construction Engineering Inspection

Your firm is now technically prequalified with the Department for Professional Services in
the above referenced work types. The overhead audit has been accepted, and your firm may
pursue projects in the referenced work types with fees of any dollar amount. This status shall be
valid until June 30, 2021 for contracting purposes.

2601 Blair Stone Road, Tallahassee FL 32399 :: Email: Customer Contact Center :: Customer Contact Center: 850.487.1395
The State of Florida is an AA/EEO employer. Copyright 2007-2010 State of Florida. Privacy Statement

Safety, Mobility, Innovation
www.fdot.gov

Under Florida law, email addresses are public records. If you do not want your email address released in response to a public-records request, do not
send electronic mail to this entity. Instead, contact the office by phone or by traditional mail. If you have any questions, please contact 850.487.1395.
*Pursuant to Section 455.275(1), Florida Statutes, effective October 1, 2012, licensees licensed under Chapter 455, F.S. must provide the Department
with an email address if they have one. The emails provided may be used for official communication with the licensee. However email addresses are
public record. If you do not wish to supply a personal address, please provide the Department with an email address which can be made available to the
public.

1 of 1
1 of 1
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1/2/2020, 12:25 PM

6/7/2020, 10:08 AM
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RFQ-014-21-FS: CASCADE TRAIL SEGMENT # 4

ENVIRONMENTAL AND GEOTECHNICAL SPECIALIST, INC.

Ron DeSantis, Governor

Halsey Beshears, Secretary

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION
BOARD OF PROFESSIONAL ENGINEERS

Woman Business Certification

THE PROFESSIONAL ENGINEER HEREIN IS LICENSED UNDER THE

PROVISIONS OF CHAPTER 471, FLORIDA STATUTES

HAYDEN, JUDITH M.
EGS ENVIROMENTAL GEOTECHNICAL
104 NORTH MAGNOLIA DRIVE
TALLAHASSEE
FL 32301

Environmental & Geotechnical Specialists, Inc.

LICENSE NUMBER: PE43976
EXPIRATION DATE: FEBRUARY 28, 2021
Always verify licenses online at MyFloridaLicense.com

01/27/2020

01/27/2022

Do not alter this document in any form.
This is your license. It is unlawful for anyone other than the licensee to use this document.

Ron DeSantis, Governor

Halsey Beshears, Secretary

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION
BOARD OF PROFESSIONAL ENGINEERS
THE ENGINEERING BUSINESS HEREIN IS AUTHORIZED UNDER THE

PROVISIONS OF CHAPTER 471, FLORIDA STATUTES
Ron DeSantis, Governor

ENVIRONMENTAL & GEOTECHNICAL SPECIALISTS

STATE OF FLORIDA

104 NORTH MAGNOLIA DRIVE
TALLAHASSEE
FL 32301

BOARD OF PROFESSIONAL ENGINEERS
THE PROFESSIONAL ENGINEER HEREIN IS LICENSED UNDER THE

PROVISIONS OF CHAPTER 471, FLORIDA STATUTES

LICENSE NUMBER: CA6222
EXPIRATION DATE: FEBRUARY 28, 2021
Always verify licenses online at MyFloridaLicense.com

HAYDEN, THOMAS HAROLD
2317 LIMERICK DR
TALLAHASSEE
FL 32309

Do not alter this document in any form.
LICENSE NUMBER: PE67492

This is your license. It is unlawful for anyone other than the licensee to use this document.

EXPIRATION DATE: FEBRUARY 28, 2023
Always verify licenses online at MyFloridaLicense.com

Do not alter this document in any form.
This is your license. It is unlawful for anyone other than the licensee to use this document.

B2Gnow

2020 FLORIDA PROFIT CORPORATION ANNUAL REPORT
DOCUMENT# V03297
Entity Name: ENVIRONMENTAL AND GEOTECHNICAL SPECIALISTS, INC.
Current Principal Place of Business:

FILED
Jan 27, 2020
Secretary of State
9530058435CC

Page 1 of 1

Certified Profile
Print

Business & Contact Information

104 NORTH MAGNOLIA DR
TALLAHASSEE, FL 32301

Current Mailing Address:

BUSINESS NAME

Environmental & Geotechnical Specialists, Inc.

104 NORTH MAGNOLIA DR
TALLAHASSEE, FL 32301 US

OWNER

Ms. Judith Hayden

ADDRESS

104 North Magnolia Drive
Tallahassee, FL 32301

PHONE

850-536-8345

FAX

850-385-8050

EMAIL

judy.hayden@egs-us.com

WEBSITE

http://www.egs-us.com

Certificate of Status Desired: Yes

FEI Number: 59-3101819
Name and Address of Current Registered Agent:
HAYDEN, JUDITH M.
6725 BUCK LAKE RD.
TALLAHASSEE, FL 32317 US

The above named entity submits this statement for the purpose of changing its registered office or registered agent, or both, in the State of Florida.

SIGNATURE:

Map This Address

Date

Electronic Signature of Registered Agent

Officer/Director Detail :
Title

PRESIDENT

Title

SECRETARY

Name

HAYDEN, JUDITH M

Name

HAYDEN, MYRON L

Address

6725 BUCK LAKE RD.

Address

6725 BUCK LAKE RD

City-State-Zip:

TALLAHASSEE FL 32317

City-State-Zip:

TALLAHASSEE FL 32317

CERTIFYING AGENCY

Tallahassee-Leon County

Title

VP

Title

T

CERTIFICATION TYPE

WBE - Women Business Enterprise

Name

HAYDEN, THOMAS H

Name

HAYDEN, AUDRA H

Address

2317 LIMERICK DR

Address

2204 DELTA LANE

RENEWAL DATE

9/30/2022

TALLAHASSEE FL 32309

City-State-Zip:

TALLAHASSEE FL 32303

CERTIFIED BUSINESS
DESCRIPTION

Engineering Consulting: Geotechnical Engineering and Environmental
Engineering

City-State-Zip:

Certification Information

Commodity Codes
Code

Description

NAICS 541330

Engineering consulting services

NAICS 541330

Environmental engineering services

TLH-Leon 04

Architectural, Engineering, Design, and Drafting

I hereby certify that the information indicated on this report or supplemental report is true and accurate and that my electronic signature shall have the same legal effect as if made under
oath; that I am an officer or director of the corporation or the receiver or trustee empowered to execute this report as required by Chapter 607, Florida Statutes; and that my name appears
above, or on an attachment with all other like empowered.

SIGNATURE: JUDITH HAYDEN
Electronic Signature of Signing Officer/Director Detail

PRESIDENT

01/27/2020
Date

https://oevforbusiness.mwsbe.com/FrontEnd/SearchCertifiedDirectoryDetail.asp?XID=72...
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12/7/2020
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RFQ-014-21-FS: CASCADE TRAIL SEGMENT # 4

O’NEAL SURVEYING & MAPPING, INC.

O'NEAL SURVEYING & MAPPING, INC.
BUSINESS AND PROFESSIONAL LICENSES

2020 FLORIDA PROFIT CORPORATION ANNUAL REPORT

FILED
Mar 25, 2020
Secretary of State
4125608410CC

DOCUMENT# P09000005350
Entity Name: O'NEAL SURVEYING & MAPPING, INC.
Current Principal Place of Business:
267 JOHN KNOX ROAD
SUITE 207
TALLAHASSEE, FL 32303

Current Mailing Address:
267 JOHN KNOX ROAD
SUITE 207
TALLAHASSEE, FL 32303 US
Certificate of Status Desired: No

FEI Number: 26-4074678
Name and Address of Current Registered Agent:
O'NEAL, MARY E
9173 OLD CHEMONIE ROAD
TALLAHASSEE
TALLAHASSEE, FL 32309 US

The above named entity submits this statement for the purpose of changing its registered office or registered agent, or both, in the State of Florida.

SIGNATURE:
Date

Electronic Signature of Registered Agent

Certifies that

Officer/Director Detail :
Title

P

Title

VP

Name

O'NEAL, MARY E

Name

O'NEAL, MICHAEL W

Address

9173 OLD CHEMONIE ROAD

Address

9173 OLD CHEMONIE ROAD

City-State-Zip:

TALLAHASSEE FL 32309

City-State-Zip:

TALLAHASSEE FL 32309

O'Neal Surveying & Mapping, Inc.
is recognized as a
Women Business Enterprise (WBE)
under the
Leon County and the City of Tallahassee Consortium
Interlocal Agreement
For a period of two (2) years beginning:
December 1, 2020 - December 31, 2022

By: Darryl Jones, Deputy Director
Office of Economic Vitality MWSDBE Division

By: Cristina Paredes, Director
Office of Economic Vitality MWSDBE Division

I hereby certify that the information indicated on this report or supplemental report is true and accurate and that my electronic signature shall have the same legal effect as if made under
oath; that I am an officer or director of the corporation or the receiver or trustee empowered to execute this report as required by Chapter 607, Florida Statutes; and that my name appears
above, or on an attachment with all other like empowered.

SIGNATURE: MARY E O'NEAL
Electronic Signature of Signing Officer/Director Detail

PRESIDENT

03/25/2020
Date

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.
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RFQ-014-21-FS: CASCADE TRAIL SEGMENT # 4

FLORIDA PROPERTY CONSULTANTS GROUP
Group

Ron DeSantis, Governor

Ron DeSantis, Governor

Halsey Beshears, Secretary

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

Halsey Beshears, Secretary

STATE OF FLORIDA
DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

FLORIDA REAL ESTATE APPRAISAL BD

FLORIDA REAL ESTATE APPRAISAL BD

THE REGISTERED TRAINEE APPRAISER HEREIN HAS REGISTERED UNDER THE

THE CERTIFIED GENERAL APPRAISER HEREIN IS CERTIFIED UNDER THE

PROVISIONS OF CHAPTER 475, FLORIDA STATUTES

PROVISIONS OF CHAPTER 475, FLORIDA STATUTES

ADKINS, ANDREW JACKSON

TRUNCONE, NICHOLAS

559 JAMES ST
ORANGE CITY
FL 32763

1348 VICKERS ROAD
TALLAHASSEE
FL 32303

LICENSE NUMBER: RI24817

LICENSE NUMBER: RZ1269

EXPIRATION DATE: NOVEMBER 30, 2022

EXPIRATION DATE: NOVEMBER 30, 2022

Always verify licenses online at MyFloridaLicense.com

Always verify licenses online at MyFloridaLicense.com

Do not alter this document in any form.

Do not alter this document in any form.

This is your license. It is unlawful for anyone other than the licensee to use this document.

This is your license. It is unlawful for anyone other than the licensee to use this document.

2020 FLORIDA PROFIT CORPORATION ANNUAL REPORT

FILED
Jan 29, 2020
Secretary of State
1924301187CC

DOCUMENT# J49068
Entity Name: DEIGHAN APPRAISAL ASSOCIATES, INC.
Current Principal Place of Business:
1348 VICKERS ROAD
TALLAHASSEE, FL 32303

Current Mailing Address:
1348 VICKERS ROAD
TALLAHASSEE, FL 32303 US
FEI Number: 59-2762821

Certificate of Status Desired: No

Name and Address of Current Registered Agent:
TRUNCONE, NICHOLAS
1348 VICKERS ROAD
TALLAHASSEE, FL 32303 US
The above named entity submits this statement for the purpose of changing its registered office or registered agent, or both, in the State of Florida.

SIGNATURE:
Date

Electronic Signature of Registered Agent

Officer/Director Detail :
Title

PR

Title

VP

Name

TRUNCONE, NICHOLAS

Name

TEMPLIN, JON

Address

1348 VICKERS ROAD

Address

1348 VICKERS ROAD

City-State-Zip:

TALLAHASSEE FL 32303

City-State-Zip:

TALLAHASSEE FL 32303

I hereby certify that the information indicated on this report or supplemental report is true and accurate and that my electronic signature shall have the same legal effect as if made under
oath; that I am an officer or director of the corporation or the receiver or trustee empowered to execute this report as required by Chapter 607, Florida Statutes; and that my name appears
above, or on an attachment with all other like empowered.

SIGNATURE: NICHOLAS TRUNCONE
Electronic Signature of Signing Officer/Director Detail

BLUEPRINT IA | GEORGE & ASSOCIATES, CONSULTING ENGINEERS, INC.

PRESIDENT

01/29/2020
Date
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RFQ-014-21-FS: CASCADE TRAIL SEGMENT # 4

ARCHAEOLOGICAL CONSULTANTS, INC.

FILED
Apr 30, 2020
Secretary of State
6933309448CC

2020 FLORIDA PROFIT CORPORATION ANNUAL REPORT
DOCUMENT# 501251
Entity Name: ARCHAEOLOGICAL CONSULTANTS, INCORPORATED
Current Principal Place of Business:
8110 BLAIKIE COURT
SUITE A
SARASOTA, FL 34240

Current Mailing Address:
8110 BLAIKIE COURT
SUITE A
SARASOTA, FL 34240 US
FEI Number: 59-1712538

Certificate of Status Desired: No

Name and Address of Current Registered Agent:

Woman Business Certification

ALMY, MARION M.
8110 BLAIKIE COURT
SUITE A
SARASOTA, FL 34240 US
The above named entity submits this statement for the purpose of changing its registered office or registered agent, or both, in the State of Florida.

SIGNATURE:
Date

Electronic Signature of Registered Agent

Archaeological Consultants, Inc.

Officer/Director Detail :
Title

D/P/S

Title

Name

ALMY, MARION M.

Name

KLES, MARANDA A.

Address

8110 BLAIKIE COURT
SUITE A

Address

8110 BLAIKIE COURT
SUITE A

D/VP/T

City-State-Zip:

SARASOTA FL 34240

City-State-Zip:

SARASOTA FL 34240

10/21/2019

10/21/2021

I hereby certify that the information indicated on this report or supplemental report is true and accurate and that my electronic signature shall have the same legal effect as if made under
oath; that I am an officer or director of the corporation or the receiver or trustee empowered to execute this report as required by Chapter 607, Florida Statutes; and that my name appears
above, or on an attachment with all other like empowered.

SIGNATURE: MARANDA ALMY KLES
Electronic Signature of Signing Officer/Director Detail

VICE PRESIDENT

04/30/2020
Date
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From:
To:
Subject:
Date:
Attachments:

Max Epstein
IA Comments; Mayor & City Commissioners; Kristin Dozier; Gary Zirin; Rick Minor; Jodi Wilkof; Carolyn
Cummings; Chauncy Haynes; Nick Maddox; Catherine Jones; Bill Proctor; Brian Welch; Kyle Frost; Ray, Ryan;
Akhenaton Thomas; Davila-Davis, Towanda
Capital Cascades 4, 3D-B, and the future of the Southside
Wednesday, April 7, 2021 2:43:20 PM
Capital_Cascades_Trail_Segment_4_-_GA_SOQ_Final_Digital_Submittal.pdf
Commissioner Questions April 2021 (002)_response.docx

Public comment for the infrastructure update item, as there is no agenda item to talk about
these issues.
Hello Commissioners,
I have a couple asks for you. As you know from my previous email, the process for Capital
Cascades 4 has already happened without public input. The chosen proposal is pretty good
from my perspective, but this process should have been open, transparent and presented to the
public and the board from the beginning, including the scope. Now we are "locked in" to a
study area that is insufficient, and only had two proposals to evaluate. We need to be
advertising to the best engineering firms in the country.
1) Expand the CC4 RFQ to include the planned Elberta Empire facility to the north. It
really should go all the way to Frenchtown.
2) Wait to construct 3D-B while the St. Augustine Basin computer model and CC4
computer model and masterplan are completed. Without taking this pause, and including
the Elberta Empire pond, there will be more displacements, more land to buy, it will be less
effective, and Blueprint has already admitted that changes will have to be made to the existing
CC infrastructure at taxpayer expense. A real "master plan" for the Central Drainage Ditch top
to bottom.
Discussion of 3D-B and Capital Cascades 4:
https://youtu.be/QuxjK9cjyPw?t=2992
Environmental/Social Justice discussion of FAMU Way planning and displacements:
https://youtu.be/QuxjK9cjyPw?t=5543
Attached are some comments and responses Commissioner Maddox was able to obtain from
staff about 3D-B and future plans. You can see my original questions in black, staff response
in red, and my follow-up in blue. We still have major conflicts in the truthfulness of some
comments, as you can see from the attachment. I've recommended everyone contact DEP and
Blake Chapman to find out for themselves. And at the end, you can see some selected parts of
the CC4 proposal.
I am happy to see Jones Edmonds (JEA) selected as the company doing the stormwater
modeling. They were also under the impression the pre-development model would be
completed before constructing 3D-B. Here are some things from the proposal and staff
comments that jumped out at me:
1). We also understand that if proposed stormwater ponds that are coupled

with amenity concepts, like Tallahassee Junction and Cascades Park, will
need to exhibit a higher level of treatment than would typically be provided
solely by nutrient removal from wet detention. JEA has designed multiple

Comments Received before 5pm
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bio-sorption activated media (BAM) systems that work between storms by
circulating stormwater through the BAM via low-flow pumps. Actively
treating stormwater between rainfall events provides significantly more
treatment compared to passive concepts, which only provide treatment
during storm flows.
This was one of our suggestions for the 3D-B pond: a recirculating pump. It keeps the
algae/toxic cyanobacteria from growing and actively removes nutrients through a filter. It
would shrink the size of the pond, save all the large trees, (spared the neighborhood), and
work better. Right now, it's a giant hole in the ground (wet detention/retention) with a filter at
the top that passively treats the water as it flows in. It will become a health hazard for decades
to come, and not work as well as active concepts. We can't just build a big "hole in the
ground" and expect it to clean water.
In fact, another suggestion was to line the culvert that delivers the water from the north with
filters, like in South Florida. This may have eliminated the need for the pond in the first place,
and been far more effective in removing nutrients.
2). Waiting to build the 3D-B RSF in isolation with the Capital Cascades Trail Segment 4 will
not yield any additional benefit for the system and will eliminate the opportunity to optimize
the complete Capital Cascades Trail stormwater system with a holistic calibration effort of the
project.
This is simply not true. This would offer the opposite, an opportunity to model and optimize
the entire system, including the design of 3D-B before building. This project is the central
point that connects both the St. Augustine Basin and the Central Drainage Ditch and included
in both models under development. This is the "confluence" of both systems.
"modifications to the existing system have not yet been evaluated and the future Segment 4
design has not been completed, as such, the associated cost has not been developed."
....anticipated to result in only minor (if any at all) modifications to 3D-B RSF project.
There is no way to know the impacts of the current design choices, including the cost or extent
of modifications, without completing both models that are underway.
3.) Finally, 3D-B is a "relatively small cog in the overall network that is the CCT system.
It does not have a significant capability to retain significant amounts of stormwater for
storage over the entire St. Augustine Branch system."
Remember the talk of preventing flooding and offering redevelopment capacity for the
Southside? Neither of these are true. This is a relatively small cog, as the staff response
indicates. It will remove a nominal amount of nutrients, and that is it, as an "in-line treatment
facility".
Was uprooting an entire historic Black neighborhood and spending $20.5 million worth this?
Can we start thinking more about equity when doing these projects? There were many other
places, and options, for an "in-line water treatment facility" that would have saved millions
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that could then be spent on affordable housing, infrastructure investment, economic incentives,
or the nearby neighborhoods.
I've heard "we must build it now!" so people get the benefits sooner. People have been waiting
for this for 100 years. We can wait another 2 to get it right.
Please let me know if you have further questions.
Sincerely,
Max Epstein.
-----------------This message is intended only for the designated recipient(s). It may contain confidential or
proprietary information and may be subject to the attorney-client privilege or other
confidentiality protections. If you are not a designated recipient, you may not review, copy or
distribute this message. If you receive this in error, please notify the sender by reply e-mail
and delete this message. Thanks.
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MEMORANDUM
To:

Craig Barkve, City of Tallahassee Program Engineer

Via:

Benjamin Harrison Pingree, Director of PLACE

From:

Autumn Calder, Blueprint Director

CC:

Susan Dawson, Blueprint Attorney
Daniel Scheer, Design and Construction Manager

Date:

January 20, 2021

Re:

CCT Segment 3D Permit Comment Response

MEMORANDUM FOR THE RECORD:
This document serves as a response to the following comment from the City of
Tallahassee Growth Management Department regarding the CCT Segment 3D Pond
Permit application:
The stormwater modeling effort uses a current conditions model as the starting point
for the pre and post development conditions. Using the current conditions model will
require approval from the Environmental Variance Board and agreement to develop
the pre Cascades model for design and permitting of Segment 4.
To address this comment and in lieu of the Environmental Variance Board approval, City
of Tallahassee Growth Management and Blueprint have mutually agreed to the following
commitments:
1) Blueprint will direct a Consultant to develop an acceptable stormwater model for
the St. Augustine Branch that represents the conditions prior to the Capital
Cascades Trail, Phases 1 to 3 (Pre-Cascade Model).
2) Blueprint will use the Pre-Cascade Model to design and permit the final improved
conditions of the Capital Cascade Trail Segment 4 project and will commit to
evaluating and recommending modifications to the existing and future Capital
Cascade Trail facilities, subject to IA Board approval per policy, to meet or exceed
the Pre-Cascade condition. It is acknowledged that the permit for Segment 4 will
not be issued until compliance with the Pre-Cascade condition can be met.

BoardDocs® Pro

https://www.boarddocs.com/fla/talgov/Board.nsf/Public#
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Agenda Item Details
Meeting

Apr 25, 2018 - City Commission Meeting & Summary

Category

13. POLICY FORMATION AND DIRECTION

Subject

13.07 Public Sector Linear Infrastructure Variance Application for the Weems Road Extension Project -- Karen Jumonville, Growth
Management

Type

Action, Discussion

Recommended Action

Option 1: Approve the Public Sector Linear Infrastructure Variance Application with the condition that no construction work will be
performed until all federal, state and local permits have been secured, and all existing conservation easements within the project
area are released.

For more information, please contact: Karen Jumonville, (850) 891-7030
Statement of Issue
The Capital Circle Northeast/ Mahan Drive intersection has been documented to have one of the highest peak hour traffic demands within the City, resulting in significant delays to
Tallahassee motorists traveling through the corridor, especially during peak traffic periods. In order to address this issue, the Commission approved the Weems Road Extension project
which will provide an alternate route for motorists traveling between Mahan Drive and Capital Circle Northeast. However, the proposed corridor will have unavoidable encroachments
into several conservation and preservation areas where construction impacts to build the roadway, typically, cannot be permitted.
To provide remedy, Staff recommends a Public Sector Linear Infrastructure Variance (LIV) from strict adherence to the Section 5-81 Conservation and Preservation area development
standards presented in the Tallahassee Land Development Code. Approval of this request would allow minor impacts to the conservation and preservation features as listed below, and
also allow permitting to move forward for construction of the new roadway.
Unaltered 100-Year Flood Plain (0.58-acres)
Significant Slope area (0.62-acres)
Unaltered Wetland Area (0.25-acres)
Wetland buffer area (0.22-acres)
Conservation Easement (1.04 -acres)
These conservation and preservation features are located within, or adjacent to, the proposed corridor for the new roadway and associated stormwater management facility. A map
showing an overlay of the proposed roadway on the conservation and preservation areas is included as Attachment #1.
Staff also recommends that the maximum replanting practical occur along the new roadway, and a variance from Section 5-83 (Tree Protection and Removal Standards) to allow tree
impacts to be calculated in accordance with the County-wide environmental standards. The estimated fee associated with this roadway infrastructure project is $62,720. If the City's
Code is applied the estimated fee would be $737,205. This payment would be paid for from infrastructure funding that has been prioritized for new infrastructure and capital
maintenance of our roadways and sidewalks.
Recommended Action
Option 1: Approve the Public Sector Linear Infrastructure Variance Application with the condition that no construction work will be performed until all federal, state and local
permits have been secured, and all existing conservation easements within the project area are released.
Fiscal Impact
Approval of the proposed variances would allow for the permitting of the proposed project and reduce the cost of this needed roadway project by $674,485.
Supplemental Material/Issue Analysis
History/Facts & Issues
Numerous years ago, the City Commission determined that there was a need to allow governmental entities the ability to obtain a variance from the requirements set forth in Chapter 5
of the Land Development Code (Environmental Management) when necessary for the installation of public sector infrastructure within the City limits. The City of Tallahassee
Underground Utilities and Public Infrastructure qualifies as a legal governmental entity and, therefore, is eligible to apply for the proposed variance using the public sector linear
infrastructure variance process. The criteria that must be met in order to obtain the variance include the following:
1. The applicant satisfactorily demonstrates that all practical alternatives have been evaluated and the public-sector project cannot practically be completed within the five percent

threshold in Policy 3.7 of the Comprehensive Plan Conservation Element or cannot be redesigned to avoid impacting the conservation or preservation area, and
2. The applicant satisfactorily demonstrates that impacts to the conservation and preservation areas are minimized, and adequate mitigation will be provided which results in a net

environmental benefit.
The applicant has an approved Natural Features Inventory (NFI) for the development and the Environmental Impact Analysis (EIA) has been submitted in accordance with Section
5-126(b)(1)(e) of the Land Development Code.
The Land Development Code also requires (as part of the linear infrastructure variance process) that an evaluation of other feasible alternatives and a determination of appropriate
mitigation be explored during the EIA. A cost/benefit analysis must be included as part of the mitigation proposals. These items are presented in the variance application included as
Attachment #2.
A portion of the Weems Road right of way was acquired from lands that were once part of the Proctor Hummer, Cadillac, Saab Dealership parcel. Most of the right of way that was
acquired is within a conservation easement that was required for permitting the dealership. It appears to be an oversight, but the conservation easement should have been removed
from the right of way area at the time of the property transaction. To correct this, the portion of the right of way that remains within conservation easement will be disclaimed prior to
commencement of construction in this area.

1 of 2

4/27/2018, 3:45 PM
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Department(s) Review
This agenda item has been reviewed by Underground Utilities and Public Infrastructure.
Options
1. Approve the Public Sector Linear Infrastructure Variance Application with the condition that no construction work will be performed until all federal, state and local permits
have been secured, ownership of all property within the limits of construction are secured, all existing conservation easements within the project area are released.
Pros:
The new roadway will provide much needed relief for traffic congestion in the Mahan and Capital Circle area.
The new stormwater management facility will serve as a master facility for the development on the residual property that was purchased for the road right of way.
Reduces the overall project cost for this important infrastructure project, while still meeting the County-wide environmental standards.
Grant funding secured from FDOT’s TRIP program in the amount of $1,000,000 will be utilized to construct the roadway.

Cons:
Allows limited impacts within unaltered wetlands and wetland buffers, unaltered floodplains, and significant slope areas.
Reduces the fee-in-lieu amount allocated to the tree bank.
2. Do not approve the Public Sector Linear Infrastructure Variance Application.
Pros:
Does not impact the unaltered wetlands and wetland buffers, unaltered floodplains, and significant slope areas.
The tree impacts along the proposed roadway corridor will not occur.
Cons:
The Weems Road extension project can not be built.
Traffic congestion reduction will not occur at the intersection of Mahan Drive and Capital Circle.
The City will lose $1,000,000 in grant funding secured from FDOT’s TRIP Program.

3. Provide alternative direction to staff.

Attachments/References
1. Map delineating the location of the development
2. Application for Public Sector Linear Infrastructure Variance

Attachment 1 - Map.pdf (1,484 KB)

2 of 2

Attachment 2 - LIV application.pdf (1,783 KB)

4/27/2018, 3:45 PM
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Attachment 1
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From:
To:
Subject:
Date:
Attachments:

Max Epstein
IA Comments
Fwd: Public Sector Linear Variance Question and 3D-B
Tuesday, April 6, 2021 3:13:58 PM
OR Book 5303 PAge 987_Partial Release of Conservation Easement.pdf
OR Book 3189 Page 1343_Conservation Easement.pdf
Weems LIV Commission item.pdf
TEM200103 - Model Agreement.pdf

Would you please add this to the record under Infrastructure Updates?
Thank you!
Sincerely,
Max Epstein
---------- Forwarded message --------From: Max Epstein <max.epstein@gmail.com>
Date: Tue, Apr 6, 2021 at 12:28 PM
Subject: Re: Public Sector Linear Variance Question and 3D-B
To: Jackson, Cassandra <Cassandra.Jackson@talgov.com>, Kristin Dozier
<DozierK@leoncountyfl.gov>, Rick Minor <minorr@leoncountyfl.gov>, Brian Welch
<welchb@leoncountyfl.gov>, Carolyn Cummings <cummingsc@leoncountyfl.gov>,
<proctorb@leoncountyfl.gov>, <JacksonJ@leoncountyfl.gov>, Nick Maddox
<maddoxn@leoncountyfl.gov>, Kyle Frost <frostk@leoncountyfl.gov>, Jodi Wilkof
<WilkofJ@leoncountyfl.gov>, Chauncy Haynes <haynesc@leoncountyfl.gov>, Catherine
Jones <JonesC@leoncountyfl.gov>
Cc: Mayor & City Commissioners <citycommis@talgov.com>, Jumonville, Karen
<Karen.Jumonville@talgov.com>, Norvell, Louis <Louis.Norvell@talgov.com>, Jeff Burlew
<jburlew@tallahassee.com>, <ketters@tallahassee.com>, <whatfield@tallahassee.com>
Mr. Norvell,
I see that you signed off on an LIV that was passed by the City Commission for the Weems
Road extension. It has a detailed explanation, cost/benefit analysis, etc., as required by the
Public Sector Linear Variance section of the code quoted earlier.
Was this ever provided in regard to 3D-B or any of the Capital Cascades/FAMU Way
infrastructure?
The TEM200103 explicitly states modifications and changes to the existing infrastructure
must be considered in order to meet code. What is the cost/benefit analysis?
From Blueprint:
"Blueprint and the CCT Segment 4 consultant have not yet signed a contract to execute the
CCT Segment 4 work, which includes using the Pre-Cascade Model to evaluate CCT
Segments 1-3 and to design and permit Segment 4. Therefore, modifications to the existing
system have not yet been evaluated and the future Segment 4 design has not been completed,
as such, the associated cost has not been developed."
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Thank you,
Max Epstein

On Tue, Apr 6, 2021 at 9:59 AM Max Epstein <max.epstein@gmail.com> wrote:
Thank you very much.
Sincerely,
Max
On Mon, Apr 5, 2021 at 5:05 PM Jackson, Cassandra <Cassandra.Jackson@talgov.com>
wrote:
Dear Mr. Epstein:

I have assigned Senior Assistant City Attorney Lou Norvell to review this matter and
respond to you. He will be in contact with you soon.

Sincerely,

Cassandra K. Jackson
City Attorney, City of Tallahassee
Board Certified
City, County and Local Government Law
300 S. Adams Street
Tallahassee, FL 32301
(850) 891-8554

From: Max Epstein <max.epstein@gmail.com>
Sent: Monday, April 5, 2021 4:35 PM
To: Jackson, Cassandra <Cassandra.Jackson@talgov.com>; Mayor & City
Commissioners <citycommis@talgov.com>; Jumonville, Karen
<Karen.Jumonville@talgov.com>
Subject: Public Sector Linear Variance Question and 3D-B
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***EXTERNAL EMAIL***
Please report any suspicious attachments, links, or requests for sensitive information.
Ms. Jackson,
Could you please tell me why the 3D-B pond project and related permit TEM200103 was
not required to obtain a Public Sector Linear Variance (LIV), and explain the legality of
the TEM200103 Memorandum?

As you know, I am concerned with the agreement between Growth Management and
Blueprint, that allows construction to proceed without the required pre-development
model, at the same time this model is being developed. It seems prudent, and required,
before permit issuance. Growth Management's comment clearly indicates a variance is
required.
"The stormwater modeling effort uses a current conditions model as the starting point for
the pre and post development conditions. Using the current conditions model will require
approval from the Environmental Variance Board and agreement to develop the pre
Cascades model for design and permitting of Segment 4."
It's been explained in public statements that this project is "linear infrastructure," hence no
need for an environmental variance. However, there is a specific way around an
environmental variance for linear infrastructure without going through the Environmental
Variance Board.
According Section 5-126(a) (1)(c).
(1)
Eligibility. Governmental entities that may apply for public sector linear infrastructure variances
pursuant to this section are limited to the city, Leon County, the State of Florida, and United States of
America.
(2)
Standards and procedures.
a.
Less than or equal to two acres of development activity. A governmental entity may petition the city
manager for a variance from the provisions of this chapter prior to permit approval or denial of an
existing or new public sector infrastructure project that contains no more than two acres of
development activity and will become a component of a public sector linear infrastructure system.
b.
More than two acres of development activity. A governmental entity may petition the city
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commission for a variance from the provisions of this chapter prior to permit approval or denial of
an existing or new public sector infrastructure project that contains more than two acres of
development activity and will become a component of a public sector linear infrastructure system.
c.
Public sector linear infrastructure systems. Examples of public sector linear infrastructure systems
include, but are not limited to transportation systems such as roads, sidewalks and bikeways, water
and sewer distribution and collection systems, stormwater conveyance and impoundment
systems, telecommunication lines, gas and electric distribution and transmission systems. Ancillary
components or subsystems of linear infrastructure systems, which functionally must be located
adjacent to or near the linear system may also request a variance under this subsection.
d.
Exemption. Variances for these types of public sector projects approved as provided herein are
exempt from the restrictions in Policy 1.3.7 of the comprehensive plan conservation element, and are
not limited to the maximum five percent threshold associated with conservation or preservation
areas.
e.
Growth management department review. A petition for a variance under this subsection shall be
made after the approval of a natural features inventory and after review of an environmental impact
analysis by the growth management department, as applicable.
f.
Mitigation. Evaluation of other feasible alternatives and determination of appropriate mitigation
shall be explored during the environmental impact analysis. Mitigation proposals shall include a
cost/benefit analysis.
g.
Action on the petition. Following receipt of a variance petition, the city manager or commission shall
review the petition, and either:
1.
Approve the variance request or any portion thereof; or
2.
Approve the variance request subject to conditions; orc. Disapprove the variance request, specifying
the reasons therefore in writing.

Since this project is over 2 acres, it would require City Commission approval.
The EMP narrative also states "The desire is that the future Capital Cascades Trail
Segment 4 project has no credits or debits that carry forward from prior projects." and
shows 461 debits, which indicates this linear infrastructure project as-is does not meet
replanting code, and would also require a variance.
The Capital Cascades 4 RFQ indicates:
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City of Tallahassee Growth Management Will require the following approvals: Natural Features
Inventory (NFI), Environmental Impact Analysis (EIA), Public Sector Linear Infrastructure
Variance (LIV), Type “A” Site Plan Approvals, Environmental Management Permit (EMP), and
Commercial Building Permits.
Does that mean that only the last segment of any linear infrastructure project requires an LIV?
I appreciate your time.

Sincerely,
Max Epstein

-----------------This message is intended only for the designated recipient(s). It may contain confidential
or proprietary information and may be subject to the attorney-client privilege or other
confidentiality protections. If you are not a designated recipient, you may not review, copy
or distribute this message. If you receive this in error, please notify the sender by reply email and delete this message. Thanks.

-----------------This message is intended only for the designated recipient(s). It may contain confidential or
proprietary information and may be subject to the attorney-client privilege or other
confidentiality protections. If you are not a designated recipient, you may not review, copy
or distribute this message. If you receive this in error, please notify the sender by reply email and delete this message. Thanks.
-----------------This message is intended only for the designated recipient(s). It may contain confidential or
proprietary information and may be subject to the attorney-client privilege or other
confidentiality protections. If you are not a designated recipient, you may not review, copy or
distribute this message. If you receive this in error, please notify the sender by reply e-mail
and delete this message. Thanks.
------------------
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This message is intended only for the designated recipient(s). It may contain confidential or
proprietary information and may be subject to the attorney-client privilege or other
confidentiality protections. If you are not a designated recipient, you may not review, copy or
distribute this message. If you receive this in error, please notify the sender by reply e-mail
and delete this message. Thanks.
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From:
To:
Subject:
Date:

Julie Konikoff
IA Comments
Lake Jackson Greenway
Wednesday, April 7, 2021 1:43:18 PM

In the latter part of the greenway route you propose going through residential
neighborhoods using Pinewood and Dellwood. Why was the straight route of using
Meridian to Lake Ella not considered? There are no sidewalks on Pinewood.
The intersection of Glenwood And Meridian could really use sidewalks on both sides of
Meridian. It is already a popular spot for walkers and would connect the sidewalk also with
the shopping center on Thomasville which would greatly benefit the community in a more
significant way.
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From:
To:
Cc:

Subject:
Date:
Attachments:

Allbritton, Daniel
IA Comments
Daniel Scheer; Autumn Calder; Wetherell, Ryan; Hanna, Rocky; Bowen, Joy; Jones, Darryl E.; Striplin, Alva;
Wood, Rosanne; Rasmussen, Dee Dee; John.Dailey@talgov.com; Jeremy.Matlow@talgov.com;
jnp11b@gmail.com; Dianne.Williams-Cox@talgov.com; CummingsC@leoncountyfl.gov; Nick Maddox;
JacksonJ@leoncountyfl.gov; Bill Proctor; WelchB@leoncountyfl.gov; commissionerdozier@gmail.com; Christopher
Goad; Wayne Tedder; Susan Dawson
NE Gateway
Tuesday, April 6, 2021 5:46:29 PM
NE Gateway Alternative Photos.pdf
July 1999 Agreement only signed.pdf

Blueprint Comments,
My name is Daniel Allbritton and I am the Director of Facilities and Construction with Leon County
Schools. On behalf of LCS I have attached a copy of the 1999 Settlement Agreement that the COT
was part of and the 4 options of Welaunee Boulevard at the Roberts and Montford Schools area. As
stated in my comments on 09/16/20 LCS supports the Northeast Gateway project and LCS made this
commitment to this project in 1999. If you will look at the attachment July 1999 Agreement on page
3 paragraph C you can see that the COT did not waive their right for utility and/or public
transportation purposes within the Conservation Easement. The Settlement Agreement is sign by
the Petitioners, the CeRCA President, and both of their Attorneys. The Agreement is also sign by the
COT, LCS, and Attorneys for both the COT and LCS. By the signatures all parties knew of a future
road within the Conservation Easement. The COT and LCS worked together with the Civil design to
insure the location of Welaunee Boulevard and the connection of Pimlico Dr. would allow the public
schools to have a connection to both Centerville Rd. and the future Welaunee Boulevard. In 1999
LCS made an investment of 50 acres into the now Northeast Gateway project. If you will now look at
the attachment NE Gateway. Looking at options A, B, and C you can see how the 1999 Conservation
Easement was design for the location of Welaunee Boulevard and the Pimlico Rd. connection to
Welaunee Boulevard. The 1999 design is the bases of options A, B, and C. At the last Blueprint
meeting when the 4 options were presented the group recommend that options A & C were the
best options. Later I was sent an email notifying LCS that option D was being recommended. The
option D had no connection to Pimlico Rd. and I sent a response to Blueprint that LCS could not
support option D without a Pimlico Rd. connection to Welaunee Boulevard. After reviewing all
options LCS would prefer following an option that would utilize the 1999 LCS property investment. If
this is not possible LCS would request the Public Rd. connection of Pimlico Rd. from the roundabout
within the Conservation Easement to the location of Welaunee Boulevard. I see where option D will
add 4.5 to 5 million to the project cost and that the Pimlico Rd. connection is an alternative that
would add additional cost to the project. If additional property is needed at the roundabout location
from LCS I would willingly assist Blueprint, but any additional property from LCS for this project
would have to be Superintendent recommended and Board approved.
Thank you for allowing comments from LCS.
Please forward to Commissioner Richards.

*SUNSHINE LAW AND PUBLIC RECORDS CAUTION: Florida has a very broad Public
Records Law. Virtually all written communications to or from School Board of Leon County,
Florida Personnel are public records available to the public and media upon request. E-mail
sent or received on the LCSB system will be considered public and will only be withheld from
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disclosure if deemed confidential pursuant to State Law. Individual student records are
deemed confidential.
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From:
To:
Subject:
Date:

Jeff Cooper
IA Comments
Fwd: Northeast Gateway Intersection Treatments - Public Comment
Wednesday, April 7, 2021 1:48:53 PM

Dear Board Members,
My name is Jeff Cooper and I’m writing in response to a request for public comments regarding the
Blueprint Intergovernmental Agency Board of Directors Meeting Agenda Item #7, Northeast
Gateway - Intersection of Centerville Rd., Roberts Rd., Bradfordville Rd., and Welaunee Blvd. I
strongly object to Alternative D for this intersection because it would have a devastating impact on
my family’s property.
My family has strong roots in the Tallahassee community. Some of you may have known my mother,
Phyllis Roberts Cooper, who was a librarian at Gilchrist Elementary School until she lost her battle
with cancer at the age of 43. The Gilchrist Elementary School library is named in her honor. She was
set to inherit, with her sister, a 97 acre tract of land on Roberts Road from her parents Phillip and
Marguerite Roberts. My grandfather, Phillip, had farmed that land for many years, and I have fond
memories of feeding cows and fishing with him on the property. My mother’s interest in the
property has passed to my sister and me. I am planning to retire soon and build a house on the
property as my neighbors have done. As you can imagine, this property is very important to me
because it manifests my attachment to my mother and the Roberts family.
It’s unclear when Alternative D was actually proposed, but we did not learn about it until March 5,
2021. Although there was significant public engagement with respect to Alternatives A-C, there
does not appear that any public comments have been received on Alternative D (see Blueprint
Technical Coordinating Committee Analysis Summary Matrix). It is disturbing that our property is
substantially impacted but no one sought our input or comments on Alternative D as a key
stakeholder.
The proposed realignment of Roberts Rd. and Welaunee Blvd. in Alternative D divides our property
into three sections, which destroys our intended use for the property. As noted above, my intent
was to build a home on this rural property and enjoy the wildlife and old growth trees. This proposal
shatters the property’s existing rural character. The realignment will require obtaining
approximately 11 acres in right-of-way rights alone. That, however, is not the end of the story. This
estimated impact does not take into account the mitigation necessary for the wetlands and FEMA
floodways impacted by the roadway which by some estimates could reach 50 acres.
In addition to the impact on our use of the property, the planned path for the realignment under
Alternative D would also disturb sensitive environmental areas, destroying well established wildlife
habitat. This Alternative would require bulldozing old growth trees to make way for the superelevated roadway. It has always been our intent to retain the old growth trees on our property and
only farm trees in previous pasture lands, and this option cuts down those old growth trees. In
contrast to Alternative D, the other three options do not impact sensitive environmental areas or old
growth trees.
It is my understanding that some stakeholders are concerned about Alternatives A-C because the
Welaunee Blvd. would run through an existing conservation easement. It should be noted that this
easement does not include any sensitive environmental areas, old growth forests, or FEMA
regulated floodways. As a good neighbor and responsible partner in this process, my family and I
would be willing to consider a conservation easement for certain wetlands on our property to
preserve existing wildlife habitat if the existing conservative easement is used for the Welaunee
Blvd. Extension. This would be a win-win for the community and property owners.
I implore the Board to accept the recommendations of the Blueprint Technical Coordinating
Committee and select Alternative A for the intersection of Centerville Rd., Bradfordville Rd., Roberts
Rd, and Welaunee Blvd. Although this would require a road being constructed on the Conservation
Easement, we would entertain mitigating this conservation loss with a new conservation easement
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covering certain wetlands on our property.
Sincerely,
Jeff Cooper
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From:
To:
Subject:
Date:

John Bailey
IA Comments
Please vote "Yes" for Revised Option "D" in Item #7 (Approval of Recommended Northeast Gateway Intersection
Treatments...) on April 8th.
Tuesday, April 6, 2021 4:38:36 PM

Dear Commissioners,
We ask you to support Revised Option ”D” in Item #7 with the revisions shown
on our map below in RED:
This revision of option “D” allows for the traffic flow BP Staff wants and reduces impacts to the
wetland.
The rural compromise is the small rotary at Roberts Road and Welaunee Blvd as shown in dark blue.

Revised Option “D" shows the Welaunee Road alignment that is preferred by Commissioner Welch, the
Langs, the Archibalds, the Kennerlys, the Knights, the Mitchells, the Baileys, and the Centerville
Rural Community Association(CeRCA) and Keep It Rural (KIR). We have not been able to reach a few
of the other neighbors, but am confident that they would support this alignment as well. This road alignment
preserves the historical nature and alignment of Centerville Road and it’s canopy. The intersection at
Centerville, Bradfordville, and Roberts Road will remain unchanged and safely signalized without the need
for a 5 way intersection or rotary. Work on Welaunee Road can be completed with minimal interruption to
traffic on Roberts Road. The key stakeholder’s land, the neighboring properties, St Phillips AME Church
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land, and the 50 acre perpetual conservation easement will remain undisturbed. We believe that this is the
most effective approach to maintaining the integrity of our rural area.

Thank you for your support on Revised Option “D”.
We believe it is the best for our rural community.
Sincerely,
John D. Bailey
CeRCA, President
508.726.7693
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From:
To:
Subject:
Date:

Andrew G
IA Comments
I oppose Option D
Wednesday, April 7, 2021 3:26:25 PM

Good afternoon,
My Name is Andrew Gutsch. My home is at 6719 Roberts. I built my home on our family
farm which is at 6731 Roberts and owned by my mother Loue Gutsch. I have recently been
informed there is an Option D which would have Welaunee Blvd going through the farm
adjacent to our farm. I strongly oppose this Option D. There would be a great impact to
wildlife habitat. The amount of deer killed by automobiles on Roberts road is already high
enough. Building a road as suggested in Option D would increase the deer being killed by
automobiles exponentially. I understand this same option would cost an additional $2.9
million on top of the project budget as well as create an intersection on a curve. This would be
a dangerous intersection that me and my family would have to navigate daily. It also makes
sense to keep the traffic noise where it is already at, which is Centerville road. This Option D
should not be considered and as I have said, I strongly oppose it.
Thank you,
Andrew Gutsch
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From:
To:
Cc:
Subject:
Date:

carole butler
IA Comments
Kristin Dozier
Roundabout at Centerville and Shamrock Street South.
Tuesday, April 6, 2021 4:44:36 PM

I have lived on Shamrock Street East in Killearn Estates for thirty years. I love the neighborhood and
its proximity to the rest of Tallahassee.
I am totally opposed to the signal light at the corner of Centerville and Shamrock South.
It’s a terrible intersection and dangerous entering and leaving Killearn at any time of day.
I can’t see how a traffic light will help manage traffic. It seems like a much better solution to design a
roundabout for that location. Roundabouts have worked all over Europe, and in other parts of town
to slow the traffic flow, and are less dangerous.
I have seen what happens to other neighborhoods when they become cut throughs.
Killearn Estates has a huge tax base and we would like to have our voices heard.
We voted for the extra penny sales tax and we would like some say in how the money is spent.
Sincerely,
Carole Butler
30 year resident of Killearn Estates
Sent from Mail for Windows 10
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From:
To:
Subject:
Date:

Martha Coulter
IA Comments
Comments of my view
Wednesday, April 7, 2021 2:37:41 PM

Option D should be scrubbed altogether. Not only does it divide a families’ property, but also destroys “old
Florida” growth which is a natural habitat for wildlife.
I appreciate you considering this objection.
I’ve been in Tallahassee since 1977 and have seen tremendous growth. Some great, others not so great. Let’s not
destroy some beautiful piece of land for another road.
Martha Coulter

Sent from my iPhone
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From:
To:
Subject:
Date:

Andrea Coverston
IA Comments
NE Gateway written comments
Wednesday, April 7, 2021 12:04:24 PM

Dear members of the board,
I am writing to express opposition to the recently proposed Alternative D. I am part
landowner of this option’s potential development site. Alternative D would negatively
impact the environment and inexorably change the landscape of my family’s land.
Alternative D is the absolute worst of all the options put forth; therefore I stand strong with
my family and ask that you please choose Alternative A.
Thank you,
Andrea Renee Coverston
(granddaughter of Phillip and Marguerite Roberts, Outstanding Farm Family of Leon
County, 1972)
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From:
To:
Subject:
Date:

Gail Fishman
IA Comments
Blueprint
Monday, April 5, 2021 6:40:59 PM

Or, as I like to call it, blottoprint, since it seems intent on blotting historic places and natural resources.
What’s up with this?
Blueprint recommends violating a perpetual conservation easement (which is illegal) in order to design the final
stretch of the Northeast Gateway. Please email the commissioners or provide comment before Thursday’s Blueprint
meeting in support of the alignment chosen by the Centerville Rural Community Association, Inc. (CeRCA) and the
affected landowners (see photo).
Email: comments@blueprintia.org, item #7.
In the way of the "recommended" route, that “does not impact environmentally sensitive areas,” is an 85" DBH Live
Oak, 48" DBH Loblolly Pine (one of the State co-champion trees in is also In Leon and 49" DBH – this tree could
potentially be the largest in the State), quite a bit of sweetgum, hickory, and other actually-native trees. If this does
not qualify for successional, or native forest, nothing does. Lots of trees in the 30-50" DBH for all species, and a
pair of 60" DBH+ oaks along the canopy road will be killed. This area is required under the development code to be
preserved or conserved (not that it is followed).
It leaves only one lonely 71" DBH Live Oak, touted as “being preserved,” in the middle of a new roundabout at
Centerville, Bradfordville, and Roberts roads, in addition to the new Welaunee Boulevard. The forested areas to the
north and east of Montford Middle will be clearcut, eliminating any buffer, placing it on an island.
In addition, cultural and archeological surveys have not been completed, which is a requirement under new rules
because of this group "complaining" about environmental and cultural impacts of FAMU Way.
Yes, there are some affected wetlands in CeRCA’s preferred route – but a bridge could be built over the narrowest
part, which happens to be perfectly in line with the road alignment. And the road is being jammed over wetlands in
previous segments – why the concern now?
It’s time to honor the agreement the City made and preserve our natural resources.
Once you violate one agreement there will be not stopping more and more. Old Tallahassee’s character is almost
completely erased. When will it stop?
Gail
Sent from my iPad
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From:
To:
Cc:
Subject:
Date:

Lou Gutsch
IA Comments
Daniel.Scherr@blueprintia.org
Welaunee Boulevard extension
Wednesday, April 7, 2021 1:10:18 PM

My name is Willie Lou Gutsch, property owner at 6731 Roberts Road for the past 52 years. I would like to offer my
position on Plans A, B, C and D for the proposed extension of Welaunee Boulevard.
First and foremost I am a proponent of protecting our natural woodlands. Our modern day life of “progress” has
done a dismal job of this. But you all have witnessed this for yourselves.
My second point, I am a proponent of aesthetics which includes my first point as well. To make a space pleasing to
drive creates good vibrations for the lifetime of the area impacted. Case in point, Blairstone Parkway and Orchard
Pond Parkway. It is my fervent opinion that Plan A does the best job of encompassing both of my points.
Phone (850) 508-7675
Sent from my iPad
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From:
To:
Subject:
Date:

Harriet Coverston
IA Comments
NEGateway Written Comments
Wednesday, April 7, 2021 12:23:21 PM

Dear Board Members,
  
My name is Harriet Coverston, maiden name Harriet Gladys Roberts, daughter of Phillip and Marguerite Roberts. I am
writing to express my opposition to the NEGateway Alternative D. It is also known as the “east swing” Roberts Road
realignment. This Alternative D would destroy our land and is environmentally detrimental to the wildlife on the property.
My Daddy, Phillip Hadley Roberts, inherited the 97 acres in 1963. He farmed the land and grazed cattle on the land. When my
daddy passed in 1981, we planted loblolly pine trees on the farmed field. Dave Lewis, Southern Forestry, in Monticello has
managed the land since the 1980's. He generates a Forest Stewardship Plan every 3 years and we send it to the Leon County
Property Appraiser to keep the land agricultural. Note, the original oak trees on the land were not cut down. They are historic
and exceptional trees. We allow NO hunting on the land.
The owners of the land are me, Jason and Andrea Coverston (my children) and my sister Phyllis Cooper's children, Jeff
Cooper and Christy Shoop. All of us are strongly opposed to Alternative D. We find it quite concerning that we were never
officially notified of Alternative D. We are not interested in selling the property.
I go to Tallahassee every year. It is my home and I will be moving back when I retire. I have many friends who I have reached
out to regarding this project, many who live in Killearn. I want to tell you that no one wants Alternative D. The estimated 5
million dollar cost will be wasted tax dollars.
The other 3 Alternatives have the least impact on the environment. The Technical Committee advises again Alternative D. I
am asking you to vote against Alternative D. Please do not destroy our family land.
Thank you,
Harriet Roberts Coverston
Daughter of Phillip and Marguerite Roberts, Outstanding Farm Family of Leon County,1972

Comments Received before 5pm
Apr. 8, 2021 BPIA Board Meeting
Page 157 of 178

From:
To:
Subject:
Date:

Jason Coverston
IA Comments
Roberts, Centerville, Bradfordville, Welaunee intersection comments
Wednesday, April 7, 2021 1:18:41 PM

Dear Board Members,
My name is Jason Coverston and am a member of the Roberts family. I am writing to
provide input and voice my opposition to the proposal that is known as Alternative D,
at the intersection of Centerville Road, Roberts Road, Bradfordville Road, and
Welaunee Blvd. Also known as the ‘east swing’ Roberts Road realignment.
Alternative D outlines a proposal to build a road down the center of our family’s land,
taking by some estimates approximately half of the land that my mother Harriet
Coverston (maiden name Roberts), and her sister Phyllis Roberts Cooper inherited
from their parents (my grandparents), Phillip and Marguerite Roberts. This land
represents a strong connection for me to my grandparents, my aunt, my cousins, and
the Roberts family.
The IA Board has highlighted their efforts with public engagement. Identifying and
involving key stakeholders such as the Killearn Homes Association, St. Phillips AME
Church, area residents, and the Leon County School Board. The IA Board has even
listed names of specific property owners they have engaged. This extensive public
engagement is one of the overarching goals of the NE Gateway project. This
outreach was done to minimize impact to property owners. Alternative proposals for
the intersection named as A, B, and C meet this goal, and do not significantly impact
any of the key stakeholders because it uses an existing conservation easement that
was set aside specifically for this road. Only one proposal, Alternative D will
significantly impact a property. Incidentally, the TCC report only uses the word
“significant” in describing the impact to property owners with reference to Alternative
D. Cutting down the middle of our land with a super-elevated curved road, creating an
intersection that has higher incidents of right turn crashes, building a bridge, creating
drainage ditches, destroying the rural character of the land impacts us greatly. Far
greater impact than the word “significant” can describe, and I am deeply disappointed
that we have not been engaged nor identified as a key stakeholder.
Nevertheless, we are providing our input now, through written and in person
comments. We have seen terms in various documents and presentations describing
our land as “vacant” and “unimproved”. While I realize these words are zoning terms,
they are being used to justify why this land can be taken, and without our input. They
also have the effect of implying deserted or less than, which could not be further from
the truth. Our family cares deeply about this land. We grew up tending to this land.
Some in our family have future plans to build on this land. It is rural land zoned
agriculture. We have been raising timber on it since the 1980’s. My grandfather Phillip
Roberts grazed cattle on about half of the land after inheriting it from his parents. The
other half is filled with old growth timber left untouched by my grandfather. Another
goal of the NE Gateway project is to minimize the impact to the environment. Aside
from the environmental impact already highlighted by the Board, including wetland
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mitigation, etc, if you build this road you will have to cut old growth timber which has
been growing for hundreds of years. Even though we now raise timber on our
grandparent’s grazing land, we purposely do not cut the old growth trees because it’s
about preserving the land of our family, preserving the memories we all have, and
keeping the connections alive for our family.
Our family is united, and we ask all of you to please not choose Alternative D. Go
forward with one of the other alternatives that will not destroy the environment, ruin
the rural character of the area, and does not significantly impact any stakeholder.
Thank you,
Jason Coverston
-Regards,
Jason
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From:
To:
Subject:
Date:

wsj_tally@yahoo.com
IA Comments
Welaunee Blvd NE Gateway
Wednesday, April 7, 2021 1:57:58 PM

To whom it may concern,
Just wanted to state that I Oppose option D.  
Option A with a roundabout would be the preferred option and has the least environmental impact.
Option D should NOT be considered due to wetlands and wildlife habitat it would interfere with.
Thanks for your time.
Concerned citizen of Tallahassee,
Wade S Johnson.
Sent from my iPhone
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From:
To:
Subject:
Date:

JAMES JOLLEY
IA Comments
Item 7
Monday, April 5, 2021 6:43:22 PM

VOTE NO! on this, yet another, Blueprint fiasco!
In the way of the "recommended" route, that “does not impact environmentally sensitive
areas,” is an 85" DBH Live Oak, 48" DBH Loblolly Pine (one of the State co-champion trees
in is also In Leon and 49" DBH – this tree could potentially be the largest in the State), quite
a bit of sweetgum, hickory, and other actually-native trees. If this does not qualify for
successional, or native forest, nothing does. Lots of trees in the 30-50" DBH for all species,
and a pair of 60" DBH+ oaks along the canopy road will be killed. This area is required
under the development code to be preserved or conserved (not that it is followed).
It leaves only one lonely 71" DBH Live Oak, touted as “being preserved,” in the middle of a
new roundabout at Centerville, Bradfordville, and Roberts roads, in addition to the new
Welaunee Boulevard. The forested areas to the north and east of Montford Middle will be
clearcut, eliminating any buffer, placing it on an island.

In addition, cultural and archeological surveys have not been completed, which is a
requirement under new rules because of this group "complaining" about environmental and
cultural impacts of FAMU Way.
Yes, there are some affected wetlands in CeRCA’s preferred route – but a bridge could be
built over the narrowest part, which happens to be perfectly in line with the road alignment.
And the road is being jammed over wetlands in previous segments – why the concern now?
It’s time to honor the agreement the City made and preserve our natural resources.
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From:
To:
Subject:
Date:

Betsy Joyce
IA Comments
Roundabout
Wednesday, April 7, 2021 12:16:38 PM

I am all for option A and a roundabout at Roberts and Centerville roads. I am against option D. Please choose option
A. Thank you Betsy Joyce
Sent from my iPhone
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April 8, 2021
Blueprint Intergovernmental Agency
Agenda Item #7—Northeast Gateway (Welaunee Boulevard) Project
Dear Commissioners:
Keep It Rural (KIR) joins with the Centerville Rural Community Association (CeRCA) in supporting
Alternative D as revised by CeRCA for the intersection treatment of the Centerville Road, Roberts Road,
Bradfordville Road, and Welaunee Boulevard intersection. We support this alternative because we want to
ensure that the transition from high density USA development to the Rural areas is done in a thoughtful way
that protects the character of our remaining rural areas and communities, and does not lead to suburban
sprawl and additional traffic congestion with a suburban commuting corridor through a rural residential
area.
Keep It Rural members and our associated collaborator, CeRCA, have been actively involved in preserving
the resources and character of this region. We bring substantial expertise and experience to bear on how to
integrate development needs with rural residential conditions.
Keep it Rural has consistently demonstrated a commitment to working collaboratively with staff and other
stakeholders to achieve consensus on growth and environmental issues of importance to our entire
Community. The comprehensive redrafting of the Rural FLU and the Rural Zoning District in the
Comprehensive Plan and the Land Development Code respectively, the solar farm ordinance, the outdoor
sport shooting ranges ordinance, and of course the Welaunee Arch Master Plan (WAMP) are examples of
our successful collaborations working closely with City and County staff that have led to better policies for
our Community.
In addition, we ask you to direct staff to further engage with Keep It Rural, CeRCA, and other
stakeholders in a discussion about how to create an effective public outreach program to build consensus
between impacted stakeholders on implementation of the Northeast Gateway project. We look forward to
working with staff, you the commissioners, and community stakeholders in crafting a better outcome for
our entire Community.
Sincerely,

Jeff A. Blair, President—On Behalf of the Board of Directors of Keep It Rural Inc.
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From:
To:
Subject:
Date:
Attachments:

Jeff Blair
IA Comments
Agenda Item #7 Keep It Rural Comment
Tuesday, April 6, 2021 3:35:02 PM
KIR_BPIA_Comment__NE_Gateway_8-Dec-2021.pdf
Facilitated Solutions Logo Banner.png
image003.png

Dear Commissioners,
Attached please find Keep It Rural’s Comment on Agenda Item #7, Northeast Gateway
Intersection Treatment for the intersection treatment of the Centerville Road, Roberts Road,
Bradfordville Road, and Welaunee Boulevard intersection. Thank you.
I am also copying our comment in the body of this email in case you are not able to include
attachments as public comment.

April 8, 2021
Blueprint Intergovernmental Agency
Agenda Item #7—Northeast Gateway (Welaunee Boulevard) Project
Dear Commissioners:
Keep It Rural (KIR) joins with the Centerville Rural Community Association (CeRCA) in
supporting Alternative D as revised by CeRCA for the intersection treatment of the
Centerville Road, Roberts Road, Bradfordville Road, and Welaunee Boulevard intersection.
We support this alternative because we want to ensure that the transition from high density
USA development to the Rural areas is done in a thoughtful way that protects the character of
our remaining rural areas and communities, and does not lead to suburban sprawl and
additional traffic congestion with a suburban commuting corridor through a rural residential
area.
Keep It Rural members and our associated collaborator, CeRCA, have been actively involved
in preserving the resources and character of this region. We bring substantial expertise and
experience to bear on how to integrate development needs with rural residential conditions.
Keep it Rural has consistently demonstrated a commitment to working collaboratively with
staff and other stakeholders to achieve consensus on growth and environmental issues of
importance to our entire Community. The comprehensive redrafting of the Rural FLU and the
Rural Zoning District in the Comprehensive Plan and the Land Development Code
respectively, the solar farm ordinance, the outdoor sport shooting ranges ordinance, and of
course the Welaunee Arch Master Plan (WAMP) are examples of our successful
collaborations working closely with City and County staff that have led to better policies for
our Community.
In addition, we ask you to direct staff to further engage with Keep It Rural, CeRCA, and
other stakeholders in a discussion about how to create an effective public outreach program to
build consensus between impacted stakeholders on implementation of the Northeast Gateway
project. We look forward to working with staff, you the commissioners, and community
stakeholders in crafting a better outcome for our entire Community.
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Sincerely,
Jeff A. Blair, President—On Behalf of the Board of Directors of Keep It Rural Inc.

Regards,
Jeff A. Blair

Facilitated Solutions, LLC
Consultation, Process Design & Facilitation
850.694.1209
facilitatedsolutions.org

Seek first to understand, then to be understood.
"My commitment must be to truth and not to consistency." Mahatma Gandhi

Think before you print  

Comments Received before 5pm
Apr. 8, 2021 BPIA Board Meeting
Page 165 of 178

From:
To:
Subject:
Date:

gmitchell9234215@gmail.com
IA Comments
No to option A on agenda item 7 commission meeting tomorrow
Wednesday, April 7, 2021 3:23:45 PM

Commissioners,
After living on this property for over 35 years, I’m against making it another Killearn. I don’t want a five way
roundabout at the corner of my property. No one has bothered to call or contact me about your plans. I can’t
believe that after I’ve been a property owner in Leon County for 58 years. Vote yes on Option D!
Sincerely,
Gaye Mitchell
6080 Centerville Rd.
850.443.6279
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From:
To:
Subject:
Date:

Sarah Rychlik
IA Comments
Support for Item 7 "Revised Option D" April 8 2021 Blueprint IA Meeting
Wednesday, April 7, 2021 1:00:20 PM

The Welaunee Road alignment aspect of the Northeast Gateway project has been a very
significant concern since the inception of the project. We are relieved to find and support
"Revised Option D" (in Item 7) which manages to meet major goals of the project while
minimizing impact on neighborhoods and landowners, honoring the integrity of previous
Conservation commitments, and protecting the rural, natural and historic aspects of
surrounding lands and canopy roads.
Mike and Sarah Rychlik (Rural Neighbors and KIR Board)
9601-68 Miccosukee Road
Tallahassee, FL 32309
850-755-2712
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From:
To:
Subject:
Date:

Melanie
IA Comments
Welaunee Blvd Extension
Wednesday, April 7, 2021 2:51:24 PM

To whom it may concern,
Please know that I Oppose option D.  
Option A with a roundabout would be the preferred option and has the least environmental impact.
Option D should NOT be considered due to wetlands and wildlife habitat it would interfere with.
Thanks for your time.
Concerned citizen of Tallahassee,
Melanie D Sembler
Sent from my iPhone
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From:
To:
Subject:
Date:

christine shoop
IA Comments
NE Gateway/ Roberts Rd
Wednesday, April 7, 2021 10:41:04 AM

Dear Board Members,
My name is Christy Shoop. I am writing this letter to voice my opposition to Alternative D for the Northeast
Gateway intersection of Centerville Rd, Bradfordville Rd, Roberts Rd and Welaunee Blvd. My brother Jeff Cooper,
my aunt Harriett Coverston and my cousins Andrea and Jason Coverston and I own 97 acres of land on Roberts
Road. We inherited this property from my grandparents Phillip and Marguerite Roberts. This land has special
meaning for all of us and ties us to Tallahassee with a strong bond. On many occasions my grandmother would tell
me to never sell this land, to always keep it in the family, it is part of who we are. My brother and I grew up in
Tallahassee and we both have the desire to one day move back home.
My family and I strongly oppose Alternative D due to the substantial impact it would make on our land. The
construction of the new road under the Alternative D option would divide our property in half. Some have estimated
the wetland and floodway mitigation would require them to take at least 40% of our property, while others estimate
50%. Alternative D is not only a bad option for our family but also for Tallahassee. It places the development of the
road in the FEMA designated floodway and would require the construction of substantial bridges and holding ponds
to accommodate the new road that would destroy existing wetlands on our property. From what I have read this is
not in keeping with the rural feel that is trying to be accomplished. In addition if the FEMA floodway is destroyed in
this way it has the potential of significant impacts to an entire ecosystem extending all the way to Lake Lafayette.
Alternative D will create 25% more traffic on Centerville Road impacting it's designation as a Canopy Road, which
is one of Tallahassee's most precious treasures. In regards to safety Alternative D creates a hazard because of where
it intersects with the Roberts Road realignment. At this intersection there is a long curve. Curves at intersections
have higher incidence of right turn crashes. There are safer options such as Alternate A with a roundabout.
When you look at all options brought forward Alternative D is the worst choice from an environmental, financial
and safety standpoint. It should not even be considered.
Alternative "D" means "don't select"
Sincerely, Christy Shoop
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From:
To:
Subject:
Date:

Shannon Snyder
IA Comments
Welaunee
Wednesday, April 7, 2021 4:52:48 PM

Please choose option A to save the land that belongs to families that farm and plan to retire on
their land. This is beautiful property out on Roberts Road and needs to stay that way.
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From:
To:
Subject:
Date:

Lenny Marshall
IA Comments
Subject : We support the Revised Option “D” in Item #7 regarding the Welaunee Blvd Road Alignment.
Wednesday, April 7, 2021 2:39:17 PM

Dear Commissioners,
We join Commissioner Welch, CeRCA, and KIR in supporting the Welaunee Blvd Road Alignment
Revised Option “D” in Item #7. This alignment has the least impact on our rural neighbors and preserves
the historical nature and alignment of Centerville Road and it’s canopy. It also preserves the historic St.
Phillip African Methodist Episcopal Church property, the perpetual conservation easement, and the
private neighboring properties on the corner of Bradfordville, Centerville and Roberts Roads.
Thank you for your consideration
Continued Blessings,
Rev. Dr. Lenny C. K. Marshall
Pastor St.Phillip AME Church, Tallahassee, Florida
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From:
To:
Subject:
Date:

Judy Stone
IA Comments
I support the Revised Option “D” in Item #7 regarding the Welaunee Blvd Road Alignment
Wednesday, April 7, 2021 1:18:06 PM

I am Judy Stone, a longtime resident in Quail Valley, Bradfordville and me and my neighbors are very interested in
protecting the rural nature of this area as much as possible! I appreciate you considering this Option.
Sincerely, Judy Stone
Sent from my iPhone

Comments Received before 5pm
Apr. 8, 2021 BPIA Board Meeting
Page 172 of 178

From:
To:
Subject:
Date:

Bonnie Thrasher
IA Comments
Welaunee Blvd Ext Option A
Wednesday, April 7, 2021 2:25:27 PM

To whom it may concern,
I wish to express my opinion that Option A for the Welaunee Blvd Ext. is the best option. It would have less of an
impact on the environment, would be cheaper and would alleviate school traffic problems near Roberts Elementary
and Montford Middle Schools.
Thank you for your consideration.
Sent from my iPhone
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From:
To:
Subject:
Date:

Lucia Sommer
IA Comments
BPIA Agenda Items 7 and 8
Wednesday, April 7, 2021 4:56:17 PM

Dear Mayor and Commissioners:
On AGENDA ITEM 7:
I am writing to ask you not to adopt any of the options that are currently on the agenda for
Item 7. First, why is a no-build option not on the agenda? Building a road to the north into the
rural areas is counter to our Comprehensive Plan. The commissioners should first consider a
no-build option.
If you insist on building a road,, please consider adopting a route that accomplishes all of the
stated objectives but does not violate the Conservation Easement nor destroy the integrity of a
canopy road by creating a giant roundabout that would require removing several centuries-old
live oak trees (one of which may not be legal to remove).
Alternatives A, B, and C bring Welaunee Boulevard through a conservation easement. The
conservation easement is a component of a 1999 Settlement Agreement that names the
Centerville Rural Community Association, Inc. (CeRCA) for the maintenance of the
conservation. It is morally and legally wrong for Blueprint to renege on its agreement.
Conservation easements must be respected.
In my understanding, CeRCA has developed a viable REVISED alternative option to Option
D. There is a piece of land available just east of the Lang property where a road could go. This
road does not harm the conservation easement. It does not require a roundabout. It does not
impact the integrity of the centuries-old live oak canopy on Centerville Road. It is a win/win
for everyone. This option is supported by all of the surrounding neighbors who have been
contacted.
If a road must be built, please support CeRCA and the neighbors who have depended on the
conservation easement being perpetual by voting for this alternative option, the CeRCA
REVISED version of Option D.
AGENDA ITEM 8:
Again, I am asking you not to support any of the options. Separating the business of the OEV
and Infrastructure as proposed will limit discussion of matters critical to the taxpayers and
voters of the city and county. Instead, keep the business of the two conjoined, but hold eight
(8) meetings per year instead of six (6).
Sincerely,
Lucia Sommer
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The Leon County Democratic Executive Committee expects accountability from the Blueprint
Intergovernmental Agency and City of Tallahassee regarding plans for the extension of FAMU
Way and future stormwater pond locations. Already, too many Black families and businesses
have been displaced and under-compensated for the loss of their homes and sites of their
livelihoods. It is up to the city of Tallahassee and Blueprint to create an equitable and
ecologically sound master stormwater pond to protect Tallahassee’s history and its future.
A recent agreement between Growth Management and Blueprint appears to have
circumvented the environmental variance process in order to permit Segment 3.1 This segment
uprooted 20 tenants, destroyed 23 structures2—including Shingles Chicken House—and
removed many century oaks, some of which are still waiting to be cut down.3 This agreement
also appears to acknowledge the Capital Cascades (FAMU Way) infrastructure does not meet
the pre-development standards in the Land Development Code, and all existing and future
infrastructure must be fixed at taxpayer expense in order to meet this tougher standard.4 The
pond is also being permitted without flood control and redevelopment capacity promised for
economic growth on the Southside, while the existing infrastructure serves Northside
development. In addition, instead of being constructed as a chain of small ponds or constructed
treatment wetlands, the design of Coal Chute Pond and Segment 3 is little more than a large
hole in the ground that will likely be a breeding ground for toxic cyanobacteria.5 This sort of
design is outdated and proven not to improve water quality as advertised.
Future stormwater plans include a pond the size of Lake Elberta, across Lake Bradford Road,
that threatens 80 homes and businesses in the Elberta Empire neighborhood. It also includes a
massive project at the end of the Central Drainage Ditch, near Black Swamp, that may affect
the Liberty Park neighborhood and landowners to the north.6
Starting [x date], the Leon County Democratic Executive Committee will host regular
meetings, open to all, with community leaders from the Southside and Blueprint
representatives. These meetings will open communication to a process that lacked
transparency and caused confusion to those most affected by the Blueprint’s plans. The first
of these meetings will take place on [x date], and we hope you can join.
--Leon County Democratic Executive Committee
[Zoom link?]

1

See attachment 1: TEM200103 Model Agreement.
https://news.wfsu.org/wfsu-local-news/2019-06-26/how-does-tallahassee-treat-its-history-city-blueprintproject-sparks-debate
3
http://capitaloutlook.com/site/residents-along-famu-way-brace-for-neighborhood-changes/
4
From an email from Autumn Calder, Director of Blueprint: Capital Cascades Trail (CCT) has been implemented in
phases. CCT Segment 3D RSF was modeled based in the current/existing conditions to ensure there are no adverse
effects. In addition, the overall CCT system will be modeled to ensure compliance with pre-development (or precascades) standards as part of the CCT Segment 4 project, and the Memorandum was prepared by Blueprint to
acknowledge the permit requirements for the Capital Cascades Trail Segment 4 project. By way of the
Memorandum, Blueprint is committing to meet the standard for the CCT system in the Land Development Code,
which eliminates the need for a variance. The requirements for the CCT Segment 3 project have been satisfied
through the issuance of the environmental management permit.
5
See attachment 2: FAMU Way PTOX water quality sampling report.
6
See attachment 3: DEP Central Drainage Ditch Conceptual Permit.
2
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Attachment 1: TEM200103 Model Agreement.
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Attachment 2: FAMU Way PTOX water sampling report (Tallahassee Junction Pond):
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Attachment 3: DEP Central Drainage Ditch Conceptual Permit:
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From:
To:
Subject:
Date:
Attachments:

Max Epstein
IA Comments; Mayor & City Commissioners; Kristin Dozier; Gary Zirin; Rick Minor; Jodi Wilkof; Carolyn
Cummings; Chauncy Haynes; Nick Maddox; Catherine Jones; Bill Proctor; Brian Welch; Kyle Frost; Ray, Ryan;
Akhenaton Thomas; Davila-Davis, Towanda
90 minute meeting with Blueprint yesterday & Item 8 comments
Wednesday, April 7, 2021 1:24:53 PM
dec_pond_statement_3.pdf

Hello Commissioners,
Yesterday, the Blueprint staff showed up to the Leon Democratic Party's Environmental
Justice Committee meeting. We, as a Party, have been trying to set up a meeting with staff
with our committee, and Southside stakeholders who will be affected by Capital Cascades 4
and the Airport Gateway, or already affected by FAMU Way. We did not get confirmation
from staff that they were going to show up, and we were not prepared. But the conversation
that ensued was helpful, even though we still have fundamental differences.
https://www.youtube.com/watch?v=QuxjK9cjyPw
Beginning: NE Gateway planning and smashing through an environmentally sensitive area.
42:42: Discussion of FAMU Way displacement and planning/design of stormwater
infrastructure on the Southside including 3D-B pond design issues.
1:28:30: Actual beginning of our meeting that discusses the planning history, FAMU Way,
future stormwater plans, displacements, etc. (this is pretty interesting and gives the backstory).
Please see the DEC statement (attached). I will have separate comments on the stormwater
plans.
I would like to offer public comments on Item 8.
At the last meeting, one option to further public input was to have a staff presentation before
the BP meeting. A two-way conversation like we had yesterday, would be very useful, and
open to all to discuss what is coming up later in the week. Not just a 3 minute one-way
comment at the commission meetings.
In regard to splitting OEV and Infrastructure: not a good idea. Just expand the meetings to 8
per year. That way, there is less stuff on the agenda, and more time to talk about everything.
12 per year would be even better. We are talking about $1 billion in projects here -- we need
to talk about EVERY one! Every project on that consent agenda.

Sincerely,
Max Epstein
-----------------This message is intended only for the designated recipient(s). It may contain confidential or
proprietary information and may be subject to the attorney-client privilege or other
confidentiality protections. If you are not a designated recipient, you may not review, copy or
distribute this message. If you receive this in error, please notify the sender by reply e-mail
and delete this message. Thanks.
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From:
To:
Subject:
Date:

Beth Anderson
IA Comments
Vote today, please vote Option A - Roberts Road roundabout
Thursday, April 8, 2021 8:02:56 AM

Please vote for option A which is a roundabout at Roberts Rd and Centerville Rd
intersection. Options D would have too many negative impacts on the environment. My 79
year old Mother lives very close to that area and would see negative impacts.
Voter and concerned Tallahassee Resident
Elizabeth Warren
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From:
To:
Subject:
Date:

Chrisy Scarlett
IA Comments
BluePrint
Thursday, April 8, 2021 9:02:36 AM

To Whom it May Concern,
My name is Chrisy Scarlett and I have lived in Tallahassee for over 50 years. It is
distressing to long time residents to see big developers come in and plow down our
beautiful trees and ruin the look of our city.
I implore you to drop Alternative D for the Welaunee Boulevard Extension. It will destroy
family farm plots and will (again) destroy heritage trees.
If development must happen, please choose option A which would mitigate these harmful
effects and have less of an impact on friends who have owned these family tracts for
generations.

Sincerely,
Chrisy Scarlett
1439 Conservancy Drive East
Tallahassee, FL 32312
850-212-0726
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Susan Emmanuel
From:
Sent:
To:
Subject:

Williams-Cox, Dianne <Dianne.Williams-Cox@talgov.com>
Wednesday, April 7, 2021 11:26 AM
Ben Pingree; Autumn Calder
FW: Please support REVISED Option "D" on Blue Print Item #7, on April 8th BPIA
meeting

Per our conversation…
Thanks,
Commissioner Dianne Williams-Cox. MBA, CPM
850.891.8667
Dianne.Williams-Cox@talgov.com
From: evabarmstrong@comcast.net <evabarmstrong@comcast.net>
Sent: Tuesday, April 6, 2021 8:29 PM
To: Williams‐Cox, Dianne <Dianne.Williams‐Cox@talgov.com>
Subject: Please support REVISED Option "D" on Blue Print Item #7, on April 8th BPIA meeting
***EXTERNAL EMAIL***
Please report any suspicious attachments, links, or requests for sensitive information.

Commissioner Williams‐Cox:
I am writing about an important issue for rural NE Leon County that is coming up on the Blueprint agenda for
this Thursday’s meeting, wanted to make sure you knew about it and ask for your support.
The decision you are being asked to make is to establish the alignment for how Welaunee Blvd. will intersect
with Centerville, Bradfordville or Roberts Road. Several groups and a number of individuals (CeRCA, KIR) have
been working with the Blueprint staff to get an alignment approved that will avoid impacting the conservation
easement in the SW corner of the Centerville‐Bradfordville intersection and have the least impact on the
historic AME Church at the Centerville and Bradfordville Rd. intersection, the historic nature of the area, the
canopy roads and the rural families and people living in the area.
After working with the Mayor and Commissioner Welch to come up a design that solves everyone’s concerns
(almost impossible task) we are respectfully submitting a proposed revision to Option D you will be asked to
consider at this Thursday’s meeting. Below is a rendition map of that design that we think accomplishes all of
the stated traffic goals of the Blueprint staff plus that of the landowners most impacted by this decision and
groups committed to preserving our rural community.
It is my understanding that staff will present Option “A” or Option “D” as the two final alignment options for
you to vote on at the April 8th meeting.
This design proposal was developed this morning and we submitted it to the BluePrint staff this afternoon.
The staff has made it clear they have no intention of extending the time for making this decision and they
likely will push back on it – but there is no clear reason why this wouldn’t be a viable option. Everyone gives a
1
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little in this solution, and it truly helps protect the rural and historic values of this area. Note the change is in
RED:
This revision of option “D” allows for the traffic flow BP Staff wants and reduces impacts to the wetland.
The rural compromise is the small rotary at Roberts Road and Welaunee Blvd as shown in dark blue.

More information is below including the maps for Options A & D –
But I am writing to specifically ask you to support the “Revised Option D” – as I am sure without commission
support the staff will not view this as a viable choice.
The residents of this county chose to live in the rural area for any number of reasons. I moved out here 18
years ago and have loved every minute of it. If we must take Welaunee traffic north from that development
let us at least do so in the least impactful way possible. And I think this is it.
Thank you for your consideration –
Eva Armstrong
850‐591‐9501
5277 Quail Valley Rd
2
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Revised Option “D" shows the Welaunee Road alignment that is preferred by Commissioner Welch, the Langs, the Archbalds,
the Kennerlys, the Knights, the Mitchells, the Baileys, and the Centerville Rural Community Association(CeRCA) and Keep It
Rural (KIR). We have not been able to reach a few of the other neighbors, but am confident that they would support this
alignment as well. This road alignment preserves the historical nature and alignment of Centerville Road and it’s canopy. The
intersection at Centerville, Bradfordville, and Roberts Road will remain unchanged and safely signalized without the need for a
5 way intersection or rotary. Work on Welaunee Road can be completed with minimal interruption to traffic on Roberts
Road. The key stakeholder’s land, the neighboring properties, St Phillips AME Church land, and the 50 acre perpetual
conservation easement will remain undisturbed. We believe that this is the most effective approach to maintaining the
integrity of our rural area.
The full Blueprint Staff Agenda with new Welaunee Blvd alignment options can be found here:
https://blueprintia.org/wp‐content/uploads/BPIA_Agenda_04‐08‐2021.pdf

Thank you for your consideration,
Below are the maps with Option “A” and the original Option “D”:
Option “A” found on page 216:
5 Way Roundabout which impacts the AME Church, Rural Neighbors, and the Perpetual
Conservation Easement:

3
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Original Option “D” page 221: More impact on wetlands, the Lang’s property, and Robert’s
Road

4
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From:
To:
Cc:
Subject:
Date:
Attachments:

Ben Pingree
Autumn Calder; Daniel Scheer; Ryan Ryan Wetherell
Vince Long; Ken Morris; Alan Rosenzweig; Wayne Tedder; Christopher Goad
FW: BluePrint Item #7 Please support Option "D"
Tuesday, April 6, 2021 3:37:12 PM
image001.png
image002.png

Autumn and team, FYI.
Thanks,
-Ben

Benjamin H. Pingree, MPA, CEcD | Director of PLACE
Ben.Pingree@tlcplace.org
Ph. 850.219.1060 | Fax 850.219.1098
Blueprint: www.blueprintia.org
Economic Vitality: www.oevforbusiness.org
Planning: www.talgov.com/planning
Description: PLACE-EM

Please note that under Florida’s Public Records laws, most written
communications to or from city and county staff or officials regarding
public business are public records available to the public and media
upon request. Your e-mail communications may therefore
be subject to public disclosure.

From: Carolyn Cummings <CummingsC@leoncountyfl.gov>
Sent: Tuesday, April 6, 2021 3:34 PM
To: Ben Pingree <Ben.Pingree@Tlcplace.org>
Cc: Vince Long <LongV@leoncountyfl.gov>; Alan Rosenzweig <RosenzweigA@leoncountyfl.gov>
Subject: FW: BluePrint Item #7 Please support Option "D"

Chauncy E. Haynes
Commission Aide
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Office of Leon County Commissioner Carolyn D. Cummings
301 South Monroe Street | Tallahassee, Florida 32301
(850) 606 – 5379/work | (850) 606 – 5301/fax
HaynesC@leoncountyfl.gov



People Focused. Performance Driven.


From: Leighanne Boone <leighanne.boone@gmail.com>
Sent: Tuesday, April 6, 2021 3:32 PM
To: Dailey, John <John.Dailey@talgov.com>; Matlow, Jeremy <Jeremy.Matlow@talgov.com>;
Richardson, Curtis <Curtis.Richardson@talgov.com>; Williams-Cox, Dianne <Dianne.WilliamsCox@talgov.com>; Jack.Porter@talgov.com; Vince Long <LongV@leoncountyfl.gov>; Regina Glee
<GleeR@leoncountyfl.gov>; Jimbo Jackson <JacksonJ@leoncountyfl.gov>; Rick Minor
<MinorR@leoncountyfl.gov>; Brian Welch <WelchB@leoncountyfl.gov>; Kristindozier@gmail.com;
Nick Maddox <MaddoxN@leoncountyfl.gov>; Carolyn Cummings <CummingsC@leoncountyfl.gov>
Subject: BluePrint Item #7 Please support Option "D"
Dear Commissioners,
Thank you for your time. I

ask you to support Revised Option ”D” with the revisions
shown on our map below in RED:

This revision of option “D” allows for the traffic flow BP Staff wants and reduces impacts to the
wetland.
The rural compromise is the small rotary at Roberts Road and Welaunee Blvd as shown in dark blue.

Thank you,
Leighanne
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Item #7 Boone Att 1
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From:
To:
Subject:
Date:

Julia Livingston
IA Comments
Who added and why has Alternative D for the Gateway project reappeared?
Wednesday, April 7, 2021 5:21:05 PM

The environmental impact study (page 219) from 2019 found this the least feasible alternative, and it has
not even been a discussion point for several years.
Page 219
"Alternative D adversely impacts approximately 2 acres of a wetlands system and 2.5 acres
of a FEMA designated floodway that the other three alternatives avoid. Wetland
mitigation will likely be required and coordination with FEMA on the impacts to the
floodway will be required, and a Letter of Map Revision (LOMR) to the FEMA FloodMap
is anticipated. The permitting for this Alternative will be more complex, lengthy and costly
both financially and ecologically, and would not be consistent with the Leon County Land
Development Code, which is structured to avoid to the greatest extent possible impacts to
environmentally sensitive areas. The LOMR process could add an additional 12 months
to the project permitting schedule. This may postpone the opening of Welaunee
Boulevard and the Shamrock Extension by that same amount of time, as the project
description dictates that the Roberts connection must be opened either before or
simultaneously to the Shamrock connection. However, the I-10 interchange access
request process could move forward on the current project schedule and not be
postponed."
In a nutshell, Alternative D:
* Destroys wetlands
* Locates the gateway in a flood zone
* Violates Leon County Land Development Code
* Adds months, if not years to the project as an LOMR would need to be secured from FEMA
* Negatively affects FEMA's current audit on Leon County development
* Is not as safe as Alternatives A, B, and C
* Adds millions of dollars to the budget
--AND-* Disregards the outcome of the project as it will attract the least amount of traffic (by 25%) of all four
alternatives, which was why it wasn't a serious option.
So WHO added and WHY has this alternative suddenly been reinstated. Has an additional environmental
and economic impact study been completed since December 2020? I'm being rhetorical.
Julie Livingston
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From:
To:
Cc:
Subject:
Date:

Janice Elyea
Autumn Calder; Ben Pingree
Executive Team
FW: A Citizen Inquiry from Talgov.com - Welaunee Road Alignment
Tuesday, April 6, 2021 5:34:55 PM

fyi
From: allinenaymon@centurylink.net <allinenaymon@centurylink.net>
Sent: Tuesday, April 6, 2021 5:34 PM
To: City Commission Aides <ccaides@talgov.com>
Subject: A Citizen Inquiry from Talgov.com - Welaunee Road Alignment

FROM: allinenaymon@centurylink.net
TO: ccaides@talgov.com
DATE: 04/06/2021 05:33:29 PM
SUBJECT: Welaunee Road Alignment
NAME: NAYMON RIVERS
I support the revised option "D" in the Item # 7 regarding the Welaunee Blvd Road Alignment
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From:
To:
Subject:
Date:

Beth Sumners
IA Comments
FW: Walaunee Blvd. - Option A
Thursday, April 8, 2021 8:45:12 AM

Please do not create an even more detrimental impact on Tallahassee by building more roads that
aren’t needed! The roadways considered for the Welaunee Blvd. extension will do just that. I prefer
that you install a roundabout to keep destruction at a minimum (option A). The option A
roundabout will have the least detrimental effects on the environment and will have minimal effects
on private property land.
Let’s keep Tallahassee beautiful by proving minimal impact road infrastructure so that we can all
continue to enjoy trees and green spaces – roundabouts work and are not an eye sore plus they cost
less than building miles and miles of new road.
Sincerely,
Beth Sumners

