



*Northeast Corridor Connector:  
 Bannerman Road*


## Project Highlights

- Enhances the Bannerman Road corridor by widening from Quail Common Drive to Tekesta Drive and adding a multi-use trail from Quail Common Drive to Meridian Road.
- Project team is exploring options to include additional Greenways Master Plan Projects, if possible.

### Current Status

- Planning and design services, awarded to RS&H, began in early 2020 and are expected to be completed in spring 2022.
- At its September 17, 2020 meeting, the IA Board approved the completed Northeast Connector Corridor Traffic Feasibility Analysis and directed staff to move forward with community engagement and development of concepts for improvements to project segments.
- Public Engagement is planned for early November 2020.


2012 Final Engineering Report Re-evaluation & Traffic Feasibility Analysis  
 Q1 2020 – Q3 2021



# BLUEPRINT



INTERGOVERNMENTAL AGENCY



Northeast Connector Corridor: Bannerman Road

